



ILLINOIS TOLLWAY CHANGE ORDERS
June 2022

[I-20-4722 Steel Escalation Claim Resolution](#)

[I-17-4339 Cold Weather Protection – Stage 1](#)

[I-19-4491 Girder Erection Modifications](#)

[I-20-4519 Furnishing Coilable Non-Metallic SDR 11](#)

[I-17-4339 Construction Revision #3](#)

[I-20-4518 Pavement Removal](#)

[RR-20-4555 Berm Removal](#)

[I-21-4582 Construction Issue No. 13](#)

[I-17-4673 Work Deferral and Compensable Delay Costs](#)

[I-18-4428 Box Culvert No. 2 Additional Work](#)

[I-19-4491 Crane Upsizing and Equipment Modifications](#)

[I-17-4339 Elimination of Stage 1A - Supplemental](#)

[I-19-4464 Sign Panel Ty 3](#)

[I-19-4458 Northbound I-294 Asphalt Seam Repair](#)

[I-17-4339 Counter Flow Temp Crossover at South Limits Supplemental 2](#)

[I-19-4458 Delay and Resequencing Cost Impacts](#)