



**ILLINOIS TOLLWAY CHANGE ORDERS
July 2022**

[I-17-4339 Delay Cost Impacts](#)

[I-20-4533 Conduit](#)

[I-19-4458 Cold Weather Protection – Stage 1 Final](#)

[I-19-4458 Stage 2 Critical Path Schedule Recovery](#)

[I-18-4431 Epoxy Coated Bridge Deck Reinforcing Steel](#)