

ILLINOIS TOLLWAY CHANGE ORDERS

April 2016



[I-14-4212 - Temporary Barrier Wall](#)

[I-14-4207 - Conduit for IPDC Power Supply](#)

[I-14-4642 - DSE RFI 20 Response - Furnish & Replace Topsoil](#)

[I-15-4235 - Interim Balance Drainage Items](#)

[I-14-4220 - Construction Revision No.2](#)

[I-14-4209 - Cold Weather Protection-WB Bridge Decks](#)

[I-14-4644 - Railroad Signal Revisions Requested by ICC After the Bid](#)

[I-13-4601 - West End Temporary Transition](#)

[I-14-4208 - Additional Construction Management Services](#)

[I-14-4205 - Supplemental Winter Protection](#)

[RR-14-5692 - Grand Ave and Systemwide Light Pole Regrading](#)

[I-14-4208 - Final Balancing for Temporary Concrete Barrier Wall](#)

[I-14-4208 - Final Balancing for Retaining Wall](#)

[I-14-4180 - Final Connections 30-inch Main at Barrington Ramps](#)

[I-14-4640 - Traffic Signal Maintenance](#)

[I-13-4602 - Relocate Stored Materials Overage](#)

[RR-15-5707 - Bridge Deck Patching Structure 220](#)

[I-14-4644 - Work Deferred from Contracts 4630 to 4644](#)

[I-13-4629 - Stockpiled Material Processing](#)

[I-14-4206 - Daily Lane Closures](#)

[I-13-4607 - Undercuts at Wall 224T West End](#)

[I-14-4207 - Unforeseen MOT Adjustment 2](#)

[I-13-4607 - Adjusted Earth Excavation Price Due to Revised Haul Routes](#)

[RR-15-5710 - Additional Contractors and Relay Boards](#)

[I-14-4644 - Install Lagging Soil Retention System at Culvert F](#)

[I-13-4628 - Fiber Optic Cable Locates](#)

[I-13-4602 - Breakaway Sign Foundation Material Elimination](#)

ILLINOIS TOLLWAY CHANGE ORDERS

April 2016



[I-15-4232 - Addition of Stage 1B](#)

[I-13-4168 - Labor Wage Rate Escalations](#)

[I-13-4144R - Illicit Discharge Cleanup](#)

[I-13-4607 - Additional Traffic Switch on I-290](#)

[I-13-4168 - Material Cost Escalations](#)

[I-14-4206 - ITS Cisco Switch Revisions for Ramp D Plaza](#)

[I-14-4207 - ROW Fence](#)

[I-13-4601 - 4603 Added Work Items](#)

[RR-15-5707 - Light Pole Relocation](#)

[I-14-4642 - DSE RFI 66 Response - Truss Foundation Concrete Services](#)

[I-14-4642 - DSE RFI 65 Response - Cantilever Fdn Rebar and Concrete](#)

[I-15-4235 - Plan Revision No. 2](#)

[I-15-4231 - Temporary Lighting Revision](#)

[I-14-4206 - Field Change #15 - Conduit for IPDC Power Supply](#)

[I-13-4168 - Modifications of ERS Walls for Project Coordination](#)

[I-13-4168 - Aggregate Embankment](#)

[I-13-4629 - MSE Wall Aggregate Backfill](#)

[RR-14-5692 - Systemwide Gutter Modifications](#)

[I-14-4205 - Winter Concrete Service](#)