

ILLINOIS TOLLWAY CHANGE ORDERS

May 2016



[I-14-4206 - Grindings for Embankment](#)

[I-14-4206 - Roadway Appurtenances Items Adjustment](#)

[I-14-4209 - Revised Staging and Access](#)

[I-14-4209 - Traffic Interim Balance](#)

[I-14-4209 - Busse and Oakton MOT Revision 22](#)

[I-14-4210 - Bioswale and Fence Revisions-Supplemental](#)

[RR-13-5662 - Winter Shutdown](#)

[I-14-4647 - Accelerated Patch Alternate](#)

[I-13-4619 - Interseedling Preparation and Stabilization](#)

[I-13-4618 - Overnight Low Temperature Protection Contingency for Deck](#)

[I-14-4648 - Adjust Watermain Removal/Abandonment Quantities](#)

[I-14-4642 - Issue 24-Prospect Sanitary Sewer](#)

[I-14-4642 - DSE RFI 86 Response-Salt Creek Pond Grading Revisions](#)

[I-13-4602 - Excess Material Hauling and Stockpile](#)

[I-14-4207 - Field Changes 10 and 13](#)

[I-14-4204 - AET Monotube Modifications](#)

[RR-15-5710 - ISU-2 Underpass Luminaire Mounting](#)

[I-14-4644 - Remove Buried Concrete Debris](#)

[I-13-4607 - Change in Removal Conditions](#)

[I-14-4212 - July 4 Acceleration](#)

[I-14-4206 - NICOR Protection Pad](#)

[I-14-4207 - Revised Maintenance of Traffic](#)

[I-13-4166 - Village Multi Use Path](#)

[I-13-4168 - Extended Contractors Field Office](#)

[I-14-4208 - Final Balancing for Attenuator Items](#)

[I-14-4220 - NSMJAWA Valve Vaults](#)

[I-13-4607 - Adjusted Earth Excavation Price Due to Revised Haul Routes](#)

ILLINOIS TOLLWAY CHANGE ORDERS

May 2016



[I-13-4607 - Issue 12 and 13 Quantity Changes](#)

[I-13-4607 - Ramp Terminal Acceleration](#)

[I-14-4642 - Double Handle Earth Ex Materials-4629 Milestone Delay](#)

[RR-15-4244 - Storm Sewers to be Cleaned 15", 18", 24", 30" and 42"](#)

[I-13-4629 - Conduit in Test Sections](#)

[I-15-4235 - Arlington Heights Road Beam Fillets](#)