

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-12-4078 - Pile Splice Claim](#)

[I-14-4174 - Partial Balancing-Roadway Lighting/Electrical](#)

[I-13-4630 - Select Fill Extended Embankment Zone](#)

[I-12-4073 - EB Reconstruction Schedule Recovery Lump Sum](#)

[I-14-4632 - Building Removal No 11](#)

[I-12-4074 - Excess Material Removal - Supplement](#)

[I-13-4616 - East Bridge Settling Remediation](#)

[I-13-4603 - Winter Striping](#)

[I-13-4104 - Pile Splicing](#)

[I-13-4166 - Winter Protection for Various Concrete Items](#)

[I-13-4616 - East Bridge Settling Remediation Supplement](#)

[I-13-4168 - Winter Protection](#)

[I-14-4180 - Barrington Road Relocation West Bypass](#)

[RR-14-5691 - I-88 Ramp N. Guardrail Modification](#)

[I-13-4607 - Pavement Preservation](#)

[I-13-4165 - Revisions to Lighting Control Panels](#)

[I-13-5676 - Modular Glare Screen](#)

[RR-14-5692 - Ramp H Shoulder Drop-Off](#)

[I-13-5675 - Filling the Ditch at Wall 5](#)

[I-13-4618 - Granular Embankment and Fabric Change Supplement](#)

[I-14-4180 - Barrington Road relocation west bypass](#)

[I-13-4618 - Sign Removal from ROW Acquisition](#)

[RR-14-5692 - Barrier Wall Variable Height](#)

[RR-14-5692 - Winter Protection](#)

[I-13-4600 - Quantity Balancing for Roadway](#)

[I-14-4180 - Subsurface Obstruction Mitigation](#)

[I-13-4630 - Topsoil Excavation Increase](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-13-4606 - Steel Bearing Modifications and Related Costs](#)

[RR-14-5692 - Additional Temp Impact Attenuator Replacement/Repair](#)

[I-13-5689 - ComEd soil retention system](#)

[I-13-4603 - Overhead Sign Structure Foundation](#)

[RR-14-8122 - Winter Work Conditions](#)

[I-13-4628 - Performance Walls 1 and 2 Revisions](#)

[I-13-4602 - Haul & Place Excess Earth Materials](#)

[I-13-4149 - Premium Time on Force Account](#)

[I-13-4620 - RCC Curing and Protection](#)

[I-13-4602 - Overhead Sign Structure Foundation Revisions](#)

[I-13-4134 - SGE Claim](#)

[RR-14-4184 - Construction Revision No. 1](#)

[I-13-4601 - Construction Revision 1](#)

[I-13-4601 - 4603 Added Work Items](#)

[I-13-5680 - Equipment Mobilization/Steel Fabrication Cost Adjustments](#)

[I-12-4067 - Quantity Adjustment-Force Account Structure Quantities](#)

[I-13-4166 - Construction Revision No. 3](#)

[I-13-4630 - Winter Work on MSE Wall & Abutments in Open Roadway](#)

[I-13-5680 - ITS Conduits and Grounding System for Future Shelter](#)

[I-14-4211 - Construction Revision No 1](#)

[I-14-4210 - Construction Revision No 1](#)

[RR-14-5692 - Additional Electrical Work at Plaza 23](#)

[RR-14-5692 - Additional Topsoil Furnish and Place 6"](#)

[I-13-4628 - Underground Conduit, Coilable NonMetallic Conduit, 4" Diameter](#)

[I-13-4166 - MOT Revisions for NSMJAWA Watermain Installation.](#)

[RR-14-5692 - Lime Utilization at Ramp E](#)

[RR-13-4170 - Soil Analysis & Disposal](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-13-4144R - Cofferdam Seal Coat Concrete](#)

[I-13-5676 - Acceleration Wall W1-CF](#)

[I-13-5676 - Acceleration Wall W2-CF](#)

[I-13-5676 - Acceleration Wall W3-CF](#)

[I-13-5676 - Acceleration Wall E3-CF](#)

[I-13-5675 - Nighttime Retaining Wall Excavation and Backfill](#)

[I-13-4165 - Fiber optic Connections at Plazas](#)

[RR-13-4170 - QC Testing](#)

[I-13-4606 - Extended Work Hour Compensation For Delay Recovery](#)

[I-13-4168 - NSMJAWA Casing](#)

[I-13-4602 - CR06-Revisions to IDOT Roadway Lighting](#)

[RR-14-5691 - Partial Balancing Authorization-Roadway Lighting and Electrical Work Items](#)

[RR-13-5687 - Final Balancing For Drainage and Erosion Control](#)

[RR-13-5687 - Final Balancing of Structures](#)

[RR-13-5687 - Final Balancing-Roadway](#)

[I-13-5676 - Temporary Soil Retention Conflict at E3-CF West Shore](#)

[I-13-5689 - Construction Revision No 1-Traffic Signals](#)

[RR-14-8122 - HMA Shoulder Substitution to Concrete Shoulder](#)

[RR-14-8122 - HMA Shoulder Substitution to Concrete Shoulder in Stage 2](#)

[I-12-4072 - Backfill Box Culvert Agreement](#)

[I-13-4156 - Attenuator East End Zone 1](#)

[I-13-4133 - Additional Fence](#)

[RR-14-5692 - Revised Electrical Work at Plazas 31 & 32](#)

[I-14-4207 - Construction Revision No 1](#)

[I-14-4205 - Late Season Pavement Marking](#)

[I-13-4607 - Structure 1629 Pile Sleeves and Shoes](#)

[I-14-4208 - Pre-Drilling for West Abutment Piles at I-90 Over Golf Road](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-13-4126 - Bituminous Index-Adjustment](#)

[I-13-5676 - Acceleration Wall W1-CF](#)

[I-13-4606 - Bridge Deck Resequencing](#)

[I-13-4630 - Select Fill Extended Embankment Zone](#)

[I-13-4144R - G4S Fiber Optic Changes](#)

[I-13-4602 - Temp Installation of Overhead Signs](#)

[I-13-4607 - RFI 69 Drainage Structure Quantity Changes](#)

[I-12-4066 - Ditch Relocation at MWRD Manhole](#)

[RR-13-5685R - Construction Revision No 1 - Electrical](#)

[I-14-4204 - Temp Wood Pole](#)

[I-14-4204 - MOT Staging](#)

[I-14-4205 - Drainage Quantities](#)

[I-12-4067 - Load & Haul Excess Topsoil from Ramp M Infield](#)

[I-13-4166 - Additional Temporary Pavement Marking Quantity for Stage 3](#)

[I-13-4631 - ITS System Infrastructure](#)

[RR-14-5692 - Additional Removal and Disposal of Unsuitable Materials](#)

[RR-14-5692 - Porous Granular Embankment](#)

[I-13-4608 - Winter Pavement Markings](#)

[I-13-4602 - Alternate Access at Embankment Site](#)

[I-12-4067 - Quantity Adjustment-Roadway Quantities](#)

[RR-14-5692 - Reinforced Pavement at Plaza 31 and 32](#)

[I-13-4630 - West MSE Wall Changes-Construction Revision No 7](#)

[RR-12-4090 - Ramp A and Ramp N Gore Reconstruction](#)

[I-14-4632 - Construction Revision 2](#)

[I-13-4133 - Bituminous Materials Cost Adjustment](#)

[I-13-4606 - Extended Work Hour Compensation for Delay Recovery](#)

[I-13-4126 - Cancelled Items-Fiber Optic Cable](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-13-4136 - Erosion Repairs](#)

[RR-13-5695 - Unknown Subsurface Conditions - Supplement](#)

[I-13-4628 - Plaza 330 Electrical Service](#)

[I-13-5680 - Granular Backfill Wall No7-Supplement](#)

[I-13-5676 - Gantry Sign Foundation-Construction Revision No 11](#)

[I-13-4156 - WB MOT Alignment](#)

[I-14-4212 - Construction Revision 3](#)

[I-13-4168 - Foundation Improvement](#)

[RR-14-4184 - Slab-On-Grade Modification](#)

[I-13-4104 - Card Access System](#)

[I-12-4067 - CCTV Camera Site Modification, Type 1 Special](#)

[I-13-4600 - Additional Dewatering](#)

[RR-14-5692 - Additional Saw Cutting](#)

[I-14-4209 - Equipment Idle Time and Remobilization](#)

[I-14-4210 - Structural Backfill](#)

[I-13-5680 - Winter Snow Removal Operations](#)

[I-14-4211 - Structural Backfill](#)

[RR-14-8122 - Plaza 33 Drain Tile Repair](#)

[I-13-4621 - Excess Topsoil Disposal Sta 110+00 to 114+00](#)

[I-13-4628 - Furnished Excavation](#)

[I-13-4600 - Non-Special Waste](#)

[I-13-4621 - Undercut with Geotech Blanket and PGE Aggregate Fill](#)

[I-13-4616 - Balancing 06- Temp MSE Wall](#)

[I-13-4104 - Mainline Drainage Correction](#)

[RR-13-4135 - Additional Grading at Location 18](#)

[I-14-4205 - Porous Granular Embankment Subgrade](#)

[I-14-4205 - Temporary Riprap](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-14-4205 - Construction Revision No 3](#)

[I-14-4208 - I-90 MOT Revisions at Arlington Heights Road](#)

[I-14-4210 - Billboard Removal](#)

[I-13-4618 - Additional Maintenance of Traffic Signal](#)

[I-13-4630 - EB Frontage Road Undercuts](#)

[I-13-5676 - Utility Protection Pads](#)

[I-13-5683 - Schedule Recovery](#)

[I-14-4209 - MOT Revision 2](#)

[I-14-4207 - Additional Soil Retention and Excavation](#)

[I-14-4206 - Field Change #7](#)

[I-13-4602 - Undercuts at Retaining Walls 2 & 3](#)

[I-13-4606 - Roadway Appurtenances Quantity Adjustments](#)

[I-13-5676 - Acceleration Wall E3-CF](#)

[I-13-4607 - Issue 8 Quantity Changes](#)

[I-14-4210 - Structural Excavation for Wall No 1](#)

[I-11-4019 - Extension Adjustments](#)

[RR-14-5692 - Additional Temporary Concrete Barrier Wall](#)

[RR-13-5661 - Additional Structure Repair](#)

[I-13-4607 - Temporary Generators for Roadway Lighting](#)

[I-14-4210 - Additional Revetment Mat](#)

[I-14-4210 - Revised Pavement Joints](#)

[I-13-5676 - Acceleration Wall W2-CF](#)

[I-13-4618 - Soldier Pile Wall](#)

[I-14-4206 - Construction Revision No 4](#)

[I-13-4607 - Additional Paving at G5](#)

[I-13-4607 - RFI 79 Temporary Pavement Quantity Changes](#)

[I-14-4211 - Revised Pavement Joints](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[RR-13-5661 - Additional Emergency Pavement Repairs](#)

[I-13-4630 - East MSE Wall Subgrade Improvements](#)

[I-14-4206 - Field Change #6](#)

[I-13-4168 - Aggregate Embankment](#)

[I-13-4168 - Utility Mitigation](#)

[I-14-4198 - Power Feed Cable Size Change](#)

[RR-13-5688 - Additional Cleaning and Painting at Cross Girders](#)

[I-14-4178 - Access Road Undercut](#)

[I-14-4212 - Structural Backfill Supplement](#)

[I-14-4640 - Hansen Court Revisions](#)

[RR-14-5692 - Ramp E Median Lighting Relocation](#)

[I-14-4207 - Construction Revision 3](#)

[I-13-4618 - Winter Aggregate Ramp Y4](#)

[I-12-4067 - Quantity Adjustment-Interim Signing](#)

[I-13-4618 - Winter Protection For Ramp Y3](#)

[I-14-4207 - Schedule Impact Mitigation](#)

[I-13-4156 - Undercut](#)

[I-13-4168 - ERS and Stage Revision](#)

[RR-14-4184 - Truck Maintenance Area Modifications](#)

[I-13-4104 - Temporary information Signing](#)

[RR-14-5691 - Extra Work to Install Latex Concrete Patches](#)

[I-11-4019 - CC&G at Medians](#)

[I-14-4211 - Revised Stockpile Location at I-90/I-294](#)

[I-13-5676 - Removal and Disposal of Unsuitable Material](#)

[I-13-5676 - West Shore Grade Beam at Busse Construction Entrance](#)

[I-14-4205 - Aggregate Base Course Type B](#)

[RR-14-8122 - Adjustable Antenna Supports on the Gantry](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-14-4204 - Slotted Pavement Drain](#)

[I-14-4205 - Supplemental Construction Revision No 4](#)

[RR-14-5691 - Extra Work for Winter Protection](#)

[I-13-4141 - Balancing Earth Excavation](#)

[RR-13-5661 - Nachusa Access](#)

[I-13-4607 - Ramp G7 Acceleration](#)

[I-13-4606 - Lime for Embankment](#)

[I-14-4210 - Schedule Recovery](#)

[I-14-4211 - Schedule Recovery](#)

[I-13-4628 - Electrical Maintenance of Contracts 4601, 4602, 4603, and 4607](#)

[I-14-4206 - Schedule Impact Mitigation](#)

[I-14-4206 - Box Culvert N6-B Staging](#)

[I-13-4602 - ROW Fence Plan Quantity Correction](#)

[I-14-4207 - Nicor Potholes](#)

[I-14-4198 - Ramp I - MVDS Power Supply](#)

[RR-14-4175 - Crack Sealing](#)

[I-14-5693 - 36 Inch Culvert Removal and Replacement](#)

[I-14-4207 - Structure Adjustments 1](#)

[I-13-5675 - Modular Glare Screen System](#)

[I-13-4630 - Lively Median and Frontage Road Curb](#)

[I-13-4601 - Schedule Recovery Proposal](#)

[I-13-4607 - Pavement Preservation](#)

[I-13-4607 - Tollway Fiber Material Supply](#)

[I-14-4205 - Additional Metal Shell Piling](#)

[I-14-4207 - Subgrade Soil Modification](#)

[I-14-5698 - Median Pier Piling](#)

[RR-13-4130 - Roadway Items Balancing 3](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-14-5691 - Silver Creek Cleaning](#)

[I-13-4607 - Ramp G7 Acceleration](#)

[I-13-4104 - Retaining Wall NW56.30R WB](#)

[I-13-4104 - Unit Duct Increase](#)

[I-14-4204 - PGE](#)

[I-14-4204 - Geotextile Fabric](#)

[I-14-4210 - MSE Wall Undercuts-Supplemental](#)

[I-14-4210 - Roadway Undercuts-Supplemental](#)

[I-14-4209 - Additional Erosion Control Measures](#)

[I-14-4205 - Schedule Impact Mitigation](#)

[I-14-4205 - Additional Storm Sewer, Jacked 24"](#)

[I-14-4205 - Installation Modification for Weigh in Motion Sensors](#)

[I-14-4211 - Revised Stockpile Location I-90/I-294-Supplemental](#)

[I-14-4212 - Removal and Disposal of Billboard - Supplement](#)

[I-14-4208 - Temporary Soil Retention System](#)

[I-13-4618 - PGE and Fabric Change Supplement No 2](#)

[I-13-5676 - Design Revision E3-CF](#)

[I-13-5676 - Temporary Soil Retention Conflict at E3-CF \(West Shore\)](#)

[I-14-4212 - Subgrade Soil Modification Type IV](#)

[I-14-4212 - Construction Revision 6](#)

[I-14-4210 - Revised Stockpile Location-Elgin O'Hare](#)

[I-14-4209 - Oakton Avenue Bridge Deck Reinforcement Revision No 10](#)

[I-12-4066 - Sight Screen - I-57 Near Parkside](#)

[I-13-4630 - NE MSE Wall Temp Shoring - ISU 18](#)

[I-13-5689 - Furnish Metal Shell Piles](#)

[RR-15-5707 - Protective Shield & Deck Patching I-294 over I-55 Bridge](#)

[I-13-4166 - Schedule Recovery Incentive](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-14-4204 - Drainage Modifications](#)

[I-14-4208 - Ramps B and C Revised Grading](#)

[I-14-5698 - Additional Costs for Furnished Excavation](#)

[I-14-4640 - Hansen Court Revisions](#)

[I-14-4220 - Additional Exploration Trench for Utilities](#)

[RR-14-4184 - RFI #182 and #193 Light Fixture F4 Mounting](#)

[I-13-4607 - Milestone 103.5 Acceleration](#)

[I-14-4206 - Construction Revision #6](#)

[I-14-4206 - Construction Revision No 5](#)

[I-14-4206 - Box Culvert Acceleration](#)

[RR-14-9155 - Dash Repairs Near Bensenville Bridge](#)

[I-14-5698 - Stage 1-Unsuitable Materials](#)

[I-13-5676 - West Shore Grade Beam at Busse Construction Entrance](#)

[I-13-4621 - 1 1/4" Unit Duct and Cable](#)

[I-13-4607 - Extended Temporary Service to Power Signal at Temp Ramp G2](#)

[I-14-4206 - Construction Revision No 7](#)

[I-14-4208 - Temporary Soil Retention System](#)

[I-14-4209 - Construction Inefficiencies](#)

[I-14-5698 - Furnished Excavation-Aggregate](#)

[I-13-4166 - Schedule Recovery Incentive](#)

[I-13-4628 - Sign Truss Sta 771+00 Irving Park Road](#)

[RR-15-5707 - I-294 Bridge over Des Plaines River Parapet Wall Repair](#)

[RR-15-5707 - Precast Noise Wall Repair Mile Post 46.0](#)

[RR-15-5707 - Irving Park Single Face Barrier Wall Repair](#)

[RR-15-5707 - I-55 Ramp A South Abutment Backwall](#)

[RR-14-4184 - Building and Site Signage](#)

[I-14-4210 - Moment Slab Formwork](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-14-4211 - Moment Slab Formwork](#)

[I-13-4168 - Aggregate Subgrade Improvements](#)

[I-13-4166 - Schedule Recovery Incentive Adjustment](#)

[I-14-4183 - Replacement for ITS Components](#)

[I-13-4618 - Ramp Y2 Infield](#)

[I-13-4156 - Preliminary Category E Balance Supplement 2](#)

[I-13-4156 - Preliminary Category B Balance Supplement 2](#)

[RR-15-5707 - I-55 Ramp Approach Slab Repairs](#)

[I-13-4621 - Lighting Service Extension](#)

[RR-14-9159R - Site Restoration Due to Sanitary Force Main Repair](#)

[I-14-4640 - Storm Sewer Spoils as Furnished Embankment](#)

[I-12-4066 - Added Sight Screen - Final](#)

[I-13-4133 - Pavement Patching](#)

[I-13-4156 - Abandoned Footing Removal - Supplement](#)

[I-13-4628 - Furnished Excavation Performance Walls 1 and 2](#)

[I-13-4168 - Unforeseen Additional Earthwork](#)

[I-14-4212 - Construction Revision 3 - Supplement](#)

[I-13-4600 - Materials Escalations](#)

[I-13-4600 - Pavement Quantity](#)

[I-13-4602 - Additional latex Concrete Overlay](#)

[I-13-4104 - Toll Plaza Electrical Service](#)

[I-14-5698 - MSE Wall Undercuts](#)

[I-13-4607 - Revised Overhead Sign Foundation](#)

[I-13-4630 - DSE Issue No16-ITS Infrastructure at Lively](#)

[RR-14-4184 - Office Furniture](#)

[I-14-4208 - Ramp F Revisions](#)

[I-13-4631 - Bridge Approach Slabs & Temp Approach Slab Pavement](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



- [RR-14-5691 - Additional Punch List Construction Items](#)
- [I-14-4208 - Water Main Relocation](#)
- [I-13-5676 - Removal and Disposal of Unsuitable Material at W3-CF](#)
- [I-13-4607 - Rumble Strip Removal](#)
- [RR-14-5692 - Systemwide Temporary Concrete Barrier Wall](#)
- [I-13-4104 - Dewatering Special](#)
- [I-13-4629 - Steel Casing Pipe Revision](#)
- [RR-14-5692 - Construction Revision 4](#)
- [I-13-4629 - Additional Tree Removal](#)
- [I-14-4209 - Existing Retaining Wall Return Removal](#)
- [I-14-4205 - Undercuts for Storm Sewer and Roadway](#)
- [I-13-4627 - Watermain Relocation at Parcel 068](#)
- [I-13-4628 - Extended Work Hour Compensation For Delay Recovery](#)
- [I-13-5689 - Construction Revision No 2 - Approach Pavement Changes](#)
- [RR-13-5661 - Additional Structure Repair](#)
- [I-14-4209 - Moment Slab Transverse Tining](#)
- [I-14-4205 - Construction Revision No 3](#)
- [I-13-4627 - Topsoil Stripping and Stockpiling](#)
- [I-13-4601 - Temporary Generator for Lighting](#)
- [I-13-4104 - Additional Construction Management Services](#)
- [I-14-4180 - Isolation Flange Kits](#)
- [I-13-4630 - Directional Bore 6" HDPE Pipe Under MSE Wall](#)
- [I-14-4647 - Furnished Excavation](#)
- [I-14-4648 - 72 inch Line Stop](#)
- [I-12-4087 - Final Roadway Lighting and Electrical Balance](#)
- [I-14-4207 - Roadway Adjustments 1](#)
- [RR-14-4184 - Locker Room Shower Modifications](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[RR-14-4184 - Water Service Extension](#)

[I-13-5676 - Granular Backfill, Retaining Wall W2](#)

[I-13-5676 - Granular Backfill, Retaining Wall W1](#)

[I-13-5676 - Granular Backfill, Retaining Wall W3](#)

[RR-14-5695 - Exit Hat Fabrication](#)

[I-13-5676 - Hauling Excess Material to Infield at Arlington Heights Rd](#)

[I-13-5676 - Hauling Excess Material to Infield at Tri-State Tollway](#)

[I-13-5676 - Granular Backfill, Retaining Wall E3](#)

[I-14-4208 - Incentive Proposal](#)

[I-14-4211 - Incentive Proposal](#)

[I-14-4210 - Incentive Proposal](#)

[I-14-4209 - Incentive Proposal](#)

[I-14-4206 - Delay Mitigation and Schedule Recovery](#)

[I-13-4602 - Stage Change Schedule Recovery](#)

[RR-13-5678 - Roadway Appurtenances Balancing](#)

[RR-13-5678 - Roadway Lighting and Electrical Work Balancing](#)

[I-14-5698 - Furnished Excavation](#)

[I-13-5683 - Differing Site Conditions Drilled Shafts](#)

[I-14-4210 - JAWA Earthwork](#)

[I-14-4185 - Rumble Strips](#)

[I-13-4629 - Subgrade Improvements](#)

[RR-14-4175R - Crack Sealing](#)

[I-14-4185 - Drain Tile Repair at Ramp A](#)

[I-14-4220 - Alternate Staging Plan](#)

[I-14-4185 - Drain Tile Repair at Ramp D](#)

[I-13-4629 - Lime Improvements for Embankment](#)

[I-13-4168 - Stage Revisions](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[RR-13-5661 - Field Tile Repairs](#)

[RR-13-5561 - Additional Erosion Control](#)

[I-14-5698 - South Approach Pile Bent](#)

[I-14-5699 - Aesthetic Enhancements](#)

[RR-14-9159R - Truck Scale Cost Increase](#)

[RR-14-4219R - Aerial Boom Truck Addition](#)

[I-14-4211 - MSE Wall Undercuts](#)

[I-14-4185 - ITS 144 SM FOC Installation](#)

[I-14-4210 - Unsuitable Structure Excavation](#)

[I-14-4212 - Schedule Acceleration Supplement](#)

[I-14-4210 - Retaining Wall No 1 Segment A Revision](#)

[I-14-4205 - Unsuitable Excavation in Ramp F Pond](#)

[I-14-4208 - Subgrade Soil Modification](#)

[I-13-4136 - Median Inner Duct](#)

[I-13-4628 - Guardrail and Barrier Wall Changes](#)

[I-13-5676 - W2-CF Sequencing Modification Due to West Shore Conflict](#)

[I-13-4144R - Pier No 1 Driller Shaft Modifications](#)

[I-13-4629 - Ketter Lighting Plan Revision](#)

[I-14-4212 - Construction Revision 4 - Supplement](#)

[I-13-4165 - Maintenance of Traffic - Supplement](#)

[I-13-4628 - Bituminous Aggregate Sub-base](#)

[I-14-4210 - ITS Revisions](#)

[I-14-4210 - Retaining Wall 1 Segment A Revision - Supplemental](#)

[I-14-4211 - ITS Revisions](#)

[I-13-4618 - Pavement Patching and Traffic Control](#)

[I-14-4178 - Trail Erosion Control Blanket](#)

[RR-15-9175 - Epoxy Coated Reinforcement for DMS Sign Structure](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-13-5676 - Protection Pad Modifications and Soil Remediation at W2-CF \(west shore\)](#)

[I-13-4618 - West Bridge Sleeper Slab Pile Bents](#)

[I-13-4618 - PGE and Fabric Change Supplement No 3](#)

[I-13-4621 - Additional ComEd Work](#)

[I-14-4218 - Electrical Work Revised Equipment](#)

[I-13-4607 - Temporary Pavement at G3 and G7](#)

[I-13-4607 - Undercut and Grading Along Retaining Wall 224T](#)

[I-14-4212 - Higgins Bridge Anchor Bolts](#)

[I-13-4628 - Plaza CRC Pavement Reinforcement](#)

[I-13-5680 - Relocating Right-of-Way Fence, Type 1, 6'](#)

[I-13-4601 - EB Premium Time for Critical Path Work 2015](#)

[RR-13-4130 - Roadway Items Balancing 4](#)

[I-14-4205 - Porous Granular Embankment Subgrade](#)

[I-13-4601 - Premium Time for Critical Path Work 2015](#)

[I-13-4601 - Material Escalation Costs](#)

[I-13-4602 - Traffic Control Surveillance](#)

[I-13-4602 - Schedule Recovery](#)

[I-14-4647 - Undercut Unsuitable Materials](#)

[I-14-4647 - RW Dunteman Co.](#)

[I-14-4208 - Concrete Seal Slab](#)

[I-13-4608 - County Walkthrough Revisions](#)

[I-13-4606 - Underpass Lighting Revisions](#)

[I-14-4208 - Obstruction Removal-Supplement](#)

[I-14-4208 - Moment Slab Tining](#)

[RR-15-5707 - Shoulder Rumble Strip Removal for Project 4 and Project 5I](#)

[RR-15-5709 - Contract Revision No 1](#)

[I-14-4205 - NAW #3 Realignment](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-13-4629 - Temporary Fence](#)

[RR-15-5707 - WB I-290 to NB I-294 Ramp K Patching](#)

[RR-15-5707 - Additional MOT Cost for Protective Shield and Deck Repairs for Project 5](#)

[I-13-4630 - Excavate and Bench the Backside of the MSE Wall Slope](#)

[I-13-4630 - West MSE Wall Completed then Panel Takedown and Sorting](#)

[I-13-4630 - West MSE Wall - Additional Select Fill Aggregate](#)

[I-13-4104 - IPDC ComEd Service Connection](#)

[I-14-4206 - Nicor Gas Main Removal at Culvert N6-B](#)

[I-14-4208 - Pile Splicing - Supplement](#)

[RR-15-5709 - Contract Revision #3](#)

[RR-13-5662 - Temporary Pavement Marking Removal](#)

[RR-13-5662 - Pile Splicing](#)

[I-14-4210 - Overhead and Gantry Foundation Revisions](#)

[RR-13-5661 - Reynolds Road Field Changes](#)

[RR-14-9155 - Additional Striping and Grooving Work, SB 294](#)

[I-14-4180 - Acceleration of Water Main Removal and Abandonment](#)

[I-13-4149 - Final Balancing Quantities for ATP 3](#)

[I-13-4629 - Aggregate Subgrade Improvements Quantity Increase](#)

[I-13-4629 - Pile Splice Adjustment](#)

[I-14-4211 - Gantry Foundation Revisions](#)

[I-14-4205 - Railroad Flaggers](#)

[I-14-4212 - Mannheim Road Sanitary Sewer Relocation](#)

[RR-13-5661 - Reynolds Road Field Changes](#)

[I-14-4180 - Provide for Location 8 Water Main Staging Revisions](#)

[RR-13-5685R - Additional Signage for Grand Avenue Exits](#)

[I-13-5689 - Supplemental Winter Protection](#)

[I-12-4067 - Pole Mounted Camera](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-14-4206 - Construction Revision 8](#)

[I-14-4206 - Manhole at Outlet Control Structure](#)

[I-14-4207 - Additional Storm Sewer Bedding](#)

[I-13-4630 - West MSE Wall CR7 Revisions - Supplemental](#)

[I-13-5689 - Supplemental Nicor Extra Costs](#)

[I-13-4628 - Repair Fiber Optic Cables Damaged](#)

[I-13-4628 - Sign Structure Station 711+00](#)

[I-14-4212 - Schedule Recovery](#)

[I-14-4207 - Construction Revision 4](#)

[I-13-4104 - Noisewall Redesign and Installation Costs](#)

[I-13-5683 - Winter Protection Concrete Pavement](#)

[I-13-5683 - Schedule Impact Mitigation](#)

[I-13-4602 - WMA Surface Course N70 Plan Quantity Correction](#)

[I-13-4606 - Structures Quantity Adjustments](#)

[I-13-4104 - Construction Rev No3 IL-25 Sidewalk Installation](#)

[I-13-4601 - Crash Investigation Site](#)

[I-14-4207 - Unforeseen MOT Adjustment](#)

[I-14-4210 - Roadway Undercuts-Supplemental No 2](#)

[I-14-4207 - Retaining Wall Conflict with NSMJAWA Main](#)

[I-13-4618 - Granular Backfill Under Approach Slabs](#)

[I-13-4618 - Structural Steel Storage](#)

[I-14-4206 - Construction Revision No 9](#)

[I-14-4210 - Cold Weather Protection](#)

[I-14-4208 - IL 53 MOT Revisions](#)

[I-14-4209 - Wall 9 Re-Design Construction Costs](#)

[I-14-4208 - ITS Revisions](#)

[I-14-4209 - ITS Conduit Adjustments](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-14-4208 - Water Main Relocation -Supplement](#)

[I-14-4207 - Delay Mitigation and Schedule Recovery](#)

[I-14-4204 - Schedule Recovery](#)

[I-14-4212 - Mannheim Watermain Relocation](#)

[I-13-4165 - Fiber Optic Locate Posts and Signs Supplemental](#)

[I-14-4198 - Additional Conduit and Fiber Installation](#)

[I-14-4207 - Additional Aggregate to Mitigate Weather Impacts](#)

[I-14-4207 - Winter Protection](#)

[I-14-4211 - Wall 15 Moment Slab Reinforcement](#)

[I-14-4647 - SN 1602 - Approach Pavement Void Remediation](#)

[I-13-4602 - Pavement Patching](#)

[RR-14-4184 - Truck Parking Area High Volume Low Speed Fans](#)

[RR-14-4184 - Maintenance Area Oscillating Fans](#)

[RR-14-4184 - Fuel Tank Layout Modifications](#)

[RR-14-4184 - Truck Wash Coordination Modifications](#)

[I-13-4629 - Performance Wall No. 2 Undercut](#)

[I-13-4629 - Performance Wall No. 4 Undercut](#)

[I-13-4629 - Performance Wall No 3 Undercut](#)

[I-14-4211 - Cold Weather Protection](#)

[I-14-4211 - Lee Street Median Surface and Pavement Patch](#)

[I-14-4206 - ITS Conduit Upsizing](#)

[I-14-4210 - Relocate Lighting Conduit](#)

[RR-15-9175 - Electrical Disconnect Switches for ITS Element](#)

[RR-14-5695 - Additional Effort - Drill Shafts](#)

[RR-15-5710 - ISU-1: Lighting Repair Work at I-355/I-88 Underpass](#)

[I-14-4198 - Plaza 5 DMS Power Feed](#)

[I-14-4208 - Sign Revisions](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[RR-15-4229 - Grading Revisions at M-12 Site](#)

[I-14-5698 - Stage 2 - MSE Wall Lightweight Fill](#)

[I-13-4168 - Drilled Shafts Acceleration](#)

[RR-14-4184 - Equipment Shelter CRAC Unit Platform](#)

[I-13-5675 - Bal. Final Quantities - Roadway Appurtenances](#)

[I-13-4629 - Undercut Drainage and Utility Trench](#)

[I-13-4607 - Pavement Preservation for 103.5 Schedule Recovery](#)

[I-14-4205 - Stabilized Subbase, Inside Trackline](#)

[I-14-4205 - Winter Protection](#)

[I-14-4205 - Articulated Concrete Block Revetment System](#)

[I-14-4210 - Bioswale and Fence Revisions](#)

[RR-14-4184 - Removal & Replacement of Driveway Entrance](#)

[I-13-4607 - Lime Stabilization Allowance](#)

[I-14-5697 - High Performance Concrete Superstructures](#)

[I-13-4629 - Additional Earth and Topsoil Excavation and Disposal](#)

[I-14-4647 - SN 1607 - East Abutment Jacking Modification](#)

[I-14-4212 - Construction Revision 6](#)

[I-14-4210 - Silt Fence](#)

[I-14-4211 - Bioswale and Fence Revisions](#)

[I-14-4209 - Barrier Warrant Revisions No. 14 & No. 20](#)

[I-14-4208 - Embankment for I-390](#)

[I-14-4208 - Ramp F Shoulder Widening](#)

[I-14-4206 - Winter Protection](#)

[I-14-4204 - Nicor Auguring Allowance](#)

[I-13-4168 - Winter Protection - Supplement](#)

[I-13-4602 - Reinforced Concrete Barrier Wall Base](#)

[I-14-4220 - Construction Revision No. 1](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-13-4104 - Barrier Base Revision](#)

[I-13-4104 - ITS Switch Upgrades](#)

[I-14-4204 - ComEd Utility Allowance](#)

[I-14-4218 - Belvidere Oasis Ramp Restoration](#)

[I-13-4629 - Disking and Drying On Site Material](#)

[I-13-5676 - W2-CF Sequence Modifications due to West Shore Conflict](#)

[I-13-5676 - Unsuitable Material and Porous Granular Embankment](#)

[I-14-4206 - Construction Revision #1](#)

[I-14-5698 - Cold Weather Concrete Protection - Stage 2](#)

[RR-13-5661 - Additional Traffic Control](#)

[RR-13-5661 - Additional Structure Items](#)

[RR-13-5660R - Intermittent Pavement Patching](#)

[I-13-4165 - I-90 West Corridor Locate Request](#)

[I-13-4629 - Lime Treated Earth Excavation](#)

[I-13-4629 - Additional MOT Ketter Drive](#)

[I-14-4209 - Unsuitable Material-Retaining Walls](#)

[RR-13-4170 - Concrete Pavement Resolution](#)

[I-13-4168 - Use of Crane for Stage 2, Span 1 Demo](#)

[RR-13-4135 - Median Barrier Lighting Removal and Replacement](#)

[I-13-5675 - Balancing Final Quantities - Roadway Items](#)

[I-14-4204 - Temp Pole Issues](#)

[I-13-4628 - Repair Fiber Optic Cables Damaged in Contract 4601](#)

[RR-14-4184 - Water Service Extension Balance](#)

[I-14-4207 - Field Change 17](#)

[I-14-4208 - Golf Road Center Pier Pile Driving - Supplement](#)

[I-13-4165 - DMS and MVDS Device Connections](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2015



[I-13-4607 - Temp Generators for Roadway Lighting](#)

[I-14-4209 - Sign Foundation Drilling Non-Cohesive Soils](#)

[RR-14-4184 - HVLS and Oscillating Fan Electrical Upgrades](#)

[I-13-4601 - Trench Backfill for Storm Sewer Removal Locations](#)

[I-14-4208 - Acceleration for Roadway Lighting](#)

[I-13-4628 - Repair Damaged Fiber Optic Cables - Sta. 952+50 to 972+50](#)

[I-14-4648 - Subsurface Obstruction Mitigation](#)

[I-13-5684 - Drilled Retaining Wall Posts](#)

[I-13-5684 - Grinding Substitution & Disposal of Excess Material](#)

[I-14-4211 - Guardrail Revision](#)

[I-13-5679 - Preliminary Category A Balance Supplement 3](#)

[I-14-4205 - Stabilized Subbase, Inside Track Pavement Constructability](#)

[I-13-4168 - Soil Management](#)

[I-14-4644 - ICC Railroad Track Revisions](#)

[I-13-4600 - Additional TC Surveillance](#)

[I-14-4207 - Stockpiled Earth Excavation](#)

[I-13-4607 - Snow Removal](#)

[I-13-4607 - Winter Protection](#)