

ILLINOIS TOLLWAY CHANGE ORDERS 2017



[I-14-4642 - Topsoil Excavation Quantity Adjustment](#)

[I-13-5676 - Labor Wage Rate Escalation](#)

[I-13-4607 - 2017 Cost Escalations](#)

[I-13-4607 - Structure 1627 Steel Storage](#)

[I-13-4629 - Remove and Dispose Unsuitable Overage](#)

[I-13-4629 - Winter MSE Wall Construction HLD East](#)

[I-13-4629 - Winter MSE Wall Construction HLD West](#)

[I-15-4237 - Concrete Crushing and Processing](#)

[I-13-4607 - Additional Traffic Switch on I-290](#)

[I-13-4607 - Traffic Loops Restoration](#)

[I-14-4178 - Construction Revision 1](#)

[I-13-5683 - Material Escalation Costs](#)

[I-14-4210 - Elmhurst Plaza and Gantry ITS Revisions](#)

[RR-13-5685R - Additional ITS Work](#)

[I-14-4210 - Diamond Grinding](#)

[I-15-4662 - Premium Time for Traffic Switch Acceleration - Supplement](#)

[I-15-4662 - Supreme Drive Force Main Revision](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[I-13-4629 - IL 390 Joint Repair Supplemental](#)

[I-13-4607 - Issue 12 and 13 Quantity Changes - Line Items](#)

[I-15-4237 - Subgrade Protection and Reprocessing](#)

[I-13-4629 - Wall 2 Aggregate Subgrade Quantity Increase](#)

[I-13-4629 - Wall 3 Aggregate Subgrade Quantity Increase](#)

[I-14-4644 - Pipeline Protection for Equipment Crossing](#)

[I-15-4662 - Supreme Drive Sanitary Force Main Conflicts](#)

[RR-13-5662 - Additional Traffic Control - Culvert Work](#)

[I-13-4156 - Pre-Stage Acceleration](#)

[I-13-4144R - Roadway Appurtenance Final Quantity Balancing](#)

[I-15-4232 - CNRR Underdrain](#)

[I-14-4642 - Issue 78 - Thorndale storm sewer Wood Dale](#)

[I-14-4644 - Granular Embankment at MSE Wall 320](#)

[I-14-4642 - Reshape and Double Handle Earthen Materials](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[I-13-4607 - Pavement Thickness Incentive/Disincentive](#)
[I-14-4212 - Category B Structures Balance Supplement](#)
[I-13-4629 - Out of Stage Storm Sewer Work Supplemental](#)
[RR-13-5662 - Supplemental Lane/Shoulder Closures](#)
[I-13-4629 - Noisewall Foundation Additional Cost](#)
[I-14-4644 - Additional Handling of Material to Build Embankment Adjacent to Wall 320](#)
[I-13-4618 - 30 IN Storm Sewer Jacking Addendum](#)
[I-15-4248 - Farnsworth Ave. Temporary Pavement](#)
[I-14-4644 - Service Revisions \(Plaza 320\) Issue 23](#)
[I-14-4211 - Diamond Grinding](#)
[I-15-4652 - Asbestos Abatement for Building No. 1](#)
[RR-16-4258 - Headwall Changes](#)
[I-13-4607 - Additional Electrical Work at Maintenance Site](#)
[I-15-4227R - Interim Balancing of Cable and Conduit](#)
[I-14-4208 - Dewatering Subgrade](#)
[I-13-4629 - Field Office Quantity Increase](#)
[I-15-4227R - Interim Balancing of 350 MCM Cable and 144F FOC](#)
[I-14-4638 - Network Equipment, Type 1 Quantity Increase](#)
[I-14-4208 - Final Balancing for Roadway Items - Supplement](#)
[I-13-4607 - CRC Pavement Removal Line Item](#)
[I-14-4208 - Balancing for Structures Items - Supplement #3](#)
[I-14-4206 - Sheeting Removal](#)
[I-13-4618 - Schedule Recovery and Acceleration Incentive](#)
[I-15-4237 - Eastbound Touhy Resequencing](#)
[RR-14-5692 - Temporary Concrete Barrier Claim](#)
[I-15-4227R - Performance Incentive Payment](#)
[I-15-4237 - Bioswale Ditch Preparation](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[I-14-4644 - Groundwater Infiltration for Overhead Sign Drilled Shaft Foundations](#)

[I-14-4642 - RFI 6 - Additional Contract Costs Due to Lift Station Delay](#)

[RR-15-8131 - Revised Truss Canopy Material](#)

[RR-16-9188 - Revised Truss Canopy Material](#)

[I-14-4185 - Roadway Appurtenances Balancing](#)

[I-13-4144R - Slope Stabilization Along Bike Path on West Side](#)

[I-13-4617 - Winter MOT Stage Change Preparation](#)

[RR-13-5660R - Quality Representative 2017](#)

[I-13-4618 - Zone A Schedule Recovery and Acceleration Incentive Supplement](#)

[I-13-4601 - IDOT Pavement Repairs - 4600 - Close](#)

[I-14-4644 - Process Saturated Suitable Material for Embankment](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



- [I-13-4617 - Maintenance of Traffic Fall 2016](#)
- [I-13-4617 - Winter Medians for Winter MOT Stage](#)
- [I-13-4617 - Extension of Traffic Control and Protection \(Special\)](#)
- [I-14-4209 - Electrical Extra Work Balance](#)
- [I-13-4629 - Ground Heater Rentals](#)
- [RR-13-5662 - Temp Ramps](#)
- [RR-13-5662 - Winter Shutdown](#)
- [I-14-4206 - Concrete and Steel Escalation Costs](#)
- [I-14-4208 - Gantry Platform 15 - Supplement #2](#)
- [I-14-4208 - FRE Conduit Arlington Heights Road Bridge - Supplement](#)
- [I-15-4235 - Light Pole Reorientation](#)
- [I-15-4237 - Higgins Creek to Oasis Ditch Revision](#)
- [I-13-4629 - 2017 Winter Protection](#)
- [I-14-4208 - Labor Wage Rate Escalation - Supplement](#)
- [I-13-4617 - Winter Demobilization and Spring Remobilization](#)
- [I-14-4642 - Mittel Intersection Pavement Removal and Replacement](#)
- [I-14-4178 - Drainage and Erosion Control Items Balancing](#)
- [I-13-4617 - Oakton Street East Leg Median](#)
- [I-13-4618 - Project Coordination Stage 6A & 7A](#)
- [I-13-4618 - Field Office and Insurance Escalations](#)
- [I-14-4644 - Added Illuminated Street Name Signs - Construction Revision 5](#)
- [RR-13-5660R - Pavement Redesign Delay Costs for 2017](#)
- [I-14-4209 - Extended Concrete Plant](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[I-14-4642 - ISU 55 - Prospect Sanitary Sewer Revisions - Supplement](#)

[I-14-4212 - Preliminary Final Category B Structures Balance](#)

[I-15-4237 - Profile Grinding Supplemental-4210 Limits](#)

[I-15-4237 - Profile Grinding-4211 Limits](#)

[I-14-4642 - Groundwater Infiltration for Overhead Sign Foundation](#)

[I-15-4227R - Electrical Balance #1](#)

[I-15-4227R - ATM Support Equipment](#)

[I-13-4629 - Regrade Ditch Along Park Blvd](#)

[I-14-4642 - Wood Dale Water Main Trench Backfill Special](#)

[I-15-4662 - Additional Earth Excavation](#)

[I-15-4227R - Additional Work for Nicor Gas Services](#)

[I-16-4268 - Undercut and Stabilization](#)

[I-15-4649 - Asbestos Abatement](#)

[I-14-4209 - Electrical Final Balance](#)

[I-15-4231 - Emergency Pavement Patching on IL 31](#)

[I-15-4236 - Single Face Wall at Sign Structure](#)

[I-15-4248 - Unsuitable Material - SB Farnsworth Ave - Supplement](#)

[I-13-4617 - Schedule Recovery](#)

[I-13-4618 - Des Plaines Water Main Dentsply Service Casing Addendum](#)

[I-14-4207 - Profile Grinding of Lot 2 PRS Pavement](#)

[I-13-4618 - Utility Spoil Removal](#)

[I-14-4644 - Staining MSE Walls Built by Project I-13-4630](#)

[I-15-4662 - Valve Vault and Sump Pump \(Issue #13\)](#)

[I-14-4220 - Increase in Scope at Barrington Road Interchange](#)

[I-14-4206 - Profile Grinding of Lot 2 PRS Pavement](#)

[I-14-4220 - Supplemental Unforeseen Additional Maintenance of Traffic](#)

[I-14-4205 - Unforeseen Flagger Costs](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[I-16-4264 - Additional Welding per RFI #38 & 47](#)

[RR-16-4279 - Cal Sag Bridge Approach Plan Revisions](#)

[I-16-4268 - Plan Revisions for Northeast Parcel Earthwork](#)

[I-13-4617 - Labor and Material Escalations](#)

[I-14-4644 - High Early Strength Concrete on Supreme Dr.](#)

[I-13-4607 - Additional Fencing](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



- [I-13-4629 - Bridge MSE Premium Time Supplemental](#)
- [I-15-4236 - Structural Pavement Repairs](#)
- [I-15-4227R - Portable Fuel for Generator Commissioning](#)
- [I-13-4144R - Longitudinal Joint Repair](#)
- [RR-16-4279 - Additional Unforeseen Maintenance of Traffic](#)
- [RR-16-4271 - Retaining Wall at North Parking Lot](#)
- [RR-16-4271 - North Access Road Lighting](#)
- [RR-13-5662 - Supplemental MOT](#)
- [I-13-4629 - Aggregate Shoulder Repair Supplemental](#)
- [RR-16-4273 - PDC-1 Noise Wall, Barrier Wall, Gutter Repair SB I-294 MP 3.2](#)
- [I-14-4206 - Field Change #16](#)
- [RR-15-4240 - Structural Repair of Concrete](#)
- [I-14-4220 - Field Office, Type C \(Modified\)](#)
- [RR-16-4284 - Non Special Waste Disposal](#)
- [I-14-4220 - Supplemental Maintenance of Traffic](#)
- [RR-16-4279 - Accelerated and Fast Set Roadway Repairs](#)
- [I-15-4248 - Mitchell Road Seepage Resolution](#)
- [I-13-4607 - 2017 Paving Remobilization](#)
- [I-14-4642 - Issue 101 - Mittel North Sewer Culvert Installation](#)
- [I-16-4670 - Additional Contract Requirements-FAA Determination](#)
- [RR-16-5715 - Lighting Upgrades at Riverside Interchange](#)
- [I-15-4649 - Asbestos Abatement](#)
- [I-13-4617 - Claim 1 Earth Excavation Quantity](#)
- [I-15-4236 - Culvert Sediment Clean-up](#)
- [I-14-4644 - Additional Railroad Signal Work & Services by Chicago Terminal Railroad](#)
- [I-13-5683 - Balancing Final Quantities - Roadway Items #5](#)
- [I-14-4220 - Monotube Foundation Modifications - Ramp D](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[RR-16-4279 - Crack Routing, Crack Sealing, Crack Filling](#)

[RR-16-4273 - Additional Slopewall Crack Sealing](#)

[RR-16-4273 - Raised Pavement Lane Marker Patching](#)

[I-15-4652 - Removal of Buried Concrete Vaults at Building No. 1](#)

[RR-16-4273 - Joint Removal and Repair, Mill And Overlay East Of CSX Bridge](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[RR-16-4271 - South Quadrant Revisions](#)

[RR-16-4273 - I-294 Pavement and Bridge Repairs & Preservation.](#)

[I-16-4268 - IL 23 Shoulder Revisions](#)

[I-14-4208 - Final Balancing for Various Electrical Items – Supplement 2](#)

[RR-16-4284 - Excavating & Stockpiling Non-Special Waste On-site](#)

[I-14-4642 - Accelerated Toll Collection Infrastructure Installation](#)

[I-14-4212 - Excess 5 Inch PVC Coated Conduit](#)

[RR-16-4271 - Electrical Conduits](#)

[I-14-4208 - Excavation of Existing Granular Subbase](#)

[I-13-4629 - Concrete Price Escalation](#)

[I-14-4642 - Establish and Maintain a Shared SCE between 4629 and 4642](#)

[I-16-4268 - IL 23 Shoulder Revision](#)

[RR-13-5662 - Field Tile](#)

[I-14-4208 - Final Balancing for Roadway Items – Supplement #2](#)

[I-14-4206 - IPDC 16 Conflicts](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[I-13-4166 - Modified Irrigation Systems](#)

[RR-15-8131 - Luminaire, LED, Toll Plaza Canopy, Mono Tube Truss Members, 12" x 24" Steel Plate](#)

[I-14-4220 - Temporary Wire Mesh Retention System](#)

[RR-15-8131 - Luminaire, LED, Toll Plaza Canopy, Square Truss Members, 12" x 24" Steel Plate](#)

[RR-15-8131 - Luminaire, LED, Toll Plaza Canopy Revised Mounting, 20"x20" Steel Plate](#)

[RR-15-8131 - Modified Lane Control Signal for Open Space Truss Canopies](#)

[RR-15-8131 - Modified Lane Control Signal for Closed Soffit Canopies](#)

[RR-16-4258 - High Speed Overhead Doors](#)

[I-14-4642 - Transfer Ramp M2 Work from 4629 to 4642](#)

[I-13-4617 - Electrical Lighting Field Changes Supplement](#)

[I-13-4618 - Landmeier Rd Traffic Signal Foundation](#)

[I-14-4207 - Adjust Motorola Pond Outfall Piping](#)

[I-14-4206 - Barrington Ramp F ITS Conflicts](#)

[RR-16-4259 - Roadway Balancing #1](#)

[I-15-4231 - Paved Ditch Construction](#)

[I-16-4268 - Stage 2 Soils Separation](#)

[I-16-4670 - Premium Time for Schedule Delivery](#)

[RR-16-4284 - Disposal, Engineering & Env. Fee for Non-Special Waste](#)

[I-14-4642 - Catch Basin G3 – Plan Quantity Correction](#)

[RR-15-9188 - Luminaire, LED, Toll Plaza Canopy Revised Mounting](#)

[RR-15-9188 - Modified Lane Control Signal](#)

[RR-16-4259 - Roadway Balancing #2](#)

[I-14-4178 - Erosions Repairs and Hydrology Improvements](#)

[I-15-4248 - Topsoil - Furnish and Place](#)

[I-14-4642 - Issue 97 - New Entrances to Marriott Hotel](#)

[I-15-4248 - Quantity Balance - Structural](#)

[I-15-4649 - Removal and Disposal of Concrete Pile](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[RR-15-4240 - Pavement Patching RA Partial](#)

[I-14-4642 - Temporary Pavement Removal-Plan Quantity Correction](#)

[I-14-4642 - Temporary Pavement Removal-Plan Quantity Correction](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[I-15-4246RR - Architectural Metal Letter \(Modified\)](#)

[RR-13-5662 - Aggregate Shoulders](#)

[I-13-4168 - Village of Schaumburg Work at Thoreau Drive](#)

[I-13-4168 - Village of Schaumburg Work at Drummer Drive](#)

[I-16-4264 - Ice Melt System](#)

[I-13-4617 - Electrical Lighting Foundation Utility Exploration](#)

[I-15-4661 - Remove & Install Fence Along Green Street](#)

[I-13-4629 - Supplemental Traffic Control](#)

[I-13-5663 - Disputed Claim For Extra Compensation - 1](#)

[I-15-4227R - Project Out of Sequence/Loss of Production - Supplement](#)

[I-14-4207 - Roadway Lighting and Electrical Work Final Balance - 2](#)

[I-15-4663 - Final Category C Balance](#)

[I-14-4642 - Double Handle 4640 Surplus Earthen Material-Balance](#)

[RR-16-4258 - Jointed Pavement with Dowel Bars - Transverse](#)

[RR-16-4258 - Jointed Pavement With Dowel Bars - Longitudinal](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[I-14-4642 - Quantity Adjustment for Earthwork Items](#)

[RR-16-4273 - ISU-7 Lightpole Revisions](#)

[RR-16-4273 - Raised Pavement Lane Marker Patching](#)

[I-13-4617 - Claim 3 Storm Sewer Grouting](#)

[I-16-4268 - Supplemental Bridge Repairs](#)

[I-13-5683 - Unanticipated Lane Closures](#)

[I-13-5683 - Ironworker Loss of Efficiency - Weather Impacts](#)

[I-13-5683 - Additional Crane Use - Work Sequence Modifications](#)

[I-15-4235 - Final Balance Drainage & ESC Items - Supplement #2](#)

[RR-17-4291 - Schedule Recovery Incentive](#)

[RR-17-4291 - Additional Barrier Wall at South Limit to Match Existing Grade](#)

[I-13-4629 - Structure Items Overages](#)

[RR-16-5715 - Spring Creek Bridge and Guardrail Repairs](#)

[RR-17-9199 - Additional Parking Lot Binder](#)

[I-14-4206 - ITS Inefficiencies at Barrington](#)

[RR-16-4258 - Generator 1 Exhaust](#)

[RR-16-4262 - Increase Allowance for Dome Repairs - Supplemental](#)

ILLINOIS TOLLWAY CHANGE ORDERS
2017



[RR-16-4279 - Additional Ramp A Patches](#)

[I-14-4642 - Concrete SuperStructure for Toll Plaza Barrier Wall Base](#)

[I-15-4248 - Toll Plaza Pavement Repair](#)

[RR-16-4273 - Preliminary Quarterly Balancing of Roadway Line Items](#)

[I-15-4227R - Project Supervision Due to Delays](#)

[RR-16-4279 - Bridge Deck Sealer Removal](#)

[RR-16-4273 - RFI – Roadway Patches within the Added Temporary Lanes Shifts](#)

[RR-16-4273 - Temporary Lane Shifts for Accelerated Patches](#)

[I-14-4206 - Hydro-Excavation for ITS](#)

[I-15-4248 - Quantity Balance - Structural](#)

[RR-15-8131 - Additional Stainless Steel Junction Boxes, 6 x 6 x 4](#)

[RR-15-9188 - Additional Stainless Steel Junction Boxes, 6 x 6 x 4](#)

[I-16-4264 - Camera Installation](#)

[I-14-4220 - Maintenance of Roadway Lighting \(Mainline I-90\)](#)

[I-16-4264 - Door Actuators](#)

[RR-15-9188 - One Inch Dia. Galvanized Conduit & Additional Cable](#)

[RR-15-8131 - One Inch Dia. Galvanized Conduit & Additional Cable](#)

[I-15-4237 - Outside Lighting Maintenance - Supplemental](#)

[RR-16-4273 - Bridge 102 & Dixie Highway Bridge Parapet Wall Repairs](#)

[RR-16-4279 - Shot Blasting Bridge Deck Sealer Removal](#)

[I-14-4208 - Final Balancing for IDOT Lighting Maintenance Items](#)

[RR-16-4285 - Soil Stabilization](#)

[I-14-4205 - Balancing Final Quantities-Roadway Lighting and Electrical Work Items No. 5](#)

[RR-16-4285 - E06 Building Utilities – Water and Sewer](#)

[RR-17-4291 - Revetment Mats](#)

[RR-16-4273 - Bridge Deck Sealer Removal](#)

[I-14-4642 - Issue 124 - Ramp N4 Additional Storm Sewer and Underdrain](#)

[I-14-4642 - Flaggers and Additional MOT at Mittel and Lively](#)

[RR-16-4273 - Virtual Weight in Motion Precast Panels](#)

[RR-16-4273 - Quarterly Balancing of Contract Pay Items for Roadway \(Earthwork, Sub-Bases and Bases, and Pavements\)](#)

[RR-16-4273 - Late Season Temporary Pavement Markings](#)

[RR-17-4318 - Paved Ditch](#)

[I-16-4670 - Preliminary Roadway Balancing](#)

[I-14-4205 - Balancing Final Quantities – Roadway Appurtenance Items #9](#)

[I-14-4641 - Stand-by Equipment Costs](#)

[I-13-4168 - Value Engineering Incentive](#)

[I-14-4204 - Winter Inefficiencies \(Aldridge\)](#)

[RR-17-4291 - Structural Quantity Balance Supplemental](#)

[I-14-4210 - Structural Quantity Balance Supplemental](#)

[RR-15-4240 - Pavement Patching Adjustment](#)

[I-13-4156 - Final Category B Structures Balance Supplement](#)

[I-15-4662 - Barrier Wall & Attenuator to Remain in Place](#)

[I-14-4207 - Material Escalation-Concrete](#)

[I-15-4662 - Excavate and Stockpile from Area 1 - Balancing Quantity](#)