

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[I-13-4166 - ADA Improvement](#)

[I-14-4206 - Change in Conditions-Ground Improvement 3 & 4](#)

[RR-17-4291 - Sign Structure Plan Quantity Error](#)

[I-14-4220 - Supplemental to Monotube Engineering Costs](#)

[I-13-4104 - Structures Final Balance](#)

[I-13-4104 - Electrical Final Balance](#)

[I-15-4248 - Roadway Lighting Improvements](#)

[I-17-4323 - Field Office, Special](#)

[RR-16-5714 - MOT for ComEd Relocation](#)

[I-14-4212 - Category B Structure Quantity Balance](#)

[I-14-4642 - Delayed Roadway Work: Ramp M4 & North Thorndale Avenue](#)

[I-14-4178 - Adaptive Management](#)

[RR-16-4258 - Supplement to ATP #26 - Temporary Fueling](#)

[RR-16-5715 - Roadway Item Balancing](#)

[I-13-4618 - Maintenance of Traffic Prior to Acceleration](#)

[I-13-4617 - Construction Revision 2: Gap Lighting Adjustment Supplement](#)

[RR-16-4285 - Water and Sewer Connection Fees](#)

[I-14-4206 - Electrical Subcontractor's Delay Mitigation](#)

[I-15-4246RR - Tree Removal](#)

[I-16-4264 - Camera Installation](#)

[I-14-4638 - Repair Fiber Optic Cable Handholes](#)

[I-15-4237 - WB I-90 Pavement Patching](#)

[I-14-4207 - Structural Final Balancing 2](#)

[RR-15-4240 - Failed Patches Remediation](#)

[RR-13-4116 - York Road Structure](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[RR-13-4116 - Winter Protection](#)

[I-13-4156 - Milling of Temporary Asphalt Wedge Supplement](#)

[RR-16-4285 - Temporary Fuel](#)

[I-13-4156 - Pre-Stage Acceleration Supplement](#)

[RR-17-4340 - Field Office](#)

[I-13-4166 - Material Cost Escalation](#)

[RR-14-5692 - DCEC-2 Request for Extended Overhead Compensation](#)

[I-14-4204 - Balancing Final Quantities - Roadway Lighting and Electrical Work Items #5](#)

[RR-15-9188 - Electrical Issues](#)

[I-16-4670 - Remove Fly Dumped Material](#)

[RR-15-8131 - Electrical Issues](#)

[RR-17-4340 - Bridge 14137 Accident Repairs](#)

[I-15-4237 - Extended Supervisory and Administrative Costs](#)

[I-14-4206 - Roadway Appurtenances Items Final Balancing - 5](#)

[RR-16-4273 - Preliminary Final Balancing of Roadway \(Earthwork, Sub-Bases and Bases, and Pavements\) Line Items 2](#)

[I-13-4619 - Final Balancing - Roadway](#)

[RR-16-4285 - Construction Revision #02](#)

[RR-17-4291 - Roadway Pay Item Balancing](#)

[RR-17-5000 - Earthwork for DC-ACC1 & DC-ACC1A Relocation](#)

[I-13-4607 - Roadside Detector Salvage Cost](#)

[I-13-4618 - Electrical Item Balancing Supplement](#)

[I-14-4644 - Railroad Design Responsibility](#)

[I-13-4618 - Drainage and Erosion Control Item Balancing Supplement 2](#)

[RR-13-4116 - Temp Pavement Aggregate](#)

# ILLINOIS TOLLWAY CHANGE ORDERS 2018



[RR-13-4116 - Stage Revisions](#)

[RR-16-4258 - Construction Revision 4 Changes - Electrical](#)

[RR-17-4340 - Structure Repairs for Microsurfacing](#)

[I-13-4607 - Additional Mobilization and QC Costs](#)

[RR-17-5000 - Lower Level Generator Switchgear Room Revisions](#)

[I-16-4670 - Complete Curb Gap](#)

[I-14-4644 - Final Balance Supreme Dr. extra Work Due to Delays](#)

[I-13-4618 - Roadway Item Balancing Supplement](#)

[I-14-4644 - Final Balance Winter Inefficiency for Structures](#)

[I-14-4644 - Final Balance Lively Revisions \(CR6\)](#)

[RR-17-4341 - Class B Patching Quantities](#)

[I-14-4220 - Roadway Appurtenances Item Final Balancing-1](#)

[I-14-4638 - Procure ANPR Power Supplies](#)

[RR-17-5000 - Concrete Retaining Wall for DC-ACC1 & DC-ACC1A Relocation](#)

[RR-16-4256 - Combined Field Office](#)

[RR-16-4256 - Combined Field Office](#)

[RR-16-4285 - Grading Modifications for 4368 Building](#)

[RR-17-4291 - North Barrier Wall Extension](#)

[I-17-4338 - Fiber Optic Cable Procurement](#)

[RR-17-4341 - Class A Patching Quantities](#)

[RR-16-4254 - Somonauk Superstructure Repairs](#)

[I-13-4617 - Manzo's Banquet Driveway Drainage](#)

[RR-16-4285 - FA and Security Modifications for 4368 Building](#)

[RR-16-5714 - Year 3 Contract Extension](#)

[RR-16-4258 - Construction Revision 5 – US 20 Ramp Extension](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[I-13-4618 - Extension of Temporary Signal Equipment](#)

[RR-16-4258 - Construction Revision 4 Changes - Mechanical](#)

[RR-16-4258 - Remote Radio Installation](#)

[RR-17-4340 - Bridge 14137 Accident Repairs - Supplemental](#)

[RR-16-4273 - Preliminary Final Balancing of Roadway \(Earthwork, Sub-Bases and Bases, and Pavements\)  
Line Items 1](#)

[RR-13-4116 - Roosevelt Structure Repairs](#)

[I-13-4618 - Final Structural Item Balancing](#)

[RR-17-4349 - Lighting Improvements](#)

[RR-16-4253 - Issue No. 6 – Addenda Quantity Revisions](#)

[RR-16-4273 - Existing Subgrade Stabilization and Slab Jacking](#)

[RR-16-4273 - Dowel Bar Retrofit](#)

[I-14-4642 - Removal & Disposal of Excess Buried Conc Pavement](#)

[RR-16-4258 - Construction Revision 4 Changes - Architectural](#)

[I-15-4237 - Outside Lighting Maintenance - Supplemental](#)

[RR-16-4253 - Sign Truss Lighting Conduit & Wire](#)

[RR-16-4255 - Rumble Strip Removal](#)

[RR-16-4255 - Bridge Deck Overlay Protection](#)

[RR-16-4256 - Median Barrier Modification Protection](#)

[RR-16-4258 - Tree & Shrub Plantings](#)

[RR-16-4258 - Gateway Signage Improvements](#)

[RR-16-4256 - Bridge Deck Overlay Protection](#)

[RR-17-4337 - Drilled Shaft in Soil](#)

[I-17-4338 - Fiber Handhole Torsion Assist Lid](#)

[RR-13-4116 - Roosevelt Structure Repairs](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



- [RR-16-4256 - Revised Paving Sequence](#)
- [RR-16-4256 - Bridge Deck Overlay Protection - Supplemental](#)
- [RR-13-4116 - Roosevelt Structure Repairs](#)
- [RR-16-4254 - WMA Test Strips](#)
- [RR-16-4254 - Mast Arm Cable Assemblies](#)
- [RR-16-4273 - Dowel Bar Retrofit](#)
- [RR-16-4255 - Rumble Strip Removal - Supplemental](#)
- [RR-16-4255 - Bridge Deck Overlay Protection](#)
- [I-18-4372 - PCC Pavement Patching in Lieu of Precast Panels](#)
- [RR-16-4258 - Construction Revision 6-Driveway Entrances](#)
- [RR-16-4256 - Bridge Deck Partial Depth Concrete Removal](#)
- [I-14-4638 - Pavement Marking Refresh](#)
- [RR-13-4116 - Winter Protection](#)
- [RR-13-4116 - Mainline Pavement Repairs](#)
- [RR-13-4116 - Electrical Revisions](#)
- [RR-13-4116 - RACS System](#)
- [RR-17-4340 - Defects within I-80 Co-ordination Limits](#)
- [RR-16-4253 - Mast Arm Cable Assembly at IL-251 Ramps](#)
- [RR-16-4253 - Mast Arm Modifications & Plan Revisions at IL-251](#)
- [RR-18-9014 - Undercut with Geotechnical Fabric and PGE Aggregate Fill](#)
- [RR-13-4116 - Soil Modification](#)
- [RR-18-4351 - Rumble Strip Removal](#)
- [RR-17-4346 - Plaza 21 Conduit Replacement](#)
- [I-15-4248 - Roadway Lighting Remediation](#)
- [RR-17-4341 - Additional Guardrail Repairs](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



- [RR-17-4341 - Class B EB - Patching Quantities](#)
- [I-17-4687 - Qty. Adjustment - Removal of Existing Approach Slab](#)
- [RR-16-4255 - Bridge Deck Partial Depth Concrete Removal](#)
- [RR-16-4255 - Additional Protective Shield at Warrenville Bridge](#)
- [RR-17-4340 - Defects at WIM Pavement](#)
- [RR-17-4340 - Slab Jacking at MP 8.1](#)
- [RR-17-4340 - Defects at 55N to 355S Ramp](#)
- [I-18-4389 - Quantity Adjustment NB Irving Park Gore](#)
- [I-18-4389 - Emergency Pavement Repair](#)
- [RR-17-4341 - Class B WB – Patching Quantities](#)
- [RR-18-4351 - Non-Special Waste Certification](#)
- [I-17-4687 - Type B Gutter Installation Ramp G5](#)
- [RR-17-4341 - Custom Pre-Cast Concrete Pavement Slabs](#)
- [RR-17-4347 - Construction Revision 1](#)
- [RR-17-4348 - Construction Revision 1](#)
- [RR-17-4340 - Unforeseen Additional Maintenance of Traffic](#)
- [RR-18-4376 - Field Change No. 2](#)
- [I-17-4687 - Undercuts in Embankment Area](#)
- [RR-13-4116 - Roosevelt Recovery](#)
- [RR-16-4256 - Noise Abatement Wall No 4 Modifications](#)
- [RR-17-4340 - US Route 6 Ramps](#)
- [RR-16-4255 - Additional Protective Shield at Finley Bridge](#)
- [RR-16-5714 - Emergency Pavement Repair Allowance](#)
- [RR-17-4344 - Additional Fast Deck Slab Repair Quantity](#)
- [RR-16-4258 - Supplement to ATP #26/26.1 - Temporary Fueling](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[RR-16-4258 - Supplement to ATP #38 - Cold Weather Concrete Placement](#)

[I-13-4617 - Final Roadway Balancing](#)

[RR-16-4285 - General Exhaust Piping](#)

[I-14-4638 - Pavement Marking Refresh - Supplement](#)

[RR-17-4313 - Rumble Strip Removal & Replacement](#)

[RR-17-4349 - Construction Revision #3](#)

[RR-18-4387 - Noise Wall Panel Remove and Reinstall \(Concrete\)](#)

[RR-16-4255 - Bridge Joint Repairs](#)

[I-18-4373 - Excavation to Allow](#)

[RR-16-4253 - BNSF East Slope Wall \(WB\)](#)

[I-18-4389 - Construction Revision 2 – IDOT Permit MOT Revisions](#)

[I-17-4688 - Mowing](#)

[RR-17-4314 - Field Office](#)

[RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at Army Trail](#)

[RR-16-4256 - Additional Bridge Deck Latex Concrete](#)

[RR-16-4256 - Bridge Deck Partial Depth Concrete Removal](#)

[RR-16-4255 - Additional Bridge Deck Latex Concrete at Finley](#)

[RR-16-4256 - Additional Bridge Deck Latex Concrete at Fullerton](#)

[RR-16-4255 - Additional Protective Shield at BNSF Bridge](#)

[RR-17-4328 - Organic Soil Amendment](#)

[RR-16-4255 - Bridge Deck Partial Depth Concrete Removal](#)

[RR-16-4255 - Additional Bridge Deck Latex Concrete at Jackson](#)

[RR-16-4255 - Bridge Deck Partial Depth Concrete Removal at Jackson](#)

[RR-16-4256 - Drainage Frames and Grates Repair](#)

[RR-16-4256 - Additional Bridge Deck Latex Concrete at Oak Creek](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at Roosevelt](#)

[RR-16-4256 - Additional Bridge Deck Latex Concrete at Roosevelt](#)

[RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at IL Route 53](#)

[RR-16-4256 - Additional Bridge Deck Latex Concrete at IL Route 53](#)

[RR-16-4255 - Modifications to Concrete Median Barrier Transition, Type V-F](#)

[I-18-4388 - Median Barrier Wall Repair](#)

[I-18-4389 - Quantity Increase-Deck Slab Repair \(Partial\)](#)

[I-17-4688 - Double Handling](#)

[RR-17-5000 - Data Center Additional Receptacles](#)

[RR-16-4254 - Issue No 9 and 11 Guardrail Modifications](#)

[RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at Oak Creek](#)

[RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at Foxworth Blvd.](#)

[RR-16-4256 - Additional Bridge Deck Latex Concrete at Foxworth Blvd.](#)

[RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at 22nd Street](#)

[RR-16-4256 - Additional Bridge Deck Latex Concrete at 22nd Street Bridge](#)

[RR-18-4362 - Additional Attenuator Hours](#)

[RR-16-4285 - Temporary Fuel](#)

[RR-16-4255 - Additional Bridge Deck Latex Concrete at Ogden](#)

[RR-17-4314 - Crack Filling](#)

[RR-16-4255 - Bridge Deck Partial Depth Concrete Removal at Ogden](#)

[I-18-4389 - Field Change 2](#)

[RR-16-4255 - Additional Bridge Deck Latex Concrete at Hitchcock](#)

[RR-16-4255 - Bridge Deck Partial Depth Concrete Removal at Hitchcock](#)

[I-17-4687 - Maintain Existing Engineer's Field Office](#)

[RR-17-4337 - Topsoil Excavation / Aggregate Replacement Inside Fenced Areas](#)



ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[RR-17-5000 - Data Center Renovation Revisions No. 1 – Leak Detection System](#)

[RR-17-4345 - Controller Modifications](#)

[RR-17-4345 - Lighting Controller Duffy](#)

[RR-18-4362 - Unforeseen Electrical Work](#)

[RR-16-5714 - Supplemental Pavement Marking](#)

[I-17-4687 - Slope Wall Repair on Ramp G5](#)

[RR-13-4116 - Fuel Cost](#)

[I-17-4338 - Additional Work for Grand Ave Crossing](#)

[I-17-4687 - Crashwall and Attenuator on Prospect Avenue](#)

[RR-17-4345 - Mast Arm Cable Assembly - Twist Arm](#)

[RR-17-4345 - Mast Arm Cable Assembly-Single Mast Arm](#)

[RR-18-4351 - Field Issue #4 - SW MSE Wall Redesign](#)

[RR-17-4346 - Mast Arm Cable Assembly-Twin Mast Arm](#)

[I-18-4369 - CR01-Building Removal No.10](#)

[RR-17-4397 - Topsoil Excavation/Aggregate Replacement Inside Fenced Areas](#)

[RR-17-4397 - Rock Excavation at Plaza 47](#)

[RR-17-4371 - Replace Landscaping with CA-7](#)

[I-17-4338 - Additional Work for North Ave Crossing](#)

[RR-13-4116 - Ramp F Pavement Removal](#)

[RR-13-4116 - Misc Erosion](#)

[I-14-4642 - Groundwater Infiltration](#)

[RR-17-5000 - Lower Level Dispatch of Data Center](#)

[RR-16-4255 - Paved Shoulder Removal](#)

[RR-17-4313 - 4312-4313 Dual Office Set-Up](#)

[RR-17-4340 - Defects at Spring Creek](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[RR-17-4341 - VEP#2 – Expand Accelerated PCC CL B Patching for Lane 2 and Lane 3](#)

[RR-16-4258 - Floor Scrubbers](#)

[I-13-4607 - Additional Disking and Drying Costs](#)

[I-17-4687 - Loss of Production Due to Concrete Obstructions](#)

[I-18-4389 - Bensenville Bridge Interim HMA Deck Patching](#)

[RR-17-4345 - Field Issue #1](#)

[RR-16-4253 - Supplemental Bridge Repairs](#)

[RR-17-4398 - Replace Landscaping with CA-7](#)

[I-18-4388 - Remove Cable From Conduit](#)

[RR-17-4314 - Workzone Impact Attenuator Truck](#)

[I-18-4373 - Added Embankment](#)

[RR-13-4116 - WB Moment Slab](#)

[RR-13-4116 - Mainline Pavement Removal](#)

[RR-16-4255 - Temporary Maintenance of Traffic on WB I-88](#)

[RR-17-4312 - Category B Interim Balancing No. 1](#)

[RR-17-4312 - Category A Interim Balancing No. 1](#)

[RR-17-4314 - Additional Drainage and Erosion Control CR01](#)

[RR-17-4314 - IsU-1 Guardrail](#)

[I-18-4390 - ComEd Electrical Work - Supplement](#)

[RR-17-5000 - Additional MEP Work for DC-ACC1 & DC-ACC1A Relocation](#)

[RR-16-4255 - Incentive Proposal-Supplemental](#)

[I-18-4389 - Drainage Field Change](#)

[I-17-4687 - Qty. Adjustment - WMA Surface Course Mix D N70](#)

[RR-16-4255 - Rumble Strip Removal & Replacement – Final Balancing](#)

[RR-17-5000 - Data Center PDU-1 & PDU2 Replacement](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[RR-17-4346 - Mast Arm Cable Assembly – Single Mast Arm](#)

[I-18-4373 - Alternate Bridge Demolition Procedure](#)

[RR-17-5000 - Telecommunications Room PDU-3 & PDU-4 Modifications](#)

[RR-13-4116 - Ramp Aggregate Removal](#)

[RR-16-4255 - Supplemental Bridge Joint Repair](#)

[I-18-4373 - Issue #1 - I-94 Plan Revision Request - Post Bid](#)

[I-18-4393 - Additional PCC Pavement](#)

[RR-17-4400 - Replace Landscaping with CA-7](#)

[I-18-4373 - Acceleration for Weather Related Roadway Delays](#)

[RR-13-4116 - EB 294 Moment Slab](#)

[RR-18-4401 - Roadway Quantity Adjustment](#)

[I-18-4389 - Material Change Conduit Bores – PVC to CNC](#)

[RR-18-4350 - Buckley Road Island Removal/Replacement](#)

[RR-17-4349 - Interim Balance-Electrical Items](#)

[I-18-4373 - Additional Acceleration for ComEd Delays](#)

[I-17-4322 - Acceleration Work](#)

[RR-18-4351 - Abutment Soil Reinforcement](#)

[RR-18-4351 - Additional Landscaping](#)

[RR-16-4258 - Tower Fencing Improvements](#)

[RR-17-4341 - Emergency Pavement Patching](#)

[RR-18-4371 - Spring Creek PL-99 \(Site 355-1\) Site Modifications](#)

[RR-18-4371 - 127th Street PL-93 \(Site 355-2\) Site Modifications](#)

[RR-17-4345 - Buckley Road Luminaire Hangers](#)

[I-14-4642 - Issue 101 – Mittel North Sewer Culvert Installation - Balance](#)

[I-18-4695 - ITS Power Relocate- Supplement](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[RR-16-4254 - Temporary Pavement Marking Removal](#)

[I-18-4388 - Mainline Pavement Repairs](#)

[RR-18-4401 - HMA Removal Over Full Depth Patches](#)

[I-18-4373 - Reinforcing Steel Acceleration for ComEd Delays](#)

[I-18-4695 - Concrete Structures, Retaining Wall](#)

[RR-16-4256 - Splice Vertical Rebar at Retaining Wall No. 3](#)

[RR-16-4253 - Mast Arm Replacement \(EB\)](#)

[RR-16-4253 - Mast Arm Replacement \(WB\)](#)

[RR-16-4255 - Late Season Temporary Pavement Marking](#)

[RR-16-4258 - Supplement to ATP#71 - Construction Revision 6 Changes](#)

[RR-17-4313 - Truck Mounted Attenuator for Accelerated Patching Work](#)

[RR-17-4313 - Truck Mounted Attenuator for Precast Patching Work](#)

[I-18-4393 - Winter Protection](#)

[RR-17-4313 - Crack Routing & Sealing Along Resurfaced Joints](#)

[I-17-4687 - Loss of Production Due to Obstructions Balance and Close](#)

[I-17-4687 - Emergency Pavement Repairs Supplement](#)

[I-18-4373 - Additional Topsoil Excavation and Disposal](#)

[I-18-4373 - Additional Unsuitable Material Remove & Replace](#)

[I-18-4389 - Interim Balancing 1 – Roadway Items](#)

[I-18-4839 - Interim Balancing 1 – Roadway Appurtenance Items](#)

[RR-16-4254 - Blackberry Creek Superstructure Repairs and Supplemental](#)

[RR-16-4258 - Bury Downspout Drains and Supplement](#)

[RR-17-4313 - High Tension Cable Median Barrier Repair at WB MP 131.7 \(Report #15-18-06220\) & Spare Parts](#)

[I-18-4389 - Interim Balancing 1 - Electrical Items](#)

ILLINOIS TOLLWAY CHANGE ORDERS  
2018



[I-18-4390 - Water Main Modification](#)

[RR-13-4116 - Rumble Strip](#)

[RR-17-4313 - Temporary Epoxy Pavement Markings](#)

[I-17-4688 - Electric Service to K9 Facility](#)

[I-13-4607 - Additional Disking and Drying Costs](#)

[I-18-4391 - Construction Revision 2-Plaza 39 IPO](#)

[I-18-4389 - Acceleration / Delay Mitigation - Supplement](#)

[I-18-4389 - Interim Balancing 2 - Structure Items](#)

[I-18-4389 - Interim Balancing 2 - Electrical Items](#)

[I-18-4389 - Change to Fiber Cable](#)

[I-17-4338 - Northwest Ave Flagging](#)

[RR-17-5000 - Data Center Renovation Revisions No. 1 – Additional Rack Accessories](#)

[I-15-4237 - Touhy Underpass Lighting Production Loss](#)

[I-17-4338 - Unforeseen MOT Supplement](#)

[RR-16-4273 - Dowel Bar Retrofit](#)

[RR-16-4253 - Mast Arm Replacement](#)

[RR-16-5714 - SB Overlay Additional SMA Costs](#)

[RR-16-4255 - Supplemental Construction Revisions No 1, 2 and 3](#)

[RR-17-4291 - Extend Barrier Wall at Grand Ave Bridge](#)

[RR-17-4291 - Roadway Pay Item Balancing](#)

[I-13-4617 - Claim 6: Remove Thrust Block MWRD Sludge Line](#)

[RR-17-5000 - Data Center Hot Aisle Containment System Revisions](#)