

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[RR-18-4425 Existing Building Grounding](#)

[I-18-4427 Acceleration for CD Road](#)

[RR-18-4425 Radio Room Fire Suppression and Supplement](#)

[I-18-4373 Bituminous Cost Adjustment](#)

[RR-17-4349 HMC - Final Settlement](#)

[I-13-4607 Earth Excavation due to Revised Haul Routes](#)

[RR-16-4256 Roadway Lighting Changes](#)

[RR-16-4256 Replace Approach Slab Joints](#)

[RR-16-4255 Property Damage Claim Repairs at M.P. 18.5](#)

[RR-18-4425 Existing Fire Alarm System Upgrade and Supplement](#)

[I-18-4446 Tower 15D Revisions](#)

[RR-16-4277R Fiber Wrap Bridge Beam Repair](#)

[RR-16-4277R 24 Volt Solar Powered System](#)

[I-18-4428 WEAP Analysis Timber Test Piles](#)

[I-18-4428 Temp Fence at Peirce Park](#)

[I-18-4428 MOT Stage 2 Shoulder Work](#)

[RR-18-4404 Mechanical Sub Contractor Change and Supplement](#)

[RR-16-4256 Emergency Joint Repairs](#)

[RR-19-4471 Longitudinal Joint Repair](#)

[I-16-4274 I-88 Emergency Pavement Repairs](#)

[RR-16-4255 Pole Replacement](#)

[I-18-4428 BNSF Access Delays](#)

[I-18-4428 Schedule Impact Mitigation](#)

[I-19-4453 Sidewalk Program Fee](#)

[RR-17-5000 Earthwork for DC-ACC1 & DC-ACC1A Relocation - Adjustment](#)

[I-18-4374 Additional Temperature Control of Concrete](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[I-18-4683 M16 Additional Electrical Work](#)

[I-18-4683 Cast in Place Coping](#)

[I-18-4373 Additional Protective Shield at BN 349](#)

[I-18-4427 Noise-Retaining Wall Drilling Obstructions and Inefficiencies](#)

[I-18-4392 IDOT ComED Service](#)

[I-18-4392 Maintain Lighting System](#)

[RR-18-4425 Temporary Office Trailers and Setup and Supplement](#)

[RR-18-4425 Additional Paint for Existing Building](#)

[I-18-4446 Tower 14E & 15E Access](#)

[I-18-4446 Roadway Quantity Adjustments](#)

[I-18-4430 Median Drainage Modification](#)

[I-18-4430 Units 1 & 2 Paint Limits Revision](#)

[I-18-4430 PPC Girder Embed Plate Modifications](#)

[I-18-4699 Retaining Wall Strain](#)

[I-18-4699 Embankment Export & Aggregate Subgrade Import](#)

[I-18-4428 Temporary Sheet Piling](#)

[I-18-4374 Sheet Pile Earth Retention at UPRR Bridges](#)

[I-18-4446 Winter Concrete Work](#)

[I-18-4374 Added Cost for Steel Erection at UPRR Bridges](#)

[I-18-4374 Additional Rock Excavation](#)

[RR-14-4425 Additional Mobile Column Lifts](#)

[I-18-4446 Additional MOT for Tower Relocation Work](#)

[I-18-4428 Pavement and Pothole Repair](#)

[I-18-4699 Tree Removal for Contract 4705](#)

[I-18-4428 Winter Inefficiencies](#)

[I-16-4269 Fiber Optic Cable Relocation](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[I-17-4683 Chicago St. Paul Railroad Flagger](#)

[I-18-4392 Erosion Control Blanket](#)

[RR-18-4404 Additional Pavement Patching](#)

[RR-18-4425 Undercuts for Parking Lot Pavement](#)

[I-18-4430 Emergency Maintenance Pavement Patching](#)

[I-18-4427 Miscellaneous Winter Protection](#)

[I-18-4430 Utility Coordination Allowance](#)

[RR-18-4425 Mechanics Hand Sink](#)

[RR-18-4404 Lighting & Grounding Work for M-14 Annex B Parking Structure](#)

[I-18-4392 - IDOT Erosion Control Blanket](#)

[I-18-4392 – Fiber Optic Backbone Infrastructure](#)

[I-17-4683 – Provide Chemical Modifiers](#)

[I-18-4428 – BNSF Contractor Assistance](#)

[I-18-4433 – Electrical Connections for Lighting & Surveillance](#)

[I-17-4683 – Select Fill at Supreme Abutments](#)

[I-18-4428 – Provide Temporary Riprap](#)

[I-18-4427- Provide for HPC Moment Slab Structures Cold Weather Curing](#)

[I-18-4428 – Provide for Trench Backfill](#)

[I-18-4428 – Temporary Soil Retention System](#)

[I-18-4427- Concrete Superstructure Cold Weather Curing](#)

[I-18-4446 – Tower 16 Revisions](#)

[RR-13-4116 – Provide for Additional Wall](#)

[I-18-4392 – IDOT Field Tile Repairs](#)

[I-18-4392 – Winter Protection for Work](#)

[I-18-4428 – Crane & Hammer Charges](#)

[I-18-4374 - Railroad Track Protection at UPRR Bridges](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[I-18-4374 - Additional Earth Excavation](#)

[I-18-4374 - Additional IDOT Sewer Relocation](#)

[I-18-4374 - Added Steel Casing Pipe](#)

[I-18-4374 - Additional IDOT Temporary Surveillance Cable](#)

[I-18-4427 – Pavement Removal Interim Quantity Adjustment](#)

[I-18-4427 – Warm-mix Asphalt Base Interim Quantity Adjustment](#)

[I-18-4427 – Class B Patches, Type III, Interim Quantity Adjustment](#)

[I-18-4428 – Additional Stage Changes](#)

[I-18-4428 – Provide for Noise Abatement System](#)

[I-17-4683 – Additional Grading Work](#)

[I-17-4683 – Additional Slab Jacking](#)

[I-18-4699 – Provide Slope Wall](#)

[I-18-4373 – Winter Railroad Flaggers](#)

[I-18-4374 - Construction Access at Henrici Drive](#)

[I-18-4427 – Drainage & Erosion Control Interim Quantity Adjustment](#)

[I-18-4427 – Interim Quantity Adjustment](#)

[I-18-4428 – Mainline Median Drainage Improvements](#)

[I-18-4392 Subgrade Aggregate](#)

[I-18-4374 Additional Temperature Control of Concrete](#)

[RR-18-4404 Electrical Subcontractor - Distribution](#)

[RR-18-4404 Electrical Subcontractor – Mechanical Connections](#)

[RR-18-4404 Electrical Subcontractor – Fire Alarm & Security](#)

[I-18-4430 CN Barrier & Fence](#)

[I-18-4430 Access Road Modifications & Appurtenances](#)

[I-18-4374 Additional Temperature Control of Concrete](#)

[I-18-4438 I-88/I-294 Interchange Work & 4116 Coordination](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[RR-18-4439 Plaza 35 SB Pavement Patching](#)

[I-18-4446 Additional Earthwork](#)

[I-18-4430 Embankment Lime Modification](#)

[I-17-4683 Moisture Conditioning Stockpile](#)

[I-17-4683 Winter Protection at Supreme HP Decks](#)

[I-18-4374 Added Pipe & Headwall](#)

[I-18-4374 Westbound Added TCBW](#)

[I-18-4392 Additional MOT Staging Costs](#)

[I-18-4392 Grossen Road Restoration](#)

[RR-18-4425 Supplement for Unsuitable Soils](#)

[I-18-4438 Pole Installation in Wet Areas](#)

[I-18-4392 Tollway Field Tile Repair](#)

[RR-16-4256 Pavement Relief Joints](#)

[RR-13-4116 Wall Extension](#)

[I-18-4699 Mount Prospect Road Watermain Tee Removal](#)

[I-18-4373 Final Balancing of Roadway Items #1](#)

[RR-16-4256 Noise Wall Erection Lane Closures Allowance](#)

[RR-16-4256 Extended Maintenance of Traffic](#)

[I-18-4427 6" Special Granular Subbase](#)

[I-18-4427 Structural Item Interim Quantity Adjustment #2](#)

[I-18-4427 Issue #7 Revisions](#)

[I-18-4374 2020 Schedule Recovery Compensation](#)

[I-18-4438 Providing ROW Access for Pole Installation](#)

[I-18-4438 Fiber Rerouting Near Plaza 35](#)

[I-18-4438 Fiber Installation Through Creek – ITS 322](#)

[I-18-4438 I-294 Bore Relocation](#)

**ILLINOIS TOLLWAY CHANGE ORDERS
2020**



[I-18-4428 Burlington Avenue Pavement](#)

[I-18-4374 EB Temporary Concrete Barrier](#)

[I-18-4438 Century Link FOC Length Changes](#)

[I-18-4690 Landscaping for Work Related to I-294 Reconstruction](#)

[I-19-4449 Remove Cable from Conduit for Work Related to I-294 Roadway-Bridge Widening & Rehabilitation](#)

[I-19-4449 Quantity Adjustments – Issue No. 9](#)

[I-19-4449 Waterproofing Membrane Supplement](#)

[I-19-4449 Remove Existing Noise Abatement](#)

[I-19-4449 Form Liner Supplement](#)

[I-18-4699 Noise Abatement Wall Staining](#)

[I-18-4699 MSE Wall Staining](#)

[I-18-4428 Furnish Timber Pile](#)

[I-18-4373 Railroad Flagger Costs Due to Time Extensions](#)

[RR-16-4285 Construction Revision #02](#)

[I-18-4369 Building No. 6 Slab Removal](#)

[I-18-4430 Sight Screen Wood Plank Fence](#)

[I-18-4446 Tower 15E Revisions](#)

[RR-16-4253 Landscaping for Work Related to I-88 Roadway & Bridge Rehabilitation](#)

[I-18-4474 Construction Revision No. 1](#)

[I-18-4430 Additional Median Drainage](#)

[RR-13-4117R Fiber Optic Cable Upgrade](#)

[RR-13-4116 Load Material for Others](#)

[RR-13-4116 Winter Service Charge](#)

[RR-18-4445 Material Escalation Allowance](#)

[RR-18-4445 Labor Escalation Allowance](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[RR-18-4445 Salt Barn Mechanical Revision](#)

[RR-18-4445 Water Main Revisions](#)

[I-18-4446 Excess Topsoil](#)

[I-18-4446 Tower 15D Revisions Supplement](#)

[I-18-4699 Pay Items Extension No. 1](#)

[I-18-4428 Retaining Wall Removal Adjustment](#)

[I-19-4449 Issue 2 Plan Changes](#)

[RR-16-9195 Plaza PCMS Signs](#)

[I-18-4446 Tower 24 -25 Resequencing Work](#)

[I-18-4430 Embankment Lime Modification](#)

[RR-18-4425 Additional Electrical Power Supply](#)

[RR-18-4425 IT Infrastructure Reconfiguration](#)

[RR-18-4425 Electrical Room UPS System](#)

[RR-19-4474 EJ&E Railroad Flagging](#)

[RR-19-4474 Quantity Adjustment – Structural Steel Repair Location 1](#)

[I-18-4427 Bridge Deck Latex Concrete Overlay](#)

[I-18-4427 Structure Item Interim Balancing 1](#)

[I-17-4683 Moisture Conditioning Stockpile 1](#)

[I-17-4683 Roadway Lighting and Electrical Work Overages](#)

[I-19-4490 Manhole Quantity Adjustment](#)

[I-19-4490 NAW Panel Removal and Re-installation](#)

[RR-19-4474 Embankment Modification at Borrow Site No. 1](#)

[I-18-4374 Diamond Grinding Special](#)

[I-18-4374 Stage 2 Earth Retention at UPRR Bridges](#)

[RR-19-4502 Substructure Repairs](#)

[I-18-4392 Pavement Marking Touchup](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[I-19-4481 Removal and Disposal of Material Unsuitable for Structures](#)

[I-19-4481 Obstruction Removal](#)

[I-18-4430 Temporary Wood Pole Shaft Casing](#)

[I-18-4430 Unit 1 Utility Mitigation](#)

[I-17-4683 Issue 29 Ramp MOT](#)

[I-18-4427 ITS Cabinet Foundation Quantity Adjustment](#)

[RR-18-4445 Salt Barn Bird Netting](#)

[RR-18-4445 Maintenance Building Mechanical Revisions](#)

[RR-19-4502 Deck Slab Repairs](#)

[I-17-4683 Structural Overages 2](#)

[I-19-4449 Single Face Barrier Wall Light Pole Foundations](#)

[I-18-4430 Jacked Casing Pipe for 48" Jacked Storm Sewer](#)

[I-18-4430 Additional Landscaping Ramp D](#)

[I-18-4430 Obstructions – 60" Jacked Pipe Culvert \(P216\)](#)

[I-18-4430 Embankment Modification South LaGrange](#)

[RR-19-4474 Steel Beam Repair – MOT Stage 1B](#)

[RR-19-4474 Bridge Repair Modifications – MOT Stage 2A](#)

[I-18-4699 Interim Roadway Quantity Balancing No. 2](#)

[I-18-4430 Labor Dispute Schedule Recovery](#)

[I-18-4507 Tree Removal](#)

[I-18-4507 Construction Revision #1](#)

[RR-16-9195 Provide for PCMS signs at Plazas](#)

[I-18-4705 Aggregate Subgrade Improvement](#)

[I-18-4374 Additional Railroad Flagging](#)

[I-18-4446 Tower 15E, 16 & 04 Revisions](#)

[I-18-4446 Resequence Work for County Line Road Utility Conflict](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[I-19-4449 Retaining Wall 7 Acceleration](#)

[I-19-4490 48" DIP into Existing Culvert](#)

[I-18-4446 Modified ROW Fence Supplement #2](#)

[I-18-4428 Construct BNSF Staging Area](#)

[I-18-4374 Time Extension #3 – Schedule Recovery](#)

[I-19-4453 Hinsdale Demolition Permit Fee](#)

[I-19-4464 Obstruction Mitigation](#)

[I-19-4464 Schedule Recovery – Stage 1 Construction](#)

[I-18-4374 Pavement Removal](#)

[I-18-4428 Furnish & Install Various Steel Plate Members](#)

[I-18-4428 Construction Revision 1](#)

[RR-16-4256 Temporary Barrier Wall Reallocation](#)

[I-17-4683 Chemical Modifiers](#)

[I-18-4705 Backfill for Embankment in Kinder Morgan Trench](#)

[I-18-4705 Issue No. 1](#)

[RR-18-4425 Modifications to 1st Floor Renovations](#)

[RR-18-4425 Exterior Door Replacement](#)

[RR-17-4314 Repair Partial Depth Patches](#)

[RR-16-4258 Extended Field Office and Site Services](#)

[I-18-4373 Stage 2 Construction Access at UPRR Bridges](#)

[RR-13-4117R Mill & Overlay Ramp M & N Outside Project Limits](#)

[I-18-4430 Santa Fe Storm Sewer Adjustments](#)

[I-18-4374 Issue #13 IDOT Traffic Surveillance](#)

[RR-18-4404 Supplement to Building Generator](#)

[RR-18-4445 Supplement to Excess Soil Disposal](#)

[RR-18-4445 Brine Building Plumbing Systems](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[RR-18-4445 Crane Mat Undercut](#)

[RR-18-4445 Lime Stabilization](#)

[RR-18-4445 Brine Production System](#)

[I-18-4373 Final Balancing of Structure Items – No. 2](#)

[I-18-4373 Final Balancing of Drainage & Erosion Control Items – No. 2](#)

[I-19-4481 Quarterly Balancing – Roadway Lighting & Electrical Work](#)

[I-18-4428 Channel Remediation](#)

[I-19-4490 Concrete Structures Quantity Adjustment](#)

[I-19-4481 Quarterly Balancing – Roadway Appurtenances](#)

[RR-18-4445 Bar Joist & Decking Material Storage](#)

[I-18-4373 Final Balancing of Roadway Appurtenances – No.2](#)

[I-19-4506 Construction Revision No.1](#)

[I-19-4506 MOT Adjustment & Rumble Strip Removal](#)

[I-19-4449 Repair Existing MSE Wall – Supplement 1](#)

[I-19-4449 Stage 2 Activity Acceleration](#)

[RR-18-4445 Brine Building Electrical & Communications Systems](#)

[RR-13-4116 Embankment Benching](#)

[I-19-4481 AT&T Duct Bank Testing & Removal](#)

[I-18-4430 Unit 2 Resequencing/Deck Steel Placement](#)

[I-19-4507 I-294 Shoulder Rehab, Retaining Wall/Noise Wall](#)

[I-19-4507 Roadway Appurtenances Related to Retaining Wall/Noise Wall](#)

[I-19-4481 Obstruction Removal - Supplemental](#)

[I-18-4430 Supplement to Construction Revision No.2](#)

[I-18-4374 Concrete Upcharges](#)

[I-18-4705 Construction Revision No. 1](#)

[I-19-4464 Earth Excavation for Benching Existing Slopes](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[I-19-4464 Quantity Adjustment – Remove & Dispose Unsuitable Material for Structures](#)

[I-18-4428 Drainage & Erosion Adjustments](#)

[RR-19-4474 MOT Stage 2B Modified Structural Repairs at EJ&E Bridge](#)

[I-18-4699 WB I-90 Temporary Crossover](#)

[I-18-4438 Fiber Routing Revision at I-290 Ramps](#)

[I-19-4449 Temporary Lighting TS 36.70R](#)

[RR-19-4502 Concrete Superstructure Rote Road](#)

[RR-19-4502 Pavement Marking](#)

[I-18-4430 Interim Balancing Drainage](#)

[I-18-4430 Embankment Modification North Section](#)

[I-18-4428 BNSF Jack & Bore Pipe Obstruction](#)

[RR-16-4256 Obstruction Mitigation](#)

[I-18-4705 Bioswale Plugs](#)

[I-18-4705 Tree Removal](#)

[I-19-4481 Fiber Relocations](#)

[I-19-4481 Slope Wall Removal](#)

[I-18-4428 Century Link Advance Work](#)

[I-18-4430 Pavement Patching and Traffic Control](#)

[I-18-4430 Interim Balancing Drilled Shaft in rock & Reinforcement Bar](#)

[I-18-4430 Debris Removal from Embankment Material](#)

[I-18-4705 Ramp X4 Additional Unsuitable Material](#)

[RR-18-4404 Southwest Corner Drainage for M-14 Annex B Parking Structure](#)

[RR-18-4404 Extended Asphalt Resurfacing Limits](#)

[I-18-4438 Pole Distribution Inefficiencies](#)

[I-18-4438 Pole Installation Inefficiencies](#)

[I-19-4499 Plaza 37 MOT Appurtenances](#)

ILLINOIS TOLLWAY CHANGE ORDERS 2020



[I-18-4430 Interim Balancing Roadway Appurtenances](#)

[I-18-4430 LaGrange Road Single Slope Parapet Framework Revision](#)

[I-18-4430 Unforeseen Maintenance of Traffic](#)

[RR-16-4253 Drainage and ESC Balancing](#)

[I-18-4428 Electrical Interim Balancing](#)

[I-18-4705 Revised Engineering Barrier](#)

[I-18-4705 Backfill for Non-Special Waste Removal](#)

[RR-18-4445 Site Access – Winter Conditions](#)

[I-18-4430 48” Jacked Pipe Culverts Under 75th Street Ramp C](#)

[I-19-4464 Substructure Modification for SN 016-2107](#)

[I-19-4464 Reimbursable Utility Relocate – Department of Innovation & Technology](#)

[I-19-4464 Additional Surveillance Maintenance](#)

[I-18-4428 Box Culvert 2 in Two Sections](#)

[I-13-4607 Roadway Final Balancing](#)

[I-19-4490 Obstruction Removal](#)

[I-18-4428 Temporary Fiber Optic Reroute](#)

[I-18-4428 Stockpile Hinsdale Material](#)

[RR-19-4474 4” Topsoil Furnish & Place](#)

[RR-18-4404 Alternate Dump Location](#)

[RR-18-4445 Brine Building](#)

[RR-18-4445 Maintenance Building Acceleration](#)

[I-18-4374 Additional Temperature Control of Concrete](#)

[I-18-4374 IDOT Pavement Replacement](#)

[I-19-4499 Removal and Disposal of Unsuitable Material](#)

[I-17-4339 90ft Temporary Wood Poles to Remain in Place](#)

[I-17-4339 WMA Surface Course Quantity Adjustment](#)

**ILLINOIS TOLLWAY CHANGE ORDERS
2020**



[I-19-4449 Temporary Lighting Conduit & Cable North Crossover](#)

[I-19-4449 Additional Calcium Aluminate Pavement Patching](#)

[I-19-4449 Median VDS Foundations](#)

[I-19-4449 Aggregate Base Course Type B Interim Adjustment](#)

[I-19-4490 Winter Protection Adjustment](#)

[I-19-4449 Cold Weather Protection of Concrete](#)

[I-18-4428 Drilled Shaft Obstructions](#)

[RR-16-4256 Modified Single Face Barrier Wall & Base](#)