

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on Illinois Tollway Website under Doing Business www.illinoistollway.com

**CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES**

Cost Magnitude Key:

- A - \$10 - \$25M
- E - \$100-\$150M
- B - \$25 - \$50M
- F - \$150-\$200M
- C - \$50 - \$75M
- G - > \$200M
- D - \$75 - \$100M
- U - Unbundled
- SBSB - Small Business Set-Aside
- SBI - Small Business initiative
- U-1 - <\$1M
- SBI-1 - < \$1M
- SBSB-1 - < \$1M
- U-2 - \$1 - \$3M
- SBI-2 - \$1 - \$3M
- SBSB-2 - \$1 - \$3M
- U-3 - \$3 - \$5M
- SBI-3 - \$3 - \$5M
- SBSB-3 - \$3 - \$5M
- U-4 - \$5 - \$10M
- SBSB-4 - >\$5M
- ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
294	Repairs	Tri-State Tollway Noise Abatement Wall Repairs	4933	22-Feb-24 A	4-Apr-24 A	16-May-24 A	15-Jul-24	10-Oct-25	SBI-2 ROCIP
88	Repairs	Pavement Repairs, US 30 to IL 251	4938	22-Feb-24 A	4-Apr-24 A	16-May-24 A	15-Jul-24	6-Dec-24	U-4
88	Repairs	Pavement Repairs, IL 251 to IL 56	4939	29-Feb-24 A	12-Apr-24 A	16-May-24 A	15-Jul-24	30-Sep-25	A
90	Repairs	Sewer Repair at Arlington Heights Road, MP 70.3	4950	7-Mar-24 A	16-Apr-24 A	16-May-24 A	18-Jun-24 A	30-Apr-25	U-1
SW	Repairs	Systemwide Noise Abatement Wall Repairs	4934	6-Mar-24 A	18-Apr-24 A	16-May-24 A	18-Jun-24 A	8-Oct-25	SBI-2 ROCIP
90	Grading	Grading Improvements at Barrington Road, Mile Post 62.2	4928	6-Mar-24 A	18-Apr-24 A	16-May-24 A	15-Jul-24	30-Jun-28	SBSP-2 ROCIP
SW	General Construction/ Mechanical Services	Job Order Contracting for General Construction and Mechanical Services*	B-42162	25-Mar-24 A	23-Apr-24 A	20-Jun-24 A	16-Jul-24	15-Jul-27	SBI-2 ROCIP
EO	Interchange Construction	Roadway and Bridge Construction, IL 390 and I-490 Interchange	4669	20-Mar-24 A	31-May-24 A	20-Jun-24 A	19-Aug-24	1-Oct-27	F
EO	Interchange Construction	I-490 Roadway and Bridge Construction, I-294 to Franklin Avenue	4743	4-Apr-24 A	11-Jun-24 A	18-Jul-24	16-Sep-24	1-Oct-26	C
IDOT		IDOT Bid Letting			14-Jun-24 A				
88	Bridge Construction	Bridge Reconstruction, York Road over I-88 Ramps	4953	16-May-24 A	27-Jun-24 A	18-Jul-24	15-Oct-24	14-Nov-25	U-4
355	Repairs	Roof Rehabilitation at M-14 Maintenance Facility	9295R	7-Jun-24 A	12-Jul-24	15-Aug-24	15-Oct-24	15-Jul-25	SBSP-1 ROCIP
294	Miscellaneous	Plaza Improvements at Plaza 47 (Halsted Street Plaza)	4952	4-Jun-24 A	19-Jul-24	15-Aug-24	28-Oct-24	17-Nov-25	U-4
IDOT		IDOT Bid Letting			2-Aug-24				
EO	Rehabilitation	Design-Build Project: Illinois Route 390 Pavement and Structural Rehabilitation, Lake Street to I-290, MP 6.0 to MP 13.0	4920	5/15/2024 A RFP	15-Aug-24	17-Oct-24	16-Dec-24	30-Nov-25	B
355	Rehabilitation	Bridge Rehabilitation over Des Plaines River Valley	4956	18-Jul-24	29-Aug-24	17-Oct-24	16-Dec-24	21-Nov-25	A
EO	Bridge Construction	Runway 10R ALSF Relocation, Grading Improvements and Bridge Construction	4761	25-Jul-24	13-Sep-24	17-Oct-24	16-Dec-24	2-Mar-26	B
IDOT		IDOT Bid Letting			20-Sep-24				
294	Repairs	Bridge Repairs at Mile Long Bridge	4801-11	22-Aug-24	3-Oct-24	21-Nov-24	21-Jan-25	6-Jun-25	SBI-1 ROCIP
94	Drainage Improvements	Drainage Improvements, Atkinson Road to Half Day Road	4924RR	30-Aug-24	18-Oct-24	21-Nov-24	21-Jan-25	TBD	SBSP-3 ROCIP
88	Repairs	Bridge Repairs over UPRR, MP 92.6	4864-5	12-Sep-24	24-Oct-24	19-Dec-24	18-Feb-25	3-Oct-25	U-2
88	Improvements	Facility Improvements at Central Warehouse and Sign Shop	4460-16	5-Sep-24	25-Oct-24	21-Nov-24	21-Jan-25	TBD	U-4
IDOT		IDOT Bid Letting			8-Nov-24				
SW	Improvements	Plaza 28 Improvements and Bridge Repairs, I-294, MP 45.2 (Golf Road)	4894-1	3-Oct-24	14-Nov-24	19-Dec-24	18-Feb-25	TBD	A
SW	Miscellaneous	Systemwide Pavement Marking Improvements	4564-15	9-Oct-24	19-Nov-24	19-Dec-24	18-Feb-25	30-Sep-25	U-1
294	Repairs	Plaza 35 Canopy Repairs, I-294, MP 29.9 (Cermak Road)	4801-12	11-Oct-24	22-Nov-24	23-Jan-25	24-Mar-25	TBD	TBD
294	Miscellaneous	Plaza 19 and Plaza 32 Improvements, I-90, MP 78.5 (Des Plaines River) and I-294, MP 40.5 (O'Hare East Plaza)	4804-1	24-Oct-24	5-Dec-24	23-Jan-25	24-Mar-25	TBD	TBD

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Located on [Illinois Tollway Website](http://www.illinoistollway.com) under **Doing Business** www.illinoistollway.com

**CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)
CHICAGO AREA MAJOR TRANSPORTATION AGENCIES**

Cost Magnitude Key:

- A - \$10 - \$25M
- E - \$100-\$150M
- B - \$25 - \$50M
- F - \$150-\$200M
- C - \$50 - \$75M
- G - > \$200M
- D - \$75 - \$100M
- U - Unbundled
- SBSP - Small Business Set-Aside
- SBI - Small Business initiative
- U-1 - <\$1M
- SBI-1 - < \$1M
- SBSP-1 - < \$1M
- U-2 - \$1 - \$3M
- SBI-2 - \$1 - \$3M
- SBSP-2 - \$1 - \$3M
- U-3 - \$3 - \$5M
- SBI-3 - \$3 - \$5M
- SBSP-3 - \$3 - \$5M
- U-4 - \$5 - \$10M
- SBSP-4 - >\$5M
- ROCIP - Rolling Owner Controlled Insurance Program

RFQ - Request for Qualifications
SOQ - Statement of Qualifications

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
SW	Improvements	Westbound Plaza 2 Improvements, I-90, MP 12.6 (East Riverside Boulevard)	4524-12	7-Nov-24	13-Dec-24	23-Jan-25	24-Mar-25	TBD	TBD
SW	Improvements	I-90 Plaza Improvements, Package 1	4911-1	3-Dec-24	10-Jan-25	20-Feb-25	21-Apr-25	TBD	TBD
90	Miscellaneous	Plaza 15 and Plaza 75 Improvements, I-90, MP 68.0 and I-355, MP 27.8 (Des Plaines River) and I-355, MP 27.8 (North Avenue)	4804-3	27-Nov-24	24-Jan-25	20-Feb-25	21-Apr-25	TBD	TBD
SW	Improvements	I-88 Plaza Improvements, Package 1	4910-1	17-Dec-24	30-Jan-25	20-Feb-25	21-Apr-25	TBD	TBD
90	Repairs	Pavement and Structural Preservation, I-90, MP 18.3 (Kishwaukee River) to MP 52.2 (Randall Road)	4893-3a	21-Nov-24	31-Jan-25	20-Feb-25	21-Apr-25	TBD	TBD
SW	Repairs	Systemwide Bridge Repairs	9241-10	19-Dec-24	6-Feb-25	20-Mar-25	19-May-25	TBD	TBD

Note - **RED** - Changes from previous issuance.
 Note- *Goods and Services item - more information available at www.bidbuy.illinois.gov
 Note - A after the above dates notes the ACTUAL DATE of the event.