

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Cost Magnitude Key:

- A - \$5 - \$10M
- B - \$10 - \$25M
- C - \$25 - \$50M
- D - \$50 - \$75M
- E - \$75 - \$100M
- F - > \$100M
- U - \$0 - \$5M Unbundled
- U / SA - Set Aside for Small Businesses

**CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)**

CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Located on [Illinois Tollway Website](http://www.illinoistollway.com) under **Doing Business** www.illinoistollway.com

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
88	Interchange	I-88 and IL Rt 47 Interchange	4274	18-Oct-18 A	20-Nov-18 A	20-Dec-18 A	20-Feb-19	2-Dec-19	B
294	Renovations	M-2 Building Renovations	4425	14-Sep-18 A	30-Nov-18 A	20-Dec-18 A	15-Feb-19	19-Jun-20	A
90	Interchange	Interchange Improvement I-90 at IL-23	4392	1-Nov-18 A	30-Nov-18 A	20-Dec-18 A	22-Feb-19	23-Oct-19	B
EO	Interchange	I-490 at I-90 Interchange Eastbound and Westbound I-90 Ramp Construction	4699	1-Nov-18 A	4-Dec-18 A	20-Dec-18 A	1-Mar-19	15-Nov-19	B
294	Noise Wall	I-294 Noise Abatement Wall Construction MP 44.9 to 46.1	4441	9-Nov-18 A	6-Dec-18 A	20-Dec-18 A	14-Feb-19	30-Aug-19	U
294	Tree Removal	Tree Removal 95th St to Lake st	4437	15-Nov-18 A	6-Dec-18 A	27-Feb-19	15-Mar-19	28-Jun-19	U
294/57	Median	I-57 Median North of I-294, Ramp L	4433	9-Nov-18 A	11-Dec-18 A	27-Feb-19	15-Mar-19	19-Nov-19	B
94	Reconstruction	Roadway and Bridge Reconstruction MP 28.9 to 30.0 - Edens Spur	4374	13-Nov-18 A	19-Dec-18 A	27-Feb-19	15-Mar-19	28-Oct-20	C
294	Fiber Optic	CTS - Temporary Fiber Material Procurement	4436	4-Dec-18 A	8-Jan-19 A	27-Feb-19	15-Mar-19	8-Nov-19	U
IDOT		IDOT Bid Letting			18-Jan-19				
S/W	Tree Planting	S/W Landscaping Planting, I-90 MP 3.3 to 13.0	4443	17-Jan-19	7-Feb-19	27-Feb-19	11-Apr-19	30-Jun-23	U/SA
88	Reconstruction	Roadway Reconstruction East-West Connector	4117R	17-Jan-19	7-Feb-19	27-Feb-19	28-Mar-19	20-Oct-19	B
294	Miscellaneous	CTS - Bridge Rehabilitation MP 31.05 to 33.18	4439	17-Jan-19	8-Feb-19	27-Feb-19	2-Apr-19	26-Sep-19	A
294	Reconstruction	Mile Long Bridge Advance Notice	N/A	18-Jan-19	N/A	N/A	N/A	N/A	N/A
88	Landscape	Landscaping on I-88 IL 251 to Kishwaukee River Bridge MP 76.5 to 91.62	4442	24-Jan-19	19-Feb-19	28-Mar-19	10-May-19	1-Jun-23	U/SA
90	Drainage	Drainage Improvements on I-90 MP 59.55 to 73.1	4447	24-Jan-19	22-Feb-19	28-Mar-19	9-May-19	30-Aug-19	U/SA
294	Repairs	South Tri-State Barrier Wall & Sign Structure Repairs and Bridge Demo MP 3.2 to 14.7	4450	25-Jan-19	22-Feb-19	28-Mar-19	9-May-19	TBD	U
88	Reconstruction	M-8 Reconstruction	4445	16-Jan-19	26-Feb-19	28-Mar-19	29-Apr-19	5-Oct-20	C
294	ITS	CTS - Advance ITS Relocations MP 17.8 to 33.7	4438	29-Jan-19	26-Feb-19	28-Mar-19	7-Jun-19	2-Apr-20	A
88	Preservation	I-88 Pavement and Structural Preservation IL 56 to IL 59	TBD(4381-1)	1-Feb-19	26-Feb-19	28-Mar-19	25-Apr-19	4-Dec-19	A
S/W	Tree Planting	S/W Landscaping Planting, I-90 MP 12.0 to 25.5	4444	31-Jan-19	1-Mar-19	28-Mar-19	9-May-19	30-Jun-23	U/SA
294	Grading	Grading, Shoulder Rehab and Retaining Walls MP 30.5 to 33.5	4446	29-Jan-19	5-Mar-19	28-Mar-19	1-May-19	14-Jan-20	A
IDOT		IDOT Bid Letting			8-Mar-19				
S/W	Miscellaneous	Illinois Tollway Customer Service Center at CA	4440	24-Jan-19	12-Mar-19	28-Mar-19	26-Apr-19	28-Feb-20	A
294	Repairs	Grading, Erosion Control and Sluice Gate Repair; I-294 MP 44.3 to 44.6	TBD(4314-2)	7-Feb-19	12-Mar-19	28-Mar-19	9-May-19	9-Jul-19	U/SA
294	Building Demo	Building Demolition 95th St to Balmoral Ave	TBD(4304-3B)	11-Feb-19	12-Mar-19	28-Mar-19	25-Apr-19	23-Apr-21	U/SA
294	Rehabilitation	O'Hare Oasis to Balmoral Ave (Outside Lanes)	4427	13-Feb-19	12-Mar-19	28-Mar-19	29-Apr-19	1-May-20	D
90	Toll Collection	Electronic Toll Collection Improvements on I-90 M.P. 12.5	TBD(4353-1B)	14-Feb-19	14-Mar-19	28-Mar-19	3-May-19	12-Oct-19	U
294	Reconstruction	Mile Long Bridge Package-1	4430	29-Jan-19	14-Mar-19	28-Mar-19	14-May-19	2-Jul-21	F

Illinois Tollway Projects

- Tri-State Tollway (I-294)
- Jane Addams Memorial Tollway (I-90)
- Reagan Memorial Tollway (I-88)
- Veterans Memorial Tollway (I-355)
- Elgin-O'Hare (EO)
- Systemwide (S/W)

Other Agency Major Projects

- IDOT



Cost Magnitude Key:

- A - \$5 - \$10M
- B - \$10 - \$25M
- C - \$25 - \$50M
- D - \$50 - \$75M
- E - \$75 - \$100M
- F - > \$100M
- U - \$0 - \$5M Unbundled
- U / SA - Set Aside for Small Businesses

**CONSTRUCTION CONTRACT
BID LETTING SCHEDULE
(Sorted by Bid-Opening)**

CHICAGO AREA MAJOR TRANSPORTATION AGENCIES

Located on Illinois Tollway Website under **Doing Business** www.illinoistollway.com

Information in this document is subject to change.

ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
294	ROW	Right of Way Property Maintenance Contract	TBD(4304-7)	26-Feb-19	21-Mar-19	25-Apr-19	17-May-19	30-Dec-22	U
EO	Reconstruction	I-294(Grand Ave to Wolf Rd) and I-490 Ramp S2	4339	15-Feb-19	29-Mar-19	25-Apr-19	25-Jun-19	30-Aug-22	F
S/W	Tree Planting	S/W Landscaping Planting, I-94 MP 1.0 to 13.0	TBD(4354-4C)	27-Feb-19	29-Mar-19	25-Apr-19	20-Jun-19	3-Jun-24	U/SA
S/W	Miscellaneous	CA Cooling Tower and Chiller Replacement	9212	4-Mar-19	2-Apr-19	25-Apr-19	7-Jun-19	TBD	U
90	Drainage	Drainage Improvements on I-90 MP 15.45 to 34.5	4448	8-Mar-19	2-Apr-19	25-Apr-19	7-Jun-19	18-Oct-19	U/SA
294/57	Ret Wall/Pavement	I-57 CD Roads A & C, Dixie Hwy, 147th St & 149th St Retaining Walls north of I-294, Ramp H and Plaza L	TBD-7	5-Mar-19	4-Apr-19	25-Apr-19	28-Jun-19	1-Jul-21	C
S/W	Tree Planting	S/W Landscaping Planting, I-94 MP 13.0 to 22.5	TBD(4354-4D)	6-Mar-19	9-Apr-19	25-Apr-19	20-Jun-19	3-Jun-24	U/SA
88	Landscape	Landscaping on I-88 Kishwaukee River to Fox River Bridge MP 91.62 to 117.0	TBD(4253-3)	14-Mar-19	11-Apr-19	23-May-19	21-Jun-19	30-Nov-19	U/SA
IDOT		IDOT Bid Letting			26-Apr-19				
EO	Interchange	West Terminal Interchange - Ramp Bridges	4669	1-May-19	30-May-19	27-Jun-19	27-Aug-19	30-Nov-21	D
294	Reconstruction	Bridge Improvement BNSF Railroad Bridge	4428	9-May-19	11-Jun-19	27-Jun-19	2-Aug-19	28-Jul-22	C
IDOT		IDOT Bid Letting			14-Jun-19				
EO	Interchange	IL-390 and IL-19 Interchange Construction	4673	12-Jun-19	9-Jul-19	25-Jul-19	25-Sep-19	30-Nov-21	E
88	Reconstruction	Deerpath Road Bridge Reconstruction MP 114.2	TBD(4381-2)	17-Jun-19	18-Jul-19	22-Aug-19	23-Sep-19	TBD	A
88	Rehabilitation	Roadway and Bridge Rehabilitation Aurora Plaza to IL 59	TBD(4379)	17-Jun-19	23-Jul-19	22-Aug-19	23-Sep-19	22-Oct-20	B
88	Landscape	Landscaping on I-88 US 30 to IL 26 MP 44.0 to 54.25	TBD(4253-4)	27-Jun-19	30-Jul-19	22-Aug-19	20-Sep-19	29-Feb-20	U/SA
IDOT		IDOT Bid Letting			2-Aug-19				
90	Rehabilitation	I-90, Pavement and Structural Preservation & Rehabilitation MP 2.6 to 18.3	TBD(4353-2)	11-Jul-19	8-Aug-19	22-Aug-19	19-Sep-19	1-Sep-20	B
IDOT		IDOT Bid Letting			20-Sep-19				
294	Sewer Relocation	FCWRD Sanitary Sewer Relocation	TBD(4298-8)	28-Aug-19	1-Oct-19	24-Oct-19	10-Dec-19	14-Aug-20	A
294	Bridge Widening	Bridge Widening Stearns School Road Bridge MP 7.5	TBD(4382)	3-Oct-19	31-Oct-19	21-Nov-19	27-Dec-19	22-Nov-21	A
IDOT		IDOT Bid Letting			8-Nov-19				
EO	Reconstruction	I-294 (North Avenue to Addison Creek)	TBD(S26)	25-Oct-19	22-Nov-19	19-Dec-19	15-Apr-20	18-Dec-21	F
88	Landscape	Landscaping on I-88 IL 26 to IL 251 MP 54.25 to 76.5	TBD(4253-5)	24-Oct-19	26-Nov-19	19-Dec-19	17-Jan-20	27-Jun-20	U/SA
EO	Interchange	I-490/I-90 System Interchange	TBD(N08-C2)	12-Nov-19	17-Dec-19	23-Jan-20	25-Mar-20	29-Jul-22	E

Note - **A** after the above dates notes the ACTUAL DATE of the event.

Note - **RED** - Changes from previous issuance.