

Jane Addams Construction Projects

Contract Number: I-13-5683		
Project Description: I-90 Higgins Road Bridge Reconstruction		
Budget: \$38,233,770		Updated: 7/27/2017
Notice To Proceed:	2/28/2014	Project Phase: Construction
Contract Start Date:	2/28/2014	Route: Jane Addams Memorial (I-90)
Contract Completion Date:	7/7/2016	Location: Milepost 61.3
Contract Award Amount:	\$36,413,114	County: Cook
Contract Authorized Amount*:	\$35,974,485	Prime Contractor: Dunnet Bay Construction Co.
Board Approval Date:	12/19/2013	Earned To Date: \$35,801,442
DBE Advertised Goal:	17.00%	Percent Complete: 99.519%
Subcontractor List ^		
Name:	Diversity Program:	Diversity Certifications:
AC Iron, LLC	No	
Ambar, Inc.	Yes	D/WBE
Atlantic Painting Co.	No	
Badger Daylighting Corp	No	
Benchmark Construction Co., Inc.	No	
Brown R Cartage (dba Traffic Solutions)	Yes	D/MBE
Chester Foundry	No	
Clean Cut Tree Service, Inc.	No	
Danny's Construction Company Inc.	No	
Ero-Tex, Ltd.	No	
Hampton, Lenzini & Renwick, Inc.	No	
Hennegan & Associates, Ltd.	No	
Holmes Testing, Inc.	No	
Home Towne Electric, Inc	No	
Industrial Steel Construction, Inc	No	
Infrastructure Systems, Inc.	No	
King Cut Concrete Cutters, Inc.	No	
Maintenance Coatings Co.	No	
Mid American Water of Wauconda, Inc.	No	
Midwest Fence Corp	No	
MixOnSite USA, Inc.	No	
Montemayor Construction, Inc.	Yes	D/MBE
Natural Creations Landscaping, Inc.	Yes	D/MBE
Neenah Foundry Co	No	
Parker Concrete Pumping	No	
Paul Herrera Construction Company Ltd.	Yes	D/MBE
Plote Construction, Inc.	No	
Quality Saw & Seal	No	
R. W. Conklin Steel	No	
Rico Enterprises, Inc.	Yes	D/WBE
Sonican Trucking, Inc.	No	
Super Aggregates	No	
Thornton Rave Construction, LLC	Yes	DBE
Tough Cut Concrete Services, Inc.	No	
Traffic Control & Protection	No	
Trafic Services, Inc.	No	
VCNA Prairie, Inc. dba Prairie Material	No	
Welch Bros., Inc.	No	

*The Contract Authorized Amount reflects the Contract Award Amount approved by the Tollway Board and may also reflect change orders and/or extra work orders, also approved by the Board, that result in project cost adjustments in response to unforeseen conditions on the job site, expansion/reduction of scope of work, or project delivery acceleration.

^This list reflects the subcontractors to date; additional subcontractors may be added or deleted throughout the span of the contract.

Construction Contract Tracker reports are updated monthly.