Today’s Agenda

- Feedback on local issues
- Project status update
- Western Access
- Construction look-ahead
- Updates from Cook and DuPage Counties
- Next steps
Feedback On Local Issues

What are you hearing?
• Operations and traffic flow
• Land acquisition
• Design
• Construction
• Economic development opportunities and trends
• Other
Project Design and Construction Status
I-490 Tollway Construction Timeline

Presented by EOWA Project Team on August 20, 2018
Public Outreach

Since last LAC meeting
• Local coordination – 58 meetings
• Des Plaines Economic Summit – June 20

Upcoming events
• LAC meeting – as warranted
• Invite us to your event
Western Access
Western Access I-490 Interchange

From O’Hare to IL 390 WB and York Road

To O’Hare from IL 390 EB and South Frontage Road
Construction Status Update
Advance Construction I-490 Interchange

1. Advance earthwork grading – CDA
   2018

2. O’Hare perimeter fence and road relocation
   COMPLETE: June 2018

3. I-490 Interchange - Illinois Route 83 to York Road
   2019 – 2020

4. I-490 Interchange ramp bridges
   2019 – 2021

5. Illinois Route 19 Interchange construction (North)
   2019 – 2021

Presented by EOWA Project Team on August 20, 2018
Advance Construction – I-490 North Segment

1. I-90 Interchange bridges over Higgins Creek
   2018 – 2020

2. I-490 bridges over I-90 and fuel station removal
   2018 – 2020

3. Advance earthwork grading – CDA
   2018 – 2018

4. Touhy Avenue over UPRR & I-490 – Cook County
   2019 – 2021
Advance Construction – I-490 South Segment

1. I-294 North Avenue Interchange – Cook County
   2019 – 2020

2. Advance earthwork and retaining wall
   2018 – 2019

3. I-294 (Grand Avenue to Wolf Road) and I-490 ramp
   2019 – 2022

4. Advance fiber relocation installation
   2018 – 2019
I-90/I-490 Interchange Overview
County Updates
I-294/I-490 Interchange

Integral to state and region’s economy

Central to transportation network

Major freight corridor

Worst congestion delays
Franklin Avenue Reconstruction (Wolf Rd to Mannheim)

Village of Franklin Park Project:

Total project cost $27.6 M

Illinois Competitive Freight Program Grant Awards:

• Construction and Utilities $23 M
• Sponsors – Cook County and Franklin Park
• Fiscal Year 2022

Presented by EOWA Project Team on August 20, 2018
I-294 at County Line Road/North Avenue/Lake Street Project

Funding
• Congestion Mitigation Air Quality (CMAQ) grant
  • Illinois Tollway local match
• North Central Council of Mayors’ funding
  • City of Northlake and City of Elmhurst local match

Design
• City of Northlake
• Illinois Tollway

Construction
• Implemented by Cook County Department of Transportation and Highways
• (2019 – 2020) - I-294 at I-290/North Avenue (Illinois Route 64) Interchange
• (2019 – 2020) - County Line Road Reconstruction
Touhy Avenue Improvements

Cook County finalizing design and managing construction

New roadways

New bridges

Presented by EOWA Project Team on August 20, 2018
Next Steps/
Next Meeting

Next meeting
• February 2019

Location
• TBD

Topics
• ???
Questions?
THANK YOU