Today’s Agenda

- LAC participation
- Feedback on local issues
- Project status update
- Illinois Route 390 Tollway/U.S. Route 20 Interchange Improvement
- Western access
- Construction status update/2019 look ahead
- Updates from Cook and DuPage counties
- Next steps
LAC Participation
LAC Regulations, Roles and Responsibilities

Legislative requirement per 605 ILCS 10/14 (b)
• LAC to advise Tollway with respect to impact on property owners, land use and construction

Roles
• Recommend discussion topics
• Representatives appointed by municipalities and townships along the project corridor
• To be dissolved one year after opening of the I-490 Tollway

Responsibilities
• Represent their communities/townships at LAC meetings
• Serve as conduit of information
• Present recommendations and advisories to Tollway
• Approval of meeting minutes
  • Requires a quorum (majority of the total membership of the LAC)
  • If not quorum; meeting minutes will be posted/shared as “draft”
LAC Participation

Letter sent October 18, 2018

Confirmation of representatives

• New members
  • Bloomingdale Township – Michael D Hovde, Jr.
  • City of Chicago, Chicago Department of Aviation (CDA) – Nancy Kiernan
  • Village of Franklin Park, Chamber by O’Hare – Mike Rickert

• Confirmed representatives
  • Village of Bensenville
  • Village of Franklin Park
  • Village of Schaumburg- new alternate
  • City of Northlake
  • Village of Roselle – new alternate
  • Village of Mount Prospect – new alternate
  • Bloomingdale Township
  • All others - pending
Feedback On Local Issues

What are you hearing?

• Operations and traffic flow
• Land acquisition
• Design
• Construction
• Economic development opportunities and trends
• Other
Project Status Update
Design and Construction Contract Status
I-490 Tollway Construction Timeline

Presented by EOWA Project Team on January 14, 2019
Summary of Non-Tollway Funding Commitments

<table>
<thead>
<tr>
<th>Funding</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>CMAQ Funding</td>
<td>$125,970,290</td>
</tr>
<tr>
<td>In-Kind Donations</td>
<td>$47,569,015</td>
</tr>
<tr>
<td><strong>Commitment Total</strong></td>
<td><strong>$173,539,305</strong></td>
</tr>
<tr>
<td>Planned Funding (Non-Tollway)</td>
<td>$300,000,000</td>
</tr>
<tr>
<td><strong>Planned Funding Difference Total</strong></td>
<td><strong>$126,460,695</strong></td>
</tr>
</tbody>
</table>
Public Outreach

Since last LAC meeting
• O’Hare Noise Compatibility Commission - January 11, 2019
• Chicago Central Area Committee – December 11, 2018
• Village of Bensenville Board Meeting – September 11, 2018
• DuPage Mayors & Managers Council – August 28, 2018
• Local coordination – 41 meetings

Upcoming events
• Invite us to your event!
New Tollway Study -
Illinois Route 390 Tollway
U.S. Route 20 Interchange Improvements
U.S. Route 20 Interchange Improvements

- **Phase 1 study for interchange improvements**
  - Consider ramp extension from U.S. Route 20/Lake Street to County Farm Road to address local traffic issues
  - Identify environmental concerns
  - Preliminary concept design

- **Follow Tollway and federal process**
  - Tollway Interchange and Roadway Cost Sharing Policy
  - National Environmental Policy Act (NEPA)

- **Timeline**
  - Kickoff is expected to be early 2019
  - Anticipated 18-month schedule for completion of Phase 1
Western Access
Western Access I-490 Interchange

From O’Hare to IL 390 WB and York Road

To O’Hare from IL 390 EB and South Frontage Road

O’Hare Airport
I-490 Interchange/Western Access Construction

1. I-490 Interchange – Illinois Route 83 to York Road construction
   Scheduled: 2019 – 2023

2. O’Hare Airport perimeter fence and road relocation
   Completed: June 2018

3. I-490 Interchange – Western access ramp construction
   Scheduled: 2019 - 2023
I-490 Tollway South Segment Construction

1. Advance earthwork and retaining wall construction
   Scheduled: 2018 – 2019

2. I-294 (Grand Avenue to Wolf Road) and I-490 ramp
   Scheduled: 2019 – 2022

3. North Avenue Interchange Project – Cook County
   Scheduled: 2019 – 2020
I-490/I-294 Interchange
I-490 Tollway North Segment Construction

1. I-490/I-90 Interchange bridges
   Scheduled: 2018 – 2019

2. I-490/I-90 Interchange bridges and fuel station removal
   Scheduled: 2018 – 2020

3. Touhy Avenue Reconstruction Project – Cook County
   Scheduled: 2019 – 2021
County Updates
Next Steps/
Next Meeting

Next meeting
• Spring 2019

Location
• TBD

Topics
• ???
Questions?
THANK YOU