ILLINOIS TOLLWAY CHANGE ORDERS
January 2021

I-18-4374 Buy Back of 2021 Calendar Days
I-18-4430 Existing Tollway Facility Repairs
I-19-4506 Construction Revision No. 1 - Supplemental
I-19-4449 Modified Stage 2 MOT
I-19-4507 HMA Surface Removal & Replacement
RR-16-4256 Replace Lighting Cables
I-19-4449 Additional ITS Duct Bank
RR-20-4530 SB MP 45.90 MOT Modifications
I-20-4512 Proofing of Additional Conduit
I-18-4438 Additional Work for Fiber Tie-In Revision
I-18-4438 Adjustment for Delay Recovery
I-18-4438 Additional Work for Butterfield Road Bore
I-18-4438 Noise Wall & Overhead Sign Removal & Replacement
I-17-4683 Topsoil Availability
RR-16-4277R Roadway Appurtenances FRC Adjustments
I-18-4373 Final Balancing No. 3
I-18-4705 Basin CS7-E Restoration
I-19-4449 Additional Soil Nails - Supplement
I-19-4506 Longitudinal Joint Repair
I-19-4496 Install & Maintain Railroad Crossings
I-19-4481 Schedule Recovery Supplemental
I-18-4427 Structures Pay Item Interim Adjustment
I-18-4446 Tower 15E Guardrail MOT
I-17-4688 Non-Special Waste Disposal Balancing
RR-13-4116 Drainage Final Balancing 6
I-18-4374 Earth Excavation Special
I-18-4374 Additional Impact Attenuators
I-18-4705 NSMJAWA Crossing #3 Change in Site Conditions
I-18-4428 Appurtenances Interim Balancing
RR-17-4340 ITS Final Balancing
I-19-4716 Remove Dispose Unsuitable Stockpiled Material
I-19-4716 Relocate Existing Storm Sewer
RR-18-4382 ITS Final Balancing
I-17-4683 Drainage Structure Relocation
I-18-4705 Ramp X2 Additional Unsuitable Material
I-18-4705 Ramp x2 Additional Embankment Under Structures
I-18-4428 Undercuts for Structures
RR-18-4445 Temporary Heating Source Supplemental