RR-17-4325 Provide for ATP #6 – Western Utility LLC
I-18-4427 Permanent CR RR Bridge Repairs
I-19-4499 Geocell and Filter Fabric
I-19-4449 Recovery Schedule Stage 2 Modified Supplement
I-18-4705 Pre-Built Drilled Shaft Rebar Cages
I-19-4716 Remove & Dispose Miscellaneous Materials
I-19-4481 Pavement Patching
I-19-4490 Interim Balancing Drainage 2
I-19-4496 Clear SB Obstructions – Pipe 0320
I-18-4446 Tower 17 Pad Revisions
I-18-4446 Monthly Contract Items Extension
I-18-4705 Winter Earthwork
I-18-4705 Basin CS7-E Restoration
I-19-4712 Junction Chamber, Location 3
RR-13-4116 Acceleration for Work Related to I-88 Roadway Construction & Bridge Rehabilitation
I-17-4683 Extended Signal Maintenance
RR-17-4313 Final Balancing for Miscellaneous Items – VEO Supplemental
RR-18-4445 Schedule Recovery
RR-18-4445 Maintenance Building Acceleration Supplemental
I-18-4374 Additional Unforeseen Maintenance of Traffic
I-19-4490 ITS Utility Conflict
I-18-4431 Issue 2
RR-18-4445 Safety Showers & Eye Wash Stations Supplemental
RR-19-4503 Asphalt Pavement Repairs
I-20-4518 Construction Revision 1
I-18-4431 Parapet Guardrail Installation
I-18-4428 Obstruction Mitigation
I-18-4427 Restoration of Dooley Park Supplement 2
I-18-4428 Hillgrove Avenue Sewer Trench Increase
I-18-4705 Basin CS7 – E Seeding
I-19-4449 MOT Stage 3A-1
I-19-4490 Interim Balancing Roadway 2
RR-18-9017 Site 1 Revisions - Supplemental
I-19-4481 Construction Revision No.1
I-20-4520 Non-Special Waste Disposal
I-19-4481 Schedule Recovery Supplemental 2
I-19-4507 Water Main Line Stops
I-18-4389 Material Overage for Thin Polymer Overlay
I-18-4428 Storm Sewer Modification
RR-18-4404 Winter Conditions
I-17-4683 Topsoil Balancing
I-19-4715 Concrete Demolition and Processing
I-18-4428 Construction Revision No. 2
RR-17-4325 Fiber Optics Relocation System-wide
I-19-4449 Pavement Repairs
I-19-4464 Schedule Recovery – Stage I Construction Overage
I-19-4464 Schedule Recovery – Stage II Construction
RR-19-4474 ITS & Electrical Modifications