


 ILLINOIS TOLLWAY MAY 2021 BOARD MEETING

Current
Budget

(millions)

Total
Obligations
(millions)

$4,380.2 $2,813.6

$360.3 $307.8

$2,359.4 $2,318.5

$265.7 $165.5

$3,188.3 $1,481.4

$331.7 $303.0

$3,266.4 $2,570.1

$121.1 $26.7

$14,273.0 $9,986.6

Project Firm Name
Service

Type

Current
Budget

(millions)

Total
Obligations
(millions)

Budget
Remaining
(millions)

Board 
Item #

$2,359,398,204 $2,318,496,300 $40,901,904

4558 Lion Construction Construction $1,089,362 1 Deferred

4264
F H Paschen, S N 
Nielsen

CO/EWO $337,418 5

$2,319,923,080 $39,475,124

$3,188,300,000 $1,481,393,871 $1,706,906,129

4576 Western Remac Construction $1,499,543 2

4556
Cardinal State, 
LLC

Construction $607,779 3

4557 Natural Creations Construction $999,735 4

9981 CDM Smith
Professional 

Services
$24,730,000 8

Remaining $2.34 

million of award 

amount funded by 

M&O

$1,509,230,928 $1,679,069,072

$4,380,212,389 $2,813,596,710 $1,566,615,679

4496
Walsh 
Construction

CO/EWO $2,129,752 6

4339 Judlau Contracting CO/EWO $2,195,000 7

$2,817,921,462 $1,562,290,927

I-355, Landscape Planting Improvements, 
Ogden Ave to Roosevelt Rd

S/W, Traffic Engineer Services

Projected Balance After Board Awards

I-490, Rdwy and Brdg Wid/Recon I-294 
(Grand Ave to Wolf Rd) and I-490 Ramps 
S1/S2

$4,286.4

I-355, Landscape Planting Improvements, 
Roosevelt Rd to Army Trail

Jane Addams Memorial Tollway (I-90)

I-90, Pedestrian Overpass at Barrington 
Road

$696.3

$94.4

$40.9

$100.2

$1,706.9

Move Illinois  Budget Summary

I-90, Plaza Improvements

Other Emerging Projects

May Board Engineering Agenda Items

Elgin O'Hare Western Access (EOWA)

Reagan Memorial Tollway (I-88)

Jane Addams Memorial Tollway (I-90)

Veterans Memorial Tollway (I-355)

Systemwide Improvements (SW)

                                             Preliminary as of April 30, 2021

Budget
Remaining
(millions)

$1,566.6

$52.5

$28.6

I-90, Pavement Repairs at IL 53

Projected Balance After Board Awards

Program Element

Tri-State Tollway (I-94/I-294/I-80)

I-294, Rdwy & Brdg Recon

Project Description

Tri-State (I-294)/I-57 Interchange 

Tri-State Tollway (I-94/I-294/I-80)

Move Illinois  Total

Systemwide Improvements (SW)

Projected Balance After Board Awards
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May 2021

In 2012, the Illinois Tollway launched the 15-year, $12 billion capital program, Move Illinois: The Illinois Tollway Driving 
the Future. In 2017, the Board of Directors expanded the program to $14 billion.

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH APRIL 2021

PROGRAM EXPENDITURES (2012-2021)

2012 2026$7,858,511,982 spent

PROGRAM BUDGET BY CORRIDOR (2012-2021)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,380.2 $2,688.7 $124.9 $2,813.6 $1,566.6
I-88 $360.3 $304.0 $3.8 $307.8 $52.5
I-90 $2,359.4 $2,236.5 $82.0 $2,318.5 $40.9
I-355 $265.7 $150.7 $14.8 $165.5 $100.2
SW $3,188.3 $1,271.3 $210.1 $1,481.4 $1,706.9
I-294/I-57 $331.7 $295.5 $7.5 $303.0 $28.6
EOWA $3,266.4 $2,424.0 $146.2 $2,570.1 $696.3
Other emerging projects $121.1 $40.2 ($13.5) $26.7 $94.4

Totals $14,273.0 $9,410.8 $575.8 $9,986.6 $4,286.4

PROGRAM METRICS (2012-2021)

Created or sustained up to 
94,890jobs

Closed out 398 construction  
and professional services contracts

Awarded 665 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2021)

$10.0 billion or 70.5% of 
the program budget committed

55.3% of the Move Illinois  
Program is complete (work in place)

$5.7 billion, or approximately 40%, in construction work

$2.6 billion, or approximately 18.1%, in consultant services

$1.6 billion, or approximately 12.0%, in other costs (utilities, ROW, misc.)

$190.2 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.3%

55.3% 
Complete

44.7% 
Remaining



May 2021

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH APRIL 2021

2021 PROGRAM PROGRESS (THROUGH APRIL 2021)

2021 
YTD

2021 Estimated 
Expenditures

Progress Through 
April 2021**

Percent 
Complete

Construction $875,274,678 $202,191,351 23%

Design $86,967,410 $26,601,096 31%

Inspection $138,102,465 $38,628,792 28%

Other* $433,731,030 $63,000,974 15%

Total $1,534,075,583 $330,422,213 22%

2021 PROGRAM METRICS 
(THROUGH APRIL 2021)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.

MOVE ILLINOIS PROGRAM PROGRESS MAP

COMPLETED

CONSTRUCTION UNDERWAY

Awarded 16 construction 
contracts less than $10 million

Awarded 20 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-APRIL 2021)

• Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
• Illinois Route 390 Tollway Construction
• Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355), Edens Spur Tollway (I-94)
• Tri-State Tollway (I-294)/I-57 Interchange – Phase 1

• I-490 Tollway Construction
• Central Tri-State Tollway (I-294) Reconstruction
• Tri-State Tollway (I-294)/I-57 Interchange – Phase 2
• Existing System Needs – Reagan Memorial Tollway (I-88)

$155,398,424 executed 

2.79% of program award

Closed out 36 construction and 
professional services contracts

I-94/I-294/I-80
$31,730,285

I-88 
$57,600

I-90 
$49,442,257

I-355 
$12,007,331

SW 
$26,895,775

I-294/I-57 
$5,049,852

I-490/IL 390 
$30,215,325

PRELIMINARY AND 

INCOMPLETE

PRELIMINARY AND 

INCOMPLETE



O’HARE 294

CHICAGO
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CENTR AL TRI-STATE TOLLWAY ( I -294)  PROJEC T 
DATA  THROUGH APRIL  2021

294

May 2021

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

98%  
Committed

Anticipated Total Cost: $384,984,745
Committed: $378,766,976

2021 Budget: $25,315,041
Spent: $8,371,600

Anticipated Total Cost: $2,765,659,957
Committed: $1,598,538,106

2021 Budget: $515,340,862
Spent: $137,729,197

Anticipated Total Cost: $350,924,069
Committed: $357,121,642

2021 Budget: $65,677,500
Spent: $18,382,521

100%  
Committed

58%  
Committed

 y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street
 y Project scheduled from 2018-2026

TOTAL PROJECT SPEND

32% Complete

68%  
Remaining$3,912,367,143 project budget

 y $1,266,643,157 spent
 y $2,645,723,986 remaining

CONTRACT STATUS 

109 contracts awarded

CHANGE ORDERS AND EXTRA WORK ORDERS

12 Contracts 
Closed Out

97 Active  
Contracts

22 Design  
Contracts

97 active contracts
46 Construction  

Contracts
18 Inspection 

Contracts
11 Other** 
Contracts

 y $22,437,998 executed
 y 1.4% of award

2021 PROJECT PROGRESS BY PHASE – YEAR TO DATE

DESIGN

Approximately 72
Future Contracts^

**Includes non-roadway, right-of-way, utilities and third-party work 

 ̂ Subject to change

33%  
Complete

27%  
Complete

28%  
Complete



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

May 2021
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I-490 CORRIDOR STATUS DIAGRAM

Graphic not to scale

ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2021 PROJECT PROGRESS BY PHASE – YEAR TO DATE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

94%  
Committed

Anticipated Total Cost: $422,257,702
Committed: $398,116,790

2021 Budget: $45,275,115
Spent: $12,648,330

Anticipated Total Cost: $1,696,190,726
Committed: $943,919,453

2021 Budget: $179,585,461
Spent: $15,479,681

Anticipated Total Cost: $282,180,964
Committed: $253,121,246

2021 Budget: $31,076,464
Spent: $4,827,813

90%  
Committed

56%  
Committed

9%  
Complete

28%  
Complete

16%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

139 contracts awarded* 

CHANGE ORDERS AND EXTRA WORK ORDERS

61%  
Complete

39%  
Remaining

19 Design  
Contracts

66 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

13 Inspection  
Contracts

17 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH APRIL 2021

Design Construction Interchange

$3,266,366,598 project budget
 y $1,993,642,993 spent
 y $1,272,723,605 remaining

 y $30,215,325 executed
 y 3.3% of award

Approximately 25
Future Contracts^

*One contract pending NTP or inactive           ̂ Subject to change

72 Contracts Closed Out 66 Active  
Contracts

17 Construction 
Contracts



2021 Project Highlights 
• Construction completion of M-8 and M-16  

Maintenance Facilities

• Stearns School Road, Deerpath Road and Windsor Drive 

bridge reconstructions

• Access road construction for M-8 Maintenance Facility

• Begin construction of M-5 Maintenance Facility

SYSTEMWIDE CONTRACT STATUS 
DATA THROUGH APRIL 2021

2021 Budget: $84,453,636 
Spent: $20,443,321

2021 Budget: $12,363,428 
Spent: $2,878,660

2020 Budget: $7,597,301 
Spent: $2,133,317

2021 SYSTEMWIDE BUDGET

DESIGNCONSTRUCTION INSPECTION

2020 Budget: $34,932,346 
Spent: $14,213,116

2020 Budget: $3,750,000 
Spent: $361,020

2020 Budget: $3,025,627  
Spent: $1,051,645

2021 MAINTENANCE FACILITY BUDGET

DESIGNCONSTRUCTION INSPECTION

2020 Budget: $49,521,290 
Spent: $6,230,205

2020 Budget: $8,613,428 
Spent: $2,517,640

2020 Budget: $4,571,674 
Spent: $1,081,672

2021 INFRASTRUCTURE RENEWAL BUDGET

DESIGNCONSTRUCTION INSPECTION

Systemwide
TOTAL PROJECT SPEND
$1,557,307,411 project budget 

• $563,789,106 spent

• $993,518,305 remaining

4 
current  
Board  

contracts

14 contracts awarded

36% 
Complete

24+76 24% 23+7723% 28+7228%

41+5941% 10+9010% 35+6535%

13+8713% 29+7129% 24+7624%

2021 CONSTRUCTION CONTRACT STATUS

May 2021

64% 
Remaining

Complete Complete Complete

Complete

Complete Complete Complete

CompleteComplete

14 
future 2021  
contracts
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