
ILLINOIS TOLLWAY OCTOBER 2023 REPORTING
MONTHLY ENGINEERING RESOURCES

 y Move Illinois Capital Program
 y Central Tri-State Tollway (I-294) Project
 y I-490 Tollway Project
 y Systemwide Improvements

Detailed information provided for Central Tri-State Tollway (I-294) Project,  
I-490 Tollway Project and M&O-funded contracts only.



 ILLINOIS TOLLWAY OCTOBER 2023 BOARD MEETING

Current
Budget

(millions)

Total
Obligations
(millions)

$4,271.0 $3,817.0

$358.1 $312.5

$2,359.2 $2,325.9

$179.3 $170.6

$3,180.4 $2,036.9

$324.7 $308.2

$3,541.5 $3,226.6

$58.8 $30.8

$14,273.0 $12,228.5

Project Firm Name Service
Type

Current
Budget

(millions)

Total
Obligations
(millions)

Budget
Remaining
(millions)

Board 
Item #

$58,802,726 $30,766,283 $28,036,443

4890 Aldridge Electric, 
Inc. Construction $8,199,000 1

$38,965,283 $19,837,443

$3,180,401,090 $2,036,885,525 $1,143,515,565

4913 Foundation 
Mechanics, LLC Construction $593,395 2

4894 Farnsworth Group, 
Inc.

Professional 
Services - Award $3,458,200 3

$2,040,937,120 $1,139,463,970

$3,541,563,303 $3,226,610,747 $314,952,556

4657
WSP USA 
Environment & 
Infrastructure

Professional 
Services - 

Supplement
$1,385,000 4

$3,227,995,747 $313,567,556

Move Illinois  Total

I-355, Earthwork & Grading Improvements

Systemwide Improvements (SW)

Projected Balance After Board Awards

Tri-State Tollway (I-94/I-294/I-80)

I-294 to I-90- Franklin/Green Street and 
Bensenville Yard. Phase II Engineering 
Services

$33.3

Project Description

$1,143.5

$2,044.5

Tri-State (I-294)/I-57 Interchange 

$314.9

Elgin O'Hare Western Access (EOWA)

$28.0

$16.5

$8.6

Projected Balance After Board Awards

Projected Balance After Board Awards

Other Emerging Projects

I-294, Utility Conduit Install

Move Illinois Budget Summary

Other Emerging Projects

October Board Engineering Agenda Items

Elgin O'Hare Western Access (EOWA)

Reagan Memorial Tollway (I-88)

Jane Addams Memorial Tollway (I-90)

Veterans Memorial Tollway (I-355)

Systemwide Improvements (SW)

                                 Preliminary as of September 30, 2023

Budget
Remaining
(millions)

$454.0

$45.6

Program Element

S/W Facilities, Phase I and II Engineering 
Services
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October 2023

In 2012, the Illinois Tollway launched the 15-year, $12 billion capital program, Move Illinois: The Illinois Tollway Driving 
the Future. In 2017, the Board of Directors expanded the program to $14 billion.

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH SEPTEMBER 2023

PROGRAM EXPENDITURES (2012-2023)

2012 2026$10,662,640,486 spent

PROGRAM BUDGET BY CORRIDOR (2012-2023)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,271.0 $3,569.1 $247.9 $3,817.0 $454.0
I-88 $353.2 $310.6 $1.9 $312.5 $40.7
I-90 $2,365.8 $2,243.8 $82.1 $2,325.9 $39.9
I-355 $178.7 $156.1 $14.5 $170.6 $8.1
SW $3,191.1 $1,808.0 $228.9 $2,036.9 $1,154.2
I-294/I-57 $313.0 $294.8 $13.3 $308.2 $4.8
EOWA $3,541.5 $3,033.6 $193.0 $3,226.6 $314.9
Other emerging projects $58.8 $44.2 ($13.4) $30.8 $28.0

Totals $14,273.0 $11,460.3 $768.2 $12,228.5 $2,044.6

PROGRAM METRICS (2012-2023)

Created or sustained up to 
125,380 jobs

Closed out 585 construction  
and professional services contracts

Awarded 830 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2023)

$12.2 billion or 85.7% of 
the program budget committed

75.5% of the Move Illinois  
Program is complete (work in place)

$7.5 billion, or approximately 52.3%, in construction work

$3.1 billion, or approximately 21.7%, in consultant services

$1.7 billion, or approximately 11.9%, in other costs (utilities, ROW, misc.)

$210.6 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.5%

75.5% 
Complete

24.5% 
Remaining



October 2023

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH SEPTEMBER 2023

2023 PROGRAM PROGRESS (THROUGH SEPTEMBER 2023)

2023 
YTD

2023 Estimated 
Expenditures

Progress Through 
September 2023**

Percent 
Complete

Construction $915,903,720 $488,727,893 53%

Design $64,697,046 $38,014,499 59%

Inspection $142,653,967 $122,619,239 86%

Other* $344,031,411 $23,986,893 7%

Total $1,467,286,143 $673,348,523 46%

2023 PROGRAM METRICS 
(THROUGH SEPTEMBER 2023)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.

MOVE ILLINOIS PROGRAM PROGRESS MAP
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CONSTRUCTION UNDERWAY

Awarded 31 construction 
contracts less than $10 million

Awarded 44 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-SEPTEMBER 2023)

• Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
• Illinois Route 390 Tollway Construction
• Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355), Edens Spur Tollway (I-94)
• Tri-State Tollway (I-294)/I-57 Interchange

• I-490 Tollway Construction
• Central Tri-State Tollway (I-294) Reconstruction
• Systemwide Improvements

$281,748,486 executed 

3.96% of program award

Closed out 64 construction and 
professional services contracts

I-94/I-294/I-80
$126,787,866

I-88 
($1,219,740)

I-90 
$50,203,030

I-355 
$11,761,333

SW 
$21,196,880

I-294/I-57 
$9,869,269

I-490/IL 390 
$63,149,848

PRELIMINARY AND 

INCOMPLETE

PRELIMINARY AND 

INCOMPLETE
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CENTR AL TRI-STATE TOLLWAY ( I -294)  PROJEC T 
DATA  THROUGH SEPTEMBER 2023

294

October 2023

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

100%  
Committed

Anticipated Total Cost: $405,868,338
Committed: $408,114,878

2023 Budget: $13,881,929
Spent: $11,864,732

Anticipated Total Cost: $2,699,454,470
Committed: $2,426,256,682

2023 Budget: $509,641,454
Spent: $301,068,680

Anticipated Total Cost: $438,747,740
Committed: $438,747,740

2023 Budget: $65,503,270
Spent: $55,633,970

100%  
Committed

90%  
Committed

 y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street
 y Project scheduled from 2018-2026

TOTAL PROJECT SPEND

66% Complete

34%  
Remaining

$4,040,792,153 project budget
 y $2,680,450,135 spent
 y $1,360,342,018 remaining

CONTRACT STATUS 

145 contracts awarded

CHANGE ORDERS AND EXTRA WORK ORDERS

49 Contracts 
Closed Out

96 Active  
Contracts

20 Design  
Contracts

96 active contracts
43 Construction  

Contracts
18 Inspection 

Contracts
15 Other** 
Contracts

 y $114,310,724 executed
 y 5.0% of award

2023 PROJECT PROGRESS BY PHASE

DESIGN

Approximately 18
Future Contracts^

**Includes non-roadway, right-of-way, utilities and third-party work 

 ̂ Subject to change

59%  
Complete

85%  
Complete

85%  
Complete

100%  
Committed



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

October 2023
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I-490 CORRIDOR STATUS DIAGRAM

Graphic not to scale

ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2023 PROJECT PROGRESS BY PHASE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

99%  
Committed

Anticipated Total Cost: $430,242,694
Committed: $428,488,609

2023 Budget: $29,885,617
Spent: $11,720,284

Anticipated Total Cost: $1,795,267,936
Committed: $1,556,135,933

2023 Budget: $322,747,200
Spent: $108,726,293

Anticipated Total Cost: $289,591,001
Committed: $276,974,716

2023 Budget: $35,640,755
Spent: $17,226,927

96%  
Committed

87%  
Committed

34%  
Complete

39%  
Complete

48%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

161 contracts awarded 

CHANGE ORDERS AND EXTRA WORK ORDERS

72%  
Complete

28%  
Remaining

17 Design  
Contracts

66 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

13 Inspection  
Contracts

17 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH SEPTEMBER 2023

Design Construction Interchange

$3,541,563,304 project budget
 y $2,555,498,857 spent
 y $986,064,447 remaining

 y $63,149,848 executed
 y 4.2% of award

Approximately 23
Future Contracts^95 Contracts Closed Out 66 Active  

Contracts

19 Construction  
Contracts

 ̂ Subject to change



64+36

2023 Project Highlights 
• M-5 Maintenance Facility construction

• M-1 Maintenance Facility improvements

• Plaza 41 improvements

• Bridge Repairs on I-90 and I-355

• Pavement Repairs Systemwide

SYSTEMWIDE CONTRACT STATUS 
DATA THROUGH SEPTEMBER 2023

2023 Budget: $88,228,703 
Spent: $48,171,566

2023 Budget: $14,480,434 
Spent: $9,982,991

2023 Budget: $12,390,327 
Spent: $7,326,449

2023 SYSTEMWIDE BUDGET

DESIGNCONSTRUCTION INSPECTION

2023 Budget: $17,358,050 
Spent: $10,983,244

2023 Budget: $1,969,765 
Spent: $1,067,412

2023 Budget: $3,032,200  
Spent: $2,151,642

2023 MAINTENANCE FACILITY BUDGET

DESIGNCONSTRUCTION INSPECTION

2023 Budget: $70,870,653 
Spent: $37,188,322

2023 Budget: $12,510,669 
Spent: $8,915,579

2023 Budget: $9,358,127  
Spent: $5,174,807

2023 INFRASTRUCTURE RENEWAL BUDGET

DESIGNCONSTRUCTION INSPECTION

Systemwide
TOTAL PROJECT SPEND
$1,350,831,558 project budget 

• $855,768,634 spent

• $495,062,924 remaining

2 
current  
Board  

contracts

21 contracts awarded

63% 
Complete

69% 59%

63% 54% 71%

52% 71% 55%

2023 CONSTRUCTION CONTRACT STATUS

October 2023

37% 
Remaining

Complete Complete

Complete

Complete Complete Complete

CompleteComplete

9 
anticipated future  

2023 construction contracts

55% 
Complete

5347

55+45

55+45

69+31 59+41

71+29

52+48 71+29
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