
ILLINOIS TOLLWAY JANUARY 2024 REPORTING
MONTHLY ENGINEERING RESOURCES

 y Move Illinois Capital Program
 y Central Tri-State Tollway (I-294) Project
 y I-490 Tollway Project
 y Systemwide Improvements

Detailed information provided for Central Tri-State Tollway (I-294) Project,  
I-490 Tollway Project and M&O-funded contracts only.



 ILLINOIS TOLLWAY JANUARY 2024 BOARD MEETING

Current
Budget

(millions)

Total
Obligations
(millions)

$4,271.0 $4,139.0

$349.6 $313.7

$2,365.8 $2,326.0

$178.7 $170.8

$3,194.6 $2,070.4

$313.0 $308.1

$4,269.1 $3,206.5

$276.3 $39.0

$15,218.1 $12,573.4

Project Firm Name Service
Type

Current
Budget

(millions)

Total
Obligations
(millions)

Budget
Remaining
(millions)

Board 
Item #

$349,601,952 $313,719,734 $35,882,218

4917 Curran Contracting 
Company Construction $873,623 1

$314,593,358 $35,008,594

$3,194,560,418 $2,070,366,253 $1,124,194,165

9291 Meade, Inc. Construction $1,628,044 2

4921 Martinez Frogs, Inc. Construction $860,793 4

4930 Industrial Fence, 
Inc. Construction $3,406,261 5

4911 Ciorba Group, Inc. Professional 
Services - Award $2,499,693 8

$2,078,761,043 $1,115,799,374

$4,269,139,478 $3,206,462,669 $1,062,676,809

4758 Herlihy Mid-
Continent Company Construction $24,001,072 3

4727 Lorig Construction 
Company CO/EWO $817,030 6

4754 Stanley 
Consultants, Inc.

Professional 
Services - Award $4,949,095 7

$3,236,229,867 $1,032,909,611

I-490, Bensenville Yard Overpass from 
Franklin Avenue to Illinois Route 19

EOWA, Irving Park Road to Devon Avenue, 
Phase II Engineering Services

Elgin O'Hare Western Access (EOWA)

Move Illinois Budget Summary

Other Emerging Projects

January Board Engineering Agenda Items

Elgin O'Hare Western Access (EOWA)

Reagan Memorial Tollway (I-88)

Jane Addams Memorial Tollway (I-90)

Veterans Memorial Tollway (I-355)

Systemwide Improvements (SW)

                                 Preliminary as of December 31, 2023

Budget
Remaining
(millions)

$132.0

$35.9

$39.8

Program Element

S/W, Fiber Optic Systems Improvements

Systemwide Improvements (SW)

Project Description

Tri-State Tollway (I-94/I-294/I-80)

I-94, M-4 Storage Building Removal at Grand 
Avenue

Projected Balance After Board Awards

Projected Balance After Board Awards

EO Bridge Construction Touhy Avenue to
I-90

S/W Roadway Appurtenance Repairs

S/W Plaza Improvements, Phase II 
Engineering Services

$7.9

Move Illinois  Total

I-88, Ramp Pavement Repairs at DeKalb 
Oasis

Projected Balance After Board Awards

Reagan Memorial Tollway (I-88)

$2,644.7

Tri-State (I-294)/I-57 Interchange 

$1,062.7

$237.3

$5.0

$1,124.2
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The Illinois Tollway is in year 13 of the 16-year, $15 billion capital program, Move Illinois: The Illinois Tollway Driving 
the Future. 

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH DECEMBER 2023

PROGRAM EXPENDITURES (2012-2023)

2012 2027$10,854,776,549 spent

PROGRAM BUDGET BY CORRIDOR (2012-2023)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,271.0 $3,894.1 $244.9 $4,139.0 $132.0
I-88 $349.6 $311.8 $1.9 $313.7 $35.9
I-90 $2,365.8 $2,243.8 $82.2 $2,326.0 $39.8
I-355 $178.7 $156.1 $14.6 $170.8 $7.9
SW $3,194.6 $1,840.1 $230.2 $2,070.4 $1,124.2
I-294/I-57 $313.0 $294.8 $13.2 $308.1 $5.0
EOWA $4,269.1 $3,039.1 $167.3 $3,206.5 $1,062.7
Other emerging projects $276.3 $52.4 ($13.4) $39.0 $237.3

Totals $15,218.1 $11,832.4 $741.0 $12,573.4 $2,644.7

PROGRAM METRICS (2012-2023)

Created or sustained up to 
127,470 jobs

Closed out 608 construction  
and professional services contracts

Awarded 843 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2023)

$12.6 billion or 82.6% of 
the program budget committed

72.0% of the Move Illinois  
Program is complete (work in place)

$7.8 billion, or approximately 51.3%, in construction work

$3.1 billion, or approximately 20.3%, in consultant services

$1.7 billion, or approximately 11.2%, in other costs (utilities, ROW, misc.)

$210.6 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.4%

72% 
Complete

            28% 
Remaining
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M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH DECEMBER 2023

2023 PROGRAM PROGRESS (THROUGH DECEMBER 2023)

2023 
YTD

2023 Estimated 
Expenditures

Progress Through 
December 2023**

Percent 
Complete

Construction $915,903,720 $615,108,215 67%

Design $64,697,046 $51,582,729 80%

Inspection $142,653,967 $164,854,174 100%

Other* $344,031,411 $33,331,445 10%

Total $1,467,286,143 $864,876,563 59%

2023 PROGRAM METRICS 
(THROUGH DECEMBER 2023)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.
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CONSTRUCTION UNDERWAY

Awarded 41 construction 
contracts less than $10 million

Awarded 57 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-DECEMBER 2023)

• Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
• Illinois Route 390 Tollway Construction
• Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355), Edens Spur Tollway (I-94)
• Tri-State Tollway (I-294)/I-57 Interchange

• I-490 Tollway Construction
• Central Tri-State Tollway (I-294) Reconstruction
• Systemwide Improvements

$284,513,254 executed 

3.81% of program award

Closed out 87 construction and 
professional services contracts

I-94/I-294/I-80
$128,278,845

I-88 
($1,198,802)

   I-90 
$50,293,214

I-355 
$11,852,274

SW 
$20,848,793

I-294/I-57 
$9,811,724

I-490/IL 390 
$64,617,905

PRELIMINARY AND 

INCOMPLETE

PRELIMINARY AND 

INCOMPLETE
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CENTR AL TRI-STATE TOLLWAY ( I -294)  PROJEC T 
DATA  THROUGH DECEMBER 2023

294

January 2024

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

Anticipated Total Cost: $408,114,878
Committed: $408,101,843

2023 Budget: $13,881,929
Spent: $14,152,005

Anticipated Total Cost: $2,903,902,434
Committed: $2,745,036,343

2023 Budget: $509,641,454
Spent: $391,032,171

Anticipated Total Cost: $440,682,745
Committed: $440,347,590

2023 Budget: $65,503,270
Spent: $73,653,005

100%  
Committed

 y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street
 y Project scheduled from 2018-2026

TOTAL PROJECT SPEND

69% Complete

31%  
Remaining

$4,048,316,889 project budget
 y $2,794,282,969 spent
 y $1,254,033,920 remaining

CONTRACT STATUS 

149 contracts awarded

CHANGE ORDERS AND EXTRA WORK ORDERS

53 Contracts 
Closed Out

96 Active  
Contracts

19 Design  
Contracts

96 active contracts
42 Construction  

Contracts
17 Inspection 

Contracts
18 Other** 
Contracts

 y $118,790,639 executed
 y 4.5% of award

2023 PROJECT PROGRESS BY PHASE

DESIGN

Approximately 17
Future Contracts^

**Includes non-roadway, right-of-way, utilities and third-party work 

 ̂ Subject to change

99%  
Complete

100%  
Complete

100%  
Committed

77%  
Complete

95%  
Complete

99%  
Complete



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

January 2024
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ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2023 PROJECT PROGRESS BY PHASE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

97%  
Committed

Anticipated Total Cost: $443,548,616
Committed: $428,488,609

2023 Budget: $29,885,617
Spent: $17,459,122

Anticipated Total Cost: $2,352,019,172
Committed: $1,557,219,832

2023 Budget: $322,747,200
Spent: $120,924,364

Anticipated Total Cost: $332,674,779
Committed: $279,673,052

2023 Budget: $35,640,755
Spent: $23,268,521

84%  
Committed

66%  
Committed

37%  
Complete

58%  
Complete

65%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

161 contracts awarded 

CHANGE ORDERS AND EXTRA WORK ORDERS

60%  
Complete

40%  
Remaining

17 Design  
Contracts

64 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

13 Inspection  
Contracts

17 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH DECEMBER 2023

Design Construction Interchange

$4,269,139,478 project budget
 y $2,579,846,257 spent
 y $1,689,293,221 remaining

 y $64,617,905 executed
 y 4.3% of award

Approximately 23
Future Contracts^97 Contracts Closed Out 64 Active  

Contracts

17 Construction  
Contracts

 ̂ Subject to change



SYSTEMWIDE CONTR AC T STATUS
DATA  THROUGH DECEMBER 2023

January 2024

2023 BRIDGE, PAVEMENT, SAFETY APPURTENANCE AND RAMP REPAIRS BUDGET

INSPECTION

INSPECTION

2023 Budget: $9,358,127
Spent: $7,496,635

2023 Budget: $3,032,200
Spent: $2,734,394

100%  
Committed

 y M-1 Maintenance Facility improvements
 y M-4 Maintenance Facility improvements
 y Plaza 41 improvements
 y Pavement and Bridge Repairs on I-90
 y Pavement Repairs Systemwide

2024 PROJECT HIGHLIGHTS

67% Complete

33%  
Remaining$1,312,357,604 project budget

 y $876,913,590 spent
 y $435,444,014 remaining

2024 CONTRACT STATUS 
0 contracts awarded

4 Current Board 
Contracts

31 Anticipated Future 2024  
Construction Contracts

2023 MAINTENANCE FACILITY BUDGET

DESIGN

2023 Budget: $1,969,765
Spent: $1,222,678

62%  
Complete

2023 Budget: $17,358,050
Spent: $13,913,648

CONSTRUCTION
80%  
Complete

DESIGN

2023 Budget: $12,510,669
Spent: $12,883,053

100%  
Complete

DESIGN INSPECTION

2023 Budget: $12,390,327
Spent: $10,231,029

2023 Budget: $14,480,434
Spent: $14,105,730

97%  
Complete

TOTAL PROJECT SPEND

CONSTRUCTION

2023 Budget: $88,228,703
Spent: $62,307,798

71%  
Complete

83%  
Complete

90%  
Complete

80%  
Complete

2023 SYSTEMWIDE BUDGET

CONSTRUCTION

2023 Budget: $70,870,653
Spent: $48,394,150

68%  
Complete
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