
ILLINOIS TOLLWAY MARCH 2024 REPORTING
MONTHLY ENGINEERING RESOURCES

 y Move Illinois Capital Program
 y Central Tri-State Tollway (I-294) Project
 y I-490 Tollway Project
 y Systemwide Improvements

Detailed information provided for Central Tri-State Tollway (I-294) Project,  
I-490 Tollway Project and M&O-funded contracts only.



 ILLINOIS TOLLWAY MARCH 2024 BOARD MEETING

Current
Budget

(millions)

Total
Obligations
(millions)

$4,271.0 $4,142.0

$349.6 $314.5

$2,365.8 $2,326.0

$178.7 $170.8

$3,194.6 $2,101.6

$313.0 $308.1

$4,269.1 $3,240.3

$276.3 $39.1

$15,218.1 $12,642.3

Project Firm Name Service
Type

Current
Budget

(millions)

Total
Obligations
(millions)

Budget
Remaining
(millions)

Board 
Item #

$3,194,560,418 $2,101,582,832 $1,092,977,586

9293 Foundation 
Mechanics, LLC Construction $1,354,999 1

$2,102,937,831 $1,091,622,587

$4,271,004,189 $4,142,022,309 $128,981,881

4937 Lorig Construction 
Company Construction $2,897,150 2

$4,144,919,458 $126,084,731

$4,269,139,478 $3,240,343,481 $1,028,795,996

4757 Clark Dietz, Inc. Professional 
Services - Award $3,999,982 3

$3,244,343,463 $1,024,796,015

Tri-State Tollway (I-94/I-294/I-80)

$7.9

Move Illinois  Total $2,575.8

Tri-State (I-294)/I-57 Interchange 

$1,028.8

$237.2

$5.0

$1,093.0

Projected Balance After Board Awards

Projected Balance After Board Awards

Projected Balance After Board Awards

I-294 Bridge Rehabilitation over Cal-Sag 
Channel

York Road, Construction Management 
Services

I-94 and I-294, Plaza Canopy Repairs at 
Plaza 21 (Waukegan) and Plaza 33 (Irving 
Park)

Systemwide Improvements (SW)

Project Description

Tri-State Tollway (I-94/I-294/I-80)

Elgin O'Hare Western Access (EOWA)

Move Illinois Budget Summary

Other Emerging Projects

March Board Engineering Agenda Items

Elgin O'Hare Western Access (EOWA)

Reagan Memorial Tollway (I-88)

Jane Addams Memorial Tollway (I-90)

Veterans Memorial Tollway (I-355)

Systemwide Improvements (SW)

                                 Preliminary as of February 29, 2024

Budget
Remaining
(millions)

$129.0

$35.1

$39.8

Program Element
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March 2024

The Illinois Tollway is in year 13 of the 16-year, $15 billion capital program, Move Illinois: The Illinois Tollway Driving 
the Future. 

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH FEBRUARY 2024

PROGRAM EXPENDITURES (2012-2024)

2012 2027$11,098,817,714 spent

PROGRAM BUDGET BY CORRIDOR (2012-2024)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,271.0 $3,894.1 $247.9 $4,142.0 $129.0
I-88 $349.6 $312.7 $1.8 $314.5 $35.1
I-90 $2,365.8 $2,243.8 $82.2 $2,326.0 $39.8
I-355 $178.7 $156.1 $14.6 $170.8 $7.9
SW $3,194.6 $1,874.5 $227.1 $2,101.6 $1,093.0
I-294/I-57 $313.0 $294.8 $13.2 $308.1 $5.0
EOWA $4,269.1 $3,068.1 $172.3 $3,240.3 $1,028.8
Other emerging projects $276.3 $52.4 ($13.3) $39.1 $237.2

Totals $15,218.1 $11,896.6 $745.8 $12,642.3 $2,575.8

PROGRAM METRICS (2012-2024)

Created or sustained up to 
130,120 jobs

Closed out 621 construction  
and professional services contracts

Awarded 857 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2024)

$12.6 billion or 83.1% of 
the program budget committed

73.7% of the Move Illinois  
Program is complete (work in place)

$7.9 billion, or approximately 51.7%, in construction work

$3.1 billion, or approximately 20.3%, in consultant services

$1.7 billion, or approximately 11.2%, in other costs (utilities, ROW, misc.)

$210.6 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.4%

73.7% 
Complete

         26.3% 
Remaining
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M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH FEBRUARY 2024

2024 PROGRAM PROGRESS (THROUGH FEBRUARY 2024)

2024 
YTD

2024 Estimated 
Expenditures

Progress Through 
February 2024**

Percent 
Complete

Construction $786,076,903 $74,050,232 9%

Design $51,305,903 $7,053,052 14%

Inspection $127,685,324 $21,499,651 17%

Other* $432,288,698 $79,132,781 18%

Total $1,397,356,828 $181,735,717 13%

2024 PROGRAM METRICS 
(THROUGH FEBRUARY 2024)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.

MOVE ILLINOIS PROGRAM PROGRESS MAP
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CONSTRUCTION UNDERWAY

Awarded 9 construction 
contracts less than $10 million

Awarded 14 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-FEBRUARY 2024)

• Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
• Illinois Route 390 Tollway Construction
• Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355), Edens Spur Tollway (I-94)
• Tri-State Tollway (I-294)/I-57 Interchange

• I-490 Tollway Construction
• Central Tri-State Tollway (I-294) Reconstruction
• Systemwide Improvements

$284,853,870 executed 

3.79% of program award

Closed out 13 construction and 
professional services contracts

I-94/I-294/I-80
$128,152,350

I-88 
($1,313,533)

   I-90 
$50,293,214

I-355 
$11,834,799

SW 
$20,868,111

I-294/I-57 
$9,832,069

I-490/IL 390 
$65,135,417

PRELIMINARY AND 

INCOMPLETE

PRELIMINARY AND 

INCOMPLETE
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CENTR AL TRI-STATE TOLLWAY ( I -294)  PROJEC T 
DATA  THROUGH FEBRUARY 2024

294

March 2024

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

Anticipated Total Cost: $408,114,878
Committed: $408,101,843

2024 Budget: $8,587,106
Spent: $1,145,621

Anticipated Total Cost: $2,903,902,434
Committed: $2,836,031,111

2024 Budget: $385,717,775
Spent: $41,055,328

Anticipated Total Cost: $440,682,745
Committed: $440,344,345

2024 Budget: $54,756,086
Spent: $8,875,815

100%  
Committed

 y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street
 y Project scheduled from 2018-2026

TOTAL PROJECT SPEND

73% Complete

27%  
Remaining

$4,048,316,889 project budget
 y $2,951,825,964 spent
 y $1,096,490,925 remaining

CONTRACT STATUS 

160 contracts awarded

CHANGE ORDERS AND EXTRA WORK ORDERS

61 Contracts 
Closed Out

99 Active  
Contracts

18 Design  
Contracts

99 active contracts
47 Construction  

Contracts
16 Inspection 

Contracts
18 Other** 
Contracts

 y $118,593,650 executed
 y 4.5% of award

2024 PROJECT PROGRESS BY PHASE

DESIGN

Approximately 17
Future Contracts^

**Includes non-roadway, right-of-way, utilities and third-party work 

 ̂ Subject to change

99%  
Complete

11%  
Complete

98%  
Complete

99%  
Complete

13%  
Complete

16%  
Complete



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

March 2024
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I-490 CORRIDOR STATUS DIAGRAM
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ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2024 PROJECT PROGRESS BY PHASE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

98%  
Committed

Anticipated Total Cost: $443,548,616
Committed: $434,822,704

2024 Budget: $21,993,373
Spent: $3,324,468

Anticipated Total Cost: $2,352,019,172
Committed: $1,584,766,550

2024 Budget: $264,993,096
Spent: $25,041,068

Anticipated Total Cost: $332,674,779
Committed: $279,673,052

2024 Budget: $28,153,349
Spent: $3,791,082

84%  
Committed

67%  
Committed

9%  
Complete

15%  
Complete

13%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

163 contracts awarded 

CHANGE ORDERS AND EXTRA WORK ORDERS

64%  
Complete

36%  
Remaining

18 Design  
Contracts

66 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

13 Inspection  
Contracts

17 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH FEBRUARY 2024

Design Construction Interchange

$4,269,139,478 project budget
 y $2,721,195,035 spent
 y $1,547,944,442 remaining

 y $65,135,417 executed
 y 4.3% of award

Approximately 21
Future Contracts^97 Contracts Closed Out 66 Active  

Contracts

18 Construction  
Contracts

 ̂ Subject to change



SYSTEMWIDE CONTR AC T STATUS
DATA  THROUGH FEBRUARY 2024

March 2024

2024 BRIDGE, PAVEMENT, SAFETY APPURTENANCE AND RAMP REPAIRS BUDGET

INSPECTION

INSPECTION

2024 Budget: $12,333,250
Spent: $1,064,309

2024 Budget: $2,281,608
Spent: $153,817

100%  
Committed

 y M-1 Maintenance Facility improvements
 y M-4 Maintenance Facility improvements
 y Plaza 41 improvements
 y Pavement and Bridge Repairs on I-90
 y Pavement Repairs Systemwide

2024 PROJECT HIGHLIGHTS

67% Complete

33%  
Remaining$1,312,357,604 project budget

 y $882,588,796 spent
 y $429,768,808 remaining

2024 CONSTRUCTION CONTRACT STATUS 
9 construction contracts awarded

2 Current Board 
Contracts

25 Anticipated Future 2024  
Construction Contracts

2024 MAINTENANCE FACILITY BUDGET

DESIGN

2024 Budget: $3,696,733
Spent: $17,632

0.5%  
Complete

2024 Budget: $19,582,842
Spent: $190,573

CONSTRUCTION

1%  
Complete

DESIGN

2024 Budget: $12,709,174
Spent: $2,042,501

DESIGN INSPECTION

2024 Budget: $14,614,858
Spent: $1,218,126

2024 Budget: $16,405,908 
Spent: $2,060,133

13%  
Complete

TOTAL PROJECT SPEND

CONSTRUCTION

2024 Budget: $120,523,730
Spent: $1,063,063

1%  
Complete

8%  
Complete

7%  
Complete

9%  
Complete

2024 SYSTEMWIDE BUDGET

CONSTRUCTION

2024 Budget: $100,940,888
Spent: $872,490

1%  
Complete

16%  
Complete
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