
ILLINOIS TOLLWAY APRIL 2024 REPORTING
MONTHLY ENGINEERING RESOURCES

 y Move Illinois Capital Program
 y Central Tri-State Tollway (I-294) Project
 y I-490 Tollway Project
 y Systemwide Improvements

Detailed information provided for Central Tri-State Tollway (I-294) Project,  
I-490 Tollway Project and M&O-funded contracts only.



 ILLINOIS TOLLWAY APRIL 2024 BOARD MEETING

Current
Budget

Committed

$4,271.0 $4,135.1

$347.1 $314.5

$2,369.5 $2,326.0

$180.4 $170.8

$3,194.6 $2,140.4

$310.0 $308.0

$4,269.1 $3,248.1

$276.3 $39.1

$15,218.1 $12,682.0

Project Firm Name
Service

Type
Current
Budget

Committed
Remaining 

Commitment
Board 
Item #

$4,271,004,189 $4,135,095,593 $135,908,597

4899
Lizzette Medina & 
Co.

Construction $600,298 1

4919
Lorig Construction 
Company

Construction $2,214,722 4

$4,137,910,613 $133,093,577

$3,194,560,418 $2,140,411,049 $1,054,149,369

4940
Areatha 
Construction Co., 
Inc.

Construction $382,078 3

$2,140,793,127 $1,053,767,290

$347,130,645 $314,478,627 $32,652,018

4941 Terrazas, LLC Construction $353,942 2

$314,832,569 $32,298,076

$4,269,139,478 $3,248,120,331 $1,021,019,146

4760
Plote Construction, 
Inc.

Construction $9,191,860 5

4732
Walsh Construction 
Company II, LLC

CO/EWO $1,090,717 6

$3,258,402,908 $1,010,736,569

Project Description

$9.7

Move Illinois  Total

Tri-State (I-294)/I-57 Interchange 

$1,021.0

$237.2

$1.9

$1,054.1

I-294 Bridge Rehabilitation over Southwest 
Highway (IL. 7)

Projected Balance After Board Awards

Projected Balance After Board Awards

I-490 York Road (C.H. 8) Reconstruction 
Section # 20-00171-08-FP Gateway Road to 
Devon Avenue

Projected Balance After Board Awards

Reagan Memorial Tollway (I-88)

Move Illinois  Budget Summary

Other Emerging Projects

April Board Engineering Agenda Items

Elgin O'Hare Western Access (EOWA)

Reagan Memorial Tollway (I-88)

Jane Addams Memorial Tollway (I-90)

Veterans Memorial Tollway (I-355)

Systemwide Improvements (SW)

                                 Preliminary as of March 31, 2024

Remaining
Commitment

$135.9

$32.7

$2,536.1

$43.5

Program Element

Tri-State Tollway (I-94/I-294/I-80)

I-88, Bridge and Wall Repairs

I-490 between Franklin and S. of Irving Park 
Rd Railroad Bridge Construction & I-90 at 
Barrington Rd. Earthwork

Elgin O'Hare Western Access (EOWA)

Projected Balance After Board Awards

I-294, Landscape Planting Improvements 
95th Street to Plainfield Road

Systemwide Improvements (SW)

I-94 Bridge Rehabilitation, Russell Road to 
Atkinson Road

Tri-State Tollway (I-94/I-294/I-80)
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April 2024

The Illinois Tollway is in year 13 of the 16-year, $15 billion capital program, Move Illinois: The Illinois Tollway Driving 
the Future. 

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH MARCH 2024

PROGRAM EXPENDITURES (2012-2024)

2012 2027$11,159,975,328 spent

PROGRAM BUDGET BY CORRIDOR (2012-2024)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,271.0 $3,889.5 $245.6 $4,135.1 $135.9
I-88 $347.1 $312.7 $1.8 $314.5 $32.7
I-90 $2,369.5 $2,243.8 $82.2 $2,326.0 $43.5
I-355 $180.4 $156.1 $14.6 $170.8 $9.7
SW $3,194.6 $1,913.2 $227.2 $2,140.4 $1,054.1
I-294/I-57 $310.0 $294.8 $13.2 $308.0 $1.9
EOWA $4,269.1 $3,072.1 $176.0 $3,248.1 $1,021.0
Other emerging projects $276.3 $52.4 ($13.3) $39.1 $237.2

Totals $15,218.1 $11,934.7 $747.3 $12,682.0 $2,536.1

PROGRAM METRICS (2012-2024)

Created or sustained up to 
130,780 jobs

Closed out 629 construction  
and professional services contracts

Awarded 860 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2024)

$12.7 billion or 83.3% of 
the program budget committed

74.1% of the Move Illinois  
Program is complete (work in place)

$7.9 billion, or approximately 52.0%, in construction work

$3.1 billion, or approximately 20.4%, in consultant services

$1.7 billion, or approximately 11.2%, in other costs (utilities, ROW, misc.)

$210.6 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.4%

74.1% 
Complete

         25.9% 
Remaining
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M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH MARCH 2024

2024 PROGRAM PROGRESS (THROUGH MARCH 2024)
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2024 
YTD

2024 Estimated 
Expenditures

Progress Through 
March 2024**

Percent 
Complete

Construction $786,076,903 $117,805,645 15%

Design $51,305,903 $10,557,334 21%

Inspection $127,685,324 $31,198,718 24%

Other* $432,288,698 $83,045,975 19%

Total $1,397,356,828 $242,607,672 17%

2024 PROGRAM METRICS 
(THROUGH MARCH 2024)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.
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CONSTRUCTION UNDERWAY

Awarded 11 construction 
contracts less than $10 million

Awarded 17 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-MARCH 2024)

• Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
• Illinois Route 390 Tollway Construction
• Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355), Edens Spur Tollway (I-94)
• Tri-State Tollway (I-294)/I-57 Interchange

• I-490 Tollway Construction
• Central Tri-State Tollway (I-294) Reconstruction
• Systemwide Improvements

$286,705,433 executed 

3.81% of program award

Closed out 21 construction and 
professional services contracts

I-94/I-294/I-80
$129,990,452

I-88 
($1,313,533)

   I-90 
$50,293,214

I-355 
$11,868,811

SW 
$20,367,400

I-294/I-57 
$9,819,245

I-490/IL 390 
$65,567,281

PRELIMINARY AND 

INCOMPLETE

PRELIMINARY AND 

INCOMPLETE
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CENTR AL TRI-STATE TOLLWAY ( I -294)  PROJEC T 
DATA  THROUGH MARCH 2024

294

April 2024

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

Anticipated Total Cost: $408,114,878
Committed: $408,101,843

2024 Budget: $8,587,106
Spent: $1,577,946

Anticipated Total Cost: $2,903,902,434
Committed: $2,836,031,111

2024 Budget: $385,717,775
Spent: $75,902,257

Anticipated Total Cost: $440,682,745
Committed: $440,344,345

2024 Budget: $54,756,086
Spent: $10,346,815

100%  
Committed

 y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street
 y Project scheduled from 2018-2026

TOTAL PROJECT SPEND

74% Complete

26%  
Remaining

$4,048,316,889 project budget
 y $2,990,040,960 spent
 y $1,058,275,929 remaining

CONTRACT STATUS 

160 contracts awarded

CHANGE ORDERS AND EXTRA WORK ORDERS

63 Contracts 
Closed Out

97 Active  
Contracts

18 Design  
Contracts

97 active contracts
45 Construction  

Contracts
16 Inspection 

Contracts
18 Other** 
Contracts

 y $120,393,348 executed
 y 4.6% of award

2024 PROJECT PROGRESS BY PHASE

DESIGN

Approximately 17
Future Contracts^

**Includes non-roadway, right-of-way, utilities and third-party work 

 ̂ Subject to change

99%  
Complete

20%  
Complete

98%  
Complete

99%  
Complete

18%  
Complete

19%  
Complete



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

April 2024
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ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2024 PROJECT PROGRESS BY PHASE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

98%  
Committed

Anticipated Total Cost: $443,548,616
Committed: $434,822,704

2024 Budget: $21,993,373
Spent: $5,359,543

Anticipated Total Cost: $2,352,019,172
Committed: $1,588,543,984

2024 Budget: $264,993,096
Spent: $30,501,398

Anticipated Total Cost: $332,674,779
Committed: $283,672,468

2024 Budget: $28,153,349
Spent: $5,825,042

85%  
Committed

68%  
Committed

12%  
Complete

24%  
Complete

21%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

163 contracts awarded 

CHANGE ORDERS AND EXTRA WORK ORDERS

64%  
Complete

36%  
Remaining

18 Design  
Contracts

66 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

13 Inspection  
Contracts

17 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH MARCH 2024

Design Construction Interchange

$4,269,139,478 project budget
 y $2,730,766,061 spent
 y $1,538,373,417 remaining

 y $65,567,281 executed
 y 4.3% of award

Approximately 21
Future Contracts^97 Contracts Closed Out 66 Active  

Contracts

18 Construction  
Contracts

 ̂ Subject to change



SYSTEMWIDE CONTR AC T STATUS
DATA  THROUGH MARCH 2024

April 2024

2024 BRIDGE, PAVEMENT, SAFETY APPURTENANCE AND RAMP REPAIRS BUDGET

INSPECTION

INSPECTION

2024 Budget: $12,333,250
Spent: $1,574,263

2024 Budget: $2,281,608
Spent: $279,611

100%  
Committed

 y M-1 Maintenance Facility improvements
 y M-4 Maintenance Facility improvements
 y Plaza 41 improvements
 y Pavement and Bridge Repairs on I-90
 y Pavement Repairs Systemwide

2024 PROJECT HIGHLIGHTS

68% Complete

32%  
Remaining

$1,312,357,604 project budget
 y $885,366,017 spent
 y $426,991,587 remaining

2024 CONSTRUCTION CONTRACT STATUS 
 y Construction contracts awarded: 11
 y Current board contracts: 5
 y Anticipated future 2024 construction contracts: 16

2024 MAINTENANCE FACILITY BUDGET

DESIGN

2024 Budget: $3,696,733
Spent: $21,990

0.6%  
Complete

2024 Budget: $19,582,842
Spent: $345,823

CONSTRUCTION

2%  
Complete

DESIGN

2024 Budget: $12,709,174
Spent: $2,824,111

DESIGN INSPECTION

2024 Budget: $14,614,858
Spent: $1,853,875

2024 Budget: $16,405,908 
Spent: $2,846,101

17%  
Complete

TOTAL PROJECT SPEND

CONSTRUCTION

2024 Budget: $120,523,730
Spent: $2,388,314

2%  
Complete

13%  
Complete

12%  
Complete

13%  
Complete

2024 SYSTEMWIDE BUDGET

CONSTRUCTION

2024 Budget: $100,940,888
Spent: $2,042,491

2%  
Complete

22%  
Complete
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