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I-13-4601 - Existing Underpass Luminaire Removal
I-14-4212 - Preliminary Category D Balance
I-14-4211 - IPDC Modifications to Roadway Lighting
I-14-4209 - Gantry Platform Revision No.18
I-14-4208 - Interim Balance for Appurtenance Items
I-14-4208 - Interim Balance for Structure Items
I-14-4208 - ComEd Service Revisions
I-14-4208 - Relocate Temporary Barrier Wall by Truck
I-15-4235 - Interim Increase Roadway Item
I-14-4207 - Grindings for Embankment
I-14-4205 - Supplemental Temp Pressure Connects at NSMJAWA Crossing IL-59 Ramp D
I-14-4206 - Emergency Concrete Collar Repair
I-14-4206 - Emergency Culvert Drainage
I-14-4209 - Additional Cold Weather Protection-EB Bridge Decks
I-15-4231 - Pavement Removal
I-15-4232 - Install Catch Basins in Lieu of Reconstructions
I-14-4648 - Additional Impact Due to Contaminated Soil-Temporary Earth Retention System
I-13-4629 - Prospect Pipe Culvert
I-13-4618 - Extension of Maintenance of Temporary Traffic Signals
I-14-4212 - RFI 204-Additional Shoulder Removal
I-14-4208 - Final Balancing for Piles
I-14-4208 - Missing Electrical Pay Items
I-14-4208 - Final Balancing for Piles
I-14-4208 - Final Balancing for Piles
I-13-4166 - Alternate Beam Erection Procedure
I-13-4629 - Lime for Detention Basin Excavation and Base Prep
I-15-4235 - Interim Increase Structure Item
I-13-4618 - Extension of Maintenance of Traffic and Surveillance
I-14-4209 - 2016 Incentive Proposal Supplemental
I-14-4208 - Concrete Surface Color Treatment
I-14-4212 - WB Asphalt Shoulder Overlay
I-14-4209 - Winter Service Charges for Structure and Misc Concrete
I-14-4208 - Plan Quantity Alteration
I-15-4227R - IPDC Modifications to Roadway Lighting
I-14-4209 - Aggregate Subgrade 9" Interim Balance
I-14-4208 - Interim Balance for Roadway Items
I-14-4205 - Supplemental ComEd Service Installations at IPDC 18, 19 and 20
I-14-4204 - Supplemental MOT, Barricades and Signs
I-14-4648 - Isolation Flange Kits
I-14-4648 - Additional Impact Contaminated Soil-Install T.E.R.S.
I-15-4237 - Median Drainage Revision
I-15-4235 - Golf Road Soldier Pile Wall
I-14-4208 - Interim Balance for Electrical Items
I-14-4204 - Glare Screen
I-13-4602 - Additional Latex Overlay
I-14-4212 - Protective Shielding
I-13-4168 - Storage of Structural Steel
I-15-4231 - Supplemental Design Change No. 1
I-14-4209 - Subgrade Soil Modification Increase
I-14-4207 - Extension Field Office and Erosion Control
I-14-4205 - Supplemental PCC Ramp Patching
I-15-4227R - Stainless Steel Junction Boxes at Gantries
I-14-4210 - Construction Revision No. 1 - Supplemental
I-14-4185 - Drainage Items Balancing
I-14-4185 - Structures Items Balancing
I-13-4136 - Quantity Balance for ComEd Ductbank Items
I-13-4618 - Pavement Marking Quantities Adjustment
I-14-4212 - Issue 33 - Storm Sewer at Mannheim
I-14-4209 - Subgrade Soil Modification Increase
RR-13-5685R - Extra Material
RR-13-5677 - Settlement Adjustment-Extended MOT
I-14-4640 - Utility Delay Recovery
I-14-4209 - IPDC ComEd Service Revision 28
I-14-5698 - Extended MOT
I-14-4208 - Temporary Concrete Barrier to Remain
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