I-14-4209 - Wall 9 Re-Design-AUP Increase
I-13-4607 - Storm Sewer Conflict With Piling
I-13-4602 - High Performance Conc Superstructure Overage
I-13-4136 - Ramp Earthwork Remediation
I-14-4212 - Subgrade Soil Modification Supplement
I-13-4168 - Extended Maintenance of Temporary Traffic
RR-13-5685R - Additional ITS Work
I-13-4602 - Concrete Removal Overage
I-14-4212 - Unplanned H-Pile Splice Supplement
I-14-4207 - Winter Traffic Configuration
I-14-4632 - Tree Removal and Temporary Erosion Control
I-13-4134 - Additional Lane Closures for Noisewall Claim
I-14-4208 - Cold weather Protection for Concrete Pavement-Supplement
I-14-4209 - Cold Weather Protection-Roadway Increase
I-14-4640 - Earthwork Delays
I-14-4640 - Extra Soils From 4630
I-13-4618 - Snow Removal Allowance
I-14-4209 - Stage Line Fill Retention-Temporary Barrier Wall
RR-15-9180 - Plaza 75 Boiler Circulating Pump Replacement
RR-14-4184 - HVLS and Oscillating Fans Electrical Upgrade Balance
I-14-4648 - Nicor Gas Main Protection Slab
I-14-4206 - Vertical Panels for Winter MOT
I-14-4205 - ComEd Service Installations at IDPC 18, 19, and 20
RR-15-8127 - RFI #10 Filter Rack Ductwork Modifications
I-14-4640 - Bridge Winter Work Inefficiencies
I-14-4209 - Additional Pile Sleeves at Oakton Bridge
I-14-4209 - Cold Weather Protection-Moment Slabs
I-14-4207 - Supplemental Snow Removal
RR-15-9180 - AX Network Controller Platform
I-13-4629 - Issue No.7 Revision Supplemental
I-14-4208 - Cold Weather Protection for Moment Slabs
I-14-4647 - SN 1608 - Approach Pavement Slab Jacking
I-14-4211 - Manually Placed Sublot Pavement
I-14-4210 - Manually Placed Sublot Pavement
I-14-4209 - Crossover Pavement Acceleration
I-14-4208 - Supplemental Maintenance of Traffic
I-13-5683 - Extended Field Office
I-13-4607 - Provide for Wall 224T Winter Protection
I-13-4607 - Additional Undercuts for Paving
I-13-4607 - Wall 224T Incentive
I-13-5689 - Extended MOT due to Time Extension
I-14-4205 - Daily Lane Closures
I-13-4168 - Drilled Shaft Acceleration
I-13-4168 - Alternate Stage 2 Beam Erection Procedure
I-13-4168 - Extended Field Office
RR-15-8127 - AX Network Controller Platform
I-14-4212 - Issue 14 - ITS Revision
I-13-5683 - Extended IDOT MOT due to Time Extension
1-14-4640 - Furnish Piling Lengths
I-13-4618 - Zone A Stage 2 Temporary Pavement
I-15-4237 - Stage 1 MOT Guardrail
I-15-4236 - Construction Issue No. 1
I-14-4209 - Arlington Heights Ramp C Drainage
I-14-4208 - Cold Weather PCC Mix Designs
I-14-4212 - Additional Pavement Remove and Replace
I-14-4209 - Revised TL Mixes
I-14-4209 - Cold Weather Protection-Moment Slabs Supplemental
I-14-4207 - Supplemental Winter Protection
I-14-4207 - Village of Schaumburg Water Main Relocation
I-14-4206 - Supplemental Winter Protection
RR-15-5707 - Vehicle Damaged Pavement Repair
I-13-4618 - Additional Construction Management Services
I-14-4210 - IPDC Modifications to Roadway Lighting
I-13-4607 - Temporary Maintenance Site
I-14-4211 - Cold Weather Concrete Plant Cost
I-14-4210 - Plaza Monotube Frame Extension
RR-13-5662 - Added Surface
I-14-4212 - Preliminary Category A Balance
I-14-4209 - MSE Wall Winter Backfill Material
I-14-4204 - Impact Attenuators
I-15-4237 - MSE Wall Changes
I-13-4166 - Qty Adjustment-Trench Backfill
RR-13-5661 - Electrical Revisions
I-13-4104 - Construction Revision #2 - Adjustment
I-15-4237 - Nicor Gas Main Protection
I-14-4209 - 2016 Incentive Proposal
I-13-4601 - Existing Underpass Luminaire Removal
I-14-4212 - Preliminary Category D Balance
I-14-4211 - IPDC Modifications to Roadway Lighting
I-14-4209 - Gantry Platform Revision No.18
I-14-4208 - Interim Balance for Appurtenance Items
I-14-4208 - Interim Balance for Structure Items
I-14-4208 - ComEd Service Revisions
I-14-4208 - Relocate Temporary Barrier Wall by Truck
I-15-4235 - Interim Increase Roadway Item
I-14-4207 - Grindings for Embankment
I-14-4205 - Supplemental Temp Pressure Connects at NSMJA WA Crossing IL-59 Ramp D
I-14-4206 - Emergency Concrete Collar Repair
I-14-4206 - Emergency Culvert Drainage
I-14-4209 - Additional Cold Weather Protection-EB Bridge Decks
I-15-4231 - Pavement Removal
I-15-4232 - Install Catch Basins in Lieu of Reconstructions
I-14-4648 - Additional Impact Due to Contaminated Soil-Temporary Earth Retention System
I-13-4629 - Prospect Pipe Culvert
I-13-4618 - Extension of Maintenance of Temporary Traffic Signals
I-14-4212 - RFI 204-Additional Shoulder Removal
I-14-4208 - Final Balancing for Piles
I-14-4208 - Missing Electrical Pay Items
I-14-4208 - Final Balancing for Piles
I-14-4208 - Final Balancing for Piles
I-13-4166 - Alternate Beam Erection Procedure
I-13-4629 - Lime for Detention Basin Excavation and Base Prep
I-15-4235 - Interim Increase Structure Item
I-13-4618 - Extension of Maintenance of Traffic and Surveillance
I-14-4209 - 2016 Incentive Proposal Supplemental
I-14-4208 - Concrete Surface Color Treatment
I-14-4212 - WB Asphalt Shoulder Overlay
I-14-4209 - Winter Service Charges for Structure and Misc Concrete
I-14-4208 - Plan Quantity Alteration
I-15-4227R - IPDC Modifications to Roadway Lighting
I-14-4209 - Aggregate Subgrade 9" Interim Balance
I-14-4208 - Interim Balance for Roadway Items
I-14-4205 - Supplemental ComEd Service Installations at IPDC 18, 19 and 20
I-14-4204 - Supplemental MOT, Barricades and Signs
I-14-4648 - Isolation Flange Kits
I-14-4648 - Additional Impact Contaminated Soil-Install T.E.R.S.
I-15-4237 - Median Drainage Revision
I-15-4235 - Golf Road Soldier Pile Wall
I-14-4208 - Interim Balance for Electrical Items
I-14-4204 - Glare Screen
I-13-4602 - Additional Latex Overlay
I-14-4212 - Protective Shielding
I-13-4168 - Storage of Structural Steel
I-15-4231 - Supplemental Design Change No. 1
I-14-4209 - Subgrade Soil Modification Increase
I-14-4207 - Extension Field Office and Erosion Control
I-14-4205 - Supplemental PCC Ramp Patching
I-15-4227R - Stainless Steel Junction Boxes at Gantries
I-14-4210 - Construction Revision No. 1 - Supplemental
I-14-4185 - Drainage Items Balancing
I-14-4185 - Structures Items Balancing
I-13-4136 - Quantity Balance for ComEd Ductbank Items
I-13-4618 - Pavement Marking Quantities Adjustment
I-14-4212 - Issue 33 - Storm Sewer at Mannheim
I-14-4209 - Subgrade Soil Modification Increase
RR-13-5685R - Extra Material
RR-13-5677 - Settlement Adjustment-Extended MOT
I-14-4640 - Utility Delay Recovery
I-14-4209 - IPDC ComEd Service Revision 28
I-14-5698 - Extended MOT
I-14-4208 - Temporary Concrete Barrier to Remain
I-14-4212 - Temporary Barrier Wall
I-14-4207 - Conduit for IPDC Power Supply
I-14-4642 - DSE RFI 20 Response - Furnish & Replace Topsoil
I-15-4235 - Interim Balance Drainage Items
I-14-4220 - Construction Revision No.2
I-14-4209 - Cold Weather Protection-WB Bridge Decks
I-14-4644 - Railroad Signal Revisions Requested by ICC After the Bid
I-13-4601 - West End Temporary Transition
I-14-4208 - Additional Construction Management Services
I-14-4205 - Supplemental Winter Protection
RR-14-5692 - Grand Ave and Systemwide Light Pole Regrading
I-14-4208 - Final Balancing for Temporary Concrete Barrier Wall
I-14-4208 - Final Balancing for Retaining Wall
I-14-4180 - Final Connections 30-inch Main at Barrington Ramps
I-14-4640 - Traffic Signal Maintenance
I-13-4602 - Relocate Stored Materials Overage
RR-15-5707 - Bridge Deck Patching Structure 220
I-14-4644 - Work Deferred from Contracts 4630 to 4644
I-13-4629 - Stockpiled Material Processing
I-14-4206 - Daily Lane Closures
I-13-4607 - Undercuts at Wall 224T West End
I-14-4207 - Unforeseen MOT Adjustment 2
I-13-4607 - Adjusted Earth Excavation Price Due to Revised Haul Routes
RR-15-5710 - Additional Contractors and Relay Boards
I-14-4644 - Install Lagging Soil Retention System at Culvert F
I-13-4628 - Fiber Optic Cable Locates
I-13-4602 - Breakaway Sign Foundation Material Elimination
I-15-4232 - Addition of Stage 1B
I-13-4168 - Labor Wage Rate Escalations
I-13-4144R - Illicit Discharge Cleanup
I-13-4607 - Additional Traffic Switch on I-290
I-13-4168 - Material Cost Escalations
I-14-4206 - ITS Cisco Switch Revisions for Ramp D Plaza
I-14-4207 - ROW Fence
I-13-4601 - 4603 Added Work Items
RR-15-5707 - Light Pole Relocation
I-14-4642 - DSE RFI 66 Response - Truss Foundation Concrete Services
I-14-4642 - DSE RFI 65 Response - Cantilever Fdn Rebar and Concrete
I-15-4235 - Plan Revision No. 2
I-15-4231 - Temporary Lighting Revision
I-14-4206 - Field Change #15 - Conduit for IPDC Power Supply
I-13-4168 - Modifications of ERS Walls for Project Coordination
I-13-4168 - Aggregate Embankment
I-13-4629 - MSE Wall Aggregate Backfill
RR-14-5692 - Systemwide Gutter Modifications
I-14-4205 - Winter Concrete Service
I-14-4206 - Grindings for Embankment
I-14-4206 - Roadway Appurtenances Items Adjustment
I-14-4209 - Revised Staging and Access
I-14-4209 - Traffic Interim Balance
I-14-4209 - Busse and Oakton MOT Revision 22
I-14-4210 - Bioswale and Fence Revisions-Supplemental
RR-13-5662 - Winter Shutdown
I-14-4647 - Accelerated Patch Alternate
I-13-4619 - Interseedling Preparation and Stabilization
I-13-4618 - Overnight Low Temperature Protection Contingency for Deck
I-14-4648 - Adjust Watermain Removal/Abandonment Quantities
I-14-4642 - Issue 24-Prospect Sanitary Sewer
I-14-4642 - DSE RFI 86 Response-Salt Creek Pond Grading Revisions
I-13-4602 - Excess Material Hauling and Stockpile
I-14-4207 - Field Changes 10 and 13
I-14-4204 - AET Monotube Modifications
RR-15-5710 - ISU-2 Underpass Luminaire Mounting
I-14-4644 - Remove Buried Concrete Debris
I-13-4607 - Change in Removal Conditions
I-14-4212 - July 4 Acceleration
I-14-4206 - NICOR Protection Pad
I-14-4207 - Revised Maintenance of Traffic
I-13-4166 - Village Multi Use Path
I-13-4168 - Extended Contractors Field Office
I-14-4208 - Final Balancing for Attenuator Items
I-14-4220 - NSMJAWA Valve Vaults
I-13-4607 - Adjusted Earth Excavation Price Due to Revised Haul Routes
I-13-4607 - Issue 12 and 13 Quantity Changes
I-13-4607 - Ramp Terminal Acceleration
I-14-4642 - Double Handle Earth Ex Materials-4629 Milestone Delay

RR-15-4244 - Storm Sewers to be Cleaned 15", 18", 24", 30" and 42"

I-13-4629 - Conduit in Test Sections

I-15-4235 - Arlington Heights Road Beam Fillets

I-13-4166 - Extended Traffic Control and Protection (Special) Due to Time Extension

I-14-4207 - Winter Concrete Service

I-14-4208 - Extension of Risk Insurance

I-15-4237 - Touhy Avenue Retaining Wall Revision

I-14-4648 - Watermain Item Quantity Balancing No.

I-15-4237 - Touhy Avenue Retaining Wall Revision

I-14-4209 - IPDC ComEd Service Revision 28

I-14-4209 - Earth Excavation Overage

I-14-4209 - Rebar Material Escalation

I-14-4208 - ITS Revisions-Supplement

I-14-4208 - Additional Earth Excavation-Supplement

I-13-5689 - Bridge Approach Pavement Costs

RR-15-5712 - Polymer Modified Portland Cement Mortar

I-14-4205 - Unforeseen Additional MOT Adjustment

I-14-4209 - Concrete Material Escalation-Structures

I-14-4220 - Pavement Connector (PCC)

I-15-4232 - Unforeseen Drainage Work

I-15-4235 - Plan Revision No. 5-Supplement

I-14-4640 - Excess Earth Mitigation

RR-13-5685R - Concrete Barrier Wall Repair

I-14-4642 - Issue 34-ComEd Power Line Revisions to Plaza Building 322

I-14-4642 - Repair DuPage County Path Damaged by Sonoma

I-13-5683 - Topsoil Furnish and Place
I-14-4206 - Winter Concrete Service
I-14-4207 - Meacham Plaza Buildings
I-14-4209 - Extended Contract Items-Mainline
I-14-4209 - 2016 Stage Change
I-14-4209 - Extended Contract Items-Cross Roads
I-14-4220 - Temporary Pavement, Class 1
I-13-4618 - PGE and Fabric Change Supplement #4
RR-13-5660R - Emergency Pavement and Shoulder Repairs
RR-13-5660R - EB HMA Binder Course Rehab
I-14-4208 - Escalation of Material Cost
I-13-4144R - DCM Revisions for Roadway, Electrical, and ITS Items
I-13-4629 - Roadway Premium Time
RR -14-5692 - Ramp C Culvert Extension
RR-15-5711 - Des Plaines River Road Bridge Joint Repair
I-14-4208 - Moment Slab Quantity Increase
I-13-4607 - Issue 14 Costs
I-14-4204 - Re-mobilization (LCGC)
I-14-4208 - Gantry Platform 15
I-14-4208 - Final Balancing for Conduit Items
I-14-4642 - Exploration Trench Utilities-Supplement
I-13-4629 - Additional Earth Excavation
RR-15-5712 - Deck Slab Repair - Full Depth
I-14-4209 - Labor Escalation
I-15-4235 - Light Pole Mount Revisions
I-13-4166 - VOS Lighting Changes
I-14-4206 - Labor Wage Rate Escalation
I-14-4220 - Acceleration
I-13-4606 - Increased Labor Wages and Supervision Compensation
I-13-4607 - Temporary Maintenance Site Monthly Operations
I-14-4642 - Double Handle 4640 Surplus Earthen Material
I-13-4126 - Quantity Balance - Roadway
RR-15-5712 - BN 1235 Acceleration
RR-13-5660R - Turnaround Flagging
I-13-4617 - Construction Revision 1 MWRD Sludge Line
I-14-4212 - Schedule Acceleration Supplement
I-15-4237 - Wolf Road Drainage Transfer
I-15-4237 - Existing Touhy Crashwall Removal-Supplement
I-15-4235 - Arterial Roadway Restoration
I-14-4207 - Daily Lane Closures
I-13-4144R - Balancing Subsurface Obstruction Mitigation
I-13-4144R - Balancing Subsurface Obstruction Mitigation
I-14-4642 - South Prospect Water Main Extra Costs
I-14-4642 - Trench Backfill Special Plan Quantity Correction
I-13-4628 - Lighting and Electrical Balancing
I-13-4628 - Balancing for Structural Items
I-13-4628 - Extended Work Hour Compensation for Delay Recovery
I-14-4208 - Ramp B Concrete Disposal
I-14-4208 - Additional Lane Closures
I-14-4212 - Median Barrier Wall Retrofit
RR-13-5685R - Additional Sign Lighting Adjustments
I-13-5683 - Contractor Field Office
I-14-4209 - Soil Retention Final Balance
RR-14-5695 - Final Balancing for Roadway Lighting and Electrical Work
I-15-4664 - Backup Power for Pumps
I-14-4647 - Lake Street Pavement Patching-Special
I-13-4618 - PGE and Fabric Change Supplement #5
I-14-4185 - Electrical Items Final Balancing
I-13-5689 - Contractor Field Office
I-14-4647 - Preliminary Category B Balance-Structural 1
I-13-4607 - Additional Electrical Work
I-13-4607 - Ramp G Crossover Revisions
I-15-4231 - VES Camera Wash System-Ramp F
RR-14-4184 - Equipment Shelter Electrical-Data Relocation Balance
RR-13-5660R - Emergency Pavement and Shoulder Repairs
I-14-4642 - DSE ISU 12-WM Design Review Comments-Supplement
I-15-4663 - Subgrade Granular Embankment-Special
I-15-4663 - North Fill Area Non-Special Waste Disposal
I-15-4245 - Genoa Pond Modifications
I-16-4261 - Randall Road MOT Modifications
I-15-4227R - Gantry Stands
I-15-4248 - Unsuitable Removal & Granular Backfill-Farnsworth Ave-Supplement
I-13-4629 - Pavement Patching
I-13-4629 - D4W Stockpiled Material Relocation
I-14-4640 - Delay of Asphalt Surface Course
I-13-4144R - Balancing WB West End Premium Time
I-15-4231 - Supplemental Ramp G Storm Sewer Obstruction
I-13-4601 - IDOT Pavement Repairs
I-13-4606 - Bridge Deck Resequencing
I-14-4644 - Premium Time for PCC Paving (Supreme & Frontage Roads)
I-14-4648 - Lightweight Cellular Concrete Material Escalation Cost
I-15-4234 - Drilled Shaft Foundation Obstructions
RR-15-4239 - Bored Water Service
RR-13-5660R - Adjustment of Inlet-New Rings and Frames
RR-13-5662 - Investigation Site Gutters
RR-13-5662 - CIS Sewer Revision
RR-13-5662 - Restore ROW Fence
RR-15-9185 - Remove and Replace Existing Pole Bases and Conduit
I-14-4205 - Drainage Subcontractor's Claim Settlement
I-14-4206 - Drainage Subcontractor's Claim Settlement
I-13-4601 - IDOT Pavement Repairs-4600
I-13-4602 - Additional Survey
I-13-4629 - Summer Concrete Temperature Mitigation
I-14-4185 - Roadway Appurtenances Balancing
I-15-4231 - Additional material Hauling and Disposal
I-14-4209 - Extended Field Office
I-14-4209 - Busse Idle Equipment
I-14-4647 - Premium Time for Stage II Structural Work
I-14-4647 - Premium Time for Stage I Structural Work
I-15-4652 - Asbestos Abatement for Building No. 2
RR-13-5660R - WB Underdrain Headwalls
RR-13-5660R - EB Underdrain Headwalls
I-16-4261 - Drainage Improvement
I-15-4662 - Hydraulic Cutoff Wall
I-14-4234 - Resequenced Work to Coordinate with Adjacent Contract 4235
I-15-4236 - Trench Backfill Interim Balance
I-15-4236 - Protective Shield Increase
I-15-4236 - Oakton Drainage Revision
I-13-4601 - Temporary Lighting Revision
I-14-4644 - Modifications to Temporary Signals at Lively Blvd/EB Frontage Rd
I-15-4663 - Pump Station No. 2 Subgrade Remediation
RR-13-5662 - Additional ROW Fence(Maintenance)
I-13-4618 - Zone A Utility Conflict Allowance
I-14-4642 - ISU 55 - Prospect Sanitary Sewer Revisions
I-14-4644 - Piling at EB IL-390 Structure Over IL 83 - Abutments/Bents
I-14-4647 - Allowance for Work Zone Conflicts (Civil)
I-15-4235 - Stage 2 Revisions
I-14-4642 - Ramp N3 Remove Unsuitable and PGE Backfill
RR-14-5692 - Light Pole Relocation at Grand Ave and Systemwide
RR-14-5692 - Preliminary Balancing Roadway Lighting and Electrical Work
I-14-4207 - Labor Wage Rate Escalation
I-14-4208 - Final Balancing for Retaining Wall-Supplement
I-14-4208 - Gantry Platform 15 - Supplement
I-15-4227R - ITS Conduit Proofing
RR-15-4243 - 75th Street Pond Rehabilitation
I-14-4642 - Double Handle 4640 Surplus Earthen Material-Supplement
I-14-4642 - TBF Special-Plan Quantity Correction
RR-15-9187 - Loading Dock Surface Restoration and Painting
I-13-4607 - Additional Traffic Control Maintenance
I-13-4629 - Temporary Power Supplemental
I-15-4237 - Concrete Gutter (Special)
I-13-4618 - Extension of Field Office
I-14-4211 - Lee Street Work Transfer
I-13-4629 - Unsuitable Material Quantity Increase
I-13-4629 - MOT for Out of Sequence Work
I-15-4237 - UPRR Abutment Seat Grinding
I-15-4663 - Disk to Dry-North Fill Area
I-15-4663 - Disk to Dry-South Fill Area
I-14-4644 - MSE Wall 322 Undercut-Issue 12
I-14-4234 - Median Light Pole Foundation Revisions-Construction Bulletin 16-01 services
I-15-4231 - Subgrade Soil Modifications
I-13-5675 - Work Inefficiency Walls 1, 3 and 6 DCEC-5
I-13-4618 - Zone A Drainage Conflict Allowance
I-14-4642 - Prospect Roadway Undercuts-Geo-Grid and PGE
I-14-4642 - EOWA Mainline Undercuts-Geo-Grid and PGE
I-14-4642 - Sand Fill and Earth Excavation Quantity Adjustment for Bioswales
RR-15-4247 - SN1433 Additional Repairs
RR-15-4247 - Revised Scope for Pressure Relief Joint Repairs
I-13-4629 - Existing Watermain Conflict
RR-14-5692 - Preliminary Balancing Roadway (Earthwork, Sub-Bases and Bases and Pavements) Part 3
I-14-4205 - NSMJAWA-Preparation to Connect at Bartlett Road
I-13-4629 - MSE Wall and Structures Premium Time
RR-13-5660R - Additional HMA Over WB Underdrain
I-14-4642 - Process and Dry Surplus 4640 Earthen Material-Supplement
RR-15-4243 - Additional Pump
I-13-4607 - CRC Pavement Removal
I-14-4642 - Issue 40-West Parkway Sewer and Grading Revisions
RR-15-9186 - Plaza 41 Annex Building Boiler Replacement Balance
I-13-4629 - Embankment Lime AHR to Prospect
I-13-4629 - Embankment Lime HLD to AHR
I-13-4629 - Embankment Lime HLD to West Limits
I-13-4629 - Issue 26 Revision
I-15-4248 - Farnsworth Ave Pavement Patching
I-15-4248 - Emergency Pavement Patching
RR-15-4230R - M2 Water Line
I-13-4629 - MSE Wall and Structures Premium Time
I-13-4629 - EB Roadway Premium Time
I-14-5700 - Spring Center Bridge Modifications
RR-15-4203R - M14 Water Line
I-14-4642 - Construction Entrance to Corridor Topsoil Stockpile
I-14-4642 - Temp Pavement and Barrier Wall for MOT Stages 1F-2-3
RR-13-5660R - Additional WMA Binder and Surface Course Over WB Underdrain -Supplement
I-15-4227R - 500 MCM Cable Quantity Increase
RR-13-5660R - Regrading Median Ditch-Supplement
RR-13-5660R - EB Underdrain Aggregate Wedge
I-15-4236 - Demolition Direct Costs Change
I-15-4248 - Concrete Protection
RR-15-9187 - General Skylight Repairs Premium Time
I-13-4618 - 30 IN Storm Sewer Jacking
I-14-4220 - Out of Sequence Drainage Work on Barrington Road
I-13-4617 - Pavement Undercuts
RR-13-5661 - Roadway Balancing
I-13-4619 - Mowing
RR-13-5660R - August Rain Delay Mitigation Plan
I-13-4166 - Field Office Extension
I-15-4233 - OHSS Walkway
I-13-4601 - 4603 Added Work
I-13-4617 - Acceleration Oakton Pavement
I-13-4618 - NICOR Protection Plan Supplement
I-14-4644 - Embankment Drainage Work
I-15-4248 - Unsuitable Removal and Granular Backfill-Supplement
I-15-4227R - Project Out of Sequence/Loss of Production
I-15-4248 - Stage 3 Existing Pavement Repairs
I-15-4663 - Premium Time for Earthwork
I-15-4231 - Pavement Joint Repair
RR-15-9187 - Skylight Protection Plan
I-15-4234 - Temporary Barrier Wall Quantity Adjustment
I-13-4629 - Embankment Lime Ramp M2
I-13-4629 - Select Fill Retaining Wall 2
I-13-4629 - Select Fill Retaining Wall 3
I-13-4144R - Bridge Deck Concrete Quantity Increase
I-15-4236 - Profile Grinding
I-13-4607 - Landscaping Under Rohlwing Bridge
I-15-4227R - Premium Time
I-14-4209 - Additional Dewatering
I-13-5663 - Undercut Unsuitable Subgrade
RR-14-5692 - Grand Ave and Systemwide Light Pole Regrading
I-15-4235 - Smoothness Remediation for Lanes 4 and 5
I-15-4236 - Busse Drainage System Repair
I-15-4237 - Concrete Escalation
I-15-4236 - Busse Restoration
I-14-4642 - Issue 69 - Topsoil Plan Quantity Calculation
I-14-4205 - Final Connections 20 inch NSMJAWA at Bartlett Road
I-13-4629 - Select Fill Retaining Wall 4
I-14-4644 - Cold Weather Concrete Protection
I-13-4166 - Roselle and Central Intersection Pavement
I-13-4607 - Additional High Performance Concrete Superstructure
I-13-4617 - MWRD Sludge Line Additional Expenses
I-13-4629 - Embankment Lime EB Plaza
I-13-4619 - Contract Balancing - Drainage
I-15-4649 - Asbestos Abatement
RR-15-9187 - State Police Bathroom Heating Revisions
RR-16-4259 - Row Fence and Gate Replacement
I-14-4207 - ITS Cisco Switches Revisions
I-14-4208 - Balancing for Appurtenance Items-Supplement
I-14-4208 - Advance Work Haul Road Removal
I-14-4208 - Final Balancing for IFI Items
RR-15-4230R - Tank and Wetting Arm Set-up M-16
RR-15-4230R - Rework Existing Tank Piping and Accessories
I-15-4237 - Cold Weather Protection-Supplement
I-15-4237 - Profile Grinding
I-15-4237 - Preformed Joint Seal Sawcutting
I-15-4237 - Alternate Concrete Source
I-16-4261 - Plaza 7 Camera
I-13-4629 - Aggregate Subgrade Improvement Overage
I-14-4644 - Winter Inefficiency for Structure Construction
RR-15-9187 - Passenger Elevator Interior Modernization
I-13-5663 - Catch Basin Relocation
I-13-4166 - Temporary Pavement Subgrade Improvement
I-15-4236 - Pavement Repair Increase
RR-13-5662 - Additional Construction Management Services
I-13-5663 - Light Pole Foundation
I-15-4231 - Contract Adjustment-J1213006 Exploration Trench, Utilities (Vacuum Excavation)
I-13-4629 - MSE Wall Strap Zone Construction
I-15-4236 - Oakton Restoration
I-14-4220 - Acceleration
I-15-4227R - Locate Underground Cable
I-15-4227R - Dedicated Locating Services