I-14-4642 - Topsoil Excavation Quantity Adjustment
I-13-5676 - Labor Wage Rate Escalation
I-13-4607 - 2017 Cost Escalations
I-13-4607 - Structure 1627 Steel Storage
I-13-4629 - Remove and Dispose Unsuitable Overage
I-13-4629 - Winter MSE Wall Construction HLD East
I-13-4629 - Winter MSE Wall Construction HLD West
I-15-4237 - Concrete Crushing and Processing
I-13-4607 - Additional Traffic Switch on I-290
I-13-4607 - Traffic Loops Restoration
I-14-4178 - Construction Revision 1
I-13-5683 - Material Escalation Costs
I-14-4210 - Elmhurst Plaza and Gantry ITS Revisions
RR-13-5685R - Additional ITS Work
I-14-4210 - Diamond Grinding
I-15-4662 - Premium Time for Traffic Switch Acceleration - Supplement
I-15-4662 - Supreme Drive Force Main Revision
I-13-4629 - IL 390 Joint Repair Supplemental
I-13-4607 - Issue 12 and 13 Quantity Changes - Line Items
I-15-4237 - Subgrade Protection and Reprocessing
I-13-4629 - Wall 2 Aggregate Subgrade Quantity Increase
I-13-4629 - Wall 3 Aggregate Subgrade Quantity Increase
I-14-4644 - Pipeline Protection for Equipment Crossing
I-15-4662 - Supreme Drive Sanitary Force Main Conflicts
RR-13-5662 - Additional Traffic Control - Culvert Work
I-13-4156 - Pre-Stage Acceleration
I-13-4144R - Roadway Appurtenance Final Quantity Balancing
I-15-4232 - CNRR Underdrain
I-14-4642 - Issue 78 - Thorndale storm sewer Wood Dale
I-14-4644 - Granular Embankment at MSE Wall 320
I-14-4642 - Reshape and Double Handle Earthen Materials
I-13-4607 - Pavement Thickness Incentive/Disincentive
I-14-4212 - Category B Structures Balance Supplement
I-13-4629 - Out of Stage Storm Sewer Work Supplemental
RR-13-5662 - Supplemental Lane/Shoulder Closures
I-13-4629 - Noisewall Foundation Additional Cost
I-14-4644 - Additional Handling of Material to Build Embankment Adjacent to Wall 320
I-13-4618 - 30 IN Storm Sewer Jacking Addendum
I-15-4248 - Farnsworth Ave. Temporary Pavement
I-14-4644 - Service Revisions (Plaza 320) Issue 23
I-14-4211 - Diamond Grinding
I-15-4652 - Asbestos Abatement for Building No. 1
RR-16-4258 - Headwall Changes
I-13-4607 - Additional Electrical Work at Maintenance Site
I-15-4227R - Interim Balancing of Cable and Conduit
I-14-4208 - Dewatering Subgrade
I-13-4629 - Field Office Quantity Increase
I-15-4227R - Interim Balancing of 350 MCM Cable and 144F FOC
I-14-4638 - Network Equipment, Type 1 Quantity Increase
I-14-4208 - Final Balancing for Roadway Items - Supplement
I-14-4206 - CRC Pavement Removal Line Item
I-14-4208 - Balancing for Structures Items - Supplement #3
I-14-4206 - Sheeting Removal
I-13-4618 - Schedule Recovery and Acceleration Incentive
I-15-4237 - Eastbound Touhy Resequencing
RR-14-5692 - Temporary Concrete Barrier Claim
I-15-4227R - Performance Incentive Payment
I-15-4237 - Bioswale Ditch Preparation
I-14-4644 - Groundwater Infiltration for Overhead Sign Drilled Shaft Foundations
I-14-4642 - RFI 6 - Additional Contract Costs Due to Lift Station Delay
RR-15-8131 - Revised Truss Canopy Material
RR-16-9188 - Revised Truss Canopy Material
I-14-4185 - Roadway Appurtenances Balancing
I-13-4144R - Slope Stabilization Along Bike Path on West Side
I-13-4617 - Winter MOT Stage Change Preparation
RR-13-5660R - Quality Representative 2017
I-13-4618 - Zone A Schedule Recovery and Acceleration Incentive Supplement
I-13-4601 - IDOT Pavement Repairs - 4600 - Close
I-14-4644 - Process Saturated Suitable Material for Embankment
I-13-4617 - Maintenance of Traffic Fall 2016
I-13-4617 - Winter Medians for Winter MOT Stage
I-13-4617 - Extension of Traffic Control and Protection (Special)
I-14-4209 - Electrical Extra Work Balance
I-13-4629 - Ground Heater Rentals
RR-13-5662 - Temp Ramps
RR-13-5662 - Winter Shutdown
I-14-4206 - Concrete and Steel Escalation Costs
I-14-4208 - Gantry Platform 15 - Supplement #2
I-14-4208 - FRE Conduit Arlington Heights Road Bridge - Supplement
I-15-4235 - Light Pole Reorientation
I-15-4237 - Higgins Creek to Oasis Ditch Revision
I-13-4629 - 2017 Winter Protection
I-14-4208 - Labor Wage Rate Escalation - Supplement
I-13-4617 - Winter Demobilization and Spring Remobilization
I-14-4642 - Mittel Intersection Pavement Removal and Replacement
I-14-4178 - Drainage and Erosion Control Items Balancing
I-13-4617 - Oakton Street East Leg Median
I-13-4618 - Project Coordination Stage 6A & 7A
I-13-4618 - Field Office and Insurance Escalations
I-14-4644 - Added Illuminated Street Name Signs - Construction Revision 5
RR-13-5660R - Pavement Redesign Delay Costs for 2017
I-14-4209 - Extended Concrete Plant
I-14-4642 - ISU 55 - Prospect Sanitary Sewer Revisions - Supplement
I-14-4212 - Preliminary Final Category B Structures Balance
I-15-4237 - Profile Grinding Supplemental-4210 Limits
I-15-4237 - Profile Grinding-4211 Limits
I-14-4642 - Groundwater Infiltration for Overhead Sign Foundation
I-15-4227R - Electrical Balance #1
I-15-4227R - ATM Support Equipment
I-13-4629 - Regrade Ditch Along Park Blvd
I-14-4642 - Wood Dale Water Main Trench Backfill Special
I-15-4662 - Additional Earth Excavation
I-15-4227R - Additional Work for Nicor Gas Services
I-16-4268 - Undercut and Stabilization
I-15-4649 - Asbestos Abatement
I-14-4209 - Electrical Final Balance
I-15-4231 - Emergency Pavement Patching on IL 31
I-15-4236 - Single Face Wall at Sign Structure
I-15-4248 - Unsuitable Material - SB Farnsworth Ave - Supplement
I-13-4617 - Schedule Recovery
I-13-4618 - Des Plaines Water Main Dentsply Service Casing Addendum
I-14-4207 - Profile Grinding of Lot 2 PRS Pavement
I-13-4618 - Utility Spoil Removal
I-14-4644 - Staining MSE Walls Built by Project I-13-4630
I-15-4662 - Valve Vault and Sump Pump (Issue #13)
I-14-4220 - Increase in Scope at Barrington Road Interchange
I-14-4206 - Profile Grinding of Lot 2 PRS Pavement
I-14-4220 - Supplemental Unforeseen Additional Maintenance of Traffic
I-14-4205 - Unforeseen Flagger Costs
I-16-4264 - Additional Welding per RFI #38 & 47
RR-16-4279 - Cal Sag Bridge Approach Plan Revisions
I-16-4268 - Plan Revisions for Northeast Parcel Earthwork
I-13-4617 - Labor and Material Escalations
I-14-4644 - High Early Strength Concrete on Supreme Dr.
I-13-4607 - Additional Fencing
I-13-4629 - Bridge MSE Premium Time Supplemental
I-15-4236 - Structural Pavement Repairs
I-15-4227R - Portable Fuel for Generator Commissioning
I-13-4144R - Longitudinal Joint Repair
RR-16-4279 - Additional Unforeseen Maintenance of Traffic
RR-16-4271 - Retaining Wall at North Parking Lot
RR-16-4271 - North Access Road Lighting
RR-13-5662 - Supplemental MOT
I-13-4629 - Aggregate Shoulder Repair Supplemental
RR-16-4273 - PDC-1 Noise Wall, Barrier Wall, Gutter Repair SB I-294 MP 3.2
I-14-4206 - Field Change #16
RR-15-4240 - Structural Repair of Concrete
I-14-4220 - Field Office, Type C (Modified)
RR-16-4284 - Non Special Waste Disposal
I-14-4220 - Supplemental Maintenance of Traffic
RR-16-4279 - Accelerated and Fast Set Roadway Repairs
I-15-4248 - Mitchell Road Seepage Resolution
I-13-4607 - 2017 Paving Remobilization
I-14-4642 - Issue 101 - Mittel North Sewer Culvert Installation
I-16-4670 - Additional Contract Requirements-FAA Determination
RR-16-5715 - Lighting Upgrades at Riverside Interchange
I-15-4649 - Asbestos Abatement
I-13-4617 - Claim 1 Earth Excavation Quantity
I-15-4236 - Culvert Sediment Clean-up
I-14-4644 - Additional Railroad Signal Work & Services by Chicago Terminal Railroad
I-13-5683 - Balancing Final Quantities - Roadway Items #5
I-14-4220 - Monotube Foundation Modifications - Ramp D
RR-16-4279 - Crack Routing, Crack Sealing, Crack Filling
RR-16-4273 - Additional Slopewall Crack Sealing
RR-16-4273 - Raised Pavement Lane Marker Patching
I-15-4652 - Removal of Buried Concrete Vaults at Building No. 1
RR-16-4273 - Joint Removal and Repair, Mill And Overlay East Of CSX Bridge
RR-16-4271 - South Quadrant Revisions

RR-16-4273 - I-294 Pavement and Bridge Repairs & Preservation

I-16-4268 - IL 23 Shoulder Revisions

I-14-4208 - Final Balancing for Various Electrical Items – Supplement 2

RR-16-4284 - Excavating & Stockpiling Non-Special Waste On-site

I-14-4642 - Accelerated Toll Collection Infrastructure Installation

I-14-4212 - Excess 5 Inch PVC Coated Conduit

RR-16-4271 - Electrical Conduits

I-14-4208 - Excavation of Existing Granular Subbase

I-13-4629 - Concrete Price Escalation

I-14-4642 - Establish and Maintain a Shared SCE between 4629 and 4642

I-16-4268 - IL 23 Shoulder Revision

RR-13-5662 - Field Tile

I-14-4208 - Final Balancing for Roadway Items – Supplement #2

I-14-4206 - IPDC 16 Conflicts
I-13-4166 - Modified Irrigation Systems
RR-15-8131 - Luminaire, LED, Toll Plaza Canopy, Mono Tube Truss Members, 12” x 24” Steel Plate
I-14-4220 - Temporary Wire Mesh Retention System
RR-15-8131 - Luminaire, LED, Toll Plaza Canopy, Square Truss Members, 12” x 24” Steel Plate
RR-15-8131 - Luminaire, LED, Toll Plaza Canopy Revised Mounting, 20”x20” Steel Plate
RR-15-8131 - Modified Lane Control Signal for Open Space Truss Canopies
RR-15-8131 - Modified Lane Control Signal for Closed Soffit Canopies
RR-16-4258 - High Speed Overhead Doors
I-14-4642 - Transfer Ramp M2 Work from 4629 to 4642
I-13-4617 - Electrical Lighting Field Changes Supplement
I-13-4618 - Landmeier Rd Traffic Signal Foundation
I-14-4207 - Adjust Motorola Pond Outfall Piping
I-14-4206 - Barrington Ramp F ITS Conflicts
RR-16-4259 - Roadway Balancing #1
I-15-4231 - Paved Ditch Construction
I-16-4268 - Stage 2 Soils Separation
I-16-4670 - Premium Time for Schedule Delivery
RR-16-4284 - Disposal, Engineering & Env. Fee for Non-Special Waste
I-14-4642 - Catch Basin G3 – Plan Quantity Correction
RR-15-9188 - Luminaire, LED, Toll Plaza Canopy Revised Mounting
RR-15-9188 - Modified Lane Control Signal
RR-16-4259 - Roadway Balancing #2
I-14-4178 - Erosions Repairs and Hydrology Improvements
I-15-4248 - Topsoil - Furnish and Place
I-14-4642 - Issue 97 - New Entrances to Marriott Hotel
I-15-4248 - Quantity Balance - Structural
I-15-4649 - Removal and Disposal of Concrete Pile
RR-15-4240 - Pavement Patching RA Partial
I-14-4642 - Temporary Pavement Removal-Plan Quantity Correction
I-14-4642 - Temporary Pavement Removal-Plan Quantity Correction
I-15-4246RR - Architectural Metal Letter (Modified)
RR-13-5662 - Aggregate Shoulders
I-13-4168 - Village of Schaumburg Work at Thoreau Drive
I-13-4168 - Village of Schaumburg Work at Drummer Drive
I-16-4264 - Ice Melt System
I-13-4617 - Electrical Lighting Foundation Utility Exploration
I-15-4661 - Remove & Install Fence Along Green Street
I-13-4629 - Supplemental Traffic Control
I-13-5663 - Disputed Claim For Extra Compensation - 1
I-15-4227R - Project Out of Sequence/Loss of Production - Supplement
I-14-4207 - Roadway Lighting and Electrical Work Final Balance - 2
I-15-4663 - Final Category C Balance
I-14-4642 - Double Handle 4640 Surplus Earthen Material-Balance
RR-16-4258 - Jointed Pavement with Dowel Bars - Transverse
RR-16-4258 - Jointed Pavement With Dowel Bars - Longitudinal
I-14-4642 - Quantity Adjustment for Earthwork Items
RR-16-4273 - ISU-7 Lightpole Revisions
RR-16-4273 - Raised Pavement Lane Marker Patching
I-13-4617 - Claim 3 Storm Sewer Grouting
I-16-4268 - Supplemental Bridge Repairs
I-13-5683 - Unanticipated Lane Closures
I-13-5683 - Ironworker Loss of Efficiency - Weather Impacts
I-13-5683 - Additional Crane Use - Work Sequence Modifications
I-15-4235 - Final Balance Drainage & ESC Items - Supplement #2
RR-17-4291 - Schedule Recovery Incentive
RR-17-4291 - Additional Barrier Wall at South Limit to Match Existing Grade
I-13-4629 - Structure Items Overages
RR-16-5715 - Spring Creek Bridge and Guardrail Repairs
RR-17-9199 - Additional Parking Lot Binder
I-14-4206 - ITS Inefficiencies at Barrington
RR-16-4258 - Generator 1 Exhaust
RR-16-4262 - Increase Allowance for Dome Repairs - Supplemental
RR-16-4279 - Additional Ramp A Patches
I-14-4642 - Concrete SuperStructure for Toll Plaza Barrier Wall Base
I-15-4248 - Toll Plaza Pavement Repair
RR-16-4273 - Preliminary Quarterly Balancing of Roadway Line Items
I-15-4227R - Project Supervision Due to Delays
RR-16-4279 - Bridge Deck Sealer Removal
RR-16-4273 - RFI - Roadway Patches within the Added Temporary Lanes Shifts
RR-16-4273 - Temporary Lane Shifts for Accelerated Patches
I-14-4206 - Hydro-Excavation for ITS
I-15-4248 - Quantity Balance - Structural
RR-15-8131 - Additional Stainless Steel Junction Boxes, 6 x 6 x 4
RR-15-9188 - Additional Stainless Steel Junction Boxes, 6 x 6 x 4
I-16-4264 - Camera Installation
I-14-4220 - Maintenance of Roadway Lighting (Mainline I-90)
I-16-4264 - Door Actuators
RR-15-9188 - One Inch Dia. Galvanized Conduit & Additional Cable
RR-15-8131 - One Inch Dia. Galvanized Conduit & Additional Cable
I-15-4237 - Outside Lighting Maintenance - Supplemental
RR-16-4273 - Bridge 102 & Dixie Highway Bridge Parapet Wall Repairs
RR-16-4279 - Shot Blasting Bridge Deck Sealer Removal
I-14-4208 - Final Balancing for IDOT Lighting Maintenance Items
RR-16-4285 - Soil Stabilization
I-14-4205 - Balancing Final Quantities-Roadway Lighting and Electrical Work Items No. 5

RR-16-4285 - E06 Building Utilities – Water and Sewer

RR-17-4291 - Revetment Mats

RR-16-4273 - Bridge Deck Sealer Removal

I-14-4642 - Issue 124 - Ramp N4 Additional Storm Sewer and Underdrain

I-14-4642 - Flaggers and Additional MOT at Mittel and Lively

RR-16-4273 - Virtual Weight in Motion Precast Panels

RR-16-4273 - Quarterly Balancing of Contract Pay Items for Roadway (Earthwork, Sub-Bases and Bases, and Pavements)

RR-16-4273 - Late Season Temporary Pavement Markings

RR-17-4318 - Paved Ditch

I-16-4670 - Preliminary Roadway Balancing

I-14-4205 - Balancing Final Quantities – Roadway Appurtenance Items #9

I-14-4641 - Stand-by Equipment Costs

I-13-4168 - Value Engineering Incentive

I-14-4204 - Winter Inefficiencies (Aldridge)

RR-17-4291 - Structural Quantity Balance Supplemental

I-14-4210 - Structural Quantity Balance Supplemental

RR-15-4240 - Pavement Patching Adjustment

I-13-4156 - Final Category B Structures Balance Supplement

I-15-4662 - Barrier Wall & Attenuator to Remain in Place

I-14-4207 - Material Escalation-Concrete

I-15-4662 - Excavate and Stockpile from Area 1 - Balancing Quantity