I-13-4166 - ADA Improvement
I-14-4206 - Change in Conditions-Ground Improvement 3 & 4
RR-17-4291 - Sign Structure Plan Quantity Error
I-14-4220 - Supplemental to Monotube Engineering Costs
I-13-4104 - Structures Final Balance
I-13-4104 - Electrical Final Balance
I-15-4248 - Roadway Lighting Improvements
I-17-4323 - Field Office, Special
RR-16-5714 - MOT for ComEd Relocation
I-14-4212 - Category B Structure Quantity Balance
I-14-4642 - Delayed Roadway Work: Ramp M4 & North Thorndale Avenue
I-14-4178 - Adaptive Management
RR-16-4258 - Supplement to ATP #26 - Temporary Fueling
RR-16-5715 - Roadway Item Balancing
I-13-4618 - Maintenance of Traffic Prior to Acceleration
I-13-4617 - Construction Revision 2: Gap Lighting Adjustment Supplement
RR-16-4285 - Water and Sewer Connection Fees
I-14-4206 - Electrical Subcontractor’s Delay Mitigation
I-15-4246RR - Tree Removal
I-16-4264 - Camera Installation
I-14-4638 - Repair Fiber Optic Cable Handholes
I-15-4237 - WB I-90 Pavement Patching
I-14-4207 - Structural Final Balancing 2
RR-15-4240 - Failed Patches Remediation
RR-13-4116 - York Road Structure
RR-13-4116 - Winter Protection
I-13-4156 - Milling of Temporary Asphalt Wedge Supplement
RR-16-4285 - Temporary Fuel
I-13-4156 - Pre-Stage Acceleration Supplement
RR-17-4340 - Field Office
I-13-4166 - Material Cost Escalation
RR-14-5692 - DCEC-2 Request for Extended Overhead Compensation
I-14-4204 - Balancing Final Quantities - Roadway Lighting and Electrical Work Items #5
RR-15-9188 - Electrical Issues
I-16-4670 - Remove Fly Dumped Material
RR-15-8131 - Electrical Issues
RR-17-4340 - Bridge 14137 Accident Repairs
I-15-4237 - Extended Supervisory and Administrative Costs
I-14-4206 - Roadway Appurtenances Items Final Balancing - 5
RR-16-4273 - Preliminary Final Balancing of Roadway (Earthwork, Sub-Bases and Bases, and Pavements) Line Items 2
I-13-4619 - Final Balancing - Roadway
RR-16-4285 - Construction Revision #02
RR-17-4291 - Roadway Pay Item Balancing
RR-17-5000 - Earthwork for DC-ACC1 & DC-ACC1A Relocation
I-13-4607 - Roadside Detector Salvage Cost
I-13-4618 - Electrical Item Balancing Supplement
I-14-4644 - Railroad Design Responsibility
I-13-4618 - Drainage and Erosion Control Item Balancing Supplement 2
RR-13-4116 - Temp Pavement Aggregate
RR-13-4116 - Stage Revisions

RR-16-4258 - Construction Revision 4 Changes - Electrical

RR-17-4340 - Structure Repairs for Microsurfacing

I-13-4607 - Additional Mobilization and QC Costs

RR-17-5000 - Lower Level Generator Switchgear Room Revisions

I-16-4670 - Complete Curb Gap

I-14-4644 - Final Balance Supreme Dr. extra Work Due to Delays

I-13-4618 - Roadway Item Balancing Supplement

I-14-4644 - Final Balance Winter Inefficiency for Structures

I-14-4644 - Final Balance Lively Revisions (CR6)

RR-17-4341 - Class B Patching Quantities

I-14-4220 - Roadway Appurtenances Item Final Balancing-1

I-14-4638 - Procure ANPR Power Supplies

RR-17-5000 - Concrete Retaining Wall for DC-ACC1 & DC-ACC1A Relocation

RR-16-4256 - Combined Field Office

RR-16-4256 - Combined Field Office

RR-16-4285 - Grading Modifications for 4368 Building

RR-17-4291 - North Barrier Wall Extension

I-17-4338 - Fiber Optic Cable Procurement

RR-17-4341 - Class A Patching Quantities

RR-16-4254 - Somonauk Superstructure Repairs

I-13-4617 - Manzo's Banquet Driveway Drainage

RR-16-4285 - FA and Security Modifications for 4368 Building

RR-16-5714 - Year 3 Contract Extension

RR-16-4258 - Construction Revision 5 – US 20 Ramp Extension
I-13-4618 - Extension of Temporary Signal Equipment
RR-16-4258 - Construction Revision 4 Changes - Mechanical
RR-16-4258 - Remote Radio Installation
RR-17-4340 - Bridge 14137 Accident Repairs - Supplemental
RR-16-4273 - Preliminary Final Balancing of Roadway (Earthwork, Sub-Bases and Bases, and Pavements) Line Items 1
RR-13-4116 - Roosevelt Structure Repairs
I-13-4618 - Final Structural Item Balancing
RR-17-4349 - Lighting Improvements
RR-16-4253 - Issue No. 6 – Addenda Quantity Revisions
RR-16-4273 - Existing Subgrade Stabilization and Slab Jacking
RR-16-4273 - Dowel Bar Retrofit
I-14-4642 - Removal & Disposal of Excess Buried Conc Pavement
RR-16-4258 - Construction Revision 4 Changes - Architectural
I-15-4237 - Outside Lighting Maintenance - Supplemental
RR-16-4253 - Sign Truss Lighting Conduit & Wire
RR-16-4255 - Rumble Strip Removal
RR-16-4255 - Bridge Deck Overlay Protection
RR-16-4256 - Median Barrier Modification Protection
RR-16-4258 - Tree & Shrub Plantings
RR-16-4258 - Gateway Signage Improvements
RR-16-4256 - Bridge Deck Overlay Protection
RR-17-4337 - Drilled Shaft in Soil
I-17-4338 - Fiber Handhole Torsion Assist Lid
RR-13-4116 - Roosevelt Structure Repairs
LLINOIS TOLLWAY CHANGE ORDERS
2018

RR-16-4256 - Revised Paving Sequence
RR-16-4256 - Bridge Deck Overlay Protection - Supplemental
RR-13-4116 - Roosevelt Structure Repairs
RR-16-4254 - WMA Test Strips
RR-16-4254 - Mast Arm Cable Assemblies
RR-16-4273 - Dowel Bar Retrofit
RR-16-4255 - Rumble Strip Removal - Supplemental
RR-16-4255 - Bridge Deck Overlay Protection
I-18-4372 - PCC Pavement Patching in Lieu of Precast Panels
RR-16-4258 - Construction Revision 6-Driveway Entrances
RR-16-4256 - Bridge Deck Partial Depth Concrete Removal
I-14-4638 - Pavement Marking Refresh
RR-13-4116 - Winter Protection
RR-13-4116 - Mainline Pavement Repairs
RR-13-4116 - Electrical Revisions
RR-13-4116 - RACS System
RR-17-4340 - Defects within I-80 Co-ordination Limits
RR-16-4253 - Mast Arm Cable Assembly at IL-251 Ramps
RR-16-4253 - Mast Arm Modifications & Plan Revisions at IL-251
RR-18-9014 - Undercut with Geotechnical Fabric and PGE Aggregate Fill
RR-13-4116 - Soil Modification
RR-18-4351 - Rumble Strip Removal
RR-17-4346 - Plaza 21 Conduit Replacement
I-15-4248 - Roadway Lighting Remediation
RR-17-4341 - Additional Guardrail Repairs
As of 1/1/2019

RR-17-4341 - Class B EB - Patching Quantities
I-17-4687 - Qty. Adjustment - Removal of Existing Approach Slab
RR-16-4255 - Bridge Deck Partial Depth Concrete Removal
RR-16-4255 - Additional Protective Shield at Warrenville Bridge
RR-17-4340 - Defects at WIM Pavement
RR-17-4340 - Slab Jacking at MP 8.1
RR-17-4340 - Defects at 55N to 355S Ramp
I-18-4389 - Quantity Adjustment NB Irving Park Gore
I-18-4389 - Emergency Pavement Repair
RR-17-4341 - Class B WB – Patching Quantities
RR-18-4351 - Non-Special Waste Certification
I-17-4687 - Type B Gutter Installation Ramp G5
RR-17-4341 - Custom Pre-Cast Concrete Pavement Slabs
RR-17-4347 - Construction Revision 1
RR-17-4348 - Construction Revision 1
RR-17-4340 - Unforeseen Additional Maintenance of Traffic
RR-18-4376 - Field Change No. 2
I-17-4687 - Undercuts in Embankment Area
RR-13-4116 - Roosevelt Recovery
RR-16-4256 - Noise Abatement Wall No 4 Modifications
RR-17-4340 - US Route 6 Ramps
RR-16-4255 - Additional Protective Shield at Finley Bridge
RR-16-5714 - Emergency Pavement Repair Allowance
RR-17-4344 - Additional Fast Deck Slab Repair Quantity
RR-16-4258 - Supplement to ATP #26/26.1 - Temporary Fueling
RR-16-4258 - Supplement to ATP #38 - Cold Weather Concrete Placement
I-13-4617 - Final Roadway Balancing
RR-16-4285 - General Exhaust Piping
I-14-4638 - Pavement Marking Refresh - Supplement
RR-17-4313 - Rumble Strip Removal & Replacement
RR-17-4349 - Construction Revision #3
RR-18-4387 - Noise Wall Panel Remove and Reinstall (Concrete)
RR-16-4255 - Bridge Joint Repairs
I-18-4373 - Excavation to Allow
RR-16-4253 - BNSF East Slope Wall (WB)
I-18-4389 - Construction Revision 2 – IDOT Permit MOT Revisions
I-17-4688 - Mowing
RR-17-4314 - Field Office
RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at Army Trail
RR-16-4256 - Additional Bridge Deck Latex Concrete
RR-16-4256 - Bridge Deck Partial Depth Concrete Removal
RR-16-4255 - Additional Bridge Deck Latex Concrete at Finley
RR-16-4256 - Additional Bridge Deck Latex Concrete at Fullerton
RR-16-4255 - Additional Protective Shield at BNSF Bridge
RR-17-4328 - Organic Soil Amendment
RR-16-4255 - Bridge Deck Partial Depth Concrete Removal
RR-16-4255 - Additional Bridge Deck Latex Concrete at Jackson
RR-16-4255 - Bridge Deck Partial Depth Concrete Removal at Jackson
RR-16-4256 - Drainage Frames and Grates Repair
RR-16-4256 - Additional Bridge Deck Latex Concrete at Oak Creek
RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at Roosevelt
RR-16-4256 - Additional Bridge Deck Latex Concrete at Roosevelt
RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at IL Route 53
RR-16-4256 - Additional Bridge Deck Latex Concrete at IL Route 53
RR-16-4255 - Modifications to Concrete Median Barrier Transition, Type V-F
I-18-4388 - Median Barrier Wall Repair
I-18-4389 - Quantity Increase-Deck Slab Repair (Partial)
I-17-4688 - Double Handling
RR-17-5000 - Data Center Additional Receptacles
RR-16-4254 - Issue No 9 and 11 Guardrail Modifications
RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at Oak Creek
RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at Foxworth Blvd.
RR-16-4256 - Additional Bridge Deck Latex Concrete at Foxworth Blvd.
RR-16-4256 - Bridge Deck Partial Depth Concrete Removal at 22nd Street
RR-16-4256 - Additional Bridge Deck Latex Concrete at 22nd Street Bridge
RR-18-4362 - Additional Attenuator Hours
RR-16-4285 - Temporary Fuel
RR-16-4255 - Additional Bridge Deck Latex Concrete at Ogden
RR-17-4314 - Crack Filling
RR-16-4255 - Bridge Deck Partial Depth Concrete Removal at Ogden
I-18-4389 - Field Change 2
RR-16-4255 - Additional Bridge Deck Latex Concrete at Hitchcock
RR-16-4255 - Bridge Deck Partial Depth Concrete Removal at Hitchcock
I-17-4687 - Maintain Existing Engineer's Field Office
RR-17-4337 - Topsoil Excavation / Aggregate Replacement Inside Fenced Areas
RR-17-5000 - Data Center Renovation Revisions No. 1 – Leak Detection System

RR-17-4345 - Controller Modifications

RR-17-4345 - Lighting Controller Duffy

RR-18-4362 - Unforseen Electrical Work

RR-16-5714 - Supplemental Pavement Marking

I-17-4687 - Slope Wall Repair on Ramp G5

RR-13-4116 - Fuel Cost

I-17-4338 - Additional Work for Grand Ave Crossing

I-17-4687 - Crashwall and Attenuator on Prospect Avenue

RR-17-4345 - Mast Arm Cable Assembly - Twist Arm

RR-17-4345 - Mast Arm Cable Assembly-Single Mast Arm

RR-18-4351 - Field Issue #4 - SW MSE Wall Redesign

RR-17-4346 - Mast Arm Cable Assembly-Twin Mast Arm

I-18-4369 - CR01-Building Removal No.10

RR-17-4397 - Topsoil Excavation/Aggregate Replacement Inside Fenced Areas

RR-17-4397 - Rock Excavation at Plaza 47

RR-17-4371 - Replace Landscaping with CA-7

I-17-4338 - Additional Work for North Ave Crossing

RR-13-4116 - Ramp F Pavement Removal

RR-13-4116 - Misc Erosion

I-14-4642 - Groundwater Infiltration

RR-17-5000 - Lower Level Dispatch of Data Center

RR-16-4255 - Paved Shoulder Removal

RR-17-4313 - 4312-4313 Dual Office Set-Up

RR-17-4340 - Defects at Spring Creek
RR-17-4341 - VEP#2 – Expand Accelerated PCC CL B Patching for Lane 2 and Lane 3
RR-16-4258 - Floor Scrubbers
I-13-4607 - Additional Disking and Drying Costs
I-17-4687 - Loss of Production Due to Concrete Obstructions
I-18-4389 - Bensenville Bridge Interim HMA Deck Patching
RR-17-4345 - Field Issue #1
RR-16-4253 - Supplemental Bridge Repairs
RR-17-4398 - Replace Landscaping with CA-7
I-18-4388 - Remove Cable From Conduit
RR-17-4314 - Workzone Impact Attenuator Truck
I-18-4373 - Added Embankment
RR-13-4116 - WB Moment Slab
RR-13-4116 - Mainline Pavement Removal
RR-16-4255 - Temporary Maintenance of Traffic on WB I-88
RR-17-4312 - Category B Interim Balancing No. 1
RR-17-4312 - Category A Interim Balancing No. 1
RR-17-4314 - Additional Drainage and Erosion Control CR01
RR-17-4314 - IsU-1 Guardrail
I-18-4390 - ComEd Electrical Work - Supplement
RR-17-5000 - Additional MEP Work for DC-ACC1 & DC-ACC1A Relocation
RR-16-4255 - Incentive Proposal-Supplemental
I-18-4389 - Drainage Field Change
I-17-4687 - Qty. Adjustment - WMA Surface Course Mix D N70
RR-16-4255 - Rumble Strip Removal & Replacement – Final Balancing
RR-17-5000 - Data Center PDU-1 & PDU2 Replacement
RR-17-4346 - Mast Arm Cable Assembly – Single Mast Arm
I-18-4373 - Alternate Bridge Demolition Procedure
RR-17-5000 - Telecommunications Room PDU-3 & PDU-4 Modifications
RR-13-4116 - Ramp Aggregate Removal
RR-16-4255 - Supplemental Bridge Joint Repair
I-18-4373 - Issue #1 - I-94 Plan Revision Request - Post Bid
I-18-4393 - Additional PCC Pavement
RR-17-4400 - Replace Landscaping with CA-7
I-18-4373 - Acceleration for Weather Related Roadway Delays
RR-13-4116 - EB 294 Moment Slab
RR-18-4401 - Roadway Quantity Adjustment
I-18-4389 - Material Change Conduit Bores – PVC to CNC
RR-18-4350 - Buckley Road Island Removal/Replacement
RR-17-4349 - Interim Balance-Electrical Items
I-18-4373 - Additional Acceleration for ComEd Delays
I-17-4322 - Acceleration Work
RR-18-4351 - Abutment Soil Reinforcement
RR-18-4351 - Additional Landscaping
RR-16-4258 - Tower Fencing Improvements
RR-17-4341 - Emergency Pavement Patching
RR-18-4371 - Spring Creek PL-99 (Site 355-1) Site Modifications
RR-18-4371 - 127th Street PL-93 (Site 355-2) Site Modifications
RR-17-4345 - Buckley Road Luminaire Hangers
I-14-4642 - Issue 101 – Mittel North Sewer Culvert Installation - Balance
I-18-4695 - ITS Power Relocate- Supplement
RR-16-4254 - Temporary Pavement Marking Removal
I-18-4388 - Mainline Pavement Repairs
RR-18-4401 - HMA Removal Over Full Depth Patches
I-18-4373 - Reinforcing Steel Acceleration for ComEd Delays
I-18-4695 - Concrete Structures, Retaining Wall
RR-16-4256 - Splice Vertical Rebar at Retaining Wall No. 3
RR-16-4253 - Mast Arm Replacement (EB)
RR-16-4253 - Mast Arm Replacement (WB)
RR-16-4255 - Late Season Temporary Pavement Marking
RR-16-4258 - Supplement to ATP#71 - Construction Revision 6 Changes
RR-17-4313 - Truck Mounted Attenuator for Accelerated Patching Work
RR-17-4313 - Truck Mounted Attenuator for Precast Patching Work
I-18-4393 - Winter Protection
RR-17-4313 - Crack Routing & Sealing Along Resurfaced Joints
I-17-4687 - Loss of Production Due to Obstructions Balance and Close
I-17-4687 - Emergency Pavement Repairs Supplement
I-18-4373 - Additional Topsoil Excavation and Disposal
I-18-4373 - Additional Unsuitable Material Remove & Replace
I-18-4389 - Interim Balancing 1 – Roadway Items
I-18-4839 - Interim Balancing 1 – Roadway Appurtenance Items
RR-16-4254 - Blackberry Creek Superstructure Repairs and Supplemental
RR-16-4258 - Bury Downspout Drains and Supplement
RR-17-4313 - High Tension Cable Median Barrier Repair at WB MP 131.7 (Report #15-18-06220) & Spare Parts
I-18-4389 - Interim Balancing 1 - Electrical Items
I-18-4390 - Water Main Modification
RR-13-4116 - Rumble Strip
RR-17-4313 - Temporary Epoxy Pavement Markings
I-17-4688 - Electric Service to K9 Facility
I-13-4607 - Additional Disking and Drying Costs
I-18-4391 - Construction Revision 2-Plaza 39 IPO
I-18-4389 - Acceleration / Delay Mitigation - Supplement
I-18-4389 - Interim Balancing 2 - Structure Items
I-18-4389 - Interim Balancing 2 - Electrical Items
I-18-4389 - Change to Fiber Cable
I-17-4338 - Northwest Ave Flagging
RR-17-5000 - Data Center Renovation Revisions No. 1 – Additional Rack Accessories
I-15-4237 - Touhy Underpass Lighting Production Loss
I-17-4338 - Unforeseen MOT Supplement
RR-16-4273 - Dowel Bar Retrofit
RR-16-4253 - Mast Arm Replacement
RR-16-5714 - SB Overlay Additional SMA Costs
RR-16-4255 - Supplemental Construction Revisions No 1, 2 and 3
RR-17-4291 - Extend Barrier Wall at Grand Ave Bridge
RR-17-4291 - Roadway Pay Item Balancing
I-13-4617 - Claim 6: Remove Thrust Block MWRD Sludge Line
RR-17-5000 - Data Center Hot Aisle Containment System Revisions