I-18-4428 Retaining Wall Removal Adjustment
I-19-4449 Issue 2 Plan Changes
RR-16-9195 Plaza PCMS Signs
I-18-4446 Tower 24-25 Resequencing Work
I-18-4430 Embankment Lime Modification
RR-18-4425 Additional Electrical Power Supply
RR-18-4425 IT Infrastructure Reconfiguration
RR-18-4425 Electrical Room UPS System
RR-19-4474 EJ&E Railroad Flagging
RR-19-4474 Quantity Adjustment – Structural Steel Repair Location 1
I-18-4427 Bridge Deck Latex Concrete Overlay
I-18-4427 Structure Item Interim Balancing 1
I-17-4683 Moisture Conditioning Stockpile 1
I-17-4683 Roadway Lighting and Electrical Work Overages
I-19-4490 Manhole Quantity Adjustment
I-19-4490 NAW Panel Removal and Re-installation
RR-19-4474 Embankment Modification at Borrow Site No. 1
I-18-4374 Diamond Grinding Special
I-18-4374 Stage 2 Earth Retention at UPRR Bridges
RR-19-4502 Substructure Repairs
I-18-4392 Pavement Marking Touchup
I-19-4481 Removal and Disposal of Material Unsuitable for Structures
I-19-4481 Obstruction Removal
I-18-4430 Temporary Wood Pole Shaft Casing
I-18-4430 Unit 1 Utility Mitigation
I-17-4683 Issue 29 Ramp MOT
I-18-4427 ITS Cabinet Foundation Quantity Adjustment
RR-18-4445 Salt Barn Bird Netting
RR-18-4445 Maintenance Building Mechanical Revisions
RR-19-4502 Deck Slab Repairs
I-17-4683 Structural Overages 2
I-19-4449 Single Face Barrier Wall Light Pole Foundations
I-18-4430 Jacked Casing Pipe for 48” Jacked Storm Sewer
I-18-4430 Additional Landscaping Ramp D
I-18-4430 Obstructions – 60” Jacked Pipe Culvert (P216)
I-18-4430 Embankment Modification South LaGrange
RR-19-4474 Steel Beam Repair – MOT Stage 1B
RR-19-4474 Bridge Repair Modifications – MOT Stage 2A
I-18-4699 Interim Roadway Quantity Balancing No. 2
I-18-4430 Labor Dispute Schedule Recovery
I-18-4507 Tree Removal
I-18-4507 Construction Revision #1