I-19-4481 Quarterly Balancing – Roadway Appurtenances
RR-18-4445 Bar Joist & Decking Material Storage
I-18-4373 Final Balancing of Roadway Appurtenances – No.2
I-19-4506 Construction Revision No.1
I-19-4506 MOT Adjustment & Rumble Strip Removal
I-19-4449 Repair Existing MSE Wall – Supplement 1
I-19-4449 Stage 2 Activity Acceleration
RR-18-4445 Brine Building Electrical & Communications Systems
RR-13-4116 Embankment Benching
I-19-4481 AT&T Duct Bank Testing & Removal
I-18-4430 Unit 2 Resequencing/Deck Steel Placement
I-19-4507 I-294 Shoulder Rehab, Retaining Wall/Noise Wall
I-19-4507 Roadway Appurtenances Related to Retaining Wall/Noise Wall
I-19-4481 Obstruction Removal - Supplemental
I-18-4430 Supplement to Construction Revision No.2
I-18-4374 Concrete Upcharges
I-18-4705 Construction Revision No. 1
I-19-4464 Earth Excavation for Benching Existing Slopes
I-19-4464 Quantity Adjustment – Remove & Dispose Unsuitable Material for Structures
I-18-4428 Drainage & Erosion Adjustments
RR-19-4474 MOT Stage 2B Modified Structural Repairs at EJ&E Bridge
I-18-4699 WB I-90 Temporary Crossover
I-18-4438 Fiber Routing Revision at I-290 Ramps
I-19-4449 Temporary Lighting TS 36.70R
RR-19-4502 Concrete Superstructure Rote Road
RR-19-4502 Pavement Marking
I-18-4430 Interim Balancing Drainage
I-18-4430 Embankment Modification North Section
ILLINOIS TOLLWAY CHANGE ORDERS
October 2020

I-18-4428 BNSF Jack & Bore Pipe Obstruction
RR-16-4256 Obstruction Mitigation
I-18-4705 Bioswale Plugs
I-18-4705 Tree Removal
I-19-4481 Fiber Relocations
I-19-4481 Slope Wall Removal
I-18-4428 Century Link Advance Work