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Current
Budget

Total 
Obligations

$4,380.2 $1,748.0

$360.3 $291.8

$2,359.4 $2,318.5

$265.7 $161.6

$3,188.3 $1,444.2

$331.7 $226.6

$3,266.4 $2,540.9

$121.1 $40.0

$14,273.0 $8,771.6

Project Firm Name Service
Type

Current
Budget

Total
Obligations

Budget
Remaining

Board 
Item #

$331,656,015 $226,620,204 $105,035,811

4495 Dunnet Bay Construction $46,450,929 1

4520 Dunnet Bay Construction $9,365,969 2

$282,437,102 $49,218,913

$4,380,212,389 $1,747,986,329 $2,632,226,060

4530 Martam Construction $1,406,299 3

$1,749,392,628 $2,630,819,761

$3,266,366,598 $2,540,916,246 $725,450,351

4656
Alfred 
Benesch/Burke
/Lin TM

Professional 
Services $900,000 4

4676 exp U.S Services Professional 
Services $450,000 5

$2,542,266,246 $724,100,351

$3,188,300,000 $1,444,151,490 $1,744,148,510

9149 Mason/Horner & 
Shifrin JV

Professional 
Services $150,000 6

$1,444,301,490 $1,743,998,510

EOWA, I-90 System Interchange, Design

I-294/I-57, SB I-57 to SB I-294 Ramp C and 
147th Street to SB I-57 Ramp F2 
Construction

Projected Balance After Board Awards

Elgin O'Hare Western Access (EOWA)

EOWA, I-294 to I-90 System Interchange, Tri-
State and Franklin/Green St, Design

Move Illinois Budget Summary

S/W, Design Upon Request

Other Emerging Projects

June Board Engineering Agenda Items

Elgin O'Hare Western Access (EOWA)

                                             Preliminary as of May 31, 2020      

Budget
Remaining

$2,632.2

$68.5

$40.9

$104.1

$1,744.1

Program Element

Tri-State Tollway (I-94/I-294/I-80)

I-294, Retaining and Noisewall Rehab

Project Description

Tri-State (I-294)/I-57 Interchange

I-294/I-57, SB I-57 to NB I-294 Ramp D 
Construction

Projected Balance After Board Awards

Reagan Memorial Tollway (I-88)

Jane Addams Memorial Tollway (I-90)

Veterans Memorial Tollway (I-355)

Systemwide Improvements (SW)

Tri-State (I-294)/I-57 Interchange $105.0

$725.5

$81.1

$5,501.4

Systemwide Improvements (SW)

Projected Balance After Board Awards

Tri-State Tollway (I-94/I-294/I-80)

Move Illinois  Total

Projected Balance After Board Awards
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June 2020

In 2012, the Illinois Tollway launched the 15-year, $12 billion capital program, Move Illinois: The Illinois Tollway Driving 
the Future. In 2017, the Board of Directors expanded the program to $14 billion.

M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH MAY 2020

PROGRAM EXPENDITURES (2012-2020)

2012 2026$6,661,389,372 spent

PROGRAM BUDGET BY CORRIDOR (2012-2020)

*Total Obligations = Original Awards to Date + Contract Changes (CO/EWO/Supplements)
NOTE: $572.2 million of additional Right of Way and Utility Authorizations reclassified from Contract Changes to Original Awards to Date

Program Element
Current Budget

(millions)

Original Awards 
to Date  
(millions)

Contract Changes  
(CO/EWO/Supp.) 

(millions)

Total 
Obligations* 

(millions)

Budget 
Remaining 

(millions)

I-94/I-294/I-80 $4,380.2 $1,648.4 $99.6 $1,748.0 $2,632.2
I-88 $360.3 $291.0 $0.8 $291.8 $68.5
I-90 $2,359.4 $2,236.5 $82.0 $2,318.5 $40.9
I-355 $265.7 $146.8 $14.7 $161.6 $104.1
SW $3,188.3 $1,220.2 $224.0 $1,444.2 $1,744.1
I-294/I-57 $331.7 $218.9 $7.7 $226.6 $105.0
EOWA $3,266.4 $2,402.8 $138.1 $2,540.9 $725.5
Other emerging projects $121.1 $40.2 ($0.1) $40.0 $81.1

Totals $14,273.0 $8,204.8 $566.9 $8,771.6 $5,501.4

PROGRAM METRICS (2012-2020)

Created or sustained up to 
81,890 jobs

Closed out 324 construction  
and professional services contracts

Awarded 584 construction and 
professional services contracts

MOVE ILLINOIS PROGRAM BUDGET OVERVIEW (2012-2020)

$8.8 billion or 61.7% of the 
program budget committed

46.7% of the Move Illinois  
Program is complete (work in place)

$4.6 billion, or approximately 32.4%, in construction work

$2.5 billion, or approximately 17.7%, in consultant services

$1.7 billion, or approximately 11.7%, in other costs (utilities, ROW, misc.)

$173.6 million in reimbursement agreements has been approved; 
reducing overall program costs by 1.2%

46.7% 
Complete53.3% 

Remaining
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M O V E  I L L I N O I S  C APITAL PROGR AM 
DATA THROUGH MAY 2020

2020 PROGRAM PROGRESS (JANUARY-MAY 2020)
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2020 
YTD

2020 Estimated 
Expenditures

Progress Through 
May 2020**

Percent 
Complete

Construction $677,785,117 $180,599,262 27%

Design $101,208,737 $50,535,689 50%

Inspection $136,054,475 $42,134,784 31%

Other* $546,484,531 $25,559,785 5%

Total $1,461,532,860 $298,829,520 20%

2020 PROGRAM METRICS 
(January-May 2020)

*Other includes non-roadway, right-of-way, utilities and third-party payments.  
**Financial data presented is preliminary, unaudited and subject to change. 
Preliminary financials are provided, as end-of-year data will be confirmed with the closing of 
the general ledger.

MOVE ILLINOIS PROGRAM PROGRESS MAP

COMPLETED

CONSTRUCTION UNDERWAY

Awarded 8 construction 
contracts less than $10 million

Awarded 33 construction and 
professional services contracts

CHANGE ORDERS AND EXTRA  
WORK ORDERS (2012-May 2020)

• Jane Addams Memorial Tollway (I-90) Rebuilding and Widening
• Illinois Route 390 Tollway Construction
• Existing System Needs – Reagan Memorial Tollway (I-88),  

Veterans Memorial Tollway (I-355)
• Tri-State Tollway (I-294)/I-57 Interchange – Phase 1

• I-490 Tollway Construction
• Central Tri-State Tollway (I-294) Reconstruction
• Tri-State Tollway (I-294)/I-57 Interchange – Phase 2
• Existing System Needs – Edens Spur Tollway (I-94), I-88

$130,339,144 executed 

2.97% of program award

Closed out 36 construction and 
professional services contracts

I-94/I-294/I-80
$9,536,168 I-88 

($2,111,490)

I-90 
$49,775,094

I-355 
$12,290,186

SW 
$25,433,472

I-294/I-57 
$5,541,727

I-490/IL 390 
$29,873,986



O’HARE 294
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CENTR AL TRI-STATE TOLLWAY ( I -294)  PROJEC T 
DATA  THROUGH MAY 2020

294

June 2020

Design
Construction

CORRIDOR STATUS DIAGRAM

Graphic not to scale

CENTRAL TRI-STATE BUDGET COMMITTED BY PHASE

DESIGN CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

99%  
Committed

Anticipated Total Cost: $372,486,745
Committed: $372,486,745

2020 Budget: $38,805,563
Spent: $31,540,142

Anticipated Total Cost: $2,894,815,348
Committed: $589,705,892

2020 Budget: $249,433,853
Spent: $101,503,128

Anticipated Total Cost: $384,338,944
Committed: $338,424,069

2020 Budget: $55,571,969
Spent: $17,064,833

88%  
Committed

20%  
Committed

41%  
Complete

31%  
Complete

81%  
Complete

 y Reconstructing and widening 22 miles of I-294 from Balmoral Avenue to 95th Street
 y Project scheduled from 2018-2026 

TOTAL PROJECT SPEND

19% Complete

81%  
Remaining$3,959,111,613 project budget

 y $765,840,219 spent
 y $3,193,271,394 remaining

CONTRACT STATUS 

82 contracts awarded*

CHANGE ORDERS AND EXTRA WORK ORDERS

8 Contracts 
Closed Out

72 Active  
Contracts

23 Design  
Contracts

72 active contracts
24 Construction  

Contracts
15 Inspection 

Contracts
10 Other** 
Contracts

 y $4,334,977 executed
 y 0.8% of award

2020 PROJECT PROGRESS BY PHASE – YEAR TO DATE

DESIGN

Approximately 69
Future Contracts^

**Includes non-roadway, right-of-way, utilities and third-party work 

*Two contracts pending NTP or inactive           ̂ Subject to change



The I-490 Tollway, coupled with the new Illinois Route 390 Tollway, will provide 17 
miles of new toll roads and direct access to O'Hare International Airport.  

June 2020
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I-490 CORRIDOR STATUS DIAGRAM

Graphic not to scale

ILLINOIS ROUTE 390 AND I-490 BUDGET COMMITTED BY PHASE

2020 PROJECT PROGRESS BY PHASE – YEAR TO DATE

DESIGN

DESIGN

CONSTRUCTION

CONSTRUCTION

INSPECTION

INSPECTION

95%  
Committed

Anticipated Total Cost: $409,055,594
Committed: $387,868,219

2020 Budget: $43,750,654
Spent: $13,305,109

Anticipated Total Cost: $1,717,031,604
Committed: $935,133,613

2020 Budget: $168,027,041
Spent: $12,035,289

Anticipated Total Cost: $279,071,538
Committed: $242,929,556

2020 Budget: $28,886,594
Spent: $5,415,871

87%  
Committed

54%  
Committed

7%  
Complete30%  

Complete
19%  
Complete

TOTAL PROJECT SPEND

CONTRACT STATUS 

131 contracts awarded* 

CHANGE ORDERS AND EXTRA WORK ORDERS

50%  
Complete

50%  
Remaining

68 Contracts Closed Out 62 Active  
Contracts

19 Design  
Contracts

62 active contracts

**Includes non-roadway, right-of-way, utilities and third-party work 

15 Construction 
Contracts

15 Inspection 
Contracts

13 Other**  
Contracts

490
ELGIN O'HARE WESTERN ACCESS (EOWA) PROJEC T 
I-490 AND ILLINOIS ROUTE 390 TOLLWAYS – DATA THROUGH MAY 2020

Design Construction Interchange

$3,266,366,598 project budget
 y $1,627,609,615 spent
 y $1,638,756,984 remaining

 y $29,873,986 executed
 y 3.3% of award

Approximately 30
Future Contracts^

*One contract pending NTP or inactive           ̂ Subject to change



2020 Project Highlights 
• M-16 Maintenance Facility Construction

• Brand new maintenance facility for IL 390 and I-490

• Pavement preservation and rehabilitation of west I-90
• Four contracts awarded
• One contract for future award

• Construct access road for M-8 Maintenance Facility 

• Stearns School Road Bridge Reconstruction 

• Deerpath Road Bridge Reconstruction

SYSTEMWIDE CONTRACT STATUS 
DATA THROUGH MAY 2020

2020 Budget: $129,850,242 
Spent:  $12,972,505

2020 Budget: $10,734,714  
Spent: $2,695,887 

2020 Budget: $14,832,218  
Spent: $1,546,451 

2020 SYSTEMWIDE BUDGET

DESIGNCONSTRUCTION INSPECTION

2020 Budget: $73,051,790  
Spent: $6,185,245

2020 Budget: $3,262,722  
Spent: $126,263

2020 Budget: $9,135,987   
Spent: $671,509 

2020 MAINTENANCE FACILITY BUDGET

DESIGNCONSTRUCTION INSPECTION

2020 Budget: $56,798,452  
Spent: $6,787,260 

2020 Budget: $7,471,991 
Spent: $2,569,624 

2020 Budget: $5,696,231 
Spent: $874,942 

2020 INFRASTRUCTURE RENEWAL BUDGET

DESIGNCONSTRUCTION INSPECTION

Systemwide
TOTAL PROJECT SPEND
$1,456,539,074 project budget

• $480,394,871 spent

• $976,144,203 remaining

9 
future

7 contracts awarded

33% 
Complete

90+10 10% 75+2525% 90+1010%

91+99% 96+44% 93+77%

88+1212% 66+3434% 85+1515%

2020 CONSTRUCTION CONTRACT STATUS–16 TOTAL

June 2020

7  
contracts award

67% 
Remaining
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