

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

WEDNESDAY - THURSDAY, NOVEMBER 19 - 20 2008

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
Wednesday Night - Thursday, November 20, 2008 OVERNIGHT CLOSURE					
Tri-State Tollway (I-94/294)					
8969: Roadway Widening & Reconstruction	0.0 - 1.1 SB: between Ford/Calument Expy & Lincoln Oasis	Pavement Repair	2 Left Lanes	2 Right Lanes	9pm - 5am
TS-08-44M: Survey	7.5 - 9.5 NB: between 159th St & Rexford Av	Soil Borings	Right Lane	2 Left Lanes	8pm - 11pm
TS-08-44M: Survey	7.5 - 9.5 NB: between 159th St & Rexford Av	Soil Borings	2 Right Lanes	Left Lane	11pm - 4am
TS-08-44M: Survey	7.5 - 9.5 NB: between 159th St & Rexford Av	Soil Borings	Right Lane	2 Left Lanes	4am - 5am
5215: Roadway Widening & Reconstruction	40.8 - 42.2 SB: between I-290 Tri-Level Bridge & Touhy Av	Sign Installation/Repair	Right Lane	2 Left Lanes	9pm - Midnight
5215: Roadway Widening & Reconstruction	40.8 - 42.2 SB: between I-290 Tri-Level Bridge & Touhy Av	Sign Installation/Repair	2 Right Lanes	Left Lane	Midnight - 5am
5215: Roadway Widening & Reconstruction	FIVE (5) 15 minute SB FULL CLOSURES with Trooper Assistance @ 12:15 AM, 12:45 AM, 1:30 AM, 2:00 AM & 2:30 AM			between	Midnight - 3am
5220: Roadway & Bridge Reconstruction	42.4 - 44.7 NB: between Touhy Av & Ballard Rd	Pavement Striping	Left Lane	2 Right Lanes	10pm - Midnight
5220: Roadway & Bridge Reconstruction	42.4 - 44.7 NB: between Touhy Av & Ballard Rd	Pavement Striping	2 Left Lanes	Right Lane	Midnight - 5am
5223: Rdwy/Bridge Reconst.	56.0 - 57.0 SB: between Duffy Ln & Everett Rd	Bridge Demolition	Right Lane	2 Left Lanes	8pm - 11pm
5223: Rdwy/Bridge Reconst.	56.0 - 57.0 SB: between Duffy Ln & Everett Rd	Bridge Demolition	2 Right Lanes	Left Lane	11pm - 4am
5223: Rdwy/Bridge Reconst.	EIGHT (8) 15 minute SB FULL CLOSURES with Trooper Assistance @ Midnight, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM, 3:00 AM & 3:30 AM			between	Midnight - 4am
5221: Rdwy Widening & Reconst.	59.3 - 59.7 SB: between IL 60 & Lake Forest Oasis	Sign Truss Work/Inspection	Right Lane	3 Left Lanes	8pm - Midnight
5226: Rdwy Widening & Reconst.	59.5 - 62.5 NB: between IL 60 & Metra RR	Traffic Shift	Left Lane	2 Right Lanes	8pm - 11pm
5226: Rdwy Widening & Reconst.	59.5 - 62.5 NB: between IL 60 & Metra RR	Traffic Shift	2 Left Lanes	Right Lane	11pm - 2am
5226: Rdwy Widening & Reconst.	59.5 - 62.4 NB: between IL 60 & Metra RR	Pavement Striping	2 Right Lanes	Left Lane	Midnight - 4am
5226: Rdwy Widening & Reconst.	59.5 - 62.5 NB: between IL 60 & Metra RR	Traffic Shift	2 Right Lanes	Left Lane	2am - 5am
5228: Rdwy Widening & Reconst.	62.4 - 65.0 SB: between IL 176 & O'Plaine Rd	Punch List Work	Right Lane	2 Left Lanes	8pm - 5am
5228: Rdwy Widening & Reconst.	62.5 - 65.0 NB: between Metra RR & O'Plaine Rd	Traffic Shift	Left Lane	2 Right Lanes	8pm - 11pm
5228: Rdwy Widening & Reconst.	62.5 - 65.0 NB: between Metra RR & O'Plaine Rd	Traffic Shift	2 Left Lanes	Right Lane	11pm - 2am
5228: Rdwy Widening & Reconst.	62.5 - 64.0 NB: between Metra RR & O'Plaine Rd	Traffic Shift	2 Right Lanes	Left Lane	2am - 5am
5228: Rdwy Widening & Reconst.	64.0 - 65.0 NB: between Buckley Rd & O'Plaine Rd	Pavement Striping; Traffic Shift	2 Left Lanes	Right Lane	2am - 5am
5232: Rdwy/Bridge Widening & Reconst.	65.0 - 70.5 NB: between Buckley Rd & Stearns School Rd	Pavement Repair; Pavement Striping	2 Left Lanes	Right Lane	10pm - 5am
5232: Rdwy/Bridge Widening & Reconst.	66.8 - 70.5 SB: between O'Plaine Rd & Stearns School Rd	Pavement Striping	Right Lane	2 Left Lanes	8pm - 6am
5237: Rdwy/Bridge Reconst.	76.9 - 78.5 NB: between IL 173 & WI State Line	Pavement Striping	Left Lane, Right Lane	Center Lane	7pm - 5am
5237: Rdwy/Bridge Reconst.	76.9 - 78.5 SB: between IL 173 & WI State Line	Pavement Striping	2 Right Lanes	Left Lane	8pm - 5am
Jane Addams Memorial Tollway (I-90)					
M-05: Maintenance	3.3 - 4.0 WB: between Toughy Av & C&NW RR	Landscaping	Right Lane	2 Left Lanes	10pm - 4am
5347: Bridge Repairs	23.0 - 23.5 EB: between IL 25 & IL 31	Bridge Joint Repair	Left Lane	2 Right Lanes	7pm - 8pm
5347: Bridge Repairs	23.0 - 23.5 EB: between IL 25 & IL 31	Bridge Joint Repair	2 Left Lanes	Right Lane	8pm - Midnight
5347: Bridge Repairs	23.0 - 23.5 EB: between IL 25 & IL 31	Bridge Joint Repair	2 Right Lanes	Left Lane	Midnight - 5am
M-06: Maintenance	24.1 WB: entrance ramp from NB IL 31 N/B to EB I-90	ORT Maintenance	Entrance Ramp Closed	Detour Posted	Midnight - 4am
5540: Rdwy Widening & Reconst.	63.0 - 70.0 WB: between State St & Swanson Rd	Sewer Work	Right Lane	Left Lane	7pm - 7am
5542: Rdwy/Bridge Reconst.	74.5 - 75.0 WB: between Elevator Rd & McCurry Rd	Sign Truss Work/Inspection	Left Lane	Right Lane	7pm - 7am
5542: Rdwy/Bridge Reconst.	ONE (1) 15 minute WB FULL CLOSURE with Trooper Assistance @ Midnight			between	Midnight - 12:30am
5544: Rdwy/Bridge Reconst.	75.5 - 76.1 EB: between S Beloit Plaza & Rockton Rd	Asphalt Paving	Right Lane	Left Lane	6pm - 6am
5544: Rdwy/Bridge Reconst.	75.8 - 76.1 WB: between S Beloit Plaza & Rockton Rd	Asphalt Paving	Right Lane	Left Lane	6pm - 6am

Veterans Memorial Tollway (I-355)					
5552: Intermittent Patching	12.3 - 14.5 SB: between I-55 & 83rd St	Pavement Striping	Right Lane	2 Left Lanes	8pm - 9pm
5552: Intermittent Patching	12.3 - 14.5 NB: between I-55 & 83rd St	Pavement Striping	3 Right Lanes	2 Left Lanes	8pm - 5am
5552: Intermittent Patching	12.3 - 14.5 SB: between I-55 & 83rd St	Pavement Striping	2 Right Lanes	Left Lane	9pm - 5am
5552: Intermittent Patching	14.5 - 16.1 SB: between 83rd St & 71st St	Pavement Striping	Right Lane	2 Left Lanes	8pm - 10pm
5552: Intermittent Patching	14.5 - 16.1 NB: between 83rd St & 71st St	Pavement Striping	2 Right Lanes	Left Lane	8pm - 5am
5552: Intermittent Patching	14.5 - 16.1 SB: between 83rd St & 71st St	Pavement Striping	2 Right Lanes	Left Lane	10pm - 5am
Reagan Memorial Tollway (I-88)					
5494: Rdwy Widening & Reconst.	137.0 - 136.5 WB: between IL 83 & Midwest Rd	Guardrail Repair	Right Lane	2 Left Lanes	8pm - 5am
5494: Rdwy Widening & Reconst.	135.0 - 134.5 EB: between Meyers Rd Plaza & Highland Av	Guardrail Repair	Right Lane	2 Left Lanes	8pm - 5am
5494: Rdwy Widening & Reconst.	132.9 - 132.4 EB: E of Finley Rd	Guardrail Repair	Right Lane	2 Left Lanes	8pm - 5am
5807: Ramp, Rdwy & Retaining Wall Reconst	131.7 - 128.3 WB: between Finley Rd & Yackley Rd	Pavement Striping	2 Right Lanes	2 Left Lanes	11pm - 5am
5807: Rdwy/Bridge Widening & Reconst.	131.1 - 130.1 WB: between I-355 NB Underpass & Il 53	Pavement Striping	Right Lane	3 Left Lanes	9pm - 11pm

Thursday, November 20, 2008

DAYTIME CLOSURE

Edens Spur Tollway (I-94)					
M-04: Maintenance	48.6 - 51.4 WB: between Skokie Rd & Pfingston Rd	Pothole Repair	Right Lane	Left Lane	9am - 2pm

Tri-State Tollway (I-94/294)					
8974: Rdwy/Bridge Widening & Reconst.	14.7 - 15.4 SB: between Ridgeland Av/115th St & 111th St	Noise Wall Construction	Right Lane	2 Left Lanes	6am - 2pm
8978: Rdwy Widening & Reconst.	17.7 NB: exit ramp from NB I-294 to 95th St	Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
8978: Rdwy Widening & Reconst.	17.7 NB: entrance ramp from EB 95th St to NB I-294	Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
8978: Rdwy Widening & Reconst.	17.7 NB: entrance ramp from WB 95th St to NB I-294	Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
M-01: Maintenance	22.0 - 23.5 NB: between 75th St & Wolf Rd	Crack Sealing	Right Lane	3 Left Lanes	9am - 2pm
M-02: Maintenance	24.5 NB: entrance ramp from I-55 Plaza to NB I-294	Pavement Repair	Left Ramp Lane	Right Ramp Lane	9am - 2pm
M-03: Maintenance→	40.9 NB: exit ramp from NB I-294 to WB I-90	Scupper Cleaning	Left Side Ramp	Right Side Ramp	9am - 11am
5221: Rdwy Widening & Reconst.→	56.2 - 59.5 NB: between Duffy Ln & Lake Forest Oasis	Pavement Striping	Right Lane	2 Left Lanes	5am - 9am
5223: Rdwy/Bridge Reconst.	56.5 NB: exit ramp from NB I-94 to to Half Day Rd	Pavement Repair	Right Shoulder	All Lanes Open	7am - 4pm
5226: Rdwy Widening & Reconst.	59.5 - 62.5 NB: between IL 60 & Metra RR	Pavement Striping	Right Lane	2 Left Lanes	5am - 9am
5232: Rdwy/Bridge Widening & Reconst.	66.8 - 70.8 NB: between O'Plaine Rd & Stearns School Rd	Pavement Repair	Left Lane	2 Right Lanes	6am - 2pm
5234: Rdwy/Bridge Widening & Reconst.	70.8 - 72.7 SB: between Stearns School Rd & Wadsworth Rd	Erosion Control; Landscaping	Right Lane	2 Left Lanes	7am - 5pm
5237: Rdwy/Bridge Reconst.	75.5 - 78.5 SB: between Waukegan Plaza & WI State Line	Barrier Wall Removal; Median Work	Left Lane	2 Right Lanes	7am - 5pm

Jane Addams Memorial Tollway (I-90)					
M-05: Maintenance	11.4 - 12.5 WB: between Meacham Rd & Roselle Rd	Light Pole Work	Left Lane	3 Right Lanes	9am - 1:30pm
5540: Rdwy/Bridge Reconst.	63.0 - 70.0 WB: between Business US 20 & IL 173	Pavement Striping	Right Lane	Left Lane	5am - 10am
5540: Rdwy Widening & Reconst.	63.0 - 70.0 WB: between Business US 20 & Swanson Rd	Shoulder Work	Right Shoulder	All Lanes Open	7am - 8pm
5540: Rdwy Widening & Reconst.	64.5 - 64.8 EB: between Rote Rd & Spring Creek Rd	Sign Structure Foundation	Right Lane	2 Left Lanes	7am - 3pm
5540: Rdwy/Bridge Reconst.	65.8 - 70.0 EB: between Spring Creek Rd & IL 173	Barrier Wall Relocate	Left Lane	2 Right Lanes	7am - 3:30pm
5542: Rdwy/Bridge Reconst.	70.0 - 75.5 EB: between IL 173 & S Beloit Plaza	Pavement Marking Removal	Right Shoulder	All Lanes Open	7am - 5pm
5544: Rdwy/Bridge Reconst.	75.5 - 76.1 WB: between S Beloit Plaza & Rocton Rd	Pavement Marking Removal	Right Lane	Left Lane	6am - 10am

Veterans Memorial Tollway (I-355)					
7727R: Landscaping	0.0 SB: exit ramp from SB I-355 to WB I-80	Landscaping	Right Shoulder	All Lanes Open	7am - 3pm
M-14: Maintenance	21.9 SB: exit ramp from SB I-355 to EB I-88	Pavement Repair	Right Lane	2 Left Lanes	9am - 2pm

Reagan Memorial Tollway (I-88)					
5534: Survey→	140.5 - 117.5 EB/WB: between Eisenhower Expy & IL 31	Survey Crew	Both Shoulders	All Lanes Open	7am - 6pm
5807: Rdwy/Bridge Widening & Reconst.	132.0 - 127.8 WB: between Finley Rd & Naperville Rd	Guardrail Installation	Right Shoulder	All Lanes Open	7am - 5pm
5807: Rdwy/Bridge Widening & Reconst.	129.7 - 128.0 WB: between East Branch DuPage River & Naperville Rd	Light Pole Work	Left Shoulder	All Lanes Open	7am - 3pm

5805: Ramp, Rdwy & Retaining Wall Reconst	128.3 - 126.5 WB: between Yackley Rd & Washington St	Pavement Striping	Right Lane	3 Left Lanes	9am - 3pm
5805: Ramp, Rdwy & Retaining Wall Reconst	128.3 - 126.5 EB: between Yackley Rd & Washington St	Barrier Wall Removal	Left Lane	3 Right Lanes	9am - 3pm
5805: Ramp, Rdwy & Retaining Wall Reconst	128.0 - 127.8 WB: E of Naperville Rd	Bridge Work	Left Shoulder	All Lanes Open	7am - 3pm
5459: Pavement Resurfacing	66.5 - 65.5 WB: between Midway Rd & Reynolds Rd	Pavement Repair	Left Lane	Right Lane	7am - 5pm

Thursday Night - Friday, November 21, 2008

OVERNIGHT CLOSURE

Tri-State Tollway (I-94/294)

TS-08-44M: Survey	7.5 - 9.5 NB: between 159th St & Rexford Av	Soil Borings	Right Lane	2 Left Lanes	8pm - 11pm
TS-08-44M: Survey	7.5 - 9.5 NB: between 159th St & Rexford Av	Soil Borings	2 Right Lanes	Left Lane	11pm - 4am
TS-08-44M: Survey	7.5 - 9.5 NB: between 159th St & Rexford Av	Soil Borings	Right Lane	2 Left Lanes	4am - 5am
M-01: Maintenance	19.4 - 19.5 NB: 83rd St Plaza	Camera Work	All ORT Lanes	All Cash Lanes	11:30pm - 4am
M-03: Maintenance→	36.8 - 39.0 SB: between Franklin St & Irving Park Rd	Crack Sealing	Various Lanes	Various Lanes	11pm - 4am
5220: Roadway & Bridge Reconstruction	42.4 - 44.7 NB: between Touhy Av & Ballard Rd	Pavement Striping	Left Lane	2 Right Lanes	10pm - Midnight
5220: Roadway & Bridge Reconstruction	42.4 - 44.7 NB: between Touhy Av & Ballard Rd	Pavement Striping	2 Left Lanes	Right Lane	Midnight - 5am
5220: Roadway & Bridge Reconstruction	43.5 - 44.5 SB: between Algonquin Rd & Dempster St	Pavement Striping	Right Lane	2 Left Lanes	8pm - Midnight
5221: Rdwy Widening & Reconst.	57.0 - 59.5 NB: between Half Day Rd & Lake Forest Oasis	Pavement Striping	Right Lane	2 Left Lanes	8pm - 5am
5228: Rdwy Widening & Reconst.	62.4 - 65.0 SB: between IL 176 & Buckley Rd	Punch List Work	Right Lane	2 Left Lanes	8pm - 5am
5232: Rdwy/Bridge Widening & Reconst.	65.0 - 70.5 NB: between Buckley Rd & Stearns School Rd	Pavement Repair; Pavement Striping	Left Lane	2 Right Lanes	8pm - 10pm
5232: Rdwy/Bridge Widening & Reconst.	65.0 - 70.5 NB: between Buckley Rd & Stearns School Rd	Pavement Repair; Pavement Striping	2 Left Lanes	Right Lane	10pm - 5am

Jane Addams Memorial Tollway (I-90)

M-05: Maintenance	3.3 - 4.0 WB: between Touhy Av & C&NW RR	Landscaping	Right Lane	2 Left Lanes	10pm - 4am
5347: Bridge Repairs	23.0 - 23.5 EB: E & W of Duncan Rd	Bridge Joint Repair	Left Lane	2 Right Lanes	7pm - 8pm
5347: Bridge Repairs	23.0 - 23.5 EB: E & W of Duncan Rd	Bridge Joint Repair	2 Left Lanes	Right Lane	8pm - Midnight
5347: Bridge Repairs	23.0 - 23.5 EB: E & W of Duncan Rd	Bridge Joint Repair	2 Right Lanes	Left Lane	Midnight - 5am
5540: Rdwy Widening & Reconst.	62.0 - 70.0 WB: between Newburg Rd & Swanson Rd	Pavement Striping	Right Lane	Left Lane	7pm - 7am
5544: Rdwy/Bridge Reconst.	75.5 - 76.1 EB/WB: between S Beloit Plaza & Rockton Rd	Asphalt Paving	Right Lane	Left Lane	6pm - 6am

Veterans Memorial Tollway (I-355)

M-14: Maintenance→	15.5 SB: exit ramp from SB I-355 to 75th St.	Crack Sealing	Various Lanes	Various Lanes	11:30pm - 1:30am
M-14: Maintenance→	15.5 NB: entrance ramp from 75th St to NB I-355	Crack Sealing	Various Lanes	Various Lanes	1:30am - 5am

Reagan Memorial Tollway (I-88)

5494: Rdwy Widening & Reconst.	137.0 - 131.9 WB: between IL 83 & Finley Rd	Pavement Marking Removal	Center Lane	Left Lane, Right Lane	8pm - 5am
5521: ORT Widening	117.7 WB: Aurora Plaza	Light Pole Work	Right ORT	Center Cash, Right Cash	8pm - 5am
5521: ORT Widening	117.7 EB: Aurora Plaza	Light Pole Work	All ORT Lanes	Center Cash, Right Cash	8pm - 5am

→ moving closure

ORT Closure

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS
****** Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report ******

TOLLWAY LONG-TERM LANE/SHOULDER CLOSURES as of November 19, 2008

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Tri-State Tollway (I-94/294)					
8968: Rdwy/Bridge Widening & Reconst.	6.1 - 9.0 NB: between 163rd St Plaza & Kedzie Av	Pavement and Bridge Widening	Both Shoulders	All Lanes Open	until 12/15/2008
8968: Rdwy/Bridge Widening & Reconst.	6.1 - 9.0 NB: between 163rd St Plaza & Kedzie Av	Pavement and Bridge Widening	No Lanes Closed	All Lanes Open, All Lanes Shifted Right	until 12/15/2008
8968: Rdwy/Bridge Widening & Reconst.	6.1 - 9.0 SB: between 163rd St & Kedzie Av	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 12/15/2008
8968: Roadway & Bridge Reconstruction/Widening	6.5 NB: exit ramp from NB I-294 to WB 159th St	Construct Pullout	Right Shoulder	All Lanes Open	until 12/15/2008
8968: Roadway & Bridge Reconstruction/Widening	6.5 SB: entrance/exit ramps to/from EB/WB 159th St & SB I-294	Ramp Construction	Both Shoulders	All Lanes Open	until 12/15/2008
8971: Rdwy/Bridge Widening & Reconst.	9.0 - 11.1 NB: between Kedzie Av & Cal-Sag Channel	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 12/15/2008
8971: Rdwy/Bridge Widening & Reconst.	9.0 - 11.1 SB: between Kedzie Av & Cal-Sag Channel	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 12/15/2008
8971: Rdwy/Bridge Widening & Reconst.	9.0 - 11.1 SB: between Kedzie Av & Cal-Sag Channel	Pavement Reconstruction	No Lanes Closed	All Lanes Open, Traffic Shifted Left	until 12/15/2008
8974: Rdwy/Bridge Widening & Reconst.	11.1 - 15.5 SB: between Cal-Sag Channel & 111th St	Pavement and Bridge Widening	Both Shoulders	All Lanes Open	until 12/15/2008
8974: Rdwy/Bridge Widening & Reconst.	11.1 - 15.5 SB: between Cal-Sag Channel & 111th St	Pavement and Bridge Widening	No Lanes Closed	All Lanes Open, Traffic Shifted Left	until 12/15/2008
8974: Rdwy/Bridge Widening & Reconst.	11.1 - 15.5 NB: between Cal-Sag Channel & 111th St	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 12/15/2008
8974: Grading and Drainage, Retaining Walls and Bridge Widening	12.1 NB: exit ramp from NB I-294 to SB Cicero Av	Pavement Reconstruction	Exit Ramp Closed	Detour Posted	until 4/15/2009
8977: Rdwy/Bridge Widening & Reconst.	15.5 - 17.6 NB: between 111th St & 95th St	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 12/15/2008
8977: Rdwy/Bridge Widening & Reconst.	15.5 - 17.6 SB: between 111th St & 95th St	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 12/15/2008
8977: Rdwy/Bridge Widening & Reconst.	17.6 SB: exit ramp from SB I-294 to WB 95th St	Guardrail Installation	Right Shoulder	All Lanes Open	until 12/15/2008
8977: Rdwy/Bridge Widening & Reconst.	17.6 SB: entrance ramp from 95th St to SB I-294	Drain Repair/Cleaning	Left Shoulder	All Lanes Open	until 12/15/2008
5215: Roadway Widening & Reconstruction	40.0 - 41.3 SB: between Balmoral Av & Devon Av	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 6/30/2009
5215: Roadway Widening & Reconstruction	40.5 SB: exit ramp from SB I-294 to WB I-190 - O'Hare	Pavement and Bridge Widening	Both Shoulders	All Lanes Open	until 7/30/2009
5215: Roadway Widening & Reconstruction	40.5 SB: entrance ramp from EB I-90 to WB I-190 - O'Hare exit ramp	Pavement and Bridge Widening	Both Shoulders	All Lanes Open	until 7/30/2009
5215: Roadway Widening & Reconstruction	40.5 NB: entrance ramp from EB I-90 to O'Hare West Plaza	Electrical Installation	Right Shoulder	All Lanes Open	until 3/13/2009
5216: Rdwy Widening & Reconst.	41.3 - 42.9 SB: between Devon Av & Touhy Plaza	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 6/30/2009
5216: Rdwy Widening & Reconst.	41.8 - 42.8 SB: between Touhy Plaza & Des Plaines River	Pavement and Bridge Widening	Both Shoulders	All Lanes Open	until 3/17/2009
5216: Rdwy Widening & Reconst.	42.2 SB: entrance ramp from Touhy Av to SB I-294	Ramp Construction	Entrance Ramp Closed	Detour Posted	until 3/17/2009
5220: Roadway & Bridge Reconstruction	42.9 - 44.5 SB: between Des Plaines River & Dempster St	Pavement Reconstruction	No Lanes Closed	All Lanes Open, All Lanes Shifted Right	until 11/22/2008
5220: Roadway & Bridge Reconstruction	42.9 - 44.5 SB: between Des Plaines River & Dempster St	Landscaping	Right Shoulder	All Lanes Open	until 11/22/2008
5242: Rdwy & Bridge Reconst/Widening	44.5 - 49.0 NB: between Dempster St & Willow Rd	Pavement Reconstruction	Left Shoulder	All Lanes Open, Traffic Shifted Right	until 12/22/2008
5242: Rdwy/Bridge Widening & Reconst.	44.5 - 49.0 SB: between Dempster St & Willow Rd	Traffic Shift	No Lanes Closed	All Lanes Open, All Lanes Shifted Right	until 12/13/2008
5220: Roadway & Bridge Reconstruction	44.5 SB: entrance ramp from SB Rand Rd to SB I-294	Pavement Striping	Both Shoulders	All Lanes Open	until 11/22/2008
5220: Roadway & Bridge Reconstruction	44.5 SB: entrance ramp from WB Dempster St to SB I-294	Pavement Striping	Both Shoulders	All Lanes Open	until 11/22/2008
5242: Rdwy/Bridge Widening & Reconst.	45.3 SB: exit ramp from SB I-294 to Golf Rd	Pavement Reconstruction	Right Side Ramp	Left Side Ramp	until 12/22/2008
5242: Rdwy/Bridge Widening & Reconst.	45.3 SB: exit ramp from SB I-294 to Golf Rd	Pavement Reconstruction	Left Lane, Right Shoulder	2 Right Lanes	until 12/22/2008
5245: Rdwy Widening & Reconst.	48.3 - 50.0 SB: between West Lake Av & Sanders Rd Underpass	Pavement Reconstruction	Right Shoulder	All Lanes Open, Traffic Shifted Left	until 11/23/2008
5245: Rdwy Widening & Reconst.	49.0 - 52.9 NB: between Willow Rd & Lake-Cook Rd	Barrier Wall Installation	Left Shoulder	All Lanes Open	until 12/22/2008
5245: Rdwy Widening & Reconst.	49.0 SB: exit ramp from SB I-294 to Willow Rd	Pavement Reconstruction	Left Lane	2 Right Lanes	until 11/22/2008

5245: Rdwy Widening & Reconst.	50.0 - 52.9 SB: between Willow Rd & Lake-Cook Rd	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 12/22/2008
5246: Rdwy/Bridge Widening & Reconst.	52.9 - 53.0 NB: between Lake-Cook Rd & Deerfield Rd	Bridge Work	Both Shoulders	All Lanes Open	until 12/1/2008
5221: Rdwy Widening & Reconst.	56.2 - 59.7 SB: between Duffy Ln & Lake Forest Oasis	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 11/21/2008
IDOT-60B01: Bridge Widening & Reconstruction	59.1 - 59.2 SB: S of IL 60	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 12/1/2008
IDOT-60B01: Bridge Widening & Reconstruction	59.2 NB: exit ramp from NB I-94 to IL 60	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 12/1/2008
5226: Rdwy Widening & Reconst.	59.7 - 62.5 SB: between IL 60 & Metra RR	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 11/21/2008
5226: Rdwy Widening & Reconst.	62.0 - 62.4 SB: between EJ&E RR & Metra RR	Pavement Repair	No Lanes Closed	All Lanes Open, Traffic Shifted Left	until 11/21/2008
5228: Rdwy Widening & Reconst.	62.4 - 65.0 SB: between IL 176 & O'Plaine Rd	Traffic Shift	Left Shoulder	All Lanes Open	until 11/21/2008
5228: Rdwy Widening & Reconst.	62.5 - 65.0 SB: between IL 176 & O'Plaine Rd	Punch List Work; Shoulder Work	Right Shoulder	All Lanes Open	until 11/21/2008
5228: Rdwy Widening & Reconst.	64.4 SB: entrance ramp from Buckley Rd to SB I-294	Shoulder Work	Left Shoulder	All Lanes Open	until 11/20/2008
5232: Rdwy & Bridge Reconst/Widening	65.0 - 70.5 NB: between Buckley Rd & Stearns School Rd	Asphalt Paving; Drain Repair/Cleaning; Pavement Grinding	No Lanes Closed	All Lanes Open, All Lanes Shifted Right	until 12/15/2008
5225: Bridge Reconstruction	69.8 SB: exit ramp from SB I-94 to EB IL 132	Ramp Construction	Exit Ramp Closed	Detour Posted	until 7/2/2009
5235: Rdwy & Bridge Reconst/Widening	70.3 - 72.9 SB: between IL 132 & Wadsworth Rd	Traffic Shift	Left Lane	All Lanes Open, Traffic Shifted Right	until 12/1/2008
5235: Rdwy/Bridge Widening & Reconst.	70.3 - 72.9 NB: between IL 132 & Wadsworth Rd	Traffic Shift	Both Shoulders	All Lanes Open	until 12/19/2008
5237: Rdwy/Bridge Reconst.	73.5 - 78.5 SB: between Waukegan Plaza & WI State Line	Traffic Shift	No Lanes Closed	Traffic Shifted Right	until 12/19/2008
5237: Rdwy/Bridge Reconst.	73.5 - 78.3 NB: between Waukegan Plaza & WI State Line	Median Work	Left Lane	2 Right Lanes	until 11/26/2008
5237: Rdwy/Bridge Reconst.	77.0 - 77.8 NB: between IL 173 & WI State Line, 2 Right Lanes shift right only	Pavement Reconstruction; Traffic Shift	Left Shoulder, No Lanes Closed	All Lanes Open, Traffic Shifted Right	until 12/15/2008
5237: Rdwy/Bridge Reconst.	77.2 SB: exit ramp from SB I-294 to US 41	Bridge Reconstruction; Pavement Reconstruction	Exit Ramp Closed	Detour Posted	until 12/19/2008

Jane Addams Memorial Tollway (I-90)

5215: Roadway Widening & Reconstruction	0.9 - 1.0 EB/WB: W of I-294 Bridge	Bridge Work	Both Shoulders	All Lanes Open	until 7/31/2009
5447: Rdwy/Bridge Reconst.	57.4 - 58.0 WB: between Town Hall Rd & Irene Rd	Ditch Excavation	Right Shoulder	All Lanes Open	until 3/1/2009
5447: Roadway & Bridge Reconstruction	60.5 - 62.6 EB/WB: between Kishwaukee River & Business US 20	Shoulder Work	Both Shoulders	All Lanes Open	until 12/31/2008
5447: Rdwy/Bridge Reconst.	60.5 - 62.5 EB: between Kishwaukee River & Business US 20	Pavement Reconstruction; Traffic Shift	No Lanes Closed	All Lanes Open, All Lanes Shifted Left	until 12/31/2008
5447: Roadway & Bridge Reconstruction	61.4 EB: exit ramp from EB I-90 to I-39	Shoulder Work	Both Shoulders	All Other Lanes	until 12/31/2008
5447: Roadway & Bridge Reconstruction	61.4 WB: entrance/exit ramps to/from IL 39 & WB I-90	Shoulder Work	Right Shoulder	All Lanes Open	until 12/31/2008
5447: Roadway & Bridge Reconstruction	61.4 EB: entrance ramp from IL 39 to EB I-90	Shoulder Work	Both Shoulders	All Lanes Open	until 12/31/2008
5542: Rdwy/Bridge Reconst.	71.2 - 71.4 EB: E & W of Swanson Rd	Median Work	Left Shoulder	All Lanes Open	until 3/3/2009
5542: Rdwy/Bridge Reconst.	71.8 - 72.0 EB: E of Belvidere Rd	Median Work	Left Shoulder	All Lanes Open	until 3/3/2009
5542: Rdwy/Bridge Reconst.	72.3 - 72.5 EB: E of C&NW RR	Median Work	Left Shoulder	All Lanes Open	until 3/3/2009
5542: Rdwy/Bridge Reconst.	73.4 - 73.6 EB: W of Burr Oak Rd	Median Work	Left Shoulder	All Lanes Open	until 3/3/2009
5542: Rdwy/Bridge Reconst.	74.1 - 74.3 EB: W of Elevator Rd	Median Work	Left Shoulder	All Lanes Open	until 3/3/2009
5544: Rdwy/Bridge Reconst.	75.5 - 76.1 EB: between S Beloit Plaza & Rockton Rd	Pavement Reconstruction	No Lanes Closed	All Lanes Open, All Lanes Shifted Left	until 11/21/2008
5544: Rdwy/Bridge Reconst.	75.5 - 76.1 WB: between S Beloit Plaza & Rockton Rd	Pavement Reconstruction	No Lanes Closed	All Lanes Open, All Lanes Shifted Left	until 11/21/2008
5544: Rdwy/Bridge Reconst.	75.5 - 76.1 EB: between S Beloit Plaza & Rockton Rd (starting Thursday, November 20, 2008)	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 12/5/2008
5544: Rdwy/Bridge Reconst.	75.5 - 76.1 WB: between S Beloit Plaza & Rockton Rd (starting Friday, November 21, 2008)	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 12/5/2008

Veterans Memorial Tollway (I-355)

7728: Roadside Completion Improvements	7.8 - 8.0 NB: N & S of 135th St	Noise Wall Construction	Right Shoulder	All Lanes Open	until 11/21/2008
5476: Widening & Overlay	16.1 - 18.3 SB: between 71st St & Maple Av	Pavement and Bridge Widening; Sewer Work	Right Shoulder	All Lanes Open	until 11/25/2008

5476: Widening & Overlay	17.2 SB: exit ramp from SB I-355 to 63rd St	Bridge Widening	Right Side Ramp	Left Side Ramp	until 11/26/2008
5476: Widening & Overlay	17.4 SB: N & S of Jackson Bridge	Bridge Widening	Right Shoulder	All Lanes Open	until 11/26/2008
5476: Widening & Overlay	18.3 - 19.5 SB: between Maple Av & Ogden Av	Bridge Work	Right Shoulder	All Lanes Open	until 11/26/2008
5476: Widening & Overlay	18.3 SB: exit ramp from SB I-355 to Maple Av	Bridge Widening	Right Lane	Left Lane	until 11/26/2008
5476: Widening & Overlay	19.5 SB: entrance ramp from Ogden Av to SB I-355	Bridge Widening	Left Lane	Right Lane	until 11/26/2008
5807: Rdwy & Bridge Reconst/Widening	20.0 NB: exit ramp from NB I-355 to EB I-88	Pavement Reconstruction	Right Lane	Left Lane	until 11/21/2008
Reagan Memorial Tollway (I-88)					
5516: Rdwy, Ramp, & Retaining Wall	139.0 - 138.7 WB: between York Rd & Salt Creek	Barrier Wall Installation; Pavement Striping	Left Cash Approach Lane	Right Cash Approach Lane	until 12/6/2008
5517: Rdwy Widening & Reconst.	139.1 - 138.1 EB: between York Rd & Cermak Rd (2 Left lanes shifted left, Right Lane shifted right)	Pavement and Shoulder Replacement	No Lanes Closed	All Lanes Open	until 12/15/2008
5517: Rdwy Widening & Reconst.	139.1 - 138.1 WB: between York Rd & Cermak Rd	Pavement and Shoulder Replacement	No Lanes Closed	All Lanes Open, Traffic Shifted Right	until 12/15/2008
5516: Rdwy, Ramp, & Retaining Wall	138.0 - 137.2 WB: between Spring Rd & IL 83	Shoulder Work	Right Shoulder	All Lanes Open	until 12/31/2008
5516: Rdwy, Ramp, & Retaining Wall	138.0 - 137.2 WB: between Spring Rd & IL 83	Pavement Reconstruction; Traffic Shift	Left Shoulder	All Lanes Open, Traffic Shifted Right	until 12/1/2008
5516: Rdwy, Ramp, & Retaining Wall	138.0 - 137.2 WB: between Spring Rd & IL 83; exit lane to IL 83	Pavement Reconstruction	Right Lane	3 Left Lanes	until 12/15/2009
5807: Rdwy & Bridge Reconst/Widening	132.5 EB: exit ramp from EB I-88 to SB I-355	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 11/21/2008
5807: Rdwy & Bridge Reconst/Widening	132.5 EB: exit ramp from EB I-88 to NB I-355	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 11/21/2008
5494: Rdwy Widening & Reconst.	137.0 - 131.7 EB: between IL 83 & SB I-355	Pavement Reconstruction; Traffic Shift	No Lanes Closed	All Lanes Open, All Lanes Shifted Right	until 11/26/2008
5494: Rdwy Widening & Reconst.	137.0 - 131.7 WB: between IL 83 & I-355	Pavement Reconstruction; Traffic Shift	No Lanes Closed	All Lanes Open, All Lanes Shifted Left	until 11/26/2008
5807: Rdwy & Bridge Reconst/Widening	130.1 EB: entrance ramp from SB IL 53 to EB I-88	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 11/21/2008
5807: Rdwy & Bridge Reconst/Widening	130.1 EB: entrance ramp from NB IL 53 to EB I-88	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 11/21/2008
5807: Rdwy/Bridge Widening & Reconst.	130.1 WB: NB/SB exit ramp from WB I-88 to IL 53 opened (old SB exit ramp permanently closed)	Pavement Removal	No Lanes Closed	All Lanes Open	until 12/31/2008
5807: Rdwy & Bridge Reconst/Widening	131.7 - 128.3 EB: between Finley Rd & Naperville Rd	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 11/21/2008
5807: Rdwy & Bridge Reconst/Widening	131.7 - 128.3 EB: between Finley Rd & Naperville Rd	Pavement Reconstruction	Left Lane	Traffic Shifted Right, 3 Right Lanes	until 11/21/2008
5807: Rdwy & Bridge Reconst/Widening	131.7 - 128.3 WB: between Finley Rd & Naperville Rd	Pavement and Shoulder Replacement	Right Shoulder	All Lanes Open	until 11/26/2008
5805: Ramp, Rdwy & Retaining Wall Reconst	127.8 WB: Naperville Rd entrance ramp from Warrenville Rd to I-88 opened (Naperville Rd entrance ramp from Naperville Rd to WB I-88 permanently closed)	Ramp Construction	No Lanes Closed	All Lanes Open	until 11/22/2008
5521: ORT Widening	117.7 EB: Aurora Plaza	Plaza Reconfiguration	2 Left ORT Lanes, Left Cash	2 Right ORT Lanes, Center Cash, Right Cash	until 12/5/2008
5521: ORT Widening	117.7 WB: Aurora Plaza	Plaza Reconfiguration	Left Cash	All Lanes Shifted Right, All ORT Lanes, Center Cash, Right Cash	until 12/13/2008
5472: Rdwy/Bridge Reconst.	117.7 - 117.1 EB/WB: between Aurora Plaza & IL 31	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 12/1/2008
5461: Rdwy Widening & Reconst.	117.1 - 114.3 EB: between IL 31 & Deerpath Rd	Pavement Reconstruction; Traffic Shift	No Lanes Closed	All Lanes Open, All Lanes Shifted Left	until 11/22/2008
5459: Pavement Resurfacing	76.0 - 65.5 EB: between IL 251 & Reynolds Rd	Asphalt Paving	Left Lane	Right Lane	until 11/21/2008
5526: Pavement Underdrain Installation	68.0 - 64.0 WB: between Ashton Rd & Whitney Rd	Directional Drilling; Landscaping; Shoulder Removal	Left Lane	Right Lane	until 11/20/2008
5526: Pavement Underdrain Installation	65.5 - 60.5 EB: between Midway Rd & Robbins Rd	Directional Drilling; Landscaping; Shoulder Removal	Left Lane	Right Lane	until 11/20/2008
5526: Pavement Underdrain Installation	58.0 - 57.5 EB: between Nachusa Rd & Red Brick Rd	Ditch Excavation; Soil Borings	Left Lane	Right Lane	until 11/21/2008
5526: Pavement Underdrain Installation	57.5 - 56.5 WB: between Nachusa Rd & Dixon Plaza	Shoulder Reconstruction; Shoulder Removal	Left Lane	Right Lane	until 11/20/2008
5526: Pavement Underdrain Installation	56.5 - 55.5 EB: between Red Brick Rd & Chicago Av	Ditch Excavation; Soil Borings	Left Lane	Right Lane	until 11/21/2008
5526: Pavement Underdrain Installation	55.5 - 55.0 WB: between Burkett Rd & Dixon Ramps	Ditch Excavation; Soil Borings	Left Lane	Right Lane	until 11/21/2008
5526: Pavement Underdrain Installation	51.0 - 50.5 WB: between Hoyle Rd & Atkinson Rd	Ditch Excavation; Soil Borings	Left Lane	Right Lane	until 11/20/2008
5526: Pavement Underdrain Installation	50.0 - 49.0 EB: between Atkinson Rd & Harmon Rd	Ditch Excavation; Soil Borings	Left Lane	Right Lane	until 11/20/2008
5526: Pavement Underdrain Installation	49.0 - 48.0 WB: between Atkinson Rd & Bollman Rd	Ditch Excavation; Soil Borings	Left Lane	Right Lane	until 11/20/2008
5520: Bridge Reconstruction	46.2 - 44.2 EB: between Nelson Rd & Rock Falls	Bridge Work	Right Lane	Left Lane	until 11/25/2008

5520: Bridge Reconstruction	46.2 - 44.2 WB: between Nelson Rd & Rock Falls	Bridge Work	Right Lane	Left Lane	until 11/25/2008
-----------------------------	--	-------------	------------	-----------	------------------