

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

Tue-Wed, Oct 19-20 2021

Maint. bldg. or Contract # and Description	MP, DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Tue Oct 19 2021 Overnight Closures (Tue 10/19/21 - Wed 10/20/21)

Reagan Memorial Tollway (I-88)

ETC: ETC	109.2 - 109.2 WB : Plaza: 64A - I-88/Rte 47 Ramp D Exit moving from WB Mainline I-88 to Route 47	Camera Work	All IPO Lane (62)	Shoulder	1am - 1:30am
ETC: ETC	109.2 - 109.2 EB : Plaza: 64A - I-88/Rte 47 Ramp C Entrance moving from Route 47 to EB Mainline I-88	Camera Work	Left IPO Lane (52)	Right IPO Lane (53)	1:30am - 2am
ETC: ETC	119.2 - 119.2 EB : Plaza: 59 - Farnsworth Rd Ramp A Entrance moving from SB Farnsworth to EB Mainline I-88	Camera Work	All IPO Lane (7)	Shoulder	2am - 2:30am
ETC: ETC	121.4 - 121.4 WB : Plaza: 60 - Eola Rd Ramp Exit moving from WB Mainline I-88 to Bilter Rd	Camera Work	Left IPO Lane (53)	Right IPO Lane (52)	11:30pm - 1am
ETC: ETC	121.4 - 121.4 EB : Plaza: 60 - Eola Rd Ramp Entrance moving from Diehl Rd to EB Mainline I-88	Camera Work	Left IPO Lane (63)	Right IPO Lane (62)	2:30am - 3:30am

Elgin O'Hare Expressway (IL 390)

RR-21-9230: Pvm Markings	7.1 - 9.4 EB : between Gary Ave/Irving Park Rd & Roselle Rd	Pavement Striping	Right Shoulder, 2 Right Lanes	Left Lane	7pm - 5am
--------------------------	---	-------------------	-------------------------------	-----------	-----------

Veterans Memorial Tollway (I-355)

RR-19-9216: Pvm Markings	22.5 - 25 NB : 0.10 miles south of Butterfield Rd (IL 56) to 0.40 miles north of Roosevelt Rd (IL 38)	Pavement Striping	Right Shoulder-Right Lane	2 Left Lanes	8pm - 11pm
RR-19-9216: Pvm Markings	22.5 - 25 NB : between Butterfield Rd (IL 56) & Roosevelt Rd (IL 38)	Pavement Striping	Left Shoulder, 2 Left Lanes	Right Lane	10pm - 5am
RR-19-9216: Pvm Markings	22.5 - 25 NB : 0.10 miles south of Butterfield Rd (IL 56) to 0.40 miles north of Roosevelt Rd (IL 38)	Pavement Striping	Right Shoulder-2 Right Lanes	Left Lane	11pm - 5am

Jane Addams Memorial Tollway (I-90)

4573: Toll Plaza Improvs	54.6 - 54.6 EB : Plaza: 11 - Rt 31 Ramp C Entrance moving from SB Rte 31 to EB Mainline I-90	Loop Installation, Toll Plaza Modifications	All Lanes (3)	None	10pm - 5am
4573: Toll Plaza Improvs	54.6 - 54.6 WB : Plaza: 11 - Rt 31 Ramp E Exit moving from WB Mainline I-90 to NB Rte 31	Sign Installation/Repair, Sign Removal	All IPO Lane (5)	All Cash Lane (1)	10pm - 12am
4573: Toll Plaza Improvs	54.6 - 54.6 WB : Plaza: 11 - Rt 31 Ramp E Exit moving from WB Mainline I-90 to NB Rte 31	Sign Installation/Repair, Sign Removal	All Cash Lane (1)	All IPO Lane (5)	12am - 2am
4573: Toll Plaza Improvs	54.6 - 54.6 EB : Plaza: 11 - Rt 31 Ramp F Entrance moving from NB Rte 31 to EB Mainline I-90	Sign Installation/Repair, Sign Removal	All Cash Lane (2)	All IPO Lane (51)	12am - 2am
4573: Toll Plaza Improvs	54.6 - 54.6 EB : Plaza: 11 - Rt 31 Ramp F Entrance moving from NB Rte 31 to EB Mainline I-90	Sign Installation/Repair, Sign Removal	All IPO Lane (51)	All Cash Lane (2)	1am - 3am

Tri-State I-294/I-80

4517: Rdwy Widening/Reconst	16.5 - 19.3 NB : between Harlem Ave (IL 43) & 83rd St Plaza (39)	Bridge Demolition	2 Left Counterflow	2 Right Lanes	9pm - 5am
4431: Rdwy/Brdg Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile-Long Bridge	Bridge-Beam Erection	Left Lane	3 Right Lanes	10pm - 11pm
4431: Rdwy/Brdg Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile-Long Bridge	Bridge-Beam Erection	2 Left Lanes	2 Right Lanes	11pm - 12am
4431: Rdwy/Brdg Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile-Long Bridge	Bridge-Beam Erection	3 Left Lanes	Right Lane	12am - 3am
4431: Rdwy/Brdg Reconst	19.70-21.50 SB: SIX (6) 15 minute SB FULL CLOSURES with Trooper Assistance @ 12:00 AM, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM				12am - 3am
4431: Rdwy/Brdg Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile-Long Bridge	Bridge-Beam Erection	2 Left Lanes	2 Right Lanes	3am - 4am
4431: Rdwy/Brdg Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile-Long Bridge	Bridge-Beam Erection	Left Lane	3 Right Lanes	4am - 5am
4431: Rdwy/Brdg Reconst	20 - 21.8 NB : 88th Avenue to 0.85 miles north of Mile-Long Bridge	Bridge-Beam Erection	Left Lane	3 Right Lanes	7:30pm - 8pm
4431: Rdwy/Brdg Reconst	20 - 21.8 NB : 88th Avenue to 0.85 miles north of Mile-Long Bridge	Bridge-Beam Erection	2 Left Lanes	2 Right Lanes	8pm - 5am
4431: Rdwy/Brdg Reconst	20.5 - 22.2 SB : 0.30 miles south of La Grange Road to 0.25 miles north of 75th St/Willow Springs Rd	Bridge-Beam Erection	Left Lane	3 Right Lanes	7:30pm - 8pm
4431: Rdwy/Brdg Reconst	20.5 - 22.2 SB : 0.30 miles south of La Grange Road to 0.25 miles north of 75th St/Willow Springs Rd	Bridge-Beam Erection	2 Left Lanes	2 Right Lanes	8pm - 6am
4519: Rdwy/Brdg Reconst	23.1 - 23.7 NB : between Stevenson Expwy (I-55)/Wolf Rd & Flagg Creek South	Conduit Work	Left Lane	2 Right Lanes	9pm - 4am
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Ave & Union Pacific RR (UP RR)	Bridge Demolition	Right Lane	3 Left Lanes	7pm - 9pm
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Ave & Union Pacific RR (UP RR)	Bridge Demolition	2 Right Lanes	2 Left Lanes	9pm - 5am
4574: Toll Plaza Improvs	38.3 - 39.8 SB : between Irving Park Rd (IL 19) & Balmoral Ave	Sign Installation/Repair, Sign Removal	3 Right Lanes	3 Left Lanes	11pm - 5am
4574: Toll Plaza Improvs	38.9 - 39.2 SB : between Irving Park Plaza (33) & Canadian Pacific RR (CP RR)	Pavement Striping	Right Shoulder, Right Lane	5 Left Lanes	8pm - 10pm
TS 21-062: Brdg Repairs	39.8 - 40.7 NB : between Balmoral Ave & Jane Addams Memorial Twy (I-90)	Bridge Work	Left Lane	3 Right Lanes	7pm - 9pm

TS 21-062: Brdg Repairs	39.8 - 40.7 NB : between Balmoral Ave & Jane Addams Memorial Twy (I-90)	Bridge Work	2 Left Lanes	2 Right Lanes	9pm - 5am
-------------------------	---	-------------	--------------	---------------	-----------

Wed Oct 20 2021 Daytime Closures

Reagan Memorial Tollway (I-88)

4466: Landscape Planting Imprv	91.8 - 117 EB/WB : between IL 23 (4th St) & IL 31 Ramps	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
14-0017: ITS	133.2 - 134.3 EB : between I-355 & Highland Ave	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

Veterans Memorial Tollway (I-355)

14-0017: ITS	2.6 - 3.3 NB : between Bruce Rd & Spring Creek Plaza (99)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	4.8 - 5.8 SB : between 159th St(US 6) & 151st St	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	12.3 - 13.8 NB : between I-55 & Boughton Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

Jane Addams Memorial Tollway (I-90)

4505: LED Lighting	2.7 - 5 EB/WB : between Rockton Rd & Elevator Rd	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	8 - 9.6 WB : West Lane Rd (IL 173)	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	8.7 - 8.7 WB : Rt 173 to WB I-90 Ramp C	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	8.7 - 8.7 WB : Rt 173 to WB I-90 Ramp C	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	9.1 - 9.1 EB : EB I-90 to Rt 173 Exit 8 Ramp A	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	17.3 - 17.3 EB : EB I-90 to US 20 Exit 17 Ramp I	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	17.5 - 18 EB/WB : Mill Road	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	17.5 - 17.5 EB : US 20 to EB I-90 Ramp H	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	17.6 - 17.6 WB : WB I-90 to US 20 Exit 17 Ramp F	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
14-0017: ITS	19.8 - 21.8 WB : between Bypass US 20 & Town Hall Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	25.3 - 26.5 WB : between Genoa Rd Ramps & Johnson Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	54.6 - 55.7 WB : between IL 31 & Fox River	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	54.6 - 55.7 WB : between IL 31 & Fox River	Camera Work	Left Shoulder	All Lanes Open	8am - 3pm
M-05: Maintenance	62.2 - 63.9 EB : Barrington Rd	Window Replacement	Left Shoulder, Left Lane	3 Right Lanes	9am - 1pm

Tri-State I-294/I-80

4517: Rdwy Widening/Reconst	17.2 - 18 NB : 95th St (US 12 & US 20)	Barrier Wall Repair	Right Shoulder	All Lanes Open	9am - 5pm
14-0017: ITS	20.9 - 22 NB : between Mile Long Bridge & 75th St/Willow Springs Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
M-02: Maintenance	25.3 - 25.3 SB : between 55th St to 0.30 miles north of Hinsdale Oasis	Guardrail Repair	Right Shoulder	All Lanes Open	9am - 2:30pm
4496: Rdwy/Brdg Reconst	29.9 - 29.9 NB : Cermak Rd Plaza (35)	Material Storage	Right Departure Shoulder	IPO Lane, All ORT Lanes	9am - 3pm
14-0017: ITS	36.3 - 37 NB : between Wolf Rd & Bensenville Railroad Yard Bridge	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4541: Noise Wall Const	38 - 38.3 NB : Olrving Park Rd (IL 19)	Landscaping	Right Shoulder	All Lanes Open	9am - 3pm
RR-21-4815: Guardrail Work	40.2 - 40.2 NB : EB I-190 O'Hare to NB I-294/WB I-90 Ramp N	Guardrail Repair	Left Shoulder	All Lanes Open	7am - 5pm
RR-21-4815: Guardrail Work	40.2 - 40.2 SB : WB I-190 Kennedy to SB I-294 Ramp J	Guardrail Repair	Left Shoulder	All Lanes Open	7am - 5pm
RR-21-4815: Guardrail Work	40.2 - 40.2 SB : WB I-190 Kennedy to SB I-294 Ramp J	Guardrail Repair	Right Shoulder	All Lanes Open	7am - 5pm

Tri-State I-94 and Edens Spur I-94

4472: Landscaping	11.1 - 11.4 WB : Belvidere Rd (IL 120)	Landscaping	Right Shoulder	All Lanes Open	8am - 3:30pm
-------------------	--	-------------	----------------	----------------	--------------

Wed Oct 20 2021 Overnight Closures (Wed 10/20/21 - Thu 10/21/21)

Reagan Memorial Tollway (I-88)

ETC: ETC	56.4 - 56.4 WB : Dixon Plaza (69)	Camera Work	All ORT Lanes (52, 53)	All Cash Lanes (71, 72, 73)	11:30pm - 1am
ETC: ETC	56.4 - 56.4 EB : Dixon Plaza (69)	Camera Work	All ORT Lanes (62, 63)	All Cash Lanes (81, 82, 83)	1am - 2am
ETC: ETC	86.2 - 86.2 EB : DeKalb Plaza (66)	Camera Work	All ORT Lanes (52, 53)	All Cash Lanes (71, 72, 73)	2am - 3am
ETC: ETC	86.2 - 86.2 WB : DeKalb Plaza (66)	Camera Work	All ORT Lanes (62, 63)	All Cash Lanes (81, 82, 83)	3am - 4am

Veterans Memorial Tollway (I-355)

RR-19-9216: Pvmt Markings	24 - 25.5 SB : between Oak Creek Dr & IL 53	Pavement Striping	Right Shoulder, 2 Right Lanes	Left Lane	11pm - 5am
---------------------------	---	-------------------	-------------------------------	-----------	------------

Jane Addams Memorial Tollway (I-90)

4573: Toll Plaza Improvs	54.6 - 54.6 EB : Plaza: 11 - Rt 31 Ramp C Entrance moving from SB Rte 31 to EB Mainline I-90	Loop Installation, Toll Plaza Modifications	All Lanes (3)	None	10pm - 5am
I-21-4558: Patching/Resurfacing	66.6 - 68 WB : Meacham Rd	Sawcutting, Intermittent Pavement Repair	Right Shoulder, Right Lane	Left Shoulder, Left Lane	9pm - 5am

I-21-4558: Patching/Resurfacing	66.6 - 68 WB : Meacham Rd	Shoulder Work	Right Shoulder	All Lanes Open	5am - 7am
Tri-State I-294/I-80					
4517: Rdwy Widening/Reconst	16.5 - 19.3 NB : between Harlem Ave (IL 43) & 83rd St Plaza (39)	Bridge Demolition	2 Left Counterflow	2 Right Lanes	9pm - 5am
4518: Rdwy Widening/Reconst	19.3 - 20.5 NB : 83rd St Plaza (39) & 79th St/Archer Ave (IL 171)	Sewer Work	Right Lane	3 Left Lanes	7pm - 8pm
4518: Rdwy Widening/Reconst	19.3 - 20.5 NB : 83rd St Plaza (39) & 79th St/Archer Ave (IL 171)	Sewer Work	2 Right Lanes	2 Left Lanes	8pm - 5am
4431: Rdwy/Brdg-Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile Long Bridge	Bridge Beam Erection	Left Lane	3 Right Lanes	10pm - 11pm
4431: Rdwy/Brdg-Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile Long Bridge	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	11pm - 12am
4431: Rdwy/Brdg-Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile Long Bridge	Bridge Beam Erection	3 Left Lanes	Right Lane	12am - 3am
4431: Rdwy/Brdg-Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile Long Bridge	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	3am - 4am
4431: Rdwy/Brdg-Reconst	19.7 - 21.5 SB : 82nd Street Plaza (36) (SB only) to 0.60 miles north of Mile Long Bridge	Bridge Beam Erection	Left Lane	3 Right Lanes	4am - 5am
4431: Rdwy/Brdg-Reconst	20.50-21.50 SB: SIX (6) 15-minute SB FULL CLOSURES with Trooper Assistance @ 12:00 AM, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM			12am - 3am	
4431: Rdwy/Brdg Reconst	21.8 - 22.8 SB : 75th St/Willow Springs Rd	Barrier Wall Relocate	Left Lane	3 Right Lanes	8pm - 5am
4519: Rdwy/Brdg Reconst	23.1 - 23.7 NB : between Stevenson Expwy (I-55)/Wolf Rd & Flagg Creek South	Conduit Work	Left Lane	2 Right Lanes	9pm - 4am
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Ave & Union Pacific RR (UP RR)	Bridge Demolition	Right Lane	3 Left Lanes	7pm - 10pm
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Ave & Union Pacific RR (UP RR)	Bridge Demolition	2 Right Lanes	2 Left Lanes	10pm - 5am
4574: Toll Plaza Improvs	38.3 - 39.8 SB : between Irving Park Rd (IL 19) & Balmoral Ave	Sign Installation/Repair, Sign Removal, Sign Replacement	3 Left Lanes	3 Right Lanes	11pm - 5am
TS 21-062: Brdg Repairs	39.8 - 41.6 SB : between Balmoral Ave & Touhy Plaza (29)	Bridge Work	Left Lane	3 Right Lanes	8pm - 11pm
TS 21-062: Brdg Repairs	39.8 - 41.6 SB : between Balmoral Ave & Touhy Plaza (29)	Bridge Work	2 Left Lanes	2 Right Lanes	11pm - 5am

➔ Moving Closure **ORT CLOSURE**

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

****Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report****

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of October 19 , 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Reagan Memorial Tollway (I-88)					
4562: Toll Plaza Improvs	56.4 - 56.4 EB : Dixon Plaza (69)	Toll Plaza Modifications	2 Right Cash Lanes (82, 83)	Left Cash Lane (81);All ORT Lanes (62, 63)	until 10/16/2021
4562: Toll Plaza Improvs	56.4 - 56.4 WB : Dixon Plaza (69)	Toll Plaza Modifications	2 Right Cash Lanes (71, 72)	Left Cash Lane (73);All ORT Lanes (52, 53)	until 10/16/2021
RR-20-4544: Maint. Facility Improvements	117 - 117.2 EB : Fox River	Material Delivery	Right Shoulder Right Entrance Ramp	2 Left Lanes	until 12/7/2021
RR-20-4544: Maint. Facility Improvements	117.4 - 117.5 WB : IL 25	Ramp Construction	Right Shoulder Right Lane	2 Left Lanes	until 12/7/2021
RR-21-4580: Maint. Facility Improvs.	117.7 - 117.9 EB : Aurora Plaza (61)	Toll Plaza Modifications	Plaza 61 EB Cash Lane 3 (right)	All Lanes Open & Plaza 61 EB Cash Lanes 1 & 2	until 11/19/2021
4562: Toll Plaza Improvs	117.8 - 117.8 EB : Aurora Plaza (61)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All ORT Lanes (53, 54, 55)	until 9/1/2021
4562: Toll Plaza Improvs	117.8 - 117.8 WB : Aurora Plaza (61)	Toll Plaza Modifications	All Cash Lanes (83, 84, 85, 86)	All ORT Lanes (62, 63, 64)	until 9/1/2021
4560: Toll Plaza Improvs	135.1 - 135.1 EB : Meyers Rd Plaza (52)	Toll Plaza Modifications	3 Right Cash Lanes (71, 72, 73)	Left Cash Lane (74);All ORT Lanes (52, 53, 54, 55)	until 8/20/2021
4560: Toll Plaza Improvs	138.1 - 138.1 WB : York Rd Plaza (51)	Toll Plaza Modifications	All Cash Lanes (72, 73, 74, 75)	All IPO Lane (71);All ORT Lanes (52, 53, 54, 55)	until 10/14/2021
Veterans Memorial Tollway (I-355)					
4563: Toll Plaza Improvs	3.3 - 3.3 SB : Mainline Plaza: 99 - Spring Creek [MP: 3.3]	Toll Plaza Modifications	All Cash Lanes (81, 82, 83)	All ORT Lanes (62, 63, 64)	until 10/1/2021
4563: Toll Plaza Improvs	3.3 - 3.3 NB : Mainline Plaza: 99 - Spring Creek [MP: 3.3]	Toll Plaza Modifications	2 Right Cash Lanes (71, 72)	Left Cash Lane (73);All ORT Lanes (52, 53, 54)	until 10/1/2021
4561: Toll Plaza Improvs	14.4 - 14.4 NB : Mainline Plaza: 89 - Boughton Rd Mainline [MP: 14.4]	Toll Plaza Modifications	All Cash Lanes (83, 84, 85, 86);Right IPO Lane (82)	Left IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/26/2021
4561: Toll Plaza Improvs	14.4 - 14.4 SB : Mainline Plaza: 89 - Boughton Rd Mainline [MP: 14.4]	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/26/2021
4561: Toll Plaza Improvs	29.2 - 29.2 NB : Mainline Plaza: 73 - Army Trail Rd [MP: 29.2]	Toll Plaza Modifications	All Cash Lanes (83, 84, 85)	All IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/26/2021
4561: Toll Plaza Improvs	29.2 - 29.2 SB : Mainline Plaza: 73 - Army Trail Rd [MP: 29.2]	Toll Plaza Modifications	All Cash Lanes (72, 73)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/26/2021
Jane Addams Memorial Tollway (I-90)					
4576: Toll Plaza Improvs	23.3 - 23.3 WB : Belvidere Plaza (5)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All ORT Lanes (52, 53, 54)	until 10/22/2021
4576: Toll Plaza Improvs	37.8 - 37.8 EB : Marengo Plaza (7)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All ORT Lanes (52, 53, 54)	until 10/22/2021
4576: Toll Plaza Improvs	52.1 - 52.1 EB : Plaza: 8 - Randall Road Ramp C Exit moving from EB Mainline I-90 to Randall Rd	Treadle Work	All IPO Lane (1)	All Cash Lane (2)	until 10/10/2021
4576: Toll Plaza Improvs	52.1 - 52.1 WB : Plaza: 8 - Randall Road Ramp D Entrance moving from Randall Rd to WB Mainline I-90	Treadle Work	All IPO Lane (4)	All Cash Lane (3)	until 10/10/2021
4576: Toll Plaza Improvs	52.1 - 52.1 EB : Plaza: 8 - Randall Road Ramp C Exit moving from EB Mainline I-90 to Randall Rd	Toll Plaza Modifications	All Cash Lane (2)	All IPO Lane (1)	until 10/22/2021
4576: Toll Plaza Improvs	52.1 - 52.1 WB : Plaza: 8 - Randall Road Ramp D Entrance moving from Randall Rd to WB Mainline I-90	Treadle Work	All IPO Lane (4)	All Cash Lane (3)	until 10/22/2021
4576: Toll Plaza Improvs	53.8 - 53.8 EB : Elgin Plaza (9)	Toll Plaza Modifications	All Cash Lanes (82, 83, 84, 85)	All IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/22/2021
4576: Toll Plaza Improvs	53.8 - 53.8 WB : Elgin Plaza (9)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/22/2021
4573: Toll Plaza Improvs	58.1 - 58.1 WB : Plaza: 16B - Beverly Road Ramp A Exit moving from WB Mainline I-90 to Beverly Rd	Toll Plaza Modifications, Camera Work	All Cash Lane (11)	All IPO Lane (10)	until 10/4/2021
4573: Toll Plaza Improvs	58.1 - 58.1 WB : Plaza: 16B - Beverly Road Ramp A Exit moving from WB Mainline I-90 to Beverly Rd	Loop Installation	All Cash Lane (11)	All IPO Lane (10)	until 10/12/2021
4573: Toll Plaza Improvs	59.7 - 59.7 EB : Plaza: 14 - Rt 59 Ramp A Exit moving from EB Mainline I-90 to Rte 59	Toll Plaza Modifications	Right IPO Lane (6)	All Cash Lane (5);Left IPO Lane (4)	until 10/4/2021
4573: Toll Plaza Improvs	59.7 - 59.7 EB : Plaza: 14 - Rt 59 Ramp A Exit moving from EB Mainline I-90 to Rte 59	Toll Plaza Modifications	Left IPO Lane (4)	All Cash Lane (5);Right IPO Lane (6)	until 10/11/2021
4573: Toll Plaza Improvs	65.5 - 65.5 WB : Plaza: 12 - Roselle Road Ramp A Exit moving from WB Mainline I-90 to Roselle Rd	Toll Plaza Modifications	Right IPO Lane (1)	All Cash Lane (2);Left IPO Lane (3)	until 10/4/2021
4705: Road & Bridge Construction	73.5 - 74.8 WB : Elmhurst Rd to Union Pacific RR (UP RR)	Sewer Work	Right Shoulder	All Lanes Open Collector Distributor Ramp A	until 11/30/2021
4210/4211: Rdwy/Brdg Reconst	75.3 - 76.1 WB : Wolf Road to Lee St (IL 72)	Warranty Work	2 Right Lanes	3 Left Lanes, Traffic will be shifted so four westbound lanes are open utilizing the left shoulder as lane 1	until 10/7/2021
4210/4211: Rdwy/Brdg Reconst	75.3 - 76.1 WB : between Wolf Rd & Lee St (IL 72)	Warranty Work	2 Right Lanes	3 Left Lanes, Traffic will be shifted so four westbound lanes are open utilizing the left shoulder as lane 1	until 10/12/2021
4573: Toll Plaza Improvs	77.1 - 77.1 WB : Devon Ave Plaza (17)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74, 75)	All IPO Lane (76);All ORT Lanes (52, 53, 54, 55)	until 11/5/2021
4573: Toll Plaza Improvs	78.5 - 78.5 EB : River Rd Plaza (19)	Toll Plaza Modifications	All Cash Lanes (73, 74, 75);Right IPO Lane (72)	2 Left IPO Lanes (76, 77);All ORT Lanes (52, 53, 54)	until 11/5/2021

Tri-State I-294/I-80					
4495: Widening Ramp Flyover	6.3 - 7.7 SB : 159th St (US 6)	Pavement Widening	Right Lane	3 Left Lanes	until 11/30/2021
4464: Brdg Widening/Reconst	6.3 - 7.6 NB : 159th St (US 6)	Noise Wall Construction	Right Shoulder, Right Lane	4 Left Lanes; lane shift	until 11/15/2021
4520: Rdwy/Brdg Constr	7.6 - 7.6 NB : NB I-57 to NB I-294 Ramp B	Bridge Work	Right Lane	Left Lane	until 10/31/2021
4495: Widening Ramp Flyover	7.6 - 7.8 NB/SB : 0.40 miles south of I-57 & 147th St (IL 83) to 1.50 miles north of 159th St (US 6)	Bridge Work	Left Shoulder	All Lanes Open	until 11/30/2021
4495: Widening Ramp Flyover	7.6 - 7.6 SB : SB I-294 to SB I-57 Exit 7B Ramp M	Pier Construction	Right Lane	Left Lane	until 11/30/2021
4517: Rdwy Widening/Reconst	17.5 - 19.5 SB : between 95th St (US 12 & US 20) & 83rd St Plaza (39)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 10/30/2021
4517: Rdwy Widening/Reconst	17.5 - 19.2 NB : between 95th St (US 12 & US 20) & 87th St	Traffic Shift	2 Left Lanes Shifted Left (Counterflow)	2 Right Lanes Shifted Right	until 10/30/2021
4518: Rdwy Widening/Reconst	19.2 - 21.2 NB : between 83rd St Plaza (39) & Mile Long Bridge	Traffic Shift	Both Shoulders	All Lanes Shifted Left	until 11/1/2021
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : 83rd St Plaza (39)	Traffic Shift	IPO Lane	ORT Lanes	until 11/30/2021
4518: Rdwy Widening/Reconst	19.5 - 20.8 SB : between 82nd St Plaza (36) & LaGrange Rd	Traffic Shift	Both Shoulders	All Lanes Shifted Left	until 11/1/2021
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : 82nd St Plaza (36)	Traffic Shift	All IPO Lane (76)	ORT Lanes	until 11/30/2021
4518: Rdwy Widening/Reconst	20.3 - 20.3 SB : entrance ramp from EB Archer Av to SB I-294 (Ramp E)	Ramp Construction	Entrance Ramp Closed	Detour Posted	until 11/1/2021
4481: Rdwy/Brdg Reconst	20.4 - 20.4 SB : entrance ramp from SB LaGrange to SB I-294 (Ramp C)	Pavement Reconstruction	Left Side Ramp	Right Side Ramp	until 10/25/2021
4431: Rdwy/Brdg Reconst	20.7 - 20.9 SB : LaGrange Rd & Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4431: Rdwy/Brdg Reconst	20.7 - 20.8 NB : LaGrange Rd	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 2/1/2022
4518: Rdwy Widening/Reconst	20.7 - 20.7 SB : entrance ramp from WB Archer Av to SB I-294 (Ramp B)	Ramp Construction	Entrance Ramp	Detour Posted	until 11/1/2021
4431: Rdwy/Brdg Reconst	20.8 - 21 NB : Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4431: Rdwy/Brdg Reconst	20.9 - 21.1 SB : Mile Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 2/1/2022
4431: Rdwy/Brdg Reconst	21.1 - 21.2 SB : between 75th St/Willow Springs Rd & Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4431: Rdwy/Brdg Reconst	21.2 - 22.4 NB : 75th St/Willow Springs Rd	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4431: Rdwy/Brdg Reconst	21.8 - 22.4 SB : 75th St/Willow Springs Rd	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4519: Rdwy/Brdg Reconst	22 - 24.4 NB : between 75th St/Willow Springs Rd & Plainfield Rd	Traffic Shift	Right Shoulder, Left Lane	3 Right Lanes Shifted Right	until 11/20/2021
4519: Rdwy/Brdg Reconst	22 - 24.4 SB : between 75th St/Willow Springs Rd & Plainfield Rd	Traffic Shift	3 Left Lanes Shift Left (Counterflow)	All Lanes Shifted Left	until 11/30/2021
4519: Rdwy/Brdg Reconst	22 - 22 SB : exit ramp from SB I-294 to 75th St (Ramp A) Plaza 34	Asphalt Paving	Center Cash; Left IPO	Right IPO	until 12/1/2021
4491: Brdg/Ramp Reconst	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 11/30/2021
4491: Brdg/Ramp Reconst	23.8 - 23.8 SB : exit ramp from SB I-294 to Plaza 37 (Ramp B)	Ramp Construction	Both Shoulders	All Lanes Shifted Right	until 11/30/2021
4555: Brdg Replace	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Open	until 10/26/2021
TS 20-008: Brdg Reconst	23.9 - 23.9 NB : entrance ramp from Joliet Rd to Plaza 37 (Ramp D)	Bridge Reconstruction	Entrance Ramp Closed	Detour Posted	until 11/1/2021
4555: Brdg Replace	24 - 24.6 SB : between Stevenson Expwy (I-55)/Joliet Rd Ramps & Plainfield Rd	Bridge Work	Both Shoulders	All Lanes Open	until 10/26/2021
4555: Brdg Replace	24.4 - 25 NB : Plainfield Rd & Hinsdale Oasis	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/26/2021
4555: Brdg Replace	25 - 25 NB : NB I-294 to Hinsdale Oasis (Ramp A)	Bridge Work	Exit Ramp Closed	Detour Posted	until 10/26/2021
4428: Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 4/1/2022
4550: Pedestrian Overpass	25.6 - 25.6 NB : 47th Street	Barrier Wall Installation	Right Shoulder	All Lanes Open	until 11/21/2021
4428: Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428: Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4554: Drainage & Grading Modification	27.5 - 29.5 SB : between Salt Creek & Cermak Rd	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 11/15/2021
4519: Rdwy/Brdg Reconst	27.6 - 27.6 NB : exit ramp from NB I-294 to WB Ogden Av (Ramp B)	Material Storage	Right Shoulder	All Lanes Open	until 11/30/2021
4554: Drainage & Grading Modification	28.2 - 28.7 NB : between Salt Creek & 31st St	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 7/1/2022
4352: Brdg Reconst	28.9 NB : exit ramp from NB I-294 to WB I-88 (ramp M)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/15/2021
4352: Brdg Reconst	29.1 SB : entrance ramp from EB I-88 to SB I-294 (ramp N)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/5/2021
4554: Drainage & Grading Modification	29.1 - 29.1 SB : entrance ramp from EB I-88 to SB I-294 (ramp N)	Pavement Reconstruction	Right Lane	Left Lane	until 11/15/2021
4554: Drainage & Grading Modification	29.2 - 29.5 NB : Cermak Rd	Pavement Reconstruction	Right Aux Lane	All Lanes	until 7/1/2022
4339: Rdwy/Brdg Widening & Reconst	29.8 - 30 SB : Cermak Plaza (35)	Toll Plaza Maintenance	4 Right Lanes	2 Left Lanes	until 12/31/2021

4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : EB I-88 to NB I-294 (Ramp E)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 9/30/2021
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : exit ramp from NB I-294 to WB I-290 (Ramp J)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 12/17/2021
4496: Rdwy/Brdg Reconst	31.8 - 31.8 SB : entrance ramp from EB I-290 to SB I-294 (Ramp G)	Noise Wall Construction	Right Shoulder	All Lanes Open	until 10/31/2021
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 NB : between St. Charles Rd & Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/21/2021
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.5 SB :between St. Charles Rd & Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 12/1/2021
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 SB : between St. Charles Rd & Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Left lane Shifted Left (Counterflow)	All Lanes Shifted Left	until 12/1/2021
4476: Rdwy/Brdg Reconst	32.3 - 32.5 NB/SB : St. Charles Road	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 11/1/2021
1-19-4458: Rdwy/Brdg Widening	33.5 - 35 SB : Lake St (US 20)/North Ave (IL 64)	Pavement and Bridge Widening,Bridge Widening,Pavement Widening	Right Shoulder, Right Lane	2 Left Lanes, Left Counter Flow	until 12/1/2021
1-19-4458: Rdwy/Brdg Widening	33.6 - 35.3 NB : between Lake St (US 20)/North Ave (IL 64) & Grand Ave	Pavement Reconstruction,Bridge Reconstruction	Both Shoulders, traffic shifted right	All Lanes Open	until 12/1/2021
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 SB : between Grand Ave & Wolf Rd	Traffic Shift	Left Lane Shifted Left (Counterflow)	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 NB : between Grand Ave & Wolf Rd	Traffic Shift	Right Shoulder	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 SB : between Grand Ave & Wolf Rd	Traffic Shift	Left Lane	3 Right Lanes	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	35.3 - 36.9 NB : between Grand Ave & Franklin St	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	35.3 - 36.9 SB : between Grand Ave & Franklin St	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 11/30/2021
4449: Rdwy/Brdg Widening & Reconst	36.3 - 37.8 NB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 12/7/2021
4449: Rdwy/Brdg Widening & Reconst	36.3 - 36.5 SB : Wolf Road	Pavement Reconstruction	2 Left Lanes Shifted Left (one counterflow) & 2 Right Lanes Shifted Right	All Lanes Open	until 12/7/2021
4449: Rdwy/Brdg Widening & Reconst	36.5 - 37.8 SB : between Franklin St & O'Hare Oasis	Pavement Reconstruction	Left Lane Shifted Left (Counterflow) 3 Right Lanes Shifted Right	All Lanes Open	until 12/7/2021
4541: Noise Wall Const	37.8 - 37.8 NB : exit ramp from NB I-294 to O'Hare Oasis (Ramp A)	Pavement Removal,Shoulder Reconstruction	Left Side Ramp	Right Side Ramp	until 10/22/2021
4541: Noise Wall Const	38.3 - 38.3 NB : entrance ramp from EB Irving Park Rd to NB I-294 (Ramp C)	Pavement Removal	Right Side Ramp	Left Side Ramp	until 10/22/2021
4574: Toll Plaza Improvs	38.8 - 38.8 SB : Irving Park Plaza (33)	Toll Plaza Modifications	All Cash Lanes	IPO Lane; All ORT Lanes	until 10/26/2021
4574: Toll Plaza Improvs	41.6 - 41.6 NB : Touhy Plaza (29)	Toll Plaza Modifications	All Cash Lanes	IPO Lane; All ORT Lanes	until 10/26/2021
4575: Toll Plaza Improvs	45.2 - 45.2 NB : Plaza: 28 - Golf Road Ramp C Entrance moving from Golf Rd to NB Mainline I-294	Toll Plaza Modifications	Left IPO Lane (3)	All Cash Lane (2);Right IPO Lane (1)	until 10/29/2021
4575: Toll Plaza Improvs	45.2 - 45.2 SB : Plaza: 28 - Golf Rd Ramp B Exit moving from SB Mainline I-294 to Golf Rd	Toll Plaza Modifications	Left IPO Lane (4)	All Cash Lane (6);Right IPO Lane (5)	until 10/29/2021
4575: Toll Plaza Improvs	48.9 - 48.9 SB : Plaza: 27 - Willow Rd Ramp C Exit moving from SB Mainline I-294 to Willow Rd	Toll Plaza Modifications	Left IPO Lane (12)	All Cash Lane (13);Right IPO Lane (14)	until 10/29/2021
Tri-State I-94 and Edens Spur I-94					
4575: Toll Plaza Improvs	13.8 - 13.8 EB : Plaza: 20 - Buckley Road Ramp D Exit moving from SB Mainline I-294 to Buckley Rd	Toll Plaza Modifications	All Cash Lane (4)	All IPO Lane (3)	until 11/5/2021
4575: Toll Plaza Improvs	18.9 - 18.9 EB : Plaza: 22 - Rt 60 Ramp D Exit moving from SB Mainline I-94 to Rte 60	Toll Plaza Modifications	All Cash Lane (3)	All IPO Lane (4)	until 11/5/2021
4575: Toll Plaza Improvs	21.8 - 21.8 EB : Plaza: 23 - Half Day Road Ramp C Exit moving from SB Mainline I-94 to Half Day Rd	Toll Plaza Modifications	All Cash Lane (3)	All IPO Lane (4)	until 11/5/2021
4575: Toll Plaza Improvs	21.8 - 21.8 WB : Plaza: 23 - Half Day Road Ramp B Entrance moving from Half Day Rd to NB Mainline I-94	Toll Plaza Modifications	All IPO Lane (2)	All Cash Lane (1)	until 11/5/2021
4575: Toll Plaza Improvs	25.2 - 25.2 EB : Plaza: 26 - Lake Cook Rd Ramp C Exit moving from SB Mainline I-94 to Lake Cook Rd	Toll Plaza Modifications	Left IPO Lane (9)	All Cash Lane (8);Right IPO Lane (7)	until 10/29/2021
4575: Toll Plaza Improvs	25.2 - 25.2 WB : Plaza: 26 - Lake Cook Rd Ramp D Entrance moving from Lake Cook Rd to NB Mainline I-94	Toll Plaza Modifications	Left IPO Lane (10)	All Cash Lane (11);Right IPO Lane (12)	until 10/29/2021
4575: Toll Plaza Improvs	26.4 - 26.4 EB : Edens Spur Plaza (24)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All ORT Lanes (52, 53)	until 11/5/2021
4575: Toll Plaza Improvs	26.4 - 26.4 WB : Edens Spur Plaza (24)	Toll Plaza Modifications	All Cash Lanes (81, 82, 83, 84)	All ORT Lanes (62, 63)	until 11/5/2021