

# TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

Thu-Fri, Oct 7-8 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

## Thu Oct 7 2021 Overnight Closures (Thu 10/07/21 - Fri 10/08/21)

### Jane Addams Memorial Tollway (I-90)

ETC: ETC	36.1 - 36.1 WB : Plaza: 7A - I-90/Rte 23 Ramp C Exit moving from WB Mainline I-90 to Route 23	Camera Work	All IPO Lane (62)	Shoulder	1am - 1:30am
ETC: ETC	36.1 - 36.1 WB : Plaza: 7A - I-90/Rte 23 Ramp D Entrance moving from Route 23 to WB Mainline I-90	Camera Work	All IPO Lane (66)	Shoulder	1:30am - 2am
ETC: ETC	36.1 - 36.1 EB : Plaza: 7A - I-90/Rte 23 Ramp A Exit moving from EB Mainline I-90 to Route 23	Camera Work	All IPO Lane (52)	Shoulder	2am - 2:30am
ETC: ETC	46.4 - 46.4 WB : Plaza: 6 - Rt 47 Ramp A Exit moving from WB Mainline I-90 to Rte 47	Camera Work	Right IPO Lane (52)	Left IPO Lane (53)	11:30pm - 12:30am
ETC: ETC	46.4 - 46.4 WB : Plaza: 6 - Rt 47 Ramp F Entrance moving from Rte 47 to WB Mainline I-90	Camera Work	All IPO Lane (54)	Shoulder	12:30am - 1am
ETC: ETC	46.4 - 46.4 EB : Plaza: 6 - Rt 47 Ramp D Exit moving from EB Mainline I-90 to Rte 47	Camera Work	All IPO Lane (64)	Shoulder	2:30am - 3am
ETC: ETC	46.4 - 46.4 EB : Plaza: 6 - Rt 47 Ramp B	Camera Work	Right IPO Lane (62)	Left IPO Lane (63)	3am - 3:30am
<del>4210/4211- Rdwy/Brdg Reconst</del>	<del>75.3 - 76.1 WB : Wolf Road to Lee St (IL 72)</del>	<del>Warranty Work</del>	<del>2 Right Lanes</del>	<del>3 Left Lanes</del>	<del>10pm - 1am</del>
<del>4210/4211- Rdwy/Brdg Reconst</del>	<del>75.3 - 76.1 WB : Wolf Road to Lee St (IL 72)</del>	<del>Warranty Work</del>	<del>4 Right Lanes</del>	<del>Left Lane</del>	<del>1am - 2:30am</del>
<del>4210/4211- Rdwy/Brdg Reconst</del>	<del>75.3 - 76.1 WB : Wolf Road to Lee St (IL 72)</del>	<del>Warranty Work</del>	<del>Left Shoulder 3 Left Lanes</del>	<del>2 Right Lanes</del>	<del>2:30am - 4am</del>
<del>4210/4211- Rdwy/Brdg Reconst</del>	<del>75.3 - 76.1 WB : Wolf Road to Lee St (IL 72)</del>	<del>Warranty Work</del>	<del>Left Shoulder 2 Left Lanes</del>	<del>3 Right Lanes</del>	<del>4am - 5am</del>

### Tri-State I-294/I-80

4518: Rdwy Widening/Reconst	20 - 20.9 SB : between 88th Ave & Mile Long Bridge	Conduit Work	Left Lane	3 Right Lanes	8pm - 6am
4555: Brdg Replace	24 - 24.6 SB : between Stevenson Expwy (I-55)/ Joliet Rd Ramps & Plainfield Rd	Sweeping	Left Lane	2 Right Lanes	9pm - 5am
4555: Brdg Replace	24 - 25 NB : between Stevenson Expwy (I-55)/ Joliet Rd Ramps & Hinsdale Oasis	Sweeping	Left Lane	2 Right Lanes	10pm - 5am
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : NB I-294 to WB I-290 Exit 32 Ramp J	Bridge Beam Erection	Ramp Closed	Detour Posted	11pm - 5am
1-19-4458: Rdwy/Brdg Widening	34.8 - 35 NB : between Grand Avenue & Lake St (US 20)/North Ave (IL 64)	Drain Repair/Cleaning	Right Lane	3 Left Lanes	11pm - 5am
1-19-4458: Rdwy/Brdg Widening	34.8 - 36.9 SB : between Grand Ave & Franklin St	Drain Repair/Cleaning	Left Counterflow Lane	3 Right Lanes	2am - 5am
1-19-4458: Rdwy/Brdg Widening	34.8 - 35 SB : between Grand Avenue & Lake St (US 20)/North Ave (IL 64)	Drain Repair/Cleaning	Left Counterflow Lane, Left Lane	2 Right Lanes	2am - 5am
<del>4339: Rdwy/Brdg Widening &amp; Reconst</del>	<del>35 - 36.3 SB : 0.30 miles south of Grand Avenue to Wolf Road</del>	<del>Pothole Repair</del>	<del>Right Lane</del>	<del>2 Left Lanes, Left Counterflow Lane</del>	<del>8pm - 11pm</del>
<del>4339: Rdwy/Brdg Widening &amp; Reconst</del>	<del>35 - 36.3 SB : 0.30 miles south of Grand Avenue to Wolf Road</del>	<del>Pothole Repair</del>	<del>2 Right Lanes</del>	<del>1 Left Lanes, Left Counterflow Lane</del>	<del>11pm - 2am</del>
<del>4339: Rdwy/Brdg Widening &amp; Reconst</del>	<del>35 - 36.3 SB : 0.30 miles south of Grand Avenue to Wolf Road</del>	<del>Pothole Repair</del>	<del>Left Lane</del>	<del>2 Right Lane, Left Counterflow Lane</del>	<del>2am - 6am</del>
4574: Toll Plaza Improvs	40.5 - 41.1 NB : between O'Hare Interchange (Plaza 32) & Devon Ave	Sign Installation/Repair, Sign Removal	2 Left Lanes	2 Right Lanes	11pm - 1am
4574: Toll Plaza Improvs	40.5 - 41.1 NB : between O'Hare Interchange (Plaza 32) & Devon Ave	Sign Installation/Repair, Sign Removal, Sign Replacement	3 Left Lanes	Right Lane	1am - 4am

## Fri Oct 8 2021 Daytime Closures

### Reagan Memorial Tollway (I-88)

4468: Landscape Planting Imprv	53.8 - 70.5 EB/WB : between Canadian National RR (CN RR) & Meridian Rd	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4466: Landscape Planting Imprv	91.8 - 117 EB/WB : between IL 23 (4th St) & IL 31 Ramps	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4521: ITS Preserv & Rehab	137.6 - 137.8 WB : Spring Rd	Conduit Work	Right Shoulder	All Lanes Open	7am - 3pm

### Elgin O'Hare Expressway (IL 390)

4629: Rdwy/Brdg Reconst	13 - 14 WB : Prospect Ave	Warranty Work	Left Shoulder	All Lanes Open	7am - 3:30pm
-------------------------	---------------------------	---------------	---------------	----------------	--------------

### Jane Addams Memorial Tollway (I-90)

4505: LED Lighting	2.7 - 5 EB/WB : between Rockton Rd & Elevator Rd	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	8 - 9.6 WB : West Lane Rd (IL 173)	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	8.7 - 8.7 WB : Rt 173 to WB I-90 Ramp C	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm

4505: LED Lighting	9.1 - 9.1 EB : EB I-90 to Rt 173 Exit 8 Ramp A	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	9.1 - 9.1 EB : EB I-90 to Rt 173 Exit 8 Ramp A	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4444C: Landscape Planting Imprv	13.4 - 17.5 WB : between Spring Creek Rd & Cherry Valley Int (I-39/US 20)	Landscaping,Tree Removal	Right Shoulder	All Lanes Open	7am - 5pm
4444C: Landscape Planting Imprv	15.2 - 16.5 EB : State St (Business US 20)	Landscaping,Tree Removal	Right Shoulder	All Lanes Open	7am - 5pm
M-06: Maintenance	47.8 - 50.1 WB : between Powers Rd & Union Pacific RR (UP RR)	Overhead Sign Work	Various	Various	9am - 10am
4576: Toll Plaza Improvs	52.1 - 52.1 WB : Plaza: 8 - Randall Road Ramp D Entrance moving from Randall Rd to WB Mainline I-90 [MP: 52.1]	Sign Installation/Repair	All IPO Lane (4)	All Cash Lane (3)	9am - 3pm
14-0017: ITS	54.6 - 55.7 WB : between IL 31 & Fox River	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

**Tri-State I-294/I-80**

14-0017: ITS	0 - 0.6 NB : between Ford Expwy (I-94)/Calumet Expwy (IL 394) & Thorn Creek	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	12 - 14.6 SB : between 127th/Cicero (IL 50) & Ridgeland Avenue/115th St	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4575: Toll Plaza Improvs	45.5 - 45.5 SB : SB I-294 to Golf Rd (via N East River Rd) Exit 45 Ramp B	Sign Installation/Repair	Right Shoulder	All Lanes Open	8am - 3pm
4575: Toll Plaza Improvs	48.9 - 48.9 SB : Plaza: 27 - Willow Rd Ramp C Exit moving from SB Mainline I-294 to Willow Rd	Sign Installation/Repair	Right IPO Lane (14)	All Cash Lane (13);Left IPO Lane (12)	8am - 3pm
4575: Toll Plaza Improvs	49.1 - 49.1 SB : SB I-294 to Willow Rd Exit 48 Ramp C	Sign Installation/Repair	Right Shoulder	All Lanes Open	8am - 3pm

**Tri-State I-94 and Edens Spur I-94**

14-0017: ITS	1.2 - 2.4 WB : between Mill Creek Rd/Skokie Hwy (US 41) & Rosecrans Rd (IL 173)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4472: Landscaping	10 - 10.2 EB/WB : Milwaukee Ave (IL 21)	Landscaping	Left Shoulders	All Lanes Open	8am - 3:30pm
14-0017: ITS	15.2 - 16.6 EB : between Atkinson Rd & Canadian National RR (CN RR)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	15.2 - 16.6 EB : between Atkinson Rd & Canadian National RR (CN RR)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4575: Toll Plaza Improvs	21.8 - 21.8 EB : EB I-94 to Half Day Rd Exit 21 Ramp C	Sign Installation/Repair	Right Shoulder	All Lanes Open	8am - 3pm
4575: Toll Plaza Improvs	25.2 - 25.2 EB : EB I-94 to Lake-Cook Rd Exit 25A Ramp C	Sign Installation/Repair	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	26.4 - 27.3 WB : between Edens Plaza (24) & Metra RR/Canadian Pacific RR	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

**Fri Oct 8 2021 Overnight Closures (Fri 10/08/21 - Sat 10/09/21)**

**Jane Addams Memorial Tollway (I-90)**

4210/4211: Rdwy/Brdg Reconst	75.3 - 76.1 WB : between Wolf Rd & Lee St (IL 72)	Warranty Work	2 Right Lanes	3 Left Lanes	10pm - 1am
4210/4211: Rdwy/Brdg Reconst	75.3 - 76.1 WB : between Wolf Rd & Lee St (IL 72)	Warranty Work	4 Right Lanes	Left Lane	1am - 2:30am
4210/4211: Rdwy/Brdg Reconst	75.3 - 76.1 WB : between Wolf Rd & Lee St (IL 72)	Warranty Work	Left Shoulder, 3 Left Lanes	2 Right Lanes	2:30am - 4am
4210/4211: Rdwy/Brdg Reconst	75.3 - 76.1 WB : between Wolf Rd & Lee St (IL 72)	Warranty Work	Left Shoulder, 2 Left Lanes	3 Right Lanes	4am - 5am

**Tri-State I-294/I-80**

4517: Rdwy Widening/Reconst	16.7 - 19.2 NB : between Harlem Avenue (IL 43) & 87th St	Barrier Wall Relocate	Right Lane	Left Lane, 2 Left Counterflow	7pm - 8pm
4517: Rdwy Widening/Reconst	16.7 - 19.2 NB : between Harlem Avenue (IL 43) & 87th St	Barrier Wall Relocate	2 Right Lanes	2 Left Counterflow	8pm - 7am
4518: Rdwy Widening/Reconst	20 - 20.9 SB : between 88th Ave & Mile Long Bridge	Conduit Work	Left Lane	3 Right Lanes	8pm - 6am
4555: Brdg Replace	23.8 - 23.8 NB : Plaza 37 to NB I-294 Ramp A	Sweeping	Right Lane	Left Lane	8pm - 12am
4555: Brdg Replace	23.8 - 23.8 NB : Plaza 37 to NB I-294 Ramp A] (Traffic will weave from left to right at 12 AM)	Sweeping	Left Lane	Right Lane	12am - 7am
4555: Brdg Replace	24 - 24.6 SB : between Stevenson Expwy (I-55)/Joliet Rd Ramps & Plainfield Road	Sweeping	Right AUX Lane	3 Left Lanes, Left AUX Lane	9pm - 7am
4555: Brdg Replace	24 - 25 NB : between Stevenson Expwy (I-55)/Joliet Rd Ramps & Hinsdale Oasis	Sweeping	Right Lane	2 Left Lanes	11pm - 6am
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : NB I-294 to WB I-290 Exit 32 Ramp J	Bridge Beam Erection	Ramp Closed	Detour Posted	11pm - 7am
4339: Rdwy/Brdg Widening & Reconst	35.2 - 35.4 SB : Grand Avenue	Bridge Beam Erection	Right Lane	2 Left Lanes, Left Counterflow Lane	8pm - 7am
4574: Toll Plaza Improvs	40.2 - 40.2 NB : EB I-190 O'Hare to NB I-294/WB I-90 Ramp N	Sign Installation/Repair,Sign Removal	Partial ramp lane closed	Partial ramp lane open	8pm - 5am
4574: Toll Plaza Improvs	40.2 - 41.6 NB : between O'Hare Interchange (Plaza 31) & Touhy Plaza (29)	Sign Installation/Repair,Sign Removal	Right Shoulder, Right Lane	3 Left Lanes	8pm - 5am
4574: Toll Plaza Improvs	40.9 - 40.9 NB : WB I-90 Kennedy to NB I-294 Ramp A	Sign Installation/Repair,Sign Removal	Partial ramp lane closed	Partial ramp lane open	8pm - 5am
4575: Toll Plaza Improvs	46 - 47.3 SB : between Central Rd & Milwaukee Ave (IL 21)	Sign Installation/Repair	Right Shoulder, Right Lane	3 Left Lanes	7pm - 5am

**Tri-State I-94 and Edens Spur I-94**

4575: Toll Plaza Improvs	18.1 - 18.9 EB : between Lake Forest Oasis & Townline Rd (IL 60)	Sign Installation/Repair	Right Shoulder, Right Lane	3 Left Lanes	7pm - 5am
4575: Toll Plaza Improvs	20.3 - 21.8 EB : between Everett Rd & Half Day Rd (IL 22)	Sign Installation/Repair	Right Shoulder, Right Lane	3 Left Lanes	7pm - 5am

4575: Toll Plaza Improvs	24.2 - 25.3 EB : between Deerfield Rd & Tri-State Twy (I-294)/Lake Cook Rd	Sign Installation/Repair	Right Shoulder, Right Lane	5 Left Lanes	7pm - 5am
--------------------------	--	--------------------------	----------------------------	--------------	-----------

→ Moving Closure **ORT CLOSURE**

**ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS**

**\*\*\*\*Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report\*\*\*\***

## TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of October 7 , 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
<b>Reagan Memorial Tollway (I-88)</b>					
4562: Toll Plaza Improvs	56.4 - 56.4 EB : Dixon Plaza (69)	Toll Plaza Modifications	2 Right Cash Lanes (82, 83)	Left Cash Lane (81);All ORT Lanes (62, 63)	until 10/16/2021
4562: Toll Plaza Improvs	56.4 - 56.4 WB : Dixon Plaza (69)	Toll Plaza Modifications	2 Right Cash Lanes (71, 72)	Left Cash Lane (73);All ORT Lanes (52, 53)	until 10/16/2021
RR-20-4544: Maint. Facility Improvements	117 - 117.2 EB : Fox River	Material Delivery	Right Shoulder Right Entrance Ramp	2 Left Lanes	until 12/7/2021
RR-20-4544: Maint. Facility Improvements	117.4 - 117.5 WB : IL 25	Ramp Construction	Right Shoulder Right Lane	2 Left Lanes	until 12/7/2021
RR-21-4580: Maint. Facility Improvs.	117.7 - 117.9 EB : Aurora Plaza (61)	Toll Plaza Modifications	Plaza 61 EB Cash Lane 3 (right)	All Lanes Open & Plaza 61 EB Cash Lanes 1 & 2	until 11/19/2021
4562: Toll Plaza Improvs	117.8 - 117.8 EB : Aurora Plaza (61)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All ORT Lanes (53, 54, 55)	until 9/1/2021
4562: Toll Plaza Improvs	117.8 - 117.8 WB : Aurora Plaza (61)	Toll Plaza Modifications	All Cash Lanes (83, 84, 85, 86)	All ORT Lanes (62, 63, 64)	until 9/1/2021
4560: Toll Plaza Improvs	135.1 - 135.1 EB : Meyers Rd Plaza (52)	Toll Plaza Modifications	3 Right Cash Lanes (71, 72, 73)	Left Cash Lane (74);All ORT Lanes (52, 53, 54, 55)	until 8/20/2021
4560: Toll Plaza Improvs	138.1 - 138.1 WB : York Rd Plaza (51)	Toll Plaza Modifications	All Cash Lanes (72, 73, 74, 75)	All IPO Lane (71);All ORT Lanes (52, 53, 54, 55)	until 10/14/2021
<b>Veterans Memorial Tollway (I-355)</b>					
4563: Toll Plaza Improvs	3.3 - 3.3 SB : Spring Creek Plaza (99)	Toll Plaza Modifications	All Cash Lanes (81, 82, 83)	All ORT Lanes (62, 63, 64)	until 10/1/2021
4563: Toll Plaza Improvs	3.3 - 3.3 NB : Spring Creek Plaza (99)	Toll Plaza Modifications	2 Right Cash Lanes (71, 72)	Left Cash Lane (73);All ORT Lanes (52, 53, 54)	until 10/1/2021
4561: Toll Plaza Improvs	14.4 - 14.4 SB : Boughton Rd Plaza (89)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/26/2021
4561: Toll Plaza Improvs	14.4 - 14.4 NB : Boughton Rd Plaza (89)	Toll Plaza Modifications	All Cash Lanes (83, 84, 85, 86);Right IPO Lane (82)	Left IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/26/2021
4561: Toll Plaza Improvs	29.2 - 29.2 SB : Army Trail Rd Plaza (73)	Toll Plaza Modifications	All Cash Lanes (72, 73)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/26/2021
4561: Toll Plaza Improvs	29.2 - 29.2 NB : Army Trail Rd Plaza (73)	Toll Plaza Modifications	All Cash Lanes (83, 84, 85)	All IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/26/2021
<b>Jane Addams Memorial Tollway (I-90)</b>					
4576: Toll Plaza Improvs	23.3 - 23.3 WB : Belvidere Plaza (5)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All ORT Lanes (52, 53, 54)	until 10/22/2021
4576: Toll Plaza Improvs	37.8 - 37.8 EB : Marengo Plaza (7)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All ORT Lanes (52, 53, 54)	until 10/22/2021
4576: Toll Plaza Improvs	52.1 - 52.1 EB : Plaza : 8 - Randall Road Ramp C Exit moving from EB Mainline I-90 to Randall Rd	Treadle Work	All IPO Lane (1)	All Cash Lane (2)	until 10/8/2021
4576: Toll Plaza Improvs	52.1 - 52.1 WB : Plaza : 8 - Randall Road Ramp D Entrance moving from Randall Rd to WB Mainline I-90	Treadle Work	All IPO Lane (4)	All Cash Lane (3)	until 10/8/2021
4576: Toll Plaza Improvs	53.8 - 53.8 WB : Elgin Plaza (9)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/22/2021
4576: Toll Plaza Improvs	53.8 - 53.8 EB : Elgin Plaza (9)	Toll Plaza Modifications	All Cash Lanes (82, 83, 84, 85)	All IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/22/2021
4573: Toll Plaza Improvs	58.1 - 58.1 WB : Plaza : 16B - Beverly Road Ramp A Exit moving from WB Mainline I-90 to Beverly Rd	Toll Plaza Modifications, Camera Work	All Cash Lane (11)	All IPO Lane (10)	until 10/4/2021
4573: Toll Plaza Improvs	59.7 - 59.7 EB : Plaza : 14 - Rt 59 Ramp A Exit moving from EB Mainline I-90 to Rte 59	Toll Plaza Modifications	Right IPO Lane (6)	All Cash Lane (5);Left IPO Lane (4)	until 10/4/2021
4573: Toll Plaza Improvs	59.7 - 59.7 EB : Plaza : 14 - Rt 59 Ramp A Exit moving from EB Mainline I-90 to Rte 59	Toll Plaza Modifications	Left IPO Lane (4)	All Cash Lane (5);Right IPO Lane (6)	until 10/11/2021
4573: Toll Plaza Improvs	65.5 - 65.5 WB : Plaza : 12 - Roselle Road Ramp A Exit moving from WB Mainline I-90 to Roselle Rd	Toll Plaza Modifications	Right IPO Lane (1)	All Cash Lane (2);Left IPO Lane (3)	until 10/4/2021
4705: Road & Bridge Construction	73.5 - 74.8 WB : between Elmhurst Rd & Union Pacific RR (UP RR)	Sewer Work	Right Shoulder	All Lanes Open Collector Distributor Ramp A	until 11/30/2021
4210/4211: Rdwy/Brdg Reconst	75.3 - 76.1 WB : between Wolf Rd & Lee St (IL 72)	Warranty Work	2 Right Lanes	3 Left Lanes, Traffic will be shifted so four westbound lanes are open utilizing the left shoulder as lane 1	until 10/7/2021
4573: Toll Plaza Improvs	77.1 - 77.1 WB : Devon Ave Plaza (17)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74, 75)	All IPO Lane (76);All ORT Lanes (52, 53, 54, 55)	until 11/5/2021
4573: Toll Plaza Improvs	78.5 - 78.5 EB : River Rd Plaza (19)	Toll Plaza Modifications	All Cash Lanes (73, 74, 75);Right IPO Lane (72)	2 Left IPO Lanes (76, 77);All ORT Lanes (52, 53, 54)	until 11/5/2021
<b>Tri-State I-294/I-80</b>					
4495: Widening Ramp Flyover	6.3 - 7.7 SB : 159th St (US 6)	Pavement Widening	Right Lane	3 Left Lanes	until 11/30/2021
4464: Brdg Widening/Reconst	6.3 - 7.6 NB : 159th St (US 6)	Noise Wall Construction	Right Shoulder Right Lane	4 Left Lanes; lane shift	until 11/15/2021
4520: Rdwy/Brdg Constr	7.6 - 7.6 NB : NB I-57 to NB I-294 Ramp B	Bridge Work	Right Lane	Left Lane	until 10/31/2021
4495: Widening Ramp Flyover	7.6 - 7.8 NB/SB : between I-57/147th St (IL 83) & 159th St (US 6)	Bridge Work	Left Shoulder	All Lanes Open	until 11/30/2021
4495: Widening Ramp Flyover	7.6 - 7.6 SB : SB I-294 to SB I-57 Exit 7B Ramp M	Pier Construction	Right Lane	Left Lane	until 11/30/2021

4517: Rdwy Widening/Reconst	17 - 18 NB : 95th St (US 12 & US 20)	Traffic Shift	Right Lane	2 Left Counterflow Lanes: Left Lane	until 10/9/2021
4517: Rdwy Widening/Reconst	17.5 - 19.5 SB : between 95th St (US 12 & US 20) & 83rd St Plaza (39)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 10/9/2021
4517: Rdwy Widening/Reconst	17.5 - 19.2 NB : between 95th St (US 12 & US 20) & 87th St	Traffic Shift	2 Left Lanes Shifted Left (Counterflow)	2 Right Lanes Shifted Left	until 10/9/2021
4518: Rdwy Widening/Reconst	19.2 - 21.2 NB : between 83rd St Plaza (39) & Mile Long Bridge	Traffic Shift	Both Shoulders	All Lanes Shifted Left	until 11/1/2021
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : 83rd St Plaza (39)	Traffic Shift	IPO Lane	ORT Lanes	until 11/30/2021
4518: Rdwy Widening/Reconst	19.5 - 20.8 SB : between 82nd St Plaza (36) & LaGrange Rd	Traffic Shift	Both Shoulders	All Lanes Shifted Left	until 11/1/2021
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : 82nd St Plaza (36)	Traffic Shift	All IPO Lane (76)	ORT Lanes	until 11/30/2021
4518: Rdwy Widening/Reconst	20.3 - 20.3 SB : entrance ramp from EB Archer Av to SB I-294 (Ramp E)	Ramp Construction	Entrance Ramp Closed	Detour Posted	until 11/1/2021
4481: Rdwy/Brdg Reconst	20.4 - 20.4 SB : entrance ramp from SB LaGrange to SB I-294 (Ramp C)	Pavement Reconstruction	Left Side Ramp	Right Side Ramp	until 10/25/2021
4431: Rdwy/Brdg Reconst	20.7 - 20.9 SB : between LaGrange Rd & Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4431: Rdwy/Brdg Reconst	20.7 - 20.8 NB : LaGrange Rd	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 2/1/2022
4518: Rdwy Widening/Reconst	20.7 - 20.7 SB : entrance ramp from WB Archer Av to SB I-294 (Ramp B)	Ramp Construction	Entrance Ramp	Detour Posted	until 11/1/2021
4431: Rdwy/Brdg Reconst	20.8 - 21 NB : Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4431: Rdwy/Brdg Reconst	20.9 - 21.1 SB : Mile Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 2/1/2022
4431: Rdwy/Brdg Reconst	21.1 - 21.2 SB : between 75th St/Willow Springs Rd & Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4431: Rdwy/Brdg Reconst	21.2 - 22.4 NB : 75th St/Willow Springs Rd	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4431: Rdwy/Brdg Reconst	21.8 - 22.4 SB : 75th St/Willow Springs Rd	Bridge Work	Left Shoulder	All Lanes Open	until 2/1/2022
4519: Rdwy/Brdg Reconst	22 - 24.4 NB : between 75th St/Willow Springs Rd & Plainfield Rd	Traffic Shift	Right Shoulder, Left Lane	3 Right Lanes Shifted Right	until 10/20/2021
4519: Rdwy/Brdg Reconst	22 - 24.4 SB : between 75th St/Willow Springs Rd & Plainfield Rd	Traffic Shift	3 Left Lanes Shift Left (Counterflow)	All Lanes Shifted Left	until 10/20/2021
4519: Rdwy/Brdg Reconst	22 - 22 SB : exit ramp from SB I-294 to 75th St (Ramp A) Plaza 34	Asphalt Paving	Center Cash; Left IPO	Right IPO	until 12/1/2021
4491: Brdg/Ramp Reconst	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 11/30/2021
4491: Brdg/Ramp Reconst	23.8 - 23.8 SB : exit ramp from SB I-294 to Plaza 37 (Ramp B)	Ramp Construction	Both Shoulders	All Lanes Shifted Right	until 11/30/2021
4555: Brdg Replace	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Open	until 10/26/2021
TS 20-008: Brdg Reconst	23.9 - 23.9 NB : entrance ramp from Joliet Rd to Plaza 37 (Ramp D)	Bridge Reconstruction	Entrance Ramp Closed	Detour Posted	until 10/18/2021
4555: Brdg Replace	24 - 24.6 SB : between Stevenson Expwy (I-55)/Joliet Rd Ramps & Plainfield Rd	Bridge Work	Both Shoulders	All Lanes Open	until 10/26/2021
4555: Brdg Replace	24.4 - 25 NB : Plainfield Rd & Hinsdale Oasis	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/26/2021
4555: Brdg Replace	25 - 25 NB : NB I-294 to Hinsdale Oasis (Ramp A)	Bridge Work	Exit Ramp Closed	Detour Posted	until 10/26/2021
4428: Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 4/1/2022
4550: Pedestrian Overpass	25.6 - 25.6 NB : 47th Street	Barrier Wall Installation	Right Shoulder	All Lanes Open	until 11/21/2021
4428: Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428: Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4554: Drainage & Grading Modification	27.5 - 29.5 SB : between Salt Creek & Cermak Rd	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 10/15/2021
4519: Rdwy/Brdg Reconst	27.6 - 27.6 NB : exit ramp from NB I-294 to WB Ogden Av (Ramp B)	Material Storage	Right Shoulder	All Lanes Open	until 10/15/2021
4554: Drainage & Grading Modification	28.2 - 28.7 NB : between Salt Creek & 31st St	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 7/1/2022
4352: Brdg Reconst	28.9 NB : exit ramp from NB I-294 to WB I-88 (ramp M)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/15/2021
4352: Brdg Reconst	29.1 SB : entrance ramp from EB I-88 to SB I-294 (ramp N)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/5/2021
4554: Drainage & Grading Modification	29.1 - 29.1 SB : entrance ramp from EB I-88 to SB I-294 (ramp N)	Pavement Reconstruction	Right Lane	Left Lane	until 10/15/2021
4554: Drainage & Grading Modification	29.2 - 29.5 NB : Cermak Rd	Pavement Reconstruction	Right Aux Lane	All Lanes	until 7/1/2022
4339: Rdwy/Brdg Widening & Reconst	29.8 - 30 SB : Cermak Plaza (35)	Toll Plaza Maintenance	4 Right Lanes	2 Left Lanes	until 12/31/2021
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : EB I-88 to NB I-294 (Ramp E)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 9/30/2021
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : exit ramp from NB I-294 to WB I-290 (Ramp J)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 12/17/2021
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 NB : between St. Charles Road & Union Pacific RR (UP RR)	Bridge Widening, Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/21/2021
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.5 SB : between St. Charles Road & Union Pacific RR (UP RR)	Bridge Widening, Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 12/1/2021

4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 SB : between St. Charles Road & Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Left lane Shifted Left (Counterflow)	All Lanes Shifted Left	until 12/1/2021
4476: Rdwy/Brdg Reconst	32.3 - 32.5 NB/SB : St. Charles Road	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 11/1/2021
1-19-4458: Rdwy/Brdg Widening	33.5 - 35 SB : Lake St (US 20)/North Ave (IL 64)	Pavement and Bridge Widening,Bridge Widening,Pavement Widening	Right Shoulder, Right Lane	2 Left Lanes, Left Counterflow	until 12/1/2021
1-19-4458: Rdwy/Brdg Widening	33.6 - 35.3 NB : between Lake St (US 20)/North Ave (IL 64) & Grand Ave	Pavement Reconstruction,Bridge Reconstruction	Both Shoulders, traffic shifted right	All Lanes Open	until 12/1/2021
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 NB : between Grand Ave & Wolf Rd	Traffic Shift	Right Shoulder	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 SB : between Grand Ave & Wolf Rd	Traffic Shift	Left Lane Shifted Left (Counterflow)	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 SB : between Grand Ave & Wolf Rd	Traffic Shift	Left Lane	3 Right Lanes	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	35.3 - 36.9 NB : between Grand Ave & Franklin St	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	35.3 - 36.9 SB : between Grand Ave & Franklin St	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 11/30/2021
4449: Rdwy/Brdg Widening & Reconst	36.3 - 37.8 NB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 12/7/2021
4449: Rdwy/Brdg Widening & Reconst	36.3 - 37.8 SB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Left Lane Shifted Left (Counterflow) 3 Right Lanes Shifted Right	All Lanes Open	until 12/7/2021
4541: Noise Wall Const	37.8 - 37.8 NB : exit ramp from NB I-294 to O'Hare Oasis (Ramp A)	Pavement Removal,Shoulder Reconstruction	Left Side Ramp	Right Side Ramp	until 10/15/2021
4541: Noise Wall Const	38.3 - 38.3 NB : entrance ramp from EB Irving Park Rd to NB I-294 (Ramp C)	Pavement Removal	Right Side Ramp	Left Side Ramp	until 10/15/2021
4574: Toll Plaza Improvs	38.8 - 38.8 SB : Irving Park Plaza (33)	Toll Plaza Modifications	All Cash Lanes	IPO Lane; All ORT Lanes	until 10/26/2021
4574: Toll Plaza Improvs	41.6 - 41.6 NB : Touhy Plaza (29)	Toll Plaza Modifications	All Cash Lanes	IPO Lane; All ORT Lanes	until 10/26/2021
<b>Tri-State I-94 and Edens Spur I-94</b>					
4575: Toll Plaza Improvs	13.8 - 13.8 EB : Plaza: 20 - Buckley Road Ramp D Exit moving from SB Mainline I-294 to Buckley Rd	Toll Plaza Modifications	All Cash Lane (4)	All IPO Lane (3)	until 10/22/2021
4575: Toll Plaza Improvs	18.9 - 18.9 EB : Plaza: 22 - Rt 60 Ramp D Exit moving from SB Mainline I-94 to Rte 60	Toll Plaza Modifications	All Cash Lane (3)	All IPO Lane (4)	until 10/22/2021
4575: Toll Plaza Improvs	21.8 - 21.8 EB : Plaza: 23 - Half Day Road Ramp C Exit moving from SB Mainline I-94 to Half Day Rd	Toll Plaza Modifications	All Cash Lane (3)	All IPO Lane (4)	until 10/22/2021
4575: Toll Plaza Improvs	26.4 - 26.4 EB : Edens Spur Plaza (24)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All ORT Lanes (52, 53)	until 10/22/2021
4575: Toll Plaza Improvs	26.4 - 26.4 WB : Edens Spur Plaza (24)	Toll Plaza Modifications	All Cash Lanes (81, 82, 83, 84)	All ORT Lanes (62, 63)	until 10/22/2021