



**ILLINOIS TOLLWAY CHANGE ORDERS
May 2022**

[I-20-4533 North Crossover Ramp](#)

[I-19-4491 Burr Ridge NSW Disposal Supplemental](#)

[I-20-4518 Southbound Pavement – Winter Protection](#)

[I-18-4427 Claim Resolution Compensable Delay Costs for Extended Overhead](#)

[I-19-4476 Rework to Resolve Light Pole Foundation/Storm Sewer Conflict](#)

[I-18-4389 Claim Resolution Compensable Delay Costs for Extended Overhead](#)

[I-19-4476 Disputed Earthwork Claim Resolution \(DCEC -1\)](#)

[I-19-4491 Pavement Repair Supplemental 2](#)

[I-17-4339 Stage 2 Acceleration](#)

[I-19-4491 Permanent Pavement Repairs](#)