

# TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

THURSDAY - FRIDAY , MAY 28 - 29 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

**Thursday Night - Friday , May 28, 2020** **OVERNIGHT CLOSURE**

**Tri-State I-294/I-80**

4433 : Median Work	7.5 - 8 SB : exit ramp from SB I-294 to SB I-57 ramp B Flyover (ramp M)	Concrete Pour	Right Lane	3 Left Lanes	8pm - 10pm
4433 : Median Work	7.5 - 8 SB : exit ramp from SB I-294 to SB I-57 ramp B Flyover (ramp M)	Concrete Pour	2 Right Lanes	2 Left Lanes	10pm - 5am
4433 : Median Work	7.5 - 8 SB : exit ramp from SB I-294 to SB I-57 ramp B Flyover (ramp M)	Concrete Pour	Right Lane	3 Left Lanes	5am - 7am
4430 : Brdg Reconstr	21.5 - 22.7 NB : between Mile-Long Bridge & Willow Springs Rd	Drainage System Repair	Left Lane	3 Right Lanes	7pm - 7am
4427 : Rdwy/Brdg Rehab	37 - 38.3 NB : between Franklin St & Irving Park Rd (IL 19)	Light Pole Work	Right Lane	3 Left Lanes	8pm - 10pm
4427 : Rdwy/Brdg Rehab	37 - 38.5 SB : between Franklin St & Irving Park Rd	Light Pole Work	Right Lane	3 Left Lanes	8pm - 10pm
4427 : Rdwy/Brdg Rehab	37 - 38.5 SB : between Franklin St & Irving Park Plaza (33) (CD Rd)	Light Pole Work	Right Lane	Left Lane	8pm - 5am
4427 : Rdwy/Brdg Rehab	37 - 38.3 NB : between Franklin St & Irving Park Rd (IL 19)	Light Pole Work	2 Right Lanes	2 Left Lanes	10pm - 4am
4427 : Rdwy/Brdg Rehab	37 - 38.5 SB : between Franklin St & Irving Park Rd	Light Pole Work	2 Right Lanes	2 Left Lanes	10pm - 4am
4427 : Rdwy/Brdg Rehab	37 - 38.3 NB : between Franklin St & Irving Park Rd (IL 19)	Light Pole Work	Right Lane	3 Left Lanes	4am - 5am
4427 : Rdwy/Brdg Rehab	37 - 38.5 SB : between Franklin St & Irving Park Rd	Light Pole Work	Right Lane	3 Left Lanes	4am - 5am

**Veterans Memorial Tollway (I-355)**

4256 : Rdwy/Brdg Rehab	23.2 - 24.6 SB : between 22nd St & Roosevelt Rd	Pavement Repair	2 Right Lanes	2 Left Lanes	7pm - 8pm
4256 : Rdwy/Brdg Rehab	23.2 - 24.6 SB : between 22nd St & Roosevelt Rd	Pavement Repair	3 Right Lanes	Left Lane	8pm - 6am

**Reagan Memorial Tollway (I-88)**

4474C : Pymt/Struct Preserv & Repair	121.7 - 123.2 WB : between Eola Rd & IL 59	Asphalt Paving	Left Lane	2 Right Lanes	6am - 7am
--------------------------------------	--	----------------	-----------	---------------	-----------

**Friday , May 29, 2020** **DAYTIME CLOSURE**

**Tri-State I-294/I-80**

4438 : Temp ITS & Fiber Relocation ➔	17.5 - 33.6 SB : between 95th St & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
4430 : Brdg Reconstr	21.7 - 22.5 NB : between Mile-Long Bridge & 5th Av	Barrier Wall Relocate	Right Lane	3 Left Lanes	9am - 3pm
4438 : Temp ITS & Fiber Relocation ➔	22 - 33.6 NB : between 75th St/Willow Springs Rd & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
M-02 : Maintenance	24.1 SB : exit ramp from SB I-294 to Plaza (37)	Attenuator Work; Guardrail Repair	Right IPO, Various Lanes	2 Left IPO Lanes, Various Lanes	9am - 2pm
4117R : Ramp Const	28.9 NB : exit ramp from NB I-294 to WB I-88 (ramp M)	Punch List Work	Both Shoulders, Various Shoulders Closed	Both Shoulders, Various Shoulders Open	7am - 5pm
4117R : Ramp Const	29.1 SB : entrance ramp from EB I-88 ramp to SB I-294 (ramp N)	Punch List Work	Both Shoulders, Various Shoulders Closed	All Lanes Open, Various Shoulders Open	7am - 5pm
4438 : Temp ITS & Fiber Relocation	29.1 SB : entrance ramp from EB I-88 ramp to SB I-294	Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 4pm
4117R : Ramp Const	29.5 SB : exit ramp from SB I-294 to Cermak Rd (ramp A)	Punch List Work	Both Shoulders, Various Shoulders Closed	Various Shoulders Open	7am - 5pm
4438 : Temp ITS & Fiber Relocation	29.5 NB : entrance ramp from Cermak Rd to NB I-294	Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 4pm
4438 : Temp ITS & Fiber Relocation	30.5 SB : entrance ramps from EB/WB Roosevelt Rd to SB I-294 (ramps C & D)	Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 4pm
4427 : Rdwy/Brdg Rehab	38.3 NB/SB : entrance/exit ramps to/from NB/SB I-294 to/from Irving Park Rd	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.9 SB : Irving Park Plaza (33)	Electrical Installation	Left Cash Approach Shoulder	All Cash Lanes, All ORT Lanes, IPO Lanes	7am - 5pm
4427 : Rdwy/Brdg Rehab	39 - 40.1 NB/SB : between Lawrence Av & O'Hare Interchange	Directional Drilling	Various Shoulders Closed	All Lanes Open	7am - 5pm

**Veterans Memorial Tollway (I-355)**

4330 : Landscaping	12.3 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from NB/SB I-55 (ramps H-NO & D-SI)	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4330 : Landscaping	15.5 NB : entrance ramp from 75th St to NB I-355 (ramp D)	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4330 : Landscaping	17.2 NB : entrance ramp from 63rd St to NB I-355 (ramp D)	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4330 : Landscaping	18.3 SB : entrance ramp from Maple Av to SB I-355 (ramp C)	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4256 : Rdwy/Brdg Rehab	22.2 - 29.8 NB/SB : between Butterfield Rd & Army Trail Rd	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	22.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Butterfield Rd	Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	24.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Roosevelt Rd	Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	27.8 - 29.8 NB : between North Av & Army Trail Rd	Pavement Repair	2 Left Lanes	Right Lane	6pm - 7pm
4438 : Temp ITS & Fiber Relocation ➔	27.8 - 29.8 NB : between North Av & Army Trail Rd	Pavement Repair	2 Left Lanes	Right Lane	6pm - 7pm

4256 : Rdwy/Brdg Rehab	27.9 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from North Av	Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	29.8 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Army Trail Rd	Light Pole Work	Right Shoulder	All Lanes Open	7am - 4pm
<b>Reagan Memorial Tollway (I-88)</b>					
M-11 : Maintenance →	45 - 113.3 EB/WB : between Howland Creek & IL 56 Ramp	Cable Guardrail Repair/Replacement	Left Lane	Right Lane	8am - 7pm
4442 : Herbicide	76.5 - 91.6 EB/WB : between IL 251 & Kishwaukee River	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4254 : Rdwy/Brdg Rehab	94 EB/WB : entrance/exit ramps to/from EB/WB I-88 to/from Peace Rd (ramps J-M)	Shoulder Work	Right Shoulder	All Lanes Open	7am - 5pm
4474C : Pvmt/Struct Preserv & Repair	121.8 - 123.2 WB : between Eola Rd & IL 59	Asphalt Paving	Left Lane	2 Right Lanes	7am - 5pm
4313 : Design Pvmt & Structural Presev & Rehab	126.9 - 139.1 EB/WB : between Washington St & Roosevelt Rd	Electrical Installation	Various Shoulders Closed	All Lanes Open	7am - 3:30pm
EW 20-016 : Trash Pick-Up	130 EB/WB : entrance/exit ramps to/from EB/WB I-88 to/from NB/SB IL 53 (ramps A-D)	Landscaping	Both Shoulders, Various Shoulders Closed	All Lanes Open, Various Shoulders Open	6am - 3:30pm
4117R : Ramp Const	138.9 EB : exit ramp from EB I-88 ramp to York Rd (ramp A)	Punch List Work	Right Shoulder	Left Lane, Left Shoulder	7am - 5pm
4438 : Temp ITS & Fiber Relocation →	139.9 - 140.1 WB : between Roosevelt Rd & Eisenhower Expy	Directional Drilling; Electrical Installation; Light Pole Work	Left Shoulder	All Lanes Open	7am - 4pm

**Friday Night - Saturday , May 29, 2020**

**OVERNIGHT CLOSURE**

**Tri-State I-294/I-80**

4427 : Rdwy/Brdg Rehab	37 - 39.2 SB : between Franklin St & CPRR	Traffic Shift	Right Lane	3 Left Lanes	8pm - 11pm
4427 : Rdwy/Brdg Rehab	37 - 39.2 SB : between Franklin St & CPRR	Traffic Shift	2 Right Lanes	2 Left Lanes	11pm - 7am

**Veterans Memorial Tollway (I-355)**

4256 : Rdwy/Brdg Rehab →	27.8 - 29.8 NB : between North Av & Army Trail Rd (All mainline lanes will be closed and traffic will be directed into the AUX lane on to Army Trail Plaza 73)	Pavement Repair	3 Left Lanes	Right Lane	7pm - 7am
--------------------------	--	-----------------	--------------	------------	-----------

→ **Moving Closure** **ORT CLOSURE**

**ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS**

**\*\*\*\*Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report\*\*\*\***

**TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of May 28 , 2020**

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
<b>Tri-State I-94 and Edens Spur I-94</b>					
4277 : Pvm/Struct Preserv & Repair	24.2 EB : entrance ramp from Deerfield Rd to EB I-94	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 5/31/2020
4277 : Pvm/Struct Preserv & Repair	24.5 WB : exit ramp from WB I-94 to Deerfield Rd	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 5/31/2020
4277 : Pvm/Struct Preserv & Repair	25.3 WB : entrance ramp from Lake-Cook Rd to WB I-94	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 5/31/2020
4277 : Pvm/Struct Preserv & Repair	25.3 WB : entrance ramp from Lake-Cook Rd to WB I-94	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 5/31/2020
4374 : Traffic Control	26.2 - 27.2 WB : between Edens Spur Plaza (24) & Metra RR/Canadian Pacific RR	Bridge Reconstruction; Pavement Striping	Left Lane	Right Lane	until 7/31/2020
4374 : Traffic Control	28.2 - 30 EB : between IL 43 & Edens Expressway	Traffic Control	Left Lane	Right Lane	until 7/17/2020
4374 : Traffic Control	29 - 30 WB : between East Fork Chicago River & Edens Expressway	Traffic Control	Left Lane	Right Lane	until 7/17/2020
<b>Tri-State I-294/I-80</b>					
4464 : Brdg Widening/Reconst	6.3 - 7.6 NB : between 159th St (US 6) & I-57	Ramp Construction; Shoulder Work	Right Lane, Right Shoulder	3 Left Lanes	until 11/30/2020
4433 : Median Work	7.5 - 8 SB : N of I-57	Ramp Construction	Right Shoulder	All Lanes Open	until 6/4/2020
4433 : Median Work	7.6 SB : entrance ramp from SB I-294 to SB I-57	Ramp Construction	Left Lane	Right Ramp Lane	until 6/4/2020
4481 : Rdwy/Brdg Reconst	20.1 - 20.5 SB : between 88th Av & La Grange Rd	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/21/2020
4481 : Rdwy/Brdg Reconst	20.1 - 20.5 NB : between 88th Av & La Grange Rd (partially shifted to outside shoulder - stage 2)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/21/2020
4430 : Brdg Reconst	20.2 - 21.2 NB : between IL 171 (Archer Av) & Mile-Long Bridge	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 7/1/2020
4430 : Brdg Reconst	20.3 SB : entrance ramp from WB Archer Av to SB I-294	Ramp Construction	Right Side Ramp	Left Side Ramp	until 6/1/2020
4481 : Rdwy/Brdg Reconst	20.3 SB : entrance ramp from EB Archer Av to SB -294 (ramp E)	Pavement Reconstruction	Left Side Ramp	Right Side Ramp	until 12/21/2020
4430 : Brdg Reconst	20.7 - 21.4 SB : between IL 171 (Archer Av) & Mile Long Bridge (traffic SB from MP 21.4 to 21.8 normal Configuration)	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 6/1/2020
4430 : Brdg Reconst	21.5 - 22.5 NB : between Mile-Long Bridge & 5th Av	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 6/1/2020
4430 : Brdg Reconst	21.8 - 22.6 SB : between Mile-Long Bridge & Willow Springs Rd	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 6/1/2020
4430 : Brdg Reconst	22 NB : entrance ramp from 75th St to NB I-294 Plaza 34B (wide load lane closed).	Traffic Shift	Right Cash, Right Side Ramp	IPO Lanes, Left Side Ramp	until 6/1/2020
4430 : Brdg Reconst	22 NB : exit ramp from NB I-294 to 75th/Willow Springs (ramp C)	Ramp Construction	Both Shoulders	All Lanes Open	until 6/1/2020
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Sewer Work	Right Shoulder	All Lanes Open	until 8/1/2020
4490 : Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps to Hinsdale Oasis	Sewer Work	Right Shoulder	All Lanes Open	until 8/1/2020
4490 : Sanitary Sewer Relocation	24.4 - 25 NB : between Plainfield Rd & Hinsdale Oasis	Barrier Wall Removal	Right Shoulder	All Lanes Open	until 6/22/2020
4490 : Sanitary Sewer Relocation	25 NB : entrance ramp from I-55 Ramp A to Oasis (ramp E)	Barrier Wall Removal	Both Shoulders	All Lanes Shifted Right	until 6/22/2020
4490 : Sanitary Sewer Relocation	25 SB : entrance ramp from Hinsdale Oasis to SB I-294 (ramp D)	Sewer Work	Right Shoulder	All Lanes Open	until 6/1/2020
4428 : Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av	Bridge Reconstruction; Traffic Shift	Both Shoulders	All Lanes Shifted Left	until 6/30/2020
4428 : Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 SB : entrance ramp from WB Ogden Av to SB I-294	Material Delivery	Right Shoulder	All Lanes Open	until 7/29/2022
4446 : Retaining Wall Const	31.9 - 33 SB : betwen Electric Av & Union Pacific RR (UP RR)	Pavement Reconstruction	Both Shoulders	Traffic Shifted Left	until 6/13/2020
4446 : Retaining Wall Const	32.5 - 33.7 NB : between St. Charles Rd & Lake St (US 20) / North Av (IL 64)	Pavement Grinding; Shoulder Grinding	Both Shoulders	All Lanes Shifted Left	until 6/13/2020
4446 : Retaining Wall Const	33.6 NB : entrance ramp from Lake/North I-290 to NB I-294	Utility Work	Right Shoulder	All Lanes Open	until 6/13/2020
4449 : Rdwy/Brdg Widening & Reconst	36.3 - 37.8 NB/SB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 8/15/2020
4427 : Rdwy/Brdg Rehab	37.8 SB : exit ramp from SB I-294 to O'Hare Oasis (ramp C)	Pavement Reconstruction; Pavement Widening	Right Shoulder	All Lanes Open	until 6/1/2020
4427 : Rdwy/Brdg Rehab	37.8 NB : entrance ramp from O'Hare Oasis to NB I-294 (ramp B)	Pavement Reconstruction; Pavement Widening	Right Shoulder	All Lanes Open	until 6/1/2020
4427 : Rdwy/Brdg Rehab	37.8 - 38.3 NB/SB : between O'Hare Oasis & Irving Park Rd (IL 19)	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Right	until 6/1/2020
4449 : Rdwy/Brdg Widening & Reconst	37.8 NB/SB : entrance/exit ramps to/from NB/SB I-294 to/from O'Hare Oasis (ramps A-D)	Pavement Reconstruction	Right Side Ramp	Left Side Ramp	until 7/15/2020
4427 : Rdwy/Brdg Rehab	38.3 NB : entrance ramp from WB Irving Park Rd to NB I-294 (ramp B)	Pavement Reconstruction; Pavement Widening	Left Side Ramp	Right Side Ramp	until 6/1/2020
4427 : Rdwy/Brdg Rehab	38.3 NB : entrance ramp from EB Irving Park Rd to NB I-294 (ramp C)	Pavement Reconstruction; Pavement Widening	Right Shoulder	All Lanes Open	until 6/1/2020
4427 : Rdwy/Brdg Rehab	38.3 - 39 SB : between Irving Park Rd & Lawrence Av	Pavement Reconstruction; Pavement Widening	Both Shoulders	All Lanes Shifted Left	until 6/1/2020
4427 : Rdwy/Brdg Rehab	38.3 - 39.3 NB : between Irving Park Rd & Canadian National RR	Bridge Joint Repair; Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 6/15/2020

4441 : Noise Wall Const	44.6 - 44.9 NB : between Ballard Rd & Golf Rd (IL 58)	Noise Wall Construction	Right Shoulder	All Lanes Open	until 7/6/2020
<b>Jane Addams Memorial Tollway (I-90)</b>					
4502 : Brdg Rehab	2.6 - 2.7 EB/WB : between Prairie Hill Rd & Rockton Rd	Crack Sealing; Pavement Repair	Right Shoulder	All Lanes Open	until 7/2/2020
4502 : Brdg Rehab	4.7 - 4.8 EB/WB : between McCurry Rd & Elevator Rd	Crack Sealing; Pavement Repair	Right Shoulder	All Lanes Open	until 7/2/2020
NW 20-033 : Pavement Patching	12.3 - 16.8 EB : between E Riverside Blvd & Newburg Rd	Material Storage	Both Shoulders	All Lanes Open	until 9/30/2020
4502 : Brdg Rehab	13.4 - 13.5 EB/WB : between Spring Creek Rd & Rote Rd	Crack Sealing; Pavement Repair	Right Shoulder	All Lanes Open	until 7/2/2020
4502 : Brdg Rehab	14.4 - 14.6 EB/WB : between Rote Rd & Business US 20 Ramp	Crack Sealing; Pavement Repair	Right Shoulder	All Lanes Open	until 7/2/2020
4502 : Brdg Rehab	15.4 - 15.5 WB : between Business US 20 Ramp & Business US Ramp (State St)	Crack Sealing; Pavement Repair	Right Shoulder	All Lanes Open	until 7/7/2020
4502 : Brdg Rehab	15.4 - 15.5 EB : between Business US 20 Ramp & Business US 20 (State St)	Pavement Repair	Right Shoulder	All Lanes Open	until 7/2/2020
4392 : Interchange Const	36.1 EB/WB : entrance/exit ramps to/from EB/WB I-90 to/from IL 23	Landscaping; Pavement Repair; Pavement Striping; Punch List Work	Various Shoulders Closed	All Lanes Open	until 6/12/2020
4699 : Collector Rd & Ramp Const	73 - 73.5 WB : between IL 83 ( OaktonSt) & Elmhurst Rd	Pavement Repair	Right Lane	3 Left Lanes	until 6/4/2020
4699 : Collector Rd & Ramp Const	73.2 - 74.5 WB : Elmhurst Rd & Des Plaines Oasis	Pavement Marking Removal	Both Shoulders, Traffic Shifted Left	All Lanes Open	until 8/5/2020
4699 : Collector Rd & Ramp Const	73.2 - 74.5 EB : Elmhurst Rd & Des Plaines Oasis	Pavement Marking Removal	Both Shoulders, Traffic Shifted Left	All Lanes Open	until 6/10/2020
4699 : Collector Rd & Ramp Const	73.5 EB : entrance/exit ramps to/from EB I-90 to/from Elmhurst Rd (ramps B & D)	Pavement Reconstruction	Both Shoulders, Traffic Shifted Right	Ramp Open	until 6/10/2020
4699 : Collector Rd & Ramp Const	73.5 WB : exit ramp from WB I-90 to Elmhurst Rd (Ramp A)	Pavement Repair	Various Shoulders Closed	All Lanes Open, Ramp Open	until 8/5/2020
4699 : Collector Rd & Ramp Const	73.5 EB : entrance ramp from Elmhurst Rd to EB I-90	Pavement Reconstruction	Entrance Ramp Closed	Detour Posted	until 6/1/2020
4699 : Collector Rd & Ramp Const	73.5 WB : entrance ramp from Elmhurst Rd to WB I-90 (ramp C)	Pavement Repair	Both Shoulders, Traffic Shifted Left	Ramp Open	until 6/4/2020
<b>Veterans Memorial Tollway (I-355)</b>					
15-0081 : Tollbooth Work	17.2 NB : entrance ramp from 63rd St to NB I-355	Electrical Repair	IPO Lanes	All Cash Lanes	until 6/3/2020
15-0081 : Tollbooth Work	17.2 SB : exit ramp from SB I-355 to 63rd St	Electrical Repair	IPO Lanes	All Cash Lanes	until 6/3/2020