

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

Wed-Thu, Mar 9-10 2022

Maint. bldg. or Contract # and Description	MP, DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Wed Mar 9 2022 Overnight Closures (Wed 03/09/22 - Thu 03/10/22)

Reagan Memorial Tollway (I-88)

4521: ITS Preserv & Rehab	116.9 - 116.9 EB : Rt 31 to EB I-88 Ramp D [MP: 116.9]	Electrical Installation	All Lanes Closed	Left Shoulder	8pm - 4:30am
---------------------------	--	-------------------------	------------------	---------------	--------------

Jane Addams Memorial Tollway (I-90)

ETC: ETC	77.1 - 77.1 WB : Mainline Plaza: 17 - Devon Avenue [MP: 77.1]	Camera Work	All ORT Lanes (52, 53, 54, 55);All Shoulder Lanes (51, 56)	All IPO Lanes (71, 76)	11:30pm - 2am
ETC: ETC	78.5 - 78.5 EB : Mainline Plaza: 19 - River Road [MP: 78.5]	Camera Work	All ORT Lanes (52, 53, 54);All Shoulder Lanes (51, 55)	All IPO Lanes (72, 76, 77)	2am - 4am

Tri-State I-294/I-80

4517: Rdwy Widening/Reconst	17.5 - 19.6 NB : 95th St (US 12 & US 20) to 0.30 miles north of 83rd Street Plaza {39} (NB only)	Fiber Optic Work,Conduit Work	Right Lane	3 Left Lanes	7pm - 8pm
4517: Rdwy Widening/Reconst	17.5 - 19.6 NB : 95th St (US 12 & US 20) to 0.30 miles north of 83rd Street Plaza {39} (NB only)	Fiber Optic Work,Conduit Work	2 Right Lanes	2 Left Lanes	8pm - 5am
4517: Rdwy Widening/Reconst	19.3 - 19.3 NB : Mainline Plaza: 39 - 83rd St [MP: 19.3]	Fiber Optic Work,Conduit Work	Right ORT	3 Left ORT	7pm - 8pm
4517: Rdwy Widening/Reconst	19.3 - 19.3 NB : Mainline Plaza: 39 - 83rd St [MP: 19.3]	Fiber Optic Work,Conduit Work	2 Right ORT	2 Left ORT	8pm - 5am
4431: Rdwy/Brdg Reconst	21 - 23.8 SB : 1.00 miles south of 75th St/Willow Springs Rd to 0.05 miles north of Flagg Creek South	Traffic Shift	Right Lane	3 Left Lanes	7pm - 8pm
4431: Rdwy/Brdg Reconst	21 - 23.8 SB : 1.00 miles south of 75th St/Willow Springs Rd to 0.05 miles north of Flagg Creek South	Traffic Shift	2 Right Lanes	2 Left Lanes	8pm - 11pm
4431: Rdwy/Brdg Reconst	21 - 23.8 SB : 1.00 miles south of 75th St/Willow Springs Rd to 0.05 miles north of Flagg Creek South	Traffic Shift	3 Right Lanes	Left Lane	11pm - 12am
4431: Rdwy/Brdg Reconst	21 - 23.8 SB : 1.00 miles south of 75th St/Willow Springs Rd to 0.05 miles north of Flagg Creek South	Traffic Shift	3 Left Lanes	Right Lane	12am - 3am
4431: Rdwy/Brdg Reconst	21 - 23.8 SB : 1.00 miles south of 75th St/Willow Springs Rd to 0.05 miles north of Flagg Creek South	Traffic Shift	2 Left Lanes	2 Right Lanes	3am - 6am
4431: Rdwy/Brdg Reconst	21 - 23.8 SB : 1.00 miles south of 75th St/Willow Springs Rd to 0.05 miles north of Flagg Creek South	Traffic Shift	Left Lane	3 Right Lanes	6am - 7am
4519: Rdwy/Brdg Reconst	22 - 23.3 NB : 75th St/Willow Springs Rd to Wolf Road	Overhead Sign Work	2 Left Lanes	2 Right Lanes	8pm - 12am
4519: Rdwy/Brdg Reconst	22 - 23.3 NB : 75th St/Willow Springs Rd to Wolf Road (The traffic will weave from Right to Left)	Overhead Sign Work	3 Left Lanes	Right Lane	12am - 4am
4519: Rdwy/Brdg Reconst	22.00-23.30 NB: FOUR (4) 15 minute NB FULL CLOSURES with Trooper Assistance @ 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM				12:30am - 2:30am
4431: Rdwy/Brdg Reconst	22.2 - 22.2 SB : 75th/Willow Springs to SB I-294 Ramp B [MP: 22.2]	Traffic Shift	Left Side Ramp	Right Side Ramp	7pm - 8:30pm
4431: Rdwy/Brdg Reconst	22.2 - 22.2 SB : 75th/Willow Springs to SB I-294 Ramp B [MP: 22.2] (Traffic will shift from Right to Left at 8:30 PM)	Traffic Shift	Right Side Ramp	Left Side Ramp	8:30pm - 7am
4555: Brdg Replace	23.3 - 24.2 NB : Wolf Road to 0.10 miles north of Stevenson Expwy (I-55) & Joliet Rd Ramps	Traffic Shift	3 Right Lanes	Left Lane	12am - 5am
4519: Rdwy/Brdg Reconst	23.5 - 24.1 SB : Joliet Road to Stevenson Expwy (I-55) & Joliet Rd Ramps	Pavement Striping	Right Lane	3 Left Lanes	8pm - 12am
4555: Brdg Replace	23.8 - 23.8 NB : Plaza 37 to NB I-294 Ramp A [MP: 23.8]	Traffic Shift	Right Lane	Left Lane	7pm - 5am
4428: Brdg Reconst	25.4 - 27.1 NB : 55th Street to Pedestrian Bridge (Maple Av)	Bridge Work	Left Lane	3 Right Lanes	7pm - 9pm
4428: Brdg Reconst	25.4 - 27.1 NB : 55th Street to Pedestrian Bridge (Maple Av)	Bridge Work	2 Left Lanes	2 Right Lanes	9pm - 5am
4428: Brdg Reconst	26.4 - 28 SB : 47th Street to 0.60 miles north of Ogden Ave (US 34)	Bridge Work	Left Lane	3 Right Lanes	8pm - 11pm
4428: Brdg Reconst	26.4 - 28 SB : 47th Street to 0.60 miles north of Ogden Ave (US 34)	Bridge Work	2 Left Lanes	2 Right Lanes	11pm - 5am
4533: Rdwy/Brdg Widening & Reconst	32.5 - 33.5 SB : 0.40 miles south of Union Pacific RR (UP RR) to 0.50 miles north of Union Pacific RR (UP RR)	Pothole Repair	Right Lane	2 Left Lanes, Left Counterflow	7pm - 10pm
4533: Rdwy/Brdg Widening & Reconst	32.5 - 33.5 SB : 0.40 miles south of Union Pacific RR (UP RR) to 0.50 miles north of Union Pacific RR (UP RR)	Pothole Repair	2 Right Lanes	Left Lane, Left Counterflow	10pm - 6am
1-19-4458: Rdwy/Brdg Widening	33.8 - 35 SB : 1.55 miles south of Grand Avenue to 1.40 miles north of Lake St (US 20) & North Ave (IL 64)	Traffic Shift	Right Shoulder Right Lane	3 Left Lanes	7pm - 1am
1-19-4458: Rdwy/Brdg Widening	33.8 - 35 SB : 1.55 miles south of Grand Avenue to 1.40 miles north of Lake St (US 20) & North Ave (IL 64)	Traffic Shift	Right Shoulder 2 Right Lanes	2 Left Lanes	10pm - 1am
1-19-4458: Rdwy/Brdg Widening	33.8 - 35 SB : 1.55 miles south of Grand Avenue to 1.40 miles north of Lake St (US 20) & North Ave (IL 64)	Traffic Shift	2 left lanes	1 right lane and counterflow lane	1am - 5am
4339: Rdwy/Brdg Widening & Reconst	34.5 - 37.3 SB : 0.80 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge	Barrier Wall Relocate	Left Shoulder Left Lane	3 Right Lanes	8pm - 6am

4339: Rdwy/Brdg Widening & Reconst	34.5 - 37.3 SB : 0.80 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge	Barrier Wall Relocate	Left Shoulder 2 Left Lanes	2 Right Lanes	10pm - 5am
4339: Rdwy/Brdg Widening & Reconst	34.5 - 37.3 SB : 0.80 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge	Barrier Wall Relocate	Left Shoulder 3 Left Lanes	Right Lane	1am - 4am

Thu Mar 10 2022 Daytime Closures

Reagan Memorial Tollway (I-88)

4521: ITS Preserv & Rehab	116.9 - 116.9 EB : Rt 31 to EB I-88 Ramp D [MP: 116.9]	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3:30pm
EW22-005: Maintenance	130 - 130 WB : WB I-88 to Rt 53 Exit 130 Ramp B [MP: 130]	Landscaping	Both Shoulders	All Lanes Open	7am - 3pm
EW22-005: Maintenance	130 - 130 EB : SB Rt 53 to EB I-88 Ramp A [MP: 130]	Landscaping	Both Shoulders	All Lanes Open	7am - 3pm

Jane Addams Memorial Tollway (I-90)

4505: LED Lighting	2.7 - 4.5 EB/WB : Rockton Rd to 0.80 miles east of McCurry Road	Light Pole Work	EB: Both Shoulders, WB: Both Shoulders	EB: All Lanes Open, WB: All Lanes Open	7am - 4pm
M-07: Maintenance	3.5 - 17 EB : South Beloit Plaza {1} to 0.10 miles east of Newburg Road	Crack Sealing, Pothole Repair	Left Lane	Two Right Lanes	9am - 2pm
14-0017: ITS	6.3 - 7.5 WB : Belvidere Road to Swanson Road	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4505: LED Lighting	7.5 - 9.5 EB/WB : Swanson Road to 0.60 miles east of West Ln Rd (IL 173)	Light Pole Work	EB: Both Shoulders, WB: Both Shoulders	EB: All Lanes Open, WB: All Lanes Open	7am - 4pm
M-07: Maintenance	12 - 14.5 WB : 0.30 miles west of E Riverside Blvd to 0.10 miles east of Rote Rd	Crack Sealing	Left Lane	Right Two Lanes	9am - 2pm
M-06: Maintenance	28.8 - 42.3 WB : Shattuck Road to US 20 Marengo-Hampshire	Pothole Repair	Various	Various	9am - 1:30pm
ETC: ETC	68.2 - 68.2 EB : Plaza: 15 - Rt 53 Ramp E Exit moving from EB Mainline I-90 to SB Rte 53 [MP: 68.2]	Camera Work	Left IPO Lane (6)	Right IPO Lane (7)	9am - 2pm
14-0017: ITS	72.4 - 73.5 EB : Busse Road to Elmhurst Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

Tri-State I-294/I-80

4518: Rdwy Widening/Reconst	19.3 - 20.9 NB/SB : 83rd Street Plaza (39) (NB only) to Mile-Long Bridge	Electrical Installation	NB: Right Shoulder, SB: Right Shoulder	NB: All Lanes Open, SB: All Lanes Open	9am - 3pm
4431: Rdwy/Brdg Reconst	22 - 22 NB : NB I-294 to 75th/Willow Springs Exit 22 Ramp C [MP: 22]	Traffic Shift	Left Side Ramp	Right Side Ramp	9am - 11:30am
4431: Rdwy/Brdg Reconst	22 - 22 NB : 75th/Willow Springs to NB I-294 Ramp D [MP: 22]	Traffic Shift	Left Side Ramp	Right Side Ramp	9am - 11:30am
4431: Rdwy/Brdg Reconst	22 - 22 NB : 75th/Willow Springs to NB I-294 Ramp D [MP: 22] (Traffic will weave from Right to Left)	Traffic Shift	Right Side Ramp	Left Side Ramp	11:30am - 3pm
4431: Rdwy/Brdg Reconst	22 - 22 NB : NB I-294 to 75th/Willow Springs Exit 22 Ramp C [MP: 22] (Traffic will weave from Right to Left)	Traffic Shift	Right Side Ramp	Left Side Ramp	11:30am - 3pm
4339: Rdwy/Brdg Widening & Reconst	35.6 - 36.3 NB : 0.20 miles south of Union Pacific RR (UP RR) to Wolf Road	Aerial Cable Work	Right Shoulder	All Lanes Open	10am - 3pm
4427: Rdwy/Brdg Rehab	36.8 - 40.2 NB/SB : 0.10 miles south of Franklin Street to 0.35 miles north of Balmoral Ave	Punch List Work	NB: Both Shoulders, SB: Both Shoulders	NB: All Lanes Open, SB: All Lanes Open	9am - 3pm
4427: Rdwy/Brdg Rehab	38.8 - 38.8 SB : Mainline Plaza: 33 - Irving Park Rd [MP: 38.75]	Punch List Work	Left Shoulder, Cash Approach	All Lanes	9am - 3pm

Tri-State I-94 and Edens Spur I-94

14-0017: ITS	13.8 - 15.2 WB : Buckley Rd (IL 137) to Atkinson Road	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
--------------	---	-------------	----------------	----------------	-----------

Thu Mar 10 2022 Overnight Closures (Thu 03/10/22 - Fri 03/11/22)

Jane Addams Memorial Tollway (I-90)

ETC: ETC	23.3 - 23.3 WB : Mainline Plaza: 5 - Belvidere [MP: 23.3]	Camera Work	All ORT Lanes (52, 53, 54); All Shoulder Lanes (51, 55)	All IPO Lane (71)	11:30pm - 2am
ETC: ETC	37.8 - 37.8 EB : Mainline Plaza: 7 - Marengo [MP: 37.8]	Camera Work	All ORT Lanes (52, 53, 54); All Shoulder Lanes (51, 55)	All IPO Lane (71)	2am - 4am

Tri-State I-294/I-80

4431: Rdwy/Brdg Reconst	21 - 22.5 SB : 1.00 miles south of 75th St/Willow Springs Rd to 5th Avenue	Barrier Wall Relocate	Left Lane	3 Right Lanes	8pm - 9pm
4431: Rdwy/Brdg Reconst	21 - 22.5 SB : 1.00 miles south of 75th St/Willow Springs Rd to 5th Avenue	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	9pm - 6am
4428: Brdg Reconst	25.4 - 27.1 NB : 55th Street to Pedestrian Bridge (Maple Av)	Bridge Work	Right Lane	3 Left Lanes	8pm - 10pm
4428: Brdg Reconst	25.4 - 27.1 NB : 55th Street to Pedestrian Bridge (Maple Av)	Bridge Work	2 Right Lanes	2 Left Lanes	10pm - 12am
4428: Brdg Reconst	25.4 - 27.1 NB : 55th Street to Pedestrian Bridge (Maple Av)	Bridge Work	3 Right Lanes	Left Lane	12am - 4am
4428: Brdg Reconst	25.4 - 27.1 NB : 55th Street to Pedestrian Bridge (Maple Av)	Bridge Work	2 Right Lanes	2 Left Lanes	4am - 5am
4428: Brdg Reconst	26.4 - 28 SB : 47th Street to 0.60 miles north of Ogden Ave (US 34)	Bridge Work	Left Lane	3 Right Lanes	9pm - 11pm
4428: Brdg Reconst	26.4 - 28 SB : 47th Street to 0.60 miles north of Ogden Ave (US 34)	Bridge Work	2 Left Lanes	2 Right Lanes	11pm - 5am
4339: Rdwy/Brdg Widening & Reconst	34.5 - 37.3 SB : 0.80 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge	Barrier Wall Relocate	Left Shoulder Left Lane	3 Right Lanes	8pm - 6am
4339: Rdwy/Brdg Widening & Reconst	34.5 - 37.3 SB : 0.80 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge	Barrier Wall Relocate	Left Shoulder 2 Left Lanes	2 Right Lanes	11pm - 5am
TS 21-069: Soil Borings	40 - 40.3 SB : 0.20 miles south of O'Hare Interchange (Plaza 31)* SB only to 0.10 miles north of O'Hare Interchange (Plaza 31)* SB only	Soil Borings	Right Lane	3 Left Lanes	9pm - 1am

→ Moving Closure

ORT CLOSURE

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

****Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report****

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of March 9 , 2022

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Reagan Memorial Tollway (I-88)					
RR-20-4544: Maint. Facility Improvements	117.4 - 117.5 WB : IL 25 to 0.10 miles east of IL 25	Ramp Construction	Right Shoulder Right Lane	2 Left Lanes	until 4/30/2022
Jane Addams Memorial Tollway (I-90)					
4576: Toll Plaza Improvs	23.3 - 23.3 WB : Mainline Plaza: 5 - Belvidere [MP: 23.3]	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All ORT Lanes (52, 53, 54)	until 12/10/2021
4576: Toll Plaza Improvs	37.8 - 37.8 EB : Mainline Plaza: 7 - Marengo [MP: 37.8]	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All ORT Lanes (52, 53, 54)	until 12/10/2021
Tri-State I-294/I-80					
4495: Widening Ramp Flyover	6.3 - 7.6 SB : 159th St (US 6) to 1.30 miles north of 159th St (US 6)	Ramp Construction	Right Shoulder	All Lanes Open	until 5/26/2022
4495: Widening Ramp Flyover	7.6 - 7.6 SB : SB I-294 to SB I-57 Exit 7B Ramp M [MP: 7.6]	Pavement Widening	right lane (1 of 2)	left lane (1 of 2)	until 5/6/2022
4517: Rdwy Widening/Reconst	17.5 - 19.2 NB : 95th St (US 12 & US 20) to 0.55 miles north of 87th Street	Pavement Reconstruction	2 Left Lanes Shifted Left (Counterflow)	2 Right Lanes Shifted Right	until 4/1/2022
4517: Rdwy Widening/Reconst	17.5 - 19.5 SB : 95th St (US 12 & US 20) to 0.20 miles north of 83rd Street Plaza {39} (NB only)	Traffic Shift	Left Shoulder	Right Shoulder; All Lanes Shifted Left	until 4/1/2022
4518: Rdwy Widening/Reconst	19.2 - 21.2 NB : 0.05 miles south of 83rd Street Plaza {39} (NB only) to 0.35 miles north of Mile-Long Bridge	Traffic Shift	Both Shoulders	All Lanes Shifted Left	until 8/1/2022
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : 83rd St Plaza (39) [MP: 19.3]	Traffic Shift	IPO Lane	ORT Lanes	until 8/1/2022
4518: Rdwy Widening/Reconst	19.3 - 21.2 SB : 83rd Street Plaza {39} (NB only) to 0.35 miles north of Mile-Long Bridge	Traffic Shift	Left Shoulder	All Lanes Shifted Right	until 8/1/2022
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : 82nd St Plaza (36)	Traffic Shift	IPO Lane	ORT Lanes	until 8/1/2022
4518: Rdwy Widening/Reconst	20.3 - 20.3 SB : entrance ramp from EB Archer Av to SB I-294 (Ramp E)	Ramp Construction	Entrance Ramp Closed	Detour Posted	until 8/1/2022
4431: Rdwy/Brdg Reconst	20.7 - 20.9 SB : 0.10 miles south of La Grange Road to Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 4/30/2022
4431: Rdwy/Brdg Reconst	20.7 - 20.8 NB : 0.10 miles south of La Grange Road to 0.05 miles north of La Grange Road	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 4/30/2022
4431: Rdwy/Brdg Reconst	20.8 - 21 NB : 0.05 miles south of Mile-Long Bridge to 0.10 miles north of Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 4/30/2022
4431: Rdwy/Brdg Reconst	20.9 - 21.1 SB : Mile-Long Bridge to 0.20 miles north of Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 4/30/2022
4431: Rdwy/Brdg Reconst	21.1 - 21.2 SB : 0.90 miles south of 75th St/Willow Springs Rd to 0.30 miles north of Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 4/30/2022
4431: Rdwy/Brdg Reconst	21.2 - 22.4 NB : 0.75 miles south of 75th St/Willow Springs Rd to 0.40 miles north of 75th St/Willow Springs Rd	Bridge Work	Left Shoulder	All Lanes Open	until 4/30/2022
4431: Rdwy/Brdg Reconst	21.9 - 22.4 SB : 0.10 miles south of 75th St/Willow Springs Rd to 0.40 miles north of 75th St/Willow Springs Rd	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 4/30/2022
4519: Rdwy/Brdg Reconst	22 - 22 SB : exit ramp from SB I-294 to 75th St (Ramp A) Plaza 34	Asphalt Paving	Center Cash; Left IPO	Right IPO	until 4/1/2022
4519: Rdwy/Brdg Reconst	22 - 24.1 SB : 75th St/Willow Springs Rd to Stevenson Expwy (I-55) & Joliet Rd Ramps	Traffic Shift	Left Shoulder	All Lanes Open	until 3/30/2022
4519: Rdwy/Brdg Reconst	22 - 24.1 NB : 75th St/Willow Springs Rd to Stevenson Expwy (I-55) & Joliet Rd Ramps	Traffic Shift	Left Shoulder	All Lanes Open	until 3/30/2022
4431: Rdwy/Brdg Reconst	22 - 22 NB : entrance ramp from 75th St to NB I-294 - Plaza 34 (Ramp D)	Ditch Excavation	Right IPO Lane	Left & Center IPO Lanes	until 3/11/2022
4491: Brdg/Ramp Reconst	23.8 - 23.8 SB : exit ramp from SB I-294 to Plaza 37 (Ramp B)	Ramp Construction	Both Shoulders	All Lanes Shifted Right	until 7/15/2022
4491: Brdg/Ramp Reconst	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 7/15/2022
4555: Brdg Replace	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Open	until 10/14/2022
4555: Brdg Replace	24 - 24.6 SB : 0.10 miles south of Stevenson Expwy (I-55) & Joliet Rd Ramps to 0.20 miles north of Plainfield Road	Bridge Work	Both Shoulders	All Lanes Open	until 10/14/2022
4555: Brdg Replace	24.4 - 25 NB : Plainfield Road to Hinsdale Oasis	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/14/2022
4491: Brdg/Ramp Reconst	25 - 25 NB : exit ramp from NB I-294 to Hinsdale Oasis (Ramp N)	Ramp Construction	Both Shoulders	All Lanes Open	until 4/1/2022
4456: Oasis Work	25 - 25.1 NB/SB : North of Hinsdale Oasis	Utility Work	Right Shoulder	All Lanes Open	until 4/13/2022
4555: Brdg Replace	25 - 25 NB : exit ramp from NB I-294 to Hinsdale Oasis (Ramp A)	Bridge Work	Exit Ramp Closed	Detour Posted	until 11/26/2022
4428: Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 4/1/2022
4428: Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428: Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4519: Rdwy/Brdg Reconst	27.6 - 27.6 NB : exit ramp from NB I-294 to WB Ogden Av (Ramp B)	Material Storage	Right Shoulder	All Lanes Open	until 4/1/2022
4554: Drainage & Grading Modification	28.2 - 28.7 NB : Salt Creek to 0.20 miles north of 31st Street	Pavement Reconstruction	Both Shoudlers	All Lanes Shifted Left	until 7/1/2022
4554: Drainage & Grading Modification	28.9 - 28.9 NB : exit ramp from NB I-294 to WB I-88 (Ramp M)	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 7/1/2022
4554: Drainage & Grading Modification	29.2 - 29.5 NB : 0.30 miles south of Cermak Rd to Cermak Rd	Pavement Reconstruction	Right Aux Lane	All Lanes	until 7/1/2022

4554: Drainage & Grading Modification	29.6 - 29.6 NB : entrance ramp from Cermak Rd to NB I-294 (Ramp B)	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 7/1/2022
4339: Rdwy/Brdg Widening & Reconst	29.8 - 30 SB : 0.10 miles south of Cermak Plaza {35} to 0.10 miles north of Cermak Plaza {35}	Toll Plaza Maintenance	right 4 toll collection lanes - presently in place; requesting extension	left 2 toll collection lanes - presently in place; requesting extension	until 9/1/2022
4496: Rdwy/Brdg Reconst	30.9 - 31.3 NB : 0.20 miles south of Reagan Memorial Twy (I-88) to Butterfield Road (IL 56)	Traffic Shift	Both Shoulders, Right Lane	Left Lane Shifted Left	until 9/30/2022
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : entrance ramp from EB I-88 to NB I-294 (Ramp E)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 9/30/2022
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : exit ramp from NB I-294 to WB I-290 (Ramp J) (traffic shifted right at bottom of ramp)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 6/24/2022
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : exit ramp from NB I-294 to EB I-290 (Ramp B)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 9/30/2022
4496: Rdwy/Brdg Reconst	31.3 - 31.7 NB : Butterfield Road (IL 56) to 0.10 miles north of Eisenhower Expwy (I-290)	Traffic Shift	Right Shoulder	All Lanes Open	until 9/30/2022
4582: Rdwy/Brdg Reconst	31.8 - 31.8 SB : exit ramp from SB I-294 to EB I-290 (Ramp H)	Pavement Reconstruction	Right Lane	Left Lane	until 11/18/2022
4582: Rdwy/Brdg Reconst	31.8 - 31.8 NB : entrance ramp from WB I-290 to NB I-294 (Ramp K)	Sewer Work	Left Shoulder	All Lanes Open	until 4/6/2022
4533: Rdwy/Brdg Widening & Reconst	32 - 32.2 NB : 0.40 miles south of St. Charles Road to 0.30 miles north of Electric Avenue	Bridge Reconstruction	Both Shoulders Closed	All Lanes Shifted Right	until 4/1/2022
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 NB : 0.20 miles south of St. Charles Road to 0.45 miles north of Union Pacific RR (JP RR)	Bridge Widening,Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 4/1/2022
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 SB : 0.20 miles south of St. Charles Road to 0.45 miles north of Union Pacific RR (JP RR)	Bridge Widening,Bridge Reconstruction	Left lane Shifted Left (Counterflow)	All Lanes Shifted Left	until 4/1/2022
1-19-4458: Rdwy/Brdg Widening	33.4 - 35 NB : 0.20 miles south of Lake St (US 20) & North Ave (IL 64) to 1.44 miles north of Lake St (US 20) & North Ave (IL 64)	Pavement Reconstruction,Bridge Reconstruction	Right and Left shoulders, traffic shifted right	All Lanes Open	until 3/15/2022
1-19-4458: Rdwy/Brdg Widening	33.4 - 35 SB : 0.16 miles south of Lake St (US 20) & North Ave (IL 64) to 1.44 miles north of Lake St (US 20) & North Ave (IL 64)	Pavement and Bridge Widening,Bridge Widening,Pavement Widening	Right Shoulder Right Lane	2 Left Lanes, Left Counter Flow	until 3/15/2022
1-19-4458: Rdwy/Brdg Widening	33.4 - 34 SB : 0.16 miles south of Lake St (US 20) & North Ave (IL 64) to 0.37 miles north of Lake St (US 20) & North Ave (IL 64)	Traffic Shift	none	3 right lanes shifted left and counterflow open	until 4/15/2022
1-19-4458: Rdwy/Brdg Widening	34 - 35 SB : 1.33 miles south of Grand Avenue to 1.44 miles north of Lake St (US 20) & North Ave (IL 64)	Traffic Shift	2 left lanes	3 lanes shifted right and counterflow lane	until 4/15/2022
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.7 NB : 0.40 miles south of Grand Avenue to 0.40 miles north of Wolf Road	Traffic Shift	left lanes shifted right to accommodate counter flow	all lanes open	until 5/6/2022
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.7 SB : 0.40 miles south of Grand Avenue to 0.40 miles north of Wolf Road	Traffic Shift	left lane shifted left for counterflow	all lanes	until 5/6/2022
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.7 SB : 0.40 miles south of Grand Avenue to 0.40 miles north of Wolf Road	Traffic Shift	right lanes shifted right	all lanes open	until 5/6/2022
4449: Rdwy/Brdg Widening & Reconst	36.3 - 36.5 NB : Wolf Road to 0.20 miles north of Wolf Road	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 4/1/2022
4449: Rdwy/Brdg Widening & Reconst	36.3 - 36.5 SB : Wolf Road to 0.20 miles north of Wolf Road	Pavement Reconstruction	Left Lane Shifted Left (Counterflow) 3 Right Lanes Shifted Right	All Lanes Open	until 4/1/2022
15-0081A: Barrier Wall/Median Repairs	38.8 - 38.8 SB : Irving Park Plaza (33)	Canopy Work	Left IPO Lane	Right IPO Lane; All ORT Lanes	until 3/25/2022