## **TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES**

			Mon-Tue, Dec 19-20 2022				
Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS		
Mon Dec 19 202	22 Overnight Closures (Mon 12/19/22	2 - Tue 12/20/22)					
	emorial Tollway (I-90)						
RR-22-4843: Pvmt Repairs	31 - 32.5 WB : 0.20 miles west of County Line- Road to 1.30 miles east of County Line Road	Pavement Repair	Left Shoulder 2 Left Lanes	Right Lane	<del>9pm - 6am</del>		
Tri-State I-294/I-							
ETC: ETC	5.6 - 5.6 NB : Mainline Plaza: 41 - 163rd St [ MP: 5.6 ]	Camera Work	All ORT Lanes (52, 53, 54, 55)	All IPO Lane (75)	11:30pm - 2am		
ETC: ETC	5.6 - 5.6 SB : Mainline Plaza: 41 - 163rd St [ MP: 5.6 ]	Camera Work	All ORT Lanes (62, 63, 64, 65)	All IPO Lane (81)	2am - 4am		
4517: Rdwy Widening/Reconst	16.5 - 19.5 NB: 0.30 miles south of Harlem Avenue (IL 43) to 0.20 miles north of 83rd Street Plaza {39} (NB only)	Barrier Wall Removal	Left Lane	3 Right Lanes	7pm - 8pm		
4517: Rdwy Widening/Reconst	16.5 - 19.5 NB : 0.30 miles south of Harlem Avenue (IL 43) to 0.20 miles north of 83rd Street Plaza {39} (NB only)	Barrier Wall Removal	2 Left Lanes	2 Right Lanes	<b>8pm -</b> 5am		
4517: Rdwy Widening/Reconst	16.5 – 19.5 NB : 0.30 miles south of Harlem- Avenue (IL 43) to 0.20 miles north of 83rd Street- Plaza (39) (NB only) -TRAFFIC WILL WEAVE- FROM RIGHT TO LEFT AT 11:00 PM	Traffic Shift	3 Left Lanes	<del>Right Lane</del>	<del>10:30pm - 11pm</del>		
<del>4517: Rdwy</del> <del>Widening/Reconst</del>	16.5 - 19.5 NB : 0.30 miles south of Harlem- Avenue (IL 43) to 0.20 miles north of 83rd Street- Plaza (39) (NB only) -TRAFFIC WILL WEAVE- FROM RIGHT TO LEFT AT 11:00 PM	Traffic Shift	3 Right Lanes	<del>Left Lane</del>	<del>11pm - 5am</del>		
4517: Rdwy Widening/Reconst	17.5 - 20 SB : 95th St (US 12 & US 20) to 88th Avenue	Pavement Repair	Left Lane	3 Right Lanes	<b>8pm -</b> 5am		
4517: Rdwy Widening/Reconst	19.7 - 19.7 SB : Mainline Plaza: 36 - 82nd St [ MP: 19.7 ]	Pavement Repair	Left ORT Lane (55)	All IPO Lane (76);3 Right ORT Lanes (52, 53, 54)	<b>8pm -</b> 5am		
4821: Pvmt Repairs	21.8 - 23 NB : 0.25 miles south of 75th St/Willow Springs Rd to 0.30 miles north of Willow Springs Road	Pothole Repair	2 Left Counterflow Lanes	2 Right Lanes	<b>9pm -</b> 5am		
4519: Rdwy/Brdg Reconst	22 - 22.5 NB : 75th St/Willow Springs Rd to 5th Avenue	Barrier Wall Repair,Attenuator Work	Left Lane	3 Right Lanes; Right Aux Lane	9pm - 11pm		
4519: Rdwy/Brdg	22 - 22.7 SB : 75th St/Willow Springs Rd to	Barrier Wall Repair,Attenuator Work	Left Lane	3 Right Lanes	<b>9pm -</b> 5am		
Reconst 4519: Rdwy/Brdg	Willow Springs Road 22 - 22.5 NB : 75th St/Willow Springs Rd to 5th	Barrier Wall Repair,Attenuator Work	2 Left Lanes	2 Right Lanes; Right Aux	<b>11pm -</b> 12am		
Reconst 4519: Rdwy/Brdg	Avenue 22 - 22.5 NB : 75th St/Willow Springs Rd to 5th	Barrier Wall Repair,Attenuator Work	3 Left Lanes	Lane Right Lane; Right Aux Lane	12am - 5am		
Reconst 4821: Pvmt Repairs	Avenue 23.5 - 25.2 NB: Joliet Road to 0.25 miles north of	Pothole Repair	Various Lanes	Various Lanes	<b>10pm -</b> 5am		
→ 4821: Pvmt Repairs	Hinsdale Oasis 26 - 29.2 NB : 0.40 miles south of 47th Street to	Pothole Repair	Various Lanes	Various Lanes	<b>10pm -</b> 5am		
→ ••••••••••••••••••••••••••••••••••••	0.20 miles north of Reagan Memorial Twy (I-88) Connector	т оптоге ттерап	various Laries	various Laries	ropin - Sam		
4819: Pvmt/Shoulder Rehab	27.4 - 27.4 SB : WB Ogden Av to SB I-294 Ramp C [ MP: 27.4 ]		Left Side	Right Side	<b>8pm -</b> 6am		
4819: Pvmt/Shoulder Rehab	27.4 - 28.1 SB : Ogden Ave (US 34) to 0.70 miles north of Ogden Ave (US 34)	Aerial Cable Work	Aux Lane	4 Left Lanes	<b>8pm -</b> 6am		
	27.40-27.40 SB: THREE (3) 15 minute SB FULL	CLOSURES entrance ramp from WB @ 2:30 AM, 3:00 AM, 3:30 A		C) with Trooper Assistance	<b>8pm -</b> 6am		
4819: Pvmt/Shoulder		Aerial Cable Work	Left Side	Right Side	<b>8pm -</b> 6am		
	27B Ramp G [ MP: 27.6 ] 27.60-27.60 SB: TWO (2) 15 minute SB FULL C		I WB Ogden Av (ramp G) with	l Trooper Assistance @ 1:30	<b>8pm -</b> 6am		
Rehab 4819: Pvmt/Shoulder	29.1 - 29.1 SB : EB I-88 to SB I-294 Ramp N [	AM, 2:00 AM Aerial Cable Work	Right Lane	Left Lane	<b>8pm -</b> 6am		
Rehab 4819: Pvmt/Shoulder	MP: 29.1 ] 29.10-29.10 SB: TWO (2) 15 minute SB FULL C	LOSURES entrance ramp from EB I-8	 88 to SB I-294 (ramp N) with 1	 	8pm - 6am		
Rehab 4835: Interchange	` `	AM, 12:30 AM Barrier Wall Relocate	Left Lane	3 Right Lanes	8pm - 5am		
Const 4835: Interchange	38) 29.5 - 31.6 SB : Cermak Rd to Eisenhower	Barrier Wall Relocate	Left Lane	3 Right Lanes	8pm - 10pm		
Const 4835: Interchange	Expwy (I-290) 29.5 - 31.6 SB : Cermak Rd to Eisenhower	Barrier Wall Relocate	2 Left Lanes	2 Right Lanes	<b>10pm -</b> 4am		
Const 4582: Rdwy/Brdg	Expwy (I-290) 31.8 - 31.8 NB : WB I-290 to NB I-294 Ramp K [	Pavement Striping	All Lanes Closed	Detour Posted	12am - 5am		
Reconst 1-19-4458:	MP: 31.8 ] 32.5 - 33.5 SB : 0.40 miles south of Union Pacific		Left Lane	3 Right Lanes	<b>8pm -</b> 5am		
Rdwy/Brdg Widening	RR (UP RR) to 0.50 miles north of Union Pacific RR (UP RR)	·					
1-19-4458: Rdwy/Brdg Widening	32.5 - 33.5 SB: 0.40 miles south of Union Pacific RR (UP RR) to 0.50 miles north of Union Pacific RR (UP RR)		2 Left Lanes	2 Right Lanes	<b>10pm -</b> 5am		
1-19-4458: Rdwy/Brdg Widening	33.4 - 35 NB : 0.20 miles south of Lake St (US 20) & North Ave (IL 64) to 1.40 miles north of Lake St (US 20) & North Ave (IL 64)	Traffic Shift	Left Lane	3 Right Lanes	<b>7pm -</b> 5am		
1-19-4458: Rdwy/Brdg Widening	33.4 - 35 NB : 0.20 miles south of Lake St (US 20) & North Ave (IL 64) to 1.40 miles north of Lake St (US 20) & North Ave (IL 64)	Traffic Shift	2 Left Lanes	2 Right Lanes	<b>9pm -</b> 5am		
1-19-4458: Rdwy/Brdg Widening	33.4 - 35 NB: 0.20 miles south of Lake St (US 20) & North Ave (IL 64) to 1.40 miles north of Lake St (US 20) & North Ave (IL 64) - TRAFFIC WILL WEAVE FROM THE RIGHT LANE TO THE LEFT LANE AT 12AM	Traffic Shift	3 Left Lanes	Right Lane	<b>11pm -</b> 12am		

1-19-4458: Rdwy/Brdg Widening	33.4 - 35 NB: 0.20 miles south of Lake St (US 20) & North Ave (IL 64) to 1.40 miles north of Lake St (US 20) & North Ave (IL 64) - TRAFFIC WILL WEAVE FROM THE RIGHT LANE TO THE LEFT LANE AT 12AM	Traffic Shift	3 Right Lanes	Left Lane	12am - 5am
4339: Rdwy/Brdg Widening & Reconst	35 - 37.3 NB : 0.30 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge	Traffic Shift	Left Lane	3 Right Lanes	<b>7pm -</b> 5am
4339: Rdwy/Brdg Widening & Reconst	35 - 37.3 NB : 0.30 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge	Traffic Shift	2 Left Lanes	2 Right Lanes	<b>9pm -</b> 5am
1339: Rdwy/Brdg Videning & Reconst	35 - 37.3 NB : 0.30 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge - TRAFFIC WILL WEAVE FROM THE RIGHT LANE TO THE LEFT LANE AT 12AM	Traffic Shift	3 Left Lanes	Right Lane	<b>11pm -</b> 12am
· ·	35 - 37.3 NB: 0.30 miles south of Grand Avenue to 0.30 miles north of Bensenville Railroad Yard Bridge - TRAFFIC WILL WEAVE FROM THE RIGHT LANE TO THE LEFT LANE AT 12AM	Traffic Shift	3 Right Lanes	Left Lane	12am - 5am
	d Edens Spur I-94			•	<u> </u>
827: Patching/Resurfacing	15 - 21.9 WB : 0.20 miles west of Atkinson Road- to 0.10 miles east of Half Day Rd (IL 22)	<del>Guardrail Repair</del>	Right Lane	<del>3 Left Lanes</del>	<del>7pm - 6am</del>
Tue Dec 20 202	2 Daytime Closures		•	·	!
Reagan Memoria	al Tollway (l-88)				
RR-21-9237: ITS	58.8 - 66.1 WB : 0.95 miles west of Robbins Road to 1.60 miles east of Reynolds Road	Conduit Work,ITS	Right Shoulder	All Lanes Open	7am - <b>5pm</b>
RR-21-9237: ITS	62.6 - 66.1 EB : 0.50 miles west of Whitney Road to 1.60 miles east of Reynolds Road	Conduit Work,ITS	Right Shoulder	All Lanes Open	7am - <b>5pm</b>
RR-21-9237: ITS	87.4 - 91.5 EB/WB: 0.20 miles west of University	Conduit Work,ITS	EB: Right Shoulder, WB:	EB: All Lanes Open, WB: All	7am - <b>5pm</b>
RR-21-4824R:	Road to 0.10 miles east of Annie Glidden Rd 119.3 - 119.3 WB: WB I-88 to NB Farnsworth Av	Guardrail Repair	Right Shoulder Left Shoulder	Lanes Open All Lanes Open	7am - <b>5pm</b>
Guardrail Work 4-0017: ITS	Exit 119B Ramp G [ MP: 119.3 ] 127.6 - 129.1 EB : Naperville Road to Yackley	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
4-0017: ITS	Road 137.1 - 138.1 EB : Kingery Highway (IL 83) to	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
	York Road Plaza {51} (WB only)	Camera Work	Trigiti Oriodidoi	7 III Edillos Operi	ouiii opiii
Elgin O'Hare Exp <del>!R-20-9228: Sign</del>	oressway (IL 390)	Cign Installation/Danair	Dight Choulder	All Longs Open	Zom Anm
<del>Vork</del>	6 - 7 WB : 1.10 miles west of Gary Ave/Irving- Park Rd to 1.10 miles east of US-20/Lake Street	Sign Installation/Repair	Right Shoulder	All Lanes Open	<del>7am - <b>4pm</b></del>
	emorial Tollway (I-90)				
1-07: Maintenance	2.2 - 18.3 EB/WB : Rockton Road to Kishwaukee River	Crack Sealing	Various Lanes	Various Lanes	9am - <b>2pm</b>
4-0017: ITS	43.7 - 45 WB : Brier Hill Road to Sandwald Road	Camera Work	Left Shoulder	All Lanes Open	8am - <b>3pm</b>
TC: ETC	52.1 - 52.1 WB : Plaza: 8 - Randall Road Ramp D Entrance moving from Randall Rd to WB Mainline I-90 [ MP: 52.1 ]	Electrical Installation	All IPO Lane (4)	Lane 3	7am - <b>5pm</b>
M-05: Maintenance	64.3 - 65.3 WB : 1.20 miles west of Roselle Rd to 1.40 miles east of Land Bridge	Gantry Work	Right Shoulder 2 Right Lanes	2 Left Lanes	9am - <b>2pm</b>
4-0017: ITS	68.2 - 69.3 WB : Illinois 53/Interstate 290 to Salt Creek	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
4-0017: ITS	68.2 - 69.3 WB : Illinois 53/Interstate 290 to Salt Creek	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
4-0017: ITS	68.2 - 69.3 EB : Illinois 53/Interstate 290 to Salt	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
4-0017: ITS	Creek 70.7 - 72.4 WB : Arlington Heights Rd to Busse	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
4-0017: ITS	Road 72.7 - 73.5 WB : IL 83 (Oakton St) to Elmhurst	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
Tri-State I-294/I-8	Rd		<u> </u>	1	<u> </u>
4-0017: ITS	4 - 4.9 NB : Wood St to Western Av/171st	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
518: Rdwy Videning/Reconst	19 - 21 NB/SB: 0.30 miles south of 83rd Street Plaza {39} (NB only) to 0.10 miles north of Mile-	Electrical Installation	NB: Right Shoulder, SB: Right Shoulder	NB: All Lanes Open, SB: All Lanes Open	9am - <b>3pm</b>
518: Rdwy	Long Bridge 20.7 - 20.7 SB: WB Archer Av to SB I-294 Ramp	Electrical Installation	Right Shoulder	All Lanes Open	9am - <b>3pm</b>
Videning/Reconst 431: Rdwy/Brdg	B [ MP: 20.7 ] 22 - 22 NB : NB I-294 to 75th/Willow Springs Exit	Electrical Installation	Both Shoulders	All Lanes Open	9am - <b>3pm</b>
Reconst 431: Rdwy/Brdg	22 Ramp C [ MP: 22 ] 22 - 22 NB : 75th/Willow Springs to NB I-294	Electrical Installation	Both Shoulders	All Lanes Open	9am - <b>3pm</b>
teconst 431: Rdwy/Brdg	Ramp D [ MP: 22 ] 22.2 - 22.2 SB : 75th/Willow Springs to SB I-294	Electrical Installation	Both Shoulders	All Lanes Open	9am - <b>3pm</b>
leconst	Ramp B [ MP: 22.2 ]			·	
431: Rdwy/Brdg leconst	22.2 - 22.2 SB : SB I-294 to 75th/Willow Springs Exit 22 Ramp A [ MP: 22.25 ]	Electrical Installation	Both Shoulders	All Lanes Open	9am - <b>3pm</b>
819: Pvmt/Shoulder Rehab	23.7 - 29.5 NB/SB : Flagg Creek South to Cermak Rd	Electrical Installation	NB: Right Shoulder, SB: Right Shoulder	NB: All Lanes Open, SB: All Lanes Open	7am - <b>5pm</b>
	d Edens Spur I-94				
4-0017: ITS	12 - 13.8 WB : O'Plaine Road to Buckley Rd (IL 137)	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
4-0017: ITS	21.8 - 22.7 EB : Half Day Rd (IL 22) to Duffy Lane	Camera Work	Right Shoulder	All Lanes Open	8am - <b>3pm</b>
	2 Overnight Closures (Tue 12/20/22	- Wed 12/21/22)			
Reagan Memoria	al Tollway (I-88)				
TC: ETC	86.2 - 86.2 WB : Mainline Plaza: 66 - DeKalb [	Camera Work	All ORT Lanes (62, 63)	All IPO Lane (83)	11:30pm - 2am

ETC: ETC	86.2 - 86.2 EB : Mainline Plaza: 66 - DeKalb [ MP: 86.2 ]	Camera Work	All ORT Lanes (52, 53)	All IPO Lane (71)	2am - 4am
Tri-State I-294/I-	80				
4517: Rdwy Widening/Reconst	16.5 - 19.5 NB: 0.30 miles south of Harlem Avenue (IL 43) to 0.20 miles north of 83rd Street Plaza {39} (NB only)	Barrier Wall Removal	Left Lane	3 Right Lanes	7pm - 8pm
4517: Rdwy Widening/Reconst	16.5 - 19.5 NB : 0.30 miles south of Harlem Avenue (IL 43) to 0.20 miles north of 83rd Street Plaza {39} (NB only)	Barrier Wall Removal	2 Left Lanes	2 Right Lanes	<b>8pm -</b> 5am
4517: Rdwy Widening/Reconst	19.3 - 19.3 NB : Mainline Plaza: 39 - 83rd St [ MP: 19.3 ]	Barrier Wall Removal	Left ORT Lane (56)	All IPO Lanes (75, 76);3 Right ORT Lanes (53, 54, 55)	7pm - 8pm
4517: Rdwy Widening/Reconst	19.3 - 19.3 NB : Mainline Plaza: 39 - 83rd St [ MP: 19.3 ]	Barrier Wall Removal	2 Left ORT Lanes (55, 56)	All IPO Lanes (75, 76);2 Right ORT Lanes (53, 54)	<b>8pm -</b> 5am
1821: Pvmt Repairs	23.9 - 23.9 NB : Joliet Rd to Plaza 37 Ramp D [ MP: 23.9 ]	Pothole Repair	Left Side	Right Side	<b>8pm -</b> 5am
4819: Pvmt/Shoulder Rehab	27.40-27.40 SB: THREE (3) 15 minute SB FULL	CLOSURES entrance ramp fro @ 2:30 AM, 3:00 AM, 3		p C) with Trooper Assistance	<b>8pm -</b> 6am
	27.4 - 28.1 SB : Ogden Ave (US 34) to 0.70 miles north of Ogden Ave (US 34)		Aux Lane	4 Left Lanes	<b>8pm -</b> 6am
1819: Pvmt/Shoulder Rehab	27.4 - 27.4 SB : WB Ogden Av to SB I-294 Ramp C [ MP: 27.4 ]	Aerial Cable Work	Left Side	Right Side	<b>8pm -</b> 6am
1819: Pvmt/Shoulder Rehab	27.60-27.60 SB: TWO (2) 15 minute SB FULL C	LOSURES exit ramp from SB I- AM, 2:00 AM	294 to WB Ogden Av (ramp G) wit	h Trooper Assistance @ 1:30	<b>8pm -</b> 6am
1819: Pvmt/Shoulder Rehab	27.6 - 27.6 SB : SB I-294 to WB Ogden Av Exit 27B Ramp G [ MP: 27.6 ]	Aerial Cable Work	Left Side	Right Side	<b>8pm -</b> 6am
4819: Pvmt/Shoulder Rehab	29.1 - 29.1 SB : EB I-88 to SB I-294 Ramp N [ MP: 29.1 ]	Aerial Cable Work	Right Lane	Left Lane	<b>8pm -</b> 6am
4819: Pvmt/Shoulder Rehab	29.10-29.10 SB: TWO (2) 15 minute SB FULL C	LOSURES entrance ramp from AM, 12:30 AM	EB I-88 to SB I-294 (ramp N) with	Trooper Assistance @ 12:00	<b>8pm -</b> 6am
1835: Interchange Const	29.5 - 31.3 NB : Cermak Rd to Butterfield Road (IL 56)	Barrier Wall Relocate	Right Lane	3 Left Lanes	<b>8pm -</b> 5am
1835: Interchange Const	29.5 - 31.6 SB : Cermak Rd to Eisenhower Expwy (I-290)	Barrier Wall Relocate	Left Lane	3 Right Lanes	8pm - 10pm
4835: Interchange Const	29.5 - 31.6 SB : Cermak Rd to Eisenhower Expwy (I-290)	Barrier Wall Relocate	2 Left Lanes	2 Right Lanes	<b>10pm -</b> 4am
4821: Pvmt Repairs →	30 - 32.5 NB/SB : 0.50 miles south of Roosevelt Rd (IL 38) to 0.10 miles north of St. Charles Road	Pothole Repair	Various Lanes	Various Lanes	<b>10pm -</b> 5am
4533: Rdwy/Brdg Widening & Reconst	32.6 - 33.6 SB: 0.30 miles south of Union Pacific RR (UP RR) to Lake St (US 20) & North Ave (IL 64)	Pavement Striping	Right Lane	2 Left Lanes; Left Counterflow Lane	7pm - 9pm
4533: Rdwy/Brdg Videning & Reconst	32.6 - 33.6 SB: 0.30 miles south of Union Pacific RR (UP RR) to Lake St (US 20) & North Ave (IL 64)	Pavement Striping	2 Right Lanes	Left Lane; Left Counterflow Lane	<b>9pm -</b> 1am
4533: Rdwy/Brdg Videning & Reconst	32.6 - 33.6 SB: 0.30 miles south of Union Pacific RR (UP RR) to Lake St (US 20) & North Ave (IL 64)	Pavement Striping	3 Right Lanes	Left Counterflow Lane	1am - 4am
533: Rdwy/Brdg Videning & Reconst	32.6 - 33.6 SB: 0.30 miles south of Union Pacific RR (UP RR) to Lake St (US 20) & North Ave (IL 64)	Pavement Striping	2 Right Lanes	Left Lane; Left Counterflow Lane	4am - 6am
339: Rdwy/Brdg /idening & Reconst	34.5 - 36.5 NB : 0.80 miles south of Grand Avenue to 0.20 miles north of Wolf Road	Barrier Wall Relocate	Left Mainline Lane	Right Mainline Lane and 2 Counterflow Lanes	<b>7pm -</b> 5am

## → Moving Closure ORT CLOSURE

## ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

\*\*\*\*Remember to also reference the LONG-TERMCLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report\*\*\*\*

## TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of December 19, 2022

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Reagan Memoria	al Tollway (I-88)				
RR-20-4342R: DMS/Queue Detection Work	123.5 - 124.5 WB : 0.60 miles west of Raymond Drive to 0.40 miles east of Raymond Drive	Electrical Installation	Right Shoulder	All Lanes Open	until 12/23/2022
Veterans Memor	ial Tollway (l-355)				
RR-21-4583R: Weigh In Motion	2.1 - 2.2 SB: 0.50 miles south of Bruce Road to 0.40 miles north of Spring Creek	Median Work	Left Shoulder	All Lanes Open	until 12/23/2022
RR-21-4583R: Weigh	2.1 - 2.2 NB : 0.50 miles south of Bruce Road to 0.40 miles north of Spring Creek	Median Work,ITS	Left Shoulder	All Lanes Open	until 12/23/2022
	emorial Tollway (I-90)				
I-21-4818: Electrical	65.7 - 67.2 WB : 1.70 miles west of Meacham Rd to 1.70 miles east of Roselle Rd	Utility Work	Right Shoulder	All Lanes Open	until 12/17/2022
Tri-State I-294/I-8					
15-0081A: Barrier	14.6 - 16.8 SB : Ridgeland Avenue/115th St to	Bridge Deck Repair	Right Shoulder	All Lanes Open	until 12/30/2022
Wall/Median Repairs 4517: Rdwy	Harlem Avenue (IL 43) 17.5 - 19.2 NB: 95th St (US 12 & US 20) to 0.55	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 1/6/2023
Widening/Reconst 4517: Rdwv	miles north of 87th Street 17.5 - 19.2 SB : 95th St (US 12 & US 20) to 0.55	Traffic Shift	Both Shoudlers	All Lanes Shifted Right	until 5/1/2023
Widening/Reconst 4518: Rdwv	miles north of 87th Street  19 - 21 NB : 0.30 miles south of 83rd Street		Both Shoulders	All Lanes Shifted Right	until 1/6/2023
Widening/Reconst	Plaza {39} (NB only) to 0.10 miles north of Mile- Long Bridge	Traffic Shift		, and the second	
4518: Rdwy Widening/Reconst	19 - 21 SB: 0.30 miles south of 83rd Street Plaza {39} (NB only) to 0.10 miles north of Mile- Long Bridge	Traffic Shift	Right Shoulder	All Lanes Shifted Left	until 1/6/2023
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : 83rd St Plaza (39) [ MP: 19.3 ]	Traffic Shift	IPO Lane	ORT Lanes	until 1/30/2023
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : 82nd St Plaza (36)	Traffic Shift	IPO Lane	ORT Lanes	until 1/30/2023
4518: Rdwy Widening/Reconst	20.3 - 20.3 SB : entrance ramp from EB Archer Av to SB I-294 (Ramp E)	Ramp Construction	Entrance Ramp Closed	Detour Posted	until 1/30/2023
4431: Rdwy/Brdg Reconst	20.7 - 21.1 SB: 0.10 miles south of La Grange Road to 0.20 miles north of Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Open	until 12/31/2022
4431: Rdwy/Brdg Reconst	20.7 - 21.3 NB : 0.10 miles south of La Grange Road to 0.40 miles north of Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 12/31/2022
4431: Rdwy/Brdg Reconst	21.1 - 21.9 SB : 0.90 miles south of 75th St/Willow Springs Rd to 1.00 miles north of Mile- Long Bridge	Bridge Work	Left Shoulder	All Lanes; Right Shoulder	until 12/31/2022
4519: Rdwy/Brdg Reconst	22 - 23.1 SB : 75th St/Willow Springs Rd to Stevenson Expwy (I-55) & Wolf Rd	Bridge Reconstruction	Left Shoulder	All Lanes Open	until 12/29/2022
4519: Rdwy/Brdg Reconst	22 - 22.5 NB : 75th St/Willow Springs Rd to 5th Avenue	Bridge Work,Pavement Reconstruction	Both Shoulders	All Lanes, Aux Lane (two left lanes counterflow)	until 12/29/2022
4519: Rdwy/Brdg Reconst	22.5 - 22.9 NB : 5th Avenue to 0.20 miles north of Willow Springs Road	Bridge Work,Pavement Reconstruction	Right Lane	3 Left Lanes Shifted Left (two left lanes counterflow)	until 12/29/2022
4519: Rdwy/Brdg Reconst	22.9 - 24.1 NB: 0.20 miles south of Stevenson Expwy (I-55) & Wolf Rd to Stevenson Expwy (I- 55) & Joliet Rd Ramps	Bridge Work,Pavement Reconstruction	Right Lane	3 left Lanes Shifted Left (Counterflow)	until 12/29/2022
4519: Rdwy/Brdg Reconst	23.1 - 25 SB : Stevenson Expwy (I-55) & Wolf Rd to Hinsdale Oasis	Bridge Reconstruction	Left Lane	3 Right Lanes Shifted Right	until 12/29/2022
4519: Rdwy/Brdg	23.1 - 24.1 SB : Stevenson Expwy (I-55) & Wolf	Bridge Reconstruction	Right Shoulder	All Lanes Open	until 12/29/2022
Reconst 4519: Rdwy/Brdg	Rd to Stevenson Expwy (I-55) & Joliet Rd Ramps 23.2 - 23.2 NB : exit ramp from NB I-294 to SB I-	Bridge Work,Pavement	Exit Ramp Closed	Detour Posted	until 12/29/2022
	55 (Ramp J) 23.2 - 23.2 NB : exit ramp from NB I-294 to Wolf	Reconstruction Bridge Work,Pavement	Exit Ramp Closed	Detour Posted	until 12/29/2022
Reconst 4555: Brdg Replace	Rd (Ramp N) 23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Reconstruction Bridge Work	Both Shoulders	All Lanes Open	until 12/31/2022
4555: Brdg Replace	24 - 25 NB : 0.10 miles south of Stevenson Expwy (I-55) & Joliet Rd Ramps to Hinsdale	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 12/31/2022
4555: Brdg Replace	Oasis 24 - 24.6 SB : 0.10 miles south of Stevenson Expwy (I-55) & Joliet Rd Ramps to 0.20 miles	Bridge Work	Both Shoulders	All Lanes Open	until 12/31/2022
4555: Brdg Replace	north of Plainfield Road 25 - 25 NB : exit ramp from NB I-294 to Hinsdale Oasis (Ramp A)	Bridge Work	Exit Ramp Closed	Detour Posted	until 12/23/2022
4817: Noise Wall Const	27.4 - 27.4 NB : exit ramp from NB I-294 to EB Ogden Av (Ramp E)	Noise Wall Construction	Right Shoulder	All Lanes Open	until 12/31/2022
4598: Rdwy/Brdg Rehab	27.8 - 27.8 NB : entrance ramp from WB Ogden Av to NB I-294 (Ramp F)	Ramp Construction	Entrance Ramp Closed	Detour Posted	until 12/23/2022
4554: Drainage & Grading Modification	28.4 - 29.2 NB: 0.10 miles south of 31st Street to 0.20 miles north of Reagan Memorial Twy (I-88)	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 12/23/2022
4554: Drainage & Grading Modification	Connector 28.9 - 28.9 NB: exit ramp from NB I-294 to WB I- 88 (Ramp M) (traffic shifted to the left at the beginning of the ramp)	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 12/23/2022
4554: Drainage &	29.2 - 29.5 NB : 0.30 miles south of Cermak Rd to Cermak Rd	Pavement Reconstruction	Right Aux Lane	All Lanes	until 12/23/2022
4554: Drainage & Grading Modification	29.6 - 29.6 NB : entrance ramp from Cermak Rd to NB I-294 (Ramp B)	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 12/23/2022

4339: Rdwy/Brdg Widening & Reconst	29.8 - 30 SB: 0.10 miles south of Cermak Plaza {35} to 0.10 miles north of Cermak Plaza {35} - These Lanes are for the Cermak Toll Plaza - This is an Extension of a current Long Term Lane Closure ending on 11:30pm 9/1/22	Toll Plaza Maintenance	Right 4 Toll Collection Lanes - presently in place, This request is an extension	Left 2 Toll Collection Lanes - presently in place, This request is an extension	until 12/31/2022
4835: Interchange Const	30.5 - 31.1 SB: Roosevelt Rd (IL 38) to Reagan Memorial Twy (I-88)	Pavement Widening	Right Shoulder	All Lanes Open	until 4/3/2023
4835: Interchange Const	31.1 - 31.1 NB : exit ramp from NB I-294 to WB I- 290 (Ramp J)	Noise Wall Construction,Traffic Shift	Right Lane	Left Lane	until 12/19/2022
4835: Interchange Const	31.1 - 31.4 NB/SB: Reagan Memorial Twy (I-88) to 0.10 miles north of Butterfield Road (IL 56)	Median Work	Left Shoulder	All Lanes Open	until 12/23/2022
4582: Rdwy/Brdg Reconst	31.8 - 31.8 SB : exit ramp from SB I-294 to EB I- 290 (Ramp H)	Pavement Reconstruction	Right Lane	Left Lane	until 11/18/2023
4582: Rdwy/Brdg Reconst	31.8 - 31.8 SB : exit ramp from SB I-294 to EB I- 290 (Ramp H)	Pavement Reconstruction	Right Lane	Left Lane	until 5/1/2023
4582: Rdwy/Brdg Reconst	31.8 - 32.4 SB : SB exit ramp to EB I-290 (Ramp H to I-290) to St. Charles Road	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 5/1/2023
4533: Rdwy/Brdg Widening & Reconst	32 - 32.2 NB: 0.40 miles south of St. Charles Road to 0.30 miles north of Electric Avenue	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 2/28/2023
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 NB: 0.20 miles south of St. Charles Road to 0.45 miles north of Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 2/28/2023
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 SB: 0.20 miles south of St. Charles Road to 0.45 miles north of Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Left lane Shifted Left (Counterflow)	All Lanes Shifted Left	until 1/31/2023
1-19-4458: Rdwy/Brdg Widening	33.5 - 35 NB : 0.10 miles south of Lake St (US 20) & North Ave (IL 64) to 1.40 miles north of Lake St (US 20) & North Ave (IL 64)	Traffic Shift	Left Shoulder Counterflow Lane	2 Left Counterflow Lanes and 2 Right Mainline Lanes	until 11/4/2023
4339: Rdwy/Brdg Widening & Reconst	35 - 36.7 NB : 0.30 miles south of Grand Avenue to 0.40 miles north of Wolf Road - This Request Matches the Previously Approved 10-Day Request	Traffic Shift	Left Shoulder in Counterflow lanes and Right Shoulder in Mainline Lanes	2 Left Counterflow Lanes and 2 Right Mainline Lanes	until 8/27/2023
4339: Rdwy/Brdg Widening & Reconst	35 - 36.3 SB : 0.26 miles south of Grand Avenue to Wolf Road	Traffic Shift	traffic shift of left lane onto new pavement	all lanes open	until 12/1/2023
4339: Rdwy/Brdg Widening & Reconst	35.7 - 35.9 NB: 0.10 miles south of Union Pacific RR (UP RR) to 0.10 miles north of Union Pacific RR (UP RR) - This request was previously approved by Tollway Maintenance via email on 9/20/22	Bridge Work	Left Shoulder	All Lanes Open	until 12/20/2022
4449: Rdwy/Brdg Widening & Reconst	36.3 - 36.6 NB/SB : Wolf Road to 0.30 miles north of Wolf Road	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 12/20/2022
4449: Rdwy/Brdg Widening & Reconst	37.7 - 37.9 NB/SB : 0.10 miles south of O'Hare Oasis to 0.10 miles north of O'Hare Oasis	Shoulder Reconstruction	Left Shoulder	All Lanes Open	until 12/20/2022
RR-20-4342R: DMS/Queue Detection Work	48.7 - 48.9 NB : 0.20 miles south of Willow Rd to Willow Rd	Electrical Installation	Right Shoulder	All Lanes Open	until 12/23/2022