

# TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

THURSDAY - FRIDAY , SEPTEMBER 24 - 25 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

**Thursday Night - Friday , September 24, 2020      OVERNIGHT CLOSURE**

**Tri-State I-294/I-80**

4464 : Brdg Widening/Reconst	7.5 - 9.5 SB : between I-57 & Rexford A	Sign Removal; Sign Truss Work/Inspection	2 Left Lanes	2 Right Lanes	10pm - 5am
4464 : Brdg Widening/Reconst	7.5 - 9.5 SB : between I-57 & Rexford Av	Sign Removal; Sign Truss Work/Inspection	3 Left Lanes	Right Lane	Midnight - 4am
4464 : Brdg Widening/Reconst	<b>SEVEN (7) SB 15 minutes FULL CLOSURES with Trooper Assitance @ 12:01 AM, 1:00 AM, 1:30 AM, 2:00 AM. 2:30 AM, &amp; 3:00 AM</b>				Midnight - 3:30am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22 - 24.1 SB : between 75th St/Willow Springs Rd & I-55 Ramps	Traffic Shift	Right Lane	3 Left Lanes	8pm - 10pm
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Traffic Shift	Right Lane	Left Lane	8pm - 5am
4490 : Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps & Hinsdale Oasis	Barrier Wall Relocate	Right Lane	3 Left Lanes	8pm - 5am
TS-97-43E (1) : Utility Work - ComEd	31.8 SB : entrance ramp from EB I-290 to EB I-290 (ramp G)	Noise Wall Construction	Entrance Ramp Closed	Detour Posted	Midnight - 5am

**Jane Addams Memorial Tollway (I-90)**

4502 : Brdg Rehab	4.6 - 5.8 WB : between McCurry Rd & Burr Oak Rd	Bridge Work	2 Right Lanes	Left Lane	7pm - 7am
4502 : Brdg Rehab	4.6 - 5.8 EB : between McCurry Rd & Burr Oak Rd	Bridge Work	2 Left Lanes	Right Lane	7pm - 10:30pm
4502 : Brdg Rehab	4.6 - 5.8 EB : between McCurry Rd & Burr Oak Rd	Bridge Work	2 Right Lanes	Left Lane	10:30pm - 7am
4487 : Pvmt Rehab	11.5 - 15.5 WB : between Harlem Rd & Business US 20 (State St)	Pavement Marking Removal	2 Right Lanes	Left Lane	7pm - 5am

**Veterans Memorial Tollway (I-355)**

M-14 : Maintenance	14.4 SB : Boughton Plaza (89)	ETC Work	All ORT Lanes	All Cash Lanes	2am - 3am
M-14 : Maintenance	14.4 NB : Boughton Plaza (89)	ETC Work	All ORT Lanes	All Cash Lanes	3am - 4am
M-14 : Maintenance	29.2 NB : Army Trail Plaza (73)	ETC Work	All ORT Lanes	All Cash Lanes	Midnight - 1am
M-14 : Maintenance	29.2 SB : Army Trail Plaza (73)	ETC Work	All ORT Lanes	All Cash Lanes	1am - 2am

**Friday , September 25, 2020      DAYTIME CLOSURE**

**Tri-State I-94 and Edens Spur I-94**

4325 : Fiber Optic Relocation	4.5 - 7.7 EB : between Waukegan Plaza (21) & IL 132 (Grand Av)	Conduit Work; Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 6pm
4325 : Fiber Optic Relocation	7 - 7.7 EB : between Stearns School Rd & IL 132 (Grand Av)	Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 6pm

**Tri-State I-294/I-80**

4438 : Temp ITS & Fiber Relocation →	17.5 - 33.6 SB : between 95th St & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	9am - 4pm
4438 : Temp ITS & Fiber Relocation →	22 - 33.6 NB : between 75th St/Willow Springs Rd & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	9am - 4pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	23.3 SB : entrance ramp from Wolf Rd to SB I-294 (ramp E)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 6pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	23.5 - 24.2 SB : between Joliet Rd & I-55 Ramps (to NB I-294)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 6pm
4311 : Geotechnical	26.7 - 27.8 NB : between BNSF RR & Salt Creek	Soil Borings	Left Shoulder	All Lanes Open	8am - 4pm
TS 97-43E (1) : Utility Work - ComEd	32.2 - 32.5 SB : between Electric Av & St Charles Rd	Utility Work	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	37.8 - 40.1 NB/SB : between O'Hare Oasis & O'Hare Interchange Plazas (31 & 32)	Electrical Installation	Right Center Lane	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.3 SB : exit ramp from SB I-294 to/from Irving Park Rd (IL 33) (ramps A & D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.3 NB : entrance ramp from Irving Park Rd (IL 33) to NB I-294 (ramps B & C)	Electrical Installation	Right Side Ramp	Left Side Ramp	7am - 5pm
4270 : Fiber Optic Work	43.7 - 44.2 NB : between Busse Hwy & Dempster St (US 14)	Conduit Work; Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 6pm

**Jane Addams Memorial Tollway (I-90)**

4503 : Pvmt Rehab	2.7 EB : entrance ramp from Rockton Rd to EB I-90	Crack Sealing	Right Shoulder	All Lanes Open	9am - 6pm
14-0017 : ITS	7.7 - 8.7 EB : between Swanson Rd & IL 173 (West Lane Rd)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4503 : Pvmt Rehab	8.9 EB : entrance/exit ramps to/from IL 173 to/from EB I-90	Crack Sealing	Various Shoulders Closed	All Lanes Open, Various Shoulders Open	9am - 6pm
4487 : Pvmt Rehab	10.5 - 15.5 WB : between Rock Cut State Park & Business US 20 (State St)	Pavement Marking Removal	Right Lane	2 Left Lanes	8am - 7pm
4503 : Pvmt Rehab	11 - 14.5 EB : between Harlem Rd & Rote Rd	Pavement Repair	Left Lane	2 Right Lanes	7am - 5pm
4444C : Landscape Planting Imprv	13.4 - 25.4 EB/WB : between Spring Creek Rd & Genoa Rd	Tree Removal	Right Shoulder	All Lanes Open	7am - 5pm
15-0081G : Material Delivery	17.4 EB : entrance ramp from I-39, US 20 to EB I-90 (ramp H)	Pothole Repair	Right Shoulder	All Lanes Open	7am - 2:30pm

14-0017 : ITS	64.1 - 65.1 WB : between East Branch Poplar Creek & Roselle Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
<b>Veterans Memorial Tollway (I-355)</b>					
4256 : Rdwy/Brdg Rehab	22.2 - 29.8 NB/SB : between Butterfield Rd & Army Trail Rd	Electrical Installation	Various Shoulders Closed	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	22.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Butterfield Rd (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	24.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Roosevelt Rd (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	27.9 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from North Av (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	29.8 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Army Trail Rd (ramps B, C, & N)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
<b>Reagan Memorial Tollway (I-88)</b>					
4501 : Misc. Drainage and Enviro Repairs	65 - 65.3 EB : between Reynolds Rd & Midway Rd	Shoulder Work	Right Shoulder	All Lanes Open	7am - 5pm
4325 : Fiber Optic Relocation	92.4 - 92.7 WB : between IL 23 (4th St) & Oasis Ramp Bridge	Conduit Work; Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 6pm
4438 : Temp ITS & Fiber Relocation →	139.9 - 140.1 WB : between Roosevelt Rd & I-294 Tri-Level Bridge	Directional Drilling; Electrical Installation; Light Pole Work	Left Shoulder	All Lanes Open	9am - 4pm
<b>Elgin O'Hare Expressway (IL-390)</b>					
EO 20-053 : Sign Install	6 WB : exit ramp from WB IL 390 to Lake St (ramp A)	Sign Installation/Repair	Right Shoulder	All Lanes Open	9am - 3pm
EO 20-053 : Sign Install	9.4 EB/WB : exit ramps from EB/WB I-390 to Roselle Rd	Sign Installation/Repair	Right Shoulder	All Lanes Open	9am - 3pm
EO 20-053 : Sign Install	11.2 EB : exit ramp from EB IL 390 to Meacham Rd & Rohlwing Rd (IL 53) (ramp B)	Sign Installation/Repair	Right Shoulder	All Lanes Open	9am - 3pm

**Friday Night - Saturday , September 25, 2020 OVERNIGHT CLOSURE**

<b>Tri-State I-294/I-80</b>					
4481 : Rdwy/Brdg Reconst	20 - 20.5 NB : between 88th Av & LaGrange Rd	Pier Construction	Left Lane	3 Right Lanes	8pm - 7am
4481 : Rdwy/Brdg Reconst	20.2 - 20.6 SB : between IL 171 (Archer Av) & LaGrange Rd	Pier Construction	Left Lane	3 Right Lanes	8pm - 7am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22 - 24.1 SB : between 75th St/Willow Springs Rd & I-55 Ramps	Traffic Shift	Right Lane	3 Left Lanes	8pm - 10pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22 - 24.1 SB : between 75th St/Willow Springs Rd & I-55 Ramps	Traffic Shift	2 Right Lanes	2 Left Lanes	10pm - 1am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22 - 24.1 SB : between 75th St/Willow Springs Rd & I-55 Ramps	Traffic Shift	3 Right Lanes	Left Lane	1am - 2am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22 - 24.1 SB : between 75th St/Willow Springs Rd & I-55 Ramps	Traffic Shift	3 Left Lanes	Right Lane	2am - 5am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22 - 24.1 SB : between 75th St/Willow Springs Rd & I-55 Ramps	Traffic Shift	Left Lane	3 Right Lanes	5am - 7am
<b>Reagan Memorial Tollway (I-88)</b>					
4474C : Pvm/Struct Preserv & Repair	118.5 - 122.4 WB : between Mitchell Rd & Prairie Path	Asphalt Paving	Right Lane	2 Left Lanes	7pm - 6am
4474C : Pvm/Struct Preserv & Repair	119.2 WB : entrance/exit ramps from NB/SB Farnsworth Av to WB I-88 (ramps D, H., & G)	Asphalt Paving	Various Lanes	Various Lanes	11pm - 5am
4474C : Pvm/Struct Preserv & Repair	121.4 WB : entrance/exit ramps to/from Eola Rd to/from WB I-88 (ramps A & D)	Asphalt Paving	Various Lanes	Various Lanes	7pm - 11pm

→ Moving Closure    **ORT CLOSURE**

**ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS**

\*\*\*\*Remember to also reference the LONG-TERMCLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report\*\*\*\*

## TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of September 24 , 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
<b>Tri-State I-94 and Edens Spur I-94</b>					
4374 : Traffic Control	29 - 30 EB : between Union Pacific RR & Edens Expy	Pavement Reconstruction	Right Lane	Left Lane	until 12/30/2020
<b>Tri-State I-294/I-80</b>					
4495 : Widening Ramp Flyover	6.4 - 7.5 SB : between 159th St & I-57	Pier Construction	Right Lane, Right Shoulder	3 Left Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.3 - 7.8 NB : between 159th St & I-57	Pier Construction	Left Lane, Right Shoulder	3 Right Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.5 - 8 SB : between I-57 & 147th St (IL 83)	Pier Construction	Left Lane, Left Shoulder	3 Right Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.6 NB : entrance ramp from NB I-57 to NB I-294 (ramp B)	Pier Construction	Left Shoulder	All Lanes Open	until 11/24/2020
4495 : Widening Ramp Flyover	7.6 SB : exit ramp from SB I-294 to SB I-57 (ramp M)	Pier Construction	Right Lane, Right Shoulder	Left Lane	until 11/24/2020
4506 : Shoulder Rehab & Traffic Crossover Const	17.4 - 19.6 NB/SB : between 95th St & 83rd/82nd St (Plazas 36 & 39)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 10/1/2020
4430 : Brdg Recon	19.3 NB : 83rd St Plaza (39)	Material Delivery	Right Cash Departure Shoulder	All Lanes Open	until 9/30/2020
4481 : Rdwy/Brdg Recon	20.1 - 20.5 SB : between 88th Av & La Grange Rd	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/31/2020
4481 : Rdwy/Brdg Recon	20.1 - 20.5 NB : between 88th Av & La Grange Rd (partially shifted to outside shoulder - stage 2)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/31/2020
4430 : Brdg Recon	20.3 SB : entrance ramp from WB Archer Av to SB I-294 (ramp B)	Ramp Construction	Right Side Ramp	Left Side Ramp	until 11/1/2020
4481 : Rdwy/Brdg Recon	20.3 SB : entrance ramp from EB Archer Av to SB I-294 (ramp E)	Pavement Reconstruction	Entrance Ramp Closed	Detour Posted	until 12/31/2020
4430 : Brdg Recon	20.3 - 21.2 NB : between IL 171 & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 12/1/2020
4430 : Brdg Recon	20.5 - 21.2 SB : between La Grange rd & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4430 : Brdg Recon	21.6 - 22.2 NB : between Mile-Long Bridge & 75th St/Willow Springs Rd	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 12/1/2020
4430 : Brdg Recon	22 - 22.2 SB : between Mile-Long Bridge & 5th Av	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4430 : Brdg Recon	22 NB : entrance ramp from 75th St to NB I-294 Plaza 34B (wide load lane open)	Ramp Construction	Center Cash, Left IPO, Left Side Ramp	Right IPO, Right Side Ramp	until 11/1/2020
4430 : Brdg Recon	22 NB : exit ramp from I-294 NB to 75th St. (ramp C)	Ramp Construction	Both Shoulders	All Lanes Open	until 11/1/2020
4490 : Sanitary Sewer Relocation	23.3 NB : exit ramp from NB I-294 to Wolf Rd (ramp N)	Barrier Wall Installation	Right Shoulder	All Lanes Shifted Left	until 11/6/2020
4490 : Sanitary Sewer Relocation	23.7 - 24.1 SB : between Flagg Creek South & I-55 Ramp	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	23.7 - 24 NB : between Flagg Creek South & I-55 Ramps	Shoulder Work	Right Shoulder	All Lanes Open	until 9/25/2020
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Sewer Work	Both Shoulders	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps to Hinsdale Oasis (Aux lane closed)	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 SB : entrance ramp from Hinsdale Oasis to SB I-294 (ramp D)	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 NB : entrance ramp from I-55 Ramp A to Oasis (ramp E)	Sewer Work	Both Shoulders	All Lanes Shifted Left	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 - 25.4 NB : between Hinsdale Oasis & 55th St	Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4428 : Brdg Recon	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 2/28/2021
4428 : Brdg Recon	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Recon	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Recon	27.4 SB : entrance ramp from WB Ogden Av to SB I-294	Material Delivery	Right Shoulder	All Lanes Open	until 7/29/2022
4446 : Retaining Wall Const	32.5 - 33.7 NB : between St. Charles Rd & Lake St (US 20) / North Av (IL 64)	Pavement Grinding; Shoulder Grinding	Both Shoulders	All Lanes Shifted Left	until 10/30/2020
4446 : Retaining Wall Const	33.6 NB : entrance ramp from Lake/North I-290 to NB I-294	Utility Work	Right Shoulder	All Lanes Open	until 10/30/2020
4449 : Rdwy/Brdg Widening & Recon	36.3 - 38.3 SB : between Wolf Rd & Irving Park Rd	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 9/28/2020
4449 : Rdwy/Brdg Widening & Recon	36.3 - 37.8 NB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 9/25/2020
4427 : Rdwy/Brdg Rehab	37.8 NB : entrance ramp from O'Hare Oasis to NB I-294 (ramp B)	Pavement Reconstruction; Pavement Widening	Right Shoulder	All Lanes Open	until 9/22/2020
4449 : Rdwy/Brdg Widening & Recon	37.8 SB : entrance ramp from O'Hare Oasis to SB I-294 (ramp D)	Pavement Reconstruction	Left Side Ramp	Right Side Ramp	until 10/3/2020
M-03 : Maintenance	40.9 - 41.2 SB : between I-90 Ramps & Devon Av	Shoulder Work	Right Shoulder	All Lanes Open	until 9/30/2020
<b>Jane Addams Memorial Tollway (I-90)</b>					
4503 : Pvmt Rehab	2.6 - 18.3 EB : between Rockton Rd & Kishwaukee River	Drain Repair/Cleaning; Drainage System Repair; Shoulder Work	Right Shoulder	All Lanes Open	until 9/30/2020
4487 : Pvmt Rehab	8.7 - 9.5 WB : E of IL 173	Median Work	Left Shoulder	All Lanes Open	until 9/24/2020

4487 : Pvmt Rehab	9 - 9.5 EB : W of Rock Cut State Park	Median Work	Left Shoulder	All Lanes Open	until 9/24/2020
NW 20-033 : Pavement Patching	12.3 - 16.8 EB : between E Riverside Blvd & Newburg Rd	Material Storage	Both Shoulders	All Lanes Open	until 9/30/2020
4487 : Pvmt Rehab	15.5 - 15.7 WB : W of Business US 20	Median Work	Left Shoulder	All Lanes Open	until 9/24/2020
4504 : Grading Improvements	15.8 EB : entrance ramp from Bus US 20 to EB I-90 (ramp A)	Ditch Excavation	Right Shoulder	All Lanes Open	until 11/21/2020
4502 : Brdg Rehab	15.8 EB : exit ramp from EB I-90 to Bus US 20 (ramp B)	Bridge Work	Right Side Ramp	Left Side Ramp	until 10/9/2020
NW 20-033 : Pavement Patching	19.4 WB : entrance ramp from US 20 to WB I-90	Pavement Repair	Right Side Ramp	Left Side Ramp	until 9/30/2020
4509 : Drainage & Grading Modification	46.4 WB : exit ramp from WB I-90 to SB IL 47 (ramp E)	Drainage System Repair; Shoulder Reconstruction	Left Shoulder	All Lanes Open	until 10/9/2020
4699 : Collector Rd & Ramp Const	73.2 - 74.5 WB : Elmhurst Rd & Des Plaines Oasis	Pavement Marking Removal	Both Shoulders, Traffic Shifted Left	All Lanes Open	until 10/1/2020
4699 : Collector Rd & Ramp Const	73.5 - 74 WB : exit ramp from WB I-90 to Elmhurst Rd (Ramp A)	Pavement Repair	Both Shoulders	All Lanes Shifted Right	until 10/1/2020
4699 : Collector Rd & Ramp Const	73.5 EB : entrance ramp from Elmhurst Rd to EB I-90 (ramp D)	Landscaping	Both Shoulders	Ramp Open	until 10/1/2020

**Veterans Memorial Tollway (I-355)**

15-0081 : Tollbooth Work	4.8 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from 159th St (Plaza 97) (ramps A & D)	Toll Plaza Modifications	Right Cash	Left Cash	until 9/28/2020
15-0081 : Tollbooth Work	7.3 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Archer Av Plaza 95 (Ramps A & D)	I-PASS Conversion; Toll Plaza Maintenance; Toll Plaza Modifications	Right Cash	IPO Lanes	until 9/28/2020
15-0081 : Tollbooth Work	13.8 SB : entrance ramp from Boughton Rd to SB I-355 Plaza (90)	Toll Plaza Modifications	Right IPO	Center Cash	until 9/28/2020
15-0081 : Tollbooth Work	15.5 NB : entrance ramp from 75th St to NB I-355 (Plaza 87) (ramp D)	I-PASS Conversion; Toll Plaza Maintenance; Toll Plaza Modifications	Right IPO	Center Cash, Left IPO	until 9/28/2020
15-0081 : Tollbooth Work	17.7 NB : entrance ramp from 63rd St to NB I-355 (Plaza 85)	Toll Plaza Modifications	Center Cash, Left IPO	Center Cash, Right IPO	until 9/28/2020
15-0081 : Tollbooth Work	17.7 SB : entrance ramp from 63rd St to SB I-355 (Plaza 85)	Electrical Repair	Center Cash, Right IPO	Left IPO	until 9/28/2020
15-0081 : Tollbooth Work	22.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Butterfield (Plaza 79)	Toll Plaza Maintenance; Toll Plaza Modifications	Left IPO	All Cash Lanes, Right IPO	until 9/28/2020
4256 : Rdwy/Brdg Rehab	23 - 24.6 SB : between 22nd St & Roosevelt Rd (IL 38) (traffic shifted Left)	Noise Wall Construction	Both Shoulders	All Lanes Open	until 10/2/2020
15-0081 : Tollbooth Work	27.9 NB/SB : exit ramp from NB/SB I-355 to North Av (Plaza 75) (ramps A & B)	I-PASS Conversion; Toll Plaza Maintenance; Toll Plaza Modifications	Center Cash, IPO Lanes	Right Cash	until 9/28/2020

**Reagan Memorial Tollway (I-88)**

15-0081 : Tollbooth Work	94 EB/WB : entrance/exit ramps to/from WB/EB I-88 to/from Peace Rd (Plaza 65)	Toll Plaza Maintenance	Left Cash, Right IPO	Left Cash	until 9/28/2020
4474C : Pvmt/Struct Preserv & Repair	118 - 122 EB/WB : between Aurora Plaza (61) & Union Pacific RR (UP RR)	Ditch Excavation; Ditch Line Cleaning	Right Lane, Right Shoulder	Center Lane, Left Lane, Left Shoulder	until 10/1/2020