

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

FRIDAY - MONDAY , JULY 31 - 3 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Friday Night - Saturday , July 31, 2020 **OVERNIGHT CLOSURE**

Tri-State I-294/I-80					
4430 : Brdg Reconst	19.3 - 21.7 NB : between 83rd St Plaza (39) & Mile-Long Bridge	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	7pm - 5am
4481 : Rdwy/Brdg Reconst	19.3 - 20.5 NB : between 83rd St Plaza (39) & IL 171 (Archer Av)	Bridge Demolition	2 Left Lanes	2 Right Lanes	5am - 7am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.5 NB : exit ramp from NB I-294 to NB I-55 (ramp A)	Barrier Wall Relocate	Left Side Ramp	Right Side Ramp	8pm - 7am
4427 : Rdwy/Brdg Rehab	37.4 - 40 SB : between Mannheim Rd & O'Hare Interchange Plaza (31)	Traffic Shift	Left Lane	3 Right Lanes	8pm - 10pm
4427 : Rdwy/Brdg Rehab	37.4 - 40 SB : between Mannheim Rd & O'Hare Interchange Plaza (31)	Traffic Shift	2 Left Lanes	2 Right Lanes	10pm - 11pm
4427 : Rdwy/Brdg Rehab	37.4 - 40 SB : between Mannheim Rd & O'Hare Interchange Plaza (31)	Traffic Shift	3 Left Lanes	Right Lane	11pm - 5am
4427 : Rdwy/Brdg Rehab	37.4 - 40 SB : between Mannheim Rd & O'Hare Interchange Plaza (31)	Traffic Shift	2 Left Lanes	2 Right Lanes	5am - 7am

Reagan Memorial Tollway (I-88)					
4474C : Pvmt/Struct Preserv & Repair	108.1 - 108.6 EB/WB : E & W of IL 47	Equipment Move	Left Lane	Right Lane	5:30am - 7am
4474C : Pvmt/Struct Preserv & Repair	109.1 - 109.3 EB : between Blackberry Creek & IL 47	Equipment Move	Right Shoulder	All Lanes Open	5:30am - 7am
4474C : Pvmt/Struct Preserv & Repair	121.3 - 121.8 EB : W of UPRR	Barrier Wall Installation; Pavement Striping	Right Lane	2 Left Lanes	7pm - 7am

Saturday , August 1, 2020 **DAYTIME CLOSURE**

Tri-State I-294/I-80					
4481 : Rdwy/Brdg Reconst	19.3 - 20.5 NB : between 83rd St Plaza (39) & La Grange Rd	Bridge Demolition	2 Left Lanes	2 Right Lanes	7am - 8am
4481 : Rdwy/Brdg Reconst	19.3 - 20.5 NB : between 83rd St Plaza (39) & La Grange Rd	Bridge Demolition	Left Lane	3 Right Lanes	8am - 3pm
4414 : Utility Work	22.7 - 22.9 SB : N of Willow Springs Rd	Directional Drilling	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	37.4 - 40 SB : between Mannheim Rd & O'Hare Interchange Plaza (31)	Traffic Shift	2 Left Lanes	2 Right Lanes	7am - 8am

Saturday Night - Sunday , August 1, 2020 **OVERNIGHT CLOSURE**

Tri-State I-294/I-80					
4430 : Brdg Reconst	19.3 - 21.7 NB : between 83rd St Plaza (39) & Mile-Long Bridge	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	7pm - 5am

Sunday Night - Monday , August 2, 2020 **OVERNIGHT CLOSURE**

Tri-State I-294/I-80					
4430 : Brdg Reconst	19.3 - 21.7 NB : between 83rd St Plaza (39) & Mile-Long Bridge	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	7pm - 5am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.5 - 23.3 SB : between 5th Av & Wolf Rd	Electrical Installation	Left Shoulder	All Lanes Open	5am - 7am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	23.3 SB : entrance ramp from Wolf Rd to SB I-294 (ramp E)	Electrical Installation	Right Shoulder	All Lanes Open	5am - 7am

Reagan Memorial Tollway (I-88)					
4474C : Pvmt/Struct Preserv & Repair	114 - 118.2 WB : between Deerpath Rd & Mitchell Rd	Pavement Striping	Right Lane	2 Left Lanes	7pm - 7am

Monday , August 3, 2020 **DAYTIME CLOSURE**

Tri-State I-94 and Edens Spur I-94					
4277 : Pvmt/Struct Preserv & Repair	22 - 26 EB/WB : between Half Day Rd (IL 22) & Edens Spur Plaza (24)	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	24.2 EB : entrance ramp from Deerfield Rd to EB I-94 (ramp B)	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	24.2 WB : exit ramp from WB I-94 to Deerfield Rd (ramp A)	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	25.2 WB : entrance ramp from Lake Cook Rd to WB I-94 (ramp D)	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm

Tri-State I-294/I-80					
4438 : Temp ITS & Fiber Relocation →	17.5 - 33.6 SB : between 95th St & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	9am - 4pm
4506 : Shoulder Rehab & Traffic Crossover Const	17.6 - 18.1 NB : between 95th St & 87th St	Electrical Installation	Right Shoulder	All Lanes Open	9am - 3pm
4506 : Shoulder Rehab & Traffic Crossover Const	19 - 19.4 NB : between Roberts Rd & 82nd St Plaza (36)	Electrical Installation	Right Shoulder	All Lanes Open	9am - 3pm
4481 : Rdwy/Brdg Reconst	20 - 20.5 NB : between 88th Av & IL 171 (Archer Av)	Bridge Demolition	Left Lane	3 Right Lanes	9am - 3pm

4438 : Temp ITS & Fiber Relocation →	22 - 33.6 NB : between 75th St/Willow Springs Rd & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	9am - 4pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.5 - 23.3 SB : between 5th Av & Wolf Rd	Electrical Installation	Left Shoulder	All Lanes Open	7am - 4pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	23.3 SB : entrance ramp from Wolf Rd to SB I-294 (ramp E)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4410 : Pvmt Coring/Soil Borings	26.2 - 26.4 SB : N of 47th St	Soil Borings	Left Shoulder	All Lanes Open	8am - 5pm
4117R : Ramp Const	28.9 NB/SB : exit ramp from NB I-294 to WB I-88 (ramp M)	Punch List Work	Various Shoulders Closed	All Lanes Open, Various Shoulders Open	7am - 5pm
4117R : Ramp Const	29.1 SB : entrance ramp from EB I-88 ramp to SB I-294 (ramp N)	Punch List Work	Various Shoulders Closed	All Lanes Open, Various Shoulders Open	7am - 5pm
4438 : Temp ITS & Fiber Relocation	29.1 SB : entrance ramp from EB I-88 ramp to SB I-294 (ramp N)	Fiber Optic Work	Right Shoulder	All Lanes Open	9am - 4pm
4117R : Ramp Const	29.5 SB : exit ramp from SB I-294 to Cermak Rd (ramp A)	Punch List Work	Various Shoulders Closed	Various Lanes, Various Shoulders Open	7am - 5pm
4438 : Temp ITS & Fiber Relocation	29.5 NB : entrance ramp from Cermak Rd to NB I-294 (ramp B)	Fiber Optic Work	Right Shoulder	All Lanes Open	9am - 4pm
4438 : Temp ITS & Fiber Relocation	30.5 SB : entrance ramps from EB/WB Roosevelt Rd to SB I-294 (ramps C & D)	Fiber Optic Work	Right Shoulder	All Lanes Open	9am - 4pm
4438 : Temp ITS & Fiber Relocation	31.1 NB : entrance ramp from EB I-88 to NB I-294 (Ramp E)	Fiber Optic Work	Right Shoulder	All Lanes Open	9am - 4pm
4427 : Rdwy/Brdg Rehab	37.8 - 40.1 NB/SB : between O'Hare Oasis & Balmoral Av	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.3 NB/SB : entrance/exit ramps to/from NB/SB I-294 to/from Irving Park Rd (IL 33) (ramps A- D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.9 SB : Irving Park Plaza (33)	Electrical Installation; Landscaping	Left Cash Approach Shoulder	All Cash Lanes, All ORT Lanes, IPO Lanes	7am - 5pm
4277 : Pvmt/Struct Preserv & Repair	52.5 - 52.8 SB : between Sanders Rd & End of I-294	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm

Jane Addams Memorial Tollway (I-90)

14-0017 : ITS	47 - 49 WB : between IL 47 & Union Pacific RR	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017 : ITS	54 - 55 EB : W of IL 31	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

Veterans Memorial Tollway (I-355)

15-0081A : Rdwy Repairs/Improv →	4.8 - 8 SB : between 159th St & 135th St	Sign Replacement	Right Shoulder	All Lanes Open	7am - 5pm
15-0081A : Rdwy Repairs/Improv →	13.3 - 14.4 NB : S of Boughton Plaza (89)	Sign Replacement	Right Shoulder	All Lanes Open	7am - 5pm
15-0081A : Rdwy Repairs/Improv →	17.2 - 17.9 SB : between 63rd St & Maple Av	Sign Replacement	Right Shoulder	All Lanes Open	7am - 5pm
15-0081A : Rdwy Repairs/Improv →	22.2 - 27.8 NB : between I-88 Ramps & North Av	Sign Replacement	Right Shoulder	All Lanes Open	7am - 5pm
4256 : Rdwy/Brdg Rehab	22.2 - 29.8 NB/SB : between Butterfield Rd & Army Trail Rd	Electrical Installation	Various Shoulders Closed	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	22.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Butterfield Rd (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	24.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Roosevelt Rd (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	27.9 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from North Av (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	29.8 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Army Trail Rd (ramps B, C, & N)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm

Reagan Memorial Tollway (I-88)

M-12 : Maintenance	44.2 - 76.1 EB/WB : between Rock Falls & IL 251	Bridge Inspection	Various Shoulders Closed	All Lanes Open	7am - 4pm
4501 : Misc. Drainage and Enviro Repairs	67.5 - 67.9 EB : between Midwest Rd & Ashton Rd	Shoulder Work	Right Shoulder	All Lanes Open	7am - 5pm
4474C : Pvmt/Struct Preserv & Repair	113.5 - 116.5 EB : between IL 56 ramp & IL 31 ramp	Pavement Striping	Right Lane	2 Left Lanes	6pm - 7pm
4325 : Fiber Optic Relocation	113.6 - 114.5 WB : between IL 56 (Sugar Grove) & Randall Rd	Conduit Work; Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 6pm
4474C : Pvmt/Struct Preserv & Repair	114 - 118.2 WB : between Deerpath Rd & Mitchell Rd	Pavement Striping	Right Lane	2 Left Lanes	7am - 3pm
4474C : Pvmt/Struct Preserv & Repair	117.5 - 122 EB : between IL 25 & Prairie Path	Pavement Striping	Right Lane	2 Left Lanes	6pm - 7pm
4117R : Ramp Const	138.9 EB : exit ramp from EB I-88 ramp to York Rd (ramp A)	Punch List Work	Right Shoulder	Left Lane, Left Shoulder	7am - 5pm
4438 : Temp ITS & Fiber Relocation →	139.9 - 140.1 WB : between Roosevelt Rd & I-294 Tri-Level Bridge	Directional Drilling; Electrical Installation; Light Pole Work	Left Shoulder	All Lanes Open	9am - 4pm

Elgin O'Hare Expressway (IL-390)

EO 20-053 : Sign Install	6 WB : exit ramp from WB IL 390 to Lake St (ramp A)	Sign Installation/Repair	Right Shoulder	All Lanes Open	9am - 3pm
EO 20-053 : Sign Install	9.4 EB/WB : exit ramps from EB/WB I-390 to Roselle Rd	Sign Installation/Repair	Right Shoulder	All Lanes Open	9am - 3pm
EO 20-053 : Sign Install	11.1 EB : exit ramp from EB IL 390 to Meacham Rd & Rohlwing Rd (IL 53) (ramp B)	Sign Installation/Repair	Right Shoulder	All Lanes Open	9am - 3pm

Monday Night - Tuesday , August 3, 2020 OVERNIGHT CLOSURE

Tri-State I-294/I-80

4430 : Brdg Reconstr	19.3 - 21.7 NB : between 83rd St Plaza (39) & Mile-Long Bridge	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	7pm - 5am
4427 : Rdwy/Brdg Rehab	36.9 - 39.5 NB : between Franklin Av & Balmoral Av	Pavement Striping	Left Lane	3 Right Lanes	8pm - 10pm

4427 : Rdwy/Brdg Rehab	36.9 - 39.5 NB : between Franklin Av & Balmoral Av	Pavement Striping	2 Left Lanes	2 Right Lanes	10pm - Midnight
4427 : Rdwy/Brdg Rehab	36.9 - 39.5 NB : between Franklin Av & Balmoral Av	Pavement Striping	3 Left Lanes	Right Lane	Midnight - 4am
4427 : Rdwy/Brdg Rehab	36.9 - 39.5 NB : between Franklin Av & Balmoral Av	Pavement Striping	2 Left Lanes	2 Right Lanes	4am - 5am
Jane Addams Memorial Tollway (I-90)					
M-07 : Maintenance ➔	3.5 WB : South Beloit Plaza (1)	ETC Work	All ORT Lanes	All Cash Lanes	Midnight - 2am
M-07 : Maintenance ➔	3.5 EB : South Beloit Plaza (1)	ETC Work	All ORT Lanes	All Cash Lanes	2am - 4am
4503 : Pvmt Rehab	15.2 - 17 EB : between Business US 20 Ramp & Newburg Rd	Pavement Repair	Right Lane	2 Left Lanes	7pm - 9pm
4503 : Pvmt Rehab	15.5 - 17.7 EB : between Business US 20 Ramp & Mill Rd	Pavement Repair	2 Right Lanes	Left Lane	9pm - 6am
4503 : Pvmt Rehab	17 - 17.7 EB : between Newburg Rd & Mill Rd	Pavement Repair	Right Lane	Left Lane	6am - 7am
4503 : Pvmt Rehab	17.4 EB : exit ramp from EB I-90 to Bus US 20 (ramp B)	Pavement Repair	Exit Ramp Closed	Detour Posted	9pm - 5am

➔ **Moving Closure** **ORT CLOSURE**

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

******Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report******

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of July 31 , 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Tri-State I-94 and Edens Spur I-94					
4374 : Traffic Control	26.2 - 27.2 WB : between Edens Spur Plaza (24) & Metra RR/Canadian Pacific RR	Bridge Reconstruction; Pavement Striping	Left Lane	Right Lane	until 7/31/2020
4374 : Traffic Control	29 - 30 EB : between Union Pacific RR & Edens Expy	Pavement Reconstruction	Right Lane	Left Lane	until 12/30/2020
Tri-State I-294/I-80					
4464 : Brdg Widening/Reconst	6.3 - 7.6 NB : between 159th St (US 6) & I-57	Ramp Construction; Shoulder Work	Right Lane, Right Shoulder	3 Left Lanes	until 8/30/2020
4433 : Median Work	7.5 - 8 SB : between I-57 & 147th St (ramp B Bridge Flyover)	Ramp Construction	Right Shoulder	All Lanes Open	until 8/8/2020
4433 : Median Work	7.6 SB : entrance ramp from SB I-294 to SB I-57 (ramp M)	Ramp Construction	Left Side Ramp	Right Ramp Lane	until 8/8/2020
4506 : Shoulder Rehab & Traffic Crossover Const	18.3 - 19.3 SB : between Roberts Rd & 83rd St Plaza (39)	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 8/21/2020
4430 : Brdg Reconst	19.3 NB : 83rd St Plaza (39)	Material Delivery	Right Cash Approach Shoulder, Right Cash Departure Shoulder	All Cash Lanes, All ORT Lanes	until 8/8/2020
4481 : Rdwy/Brdg Reconst	20.1 - 20.5 SB : between 88th Av & La Grange Rd	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/31/2020
4481 : Rdwy/Brdg Reconst	20.1 - 20.5 NB : between 88th Av & La Grange Rd (partially shifted to outside shoulder - stage 2)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/31/2020
4430 : Brdg Reconst	20.2 - 21.2 NB : between IL 171 (Archer Av) & Mile-Long Bridge	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 8/1/2020
4430 : Brdg Reconst	20.3 SB : entrance ramp from WB Archer Av to SB I-294	Ramp Construction	Right Side Ramp	Left Side Ramp	until 8/10/2020
4481 : Rdwy/Brdg Reconst	20.3 SB : entrance ramp from EB Archer Av to SB -294 (ramp E)	Pavement Reconstruction	Entrance Ramp Closed	Detour Posted	until 12/31/2020
4430 : Brdg Reconst	20.7 - 21.4 SB : between IL 171 (Archer Av) & Mile Long Bridge (traffic SB from MP 21.4 to 21.8 normal Configuration)	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 8/1/2020
4430 : Brdg Reconst	21.5 - 22.5 NB : between Mile-Long Bridge & 5th Av	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 8/1/2020
4430 : Brdg Reconst	21.8 - 22.6 SB : between Mile-Long Bridge & Willow Springs Rd	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 8/1/2020
4430 : Brdg Reconst	22 NB : entrance ramp from 75th St to NB I-294 Plaza 34B (wide load lane closed).	Traffic Shift	Right Cash, Right Side Ramp	IPO Lanes, Left Side Ramp	until 8/10/2020
4430 : Brdg Reconst	22 NB : exit ramp from NB I-294 to 75th/Willow Springs (ramp C)	Ramp Construction	Both Shoulders	All Lanes Open	until 8/10/2020
NW 19-63L : Gas Pipeline Integrity	22.5 - 22.8 SB : N of 5th Av	Utility Work	Right Shoulder	All Lanes Open	until 8/28/2020
4490 : Sanitary Sewer Relocation	23.3 NB : exit ramp from NB I-294 to Wolf Rd (ramp N)	Barrier Wall Installation	Right Shoulder	All Lanes Shifted Left	until 11/6/2020
4490 : Sanitary Sewer Relocation	23.7 - 24.1 SB : between Flag Creek South & I-55 Ramp	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Sewer Work	Both Shoulders	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps to Hinsdale Oasis	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 SB : entrance ramp from Hinsdale Oasis to SB I-294 (ramp D)	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 NB : entrance ramp from I-55 Ramp A to Oasis (ramp E)	Sewer Work	Both Shoulders	All Lanes Shifted Left	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 - 25.4 NB : between Hinsdale Oasis & 55th St	Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4428 : Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 2/28/2021
4428 : Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 SB : entrance ramp from WB Ogden Av to SB I-294	Material Delivery	Right Shoulder	All Lanes Open	until 7/29/2022
4464 : Brdg Widening/Reconst	27.4 NB : exit ramp from NB I-294 to WB Ogden Av (ramp B)	Shoulder Work	Right Shoulder	All Lanes Open	until 8/28/2020
4446 : Retaining Wall Const	31.9 - 33 SB : between Electric Av & Union Pacific RR (UP RR)	Pavement Reconstruction	Both Shoulders	Traffic Shifted Left	until 9/1/2020
4446 : Retaining Wall Const	32.5 - 33.7 NB : between St. Charles Rd & Lake St (US 20) / North Av (IL 64)	Pavement Grinding; Shoulder Grinding	Both Shoulders	All Lanes Shifted Left	until 9/1/2020
4446 : Retaining Wall Const	33.6 NB : entrance ramp from Lake/North I-290 to NB I-294	Utility Work	Right Shoulder	All Lanes Open	until 9/1/2020
4449 : Rdwy/Brdg Widening & Reconst	36.3 - 38.3 SB : between Wolf Rd & Irving Park Rd	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 8/15/2020
4449 : Rdwy/Brdg Widening & Reconst	36.3 - 37.8 NB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 8/15/2020
4427 : Rdwy/Brdg Rehab	37.8 NB : entrance ramp from O'Hare Oasis to NB I-294 (ramp B)	Pavement Reconstruction; Pavement Widening	Right Shoulder	All Lanes Open	until 8/5/2020
4449 : Rdwy/Brdg Widening & Reconst	37.8 NB : exit ramp from NB I-294 to O'Hare Oasis (ramp A)	Pavement Reconstruction	Right Side Ramp	Left Side Ramp	until 8/10/2020
4427 : Rdwy/Brdg Rehab	37.8 - 39.1 NB : between O'Hare Oasis & Lawrence Av	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 8/5/2020
4427 : Rdwy/Brdg Rehab	38.3 NB : entrance ramp from WB Irving Park Rd to NB I-294 (ramp B)	Pavement Reconstruction; Pavement Widening	Left Side Ramp	Right Side Ramp	until 8/5/2020

4427 : Rdwy/Brdg Rehab	38.3 NB : entrance ramp from EB Irving Park Rd to NB I-294 (ramp C)	Pavement Reconstruction; Pavement Widening	Right Shoulder	All Lanes Open	until 8/5/2020
4427 : Rdwy/Brdg Rehab	39.8 NB : exit ramp from NB I-294 to Balmoral Av (inside let turn Ln closed) (ramp B)	Fence Work	Left Shoulder	All Lanes Open	until 8/5/2020
Jane Addams Memorial Tollway (I-90)					
4502 : Brdg Rehab	2.6 - 2.7 EB/WB : W of Rockton Rd	Bridge Work	Various Shoulders Closed	All Lanes Open	until 8/30/2020
4502 : Brdg Rehab	4.7 - 4.8 EB/WB : W of Elevator Rd	Bridge Work	Various Shoulders Closed	All Lanes Open	until 8/30/2020
NW 20-033 : Pavement Patching	12.3 - 16.8 EB : between E Riverside Blvd & Newburg Rd	Material Storage	Both Shoulders	All Lanes Open	until 9/30/2020
4502 : Brdg Rehab	13.4 - 13.5 EB/WB : E of Spring Creek Rd	Bridge Work	Various Shoulders Closed	All Lanes Open	until 8/30/2020
4502 : Brdg Rehab	14.4 - 14.6 EB/WB : E of Rote Rd	Bridge Work	Various Shoulders Closed	All Lanes Open	until 8/30/2020
4502 : Brdg Rehab	15.4 - 15.5 EB/WB : E of Rote Rd	Bridge Work	Various Shoulders Closed	All Lanes Open	until 8/30/2020
4502 : Brdg Rehab	17.2 - 17.4 EB/WB : W of Cherry Valley	Bridge Work	Various Shoulders Closed	All Lanes Open	until 8/30/2020
NW 20-033 : Pavement Patching	19.4 WB : entrance ramp from US 20 to WB I-90	Pavement Repair	Right Side Ramp	Left Side Ramp	until 9/30/2020
4509 : Drainage & Grading Modification	46.4 WB : exit ramp from WB I-90 to SB IL 47 (ramp E)	Drainage System Repair; Shoulder Reconstruction	Left Shoulder	All Lanes Open	until 8/31/2020
4699 : Collector Rd & Ramp Const	73.2 - 74.5 WB : Elmhurst Rd & Des Plaines Oasis	Pavement Marking Removal	Both Shoulders, Traffic Shifted Left	All Lanes Open	until 8/5/2020
4699 : Collector Rd & Ramp Const	73.5 WB : exit ramp from WB I-90 to Elmhurst Rd (ramp A)	Pavement Repair	Various Shoulders Closed	All Lanes Open, Ramp Open	until 8/5/2020
4699 : Collector Rd & Ramp Const	73.5 EB : entrance ramp from Elmhurst Rd to EB I-90 (ramp D)	Landscaping	Both Shoulders	Ramp Open	until 8/31/2020
Veterans Memorial Tollway (I-355)					
15-0081A : Rdwy Repairs/Improvs	4.8 - 5.3 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from 159th St (Plaza 97) (ramps A-D)	Toll Plaza Modifications	Right IPO	Left Cash	until 7/31/2020
15-0081A : Rdwy Repairs/Improvs	7.3 - 7.9 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Archer Av (Plaza 95)	Toll Plaza Modifications	Right Cash	IPO Lanes, Left Cash	until 7/31/2020
15-0081A : Rdwy Repairs/Improvs	13.8 NB/SB : entrance/exit ramps to/from Boughton Rd to/from NB/SB I-355 Plaza (90)	Toll Plaza Modifications	All Cash Lanes	IPO Lanes	until 7/31/2020
15-0081A : Rdwy Repairs/Improvs	15.6 - 16.2 NB : entrance ramp from 75th St to NB I-355	Toll Plaza Modifications	Center Cash, Right IPO	Left IPO	until 7/31/2020
15-0081 : Tollbooth Work	17.7 NB : entrance ramp from 63rd St to NB I-355 (Plaza 85)	Toll Plaza Modifications	Center Cash, Left Cash, Left IPO	Right IPO	until 8/7/2020
15-0081 : Tollbooth Work	17.7 SB : entrance ramp from 63rd St to SB I-355 (Plaza 85)	Electrical Repair	Center Cash, Left IPO	Right IPO	until 8/7/2020
15-0081A : Rdwy Repairs/Improvs	22.3 - 22.7 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Butterfield Rd (Plaza 79) (ramps A-D)	Toll Plaza Modifications	Left IPO, Right Cash	Left Cash, Right IPO	until 7/31/2020
4256 : Rdwy/Brdg Rehab	22.6 - 24.6 NB : between Butterfield Rd & Roosevelt Rd	Noise Wall Construction	Various Shoulders Closed	All Lanes Open	until 8/31/2020
15-0081A : Rdwy Repairs/Improvs	27.9 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from North Av (Plaza 75) (ramps A & B)	Toll Plaza Modifications	Center Cash, IPO Lanes	Right Cash	until 7/31/2020
Reagan Memorial Tollway (I-88)					
4501 : Misc. Drainage and Enviro Repairs	73 - 73.2 WB : E of Thorpe Rd	Ditch Excavation; Drainage System Repair	Right Shoulder	All Lanes Open	until 8/12/2020
15-0081A : Rdwy Repairs/Improvs	94 - 94.4 EB/WB : entrance/exit ramps to/from WB/EB I-88 to/from Peace Rd (Plaza 65)	Toll Plaza Modifications	Left Cash	Right IPO	until 7/31/2020
4474C : Pvmt/Struct Preserv & Repair	118 - 122 EB/WB : between Aurora Plaza (61) & Union Pacific RR (UP RR)	Ditch Excavation; Ditch Line Cleaning	Right Lane, Right Shoulder	Center Lane, Left Lane, Left Shoulder	until 10/1/2020
4474C : Pvmt/Struct Preserv & Repair	119.2 WB : exit ramp from WB I-88 to NB Fransworth Av (ramp G)	Culvert Work	Right Shoulder	Ramp Open	until 8/14/2020
4474C : Pvmt/Struct Preserv & Repair	119.2 EB : entrance ramp from Fransworth Rd to EB I-88	Pavement Repair	Right Shoulder	All Lanes Open	until 8/28/2020
4474C : Pvmt/Struct Preserv & Repair	121.4 EB : entrance ramp from Eola Rd to EB I-88	Bridge Work	Right Shoulder	Ramp Open	until 8/14/2020
4474C : Pvmt/Struct Preserv & Repair	121.8 - 122.2 WB : between Eola Rd & Prairie Path	Bridge Work	Right Lane, Right Shoulder	Center Lane, Left Lane, Left Shoulder	until 9/16/2020
15-0081 : Tollbooth Work	134.2 EB : exit ramp from EB I-88 to Highland Av	Toll Plaza Modifications	Various Lanes	Various Lanes	until 8/7/2020
15-0081 : Tollbooth Work	134.2 WB : entrance ramp from Highland Av to EB I-88 (Plaza 56)	Toll Plaza Modifications	Right Cash	Left IPO	until 8/7/2020
15-0081A : Rdwy Repairs/Improvs	137.8 WB : entrance ramp from Cemake/Spring Rd to WB I-88 (ramp A) (Plaza 53)	Toll Plaza Modifications	Center Cash, Left IPO	Right IPO	until 7/31/2020