

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

WEDNESDAY - THURSDAY , OCTOBER 14 - 15 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Wednesday Night - Thursday , October 14, 2020 OVERNIGHT CLOSURE

Tri-State I-294/I-80

M-01 : Maintenance	7 - 8 NB/SB : S of 147th St	ETC Work	Left Lane	Right Lane	Midnight - 4am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.2 NB/SB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Barrier Wall Installation	Left Lane	3 Right Lanes	8pm - 10pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.2 NB/SB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Barrier Wall Installation	2 Left Lanes	2 Right Lanes	10pm - 5am
4499 : Grading and Drainage	23.5 SB : entrance ramp from NB I-55 to Plaza 37 (ramp AB)	Pavement Striping	All Cash Lanes, Left IPO	Right IPO	8pm - 5am
4499 : Grading and Drainage	23.5 NB : entrance ramp from SB I-55 to Plaza 37 (ramp IDOT-F)	Pavement Striping	Right Shoulder	All Lanes Open	8pm - 10pm
4499 : Grading and Drainage	23.5 NB : entrance ramp from SB I-55 to Plaza 37 (ramp IDOT-F)	Pavement Striping	2 Left IPO Lanes, All Cash Lanes	Right IPO	10pm - 5am
4428 : Brdg Reconstr	25.3 - 30.2 SB : between Hinsdale Oasis & Roosevelt Rd	Pavement Repair	Right Lane	3 Left Lanes	8pm - 10pm
4428 : Brdg Reconstr	25.3 - 30.2 SB : between Hinsdale Oasis & Roosevelt Rd	Pavement Repair	2 Right Lanes	2 Left Lanes	10pm - 11:30pm
4428 : Brdg Reconstr	25.3 - 30.2 SB : between Hinsdale Oasis & Roosevelt Rd	Pavement Repair	3 Right Lanes	Left Lane	11:30pm - 4am
4428 : Brdg Reconstr	25.3 - 30.2 SB : between Hinsdale Oasis & Roosevelt Rd	Pavement Repair	2 Right Lanes	2 Left Lanes	4am - 6am
4428 : Brdg Reconstr	29.1 SB : entrance ramp from EB I-88 to SB I-294	Pavement Repair	Left Lane	Right Lane	8pm - 6am
TS 97-43E (1) : Utility Work - ComEd	31.1 - 32.4 SB : between I-88 Tri-Level Bridge & St Charles Rd	Rumble Strip Work	Left Lane	3 Right Lanes	8pm - 10pm
TS 97-43E (1) : Utility Work - ComEd	31.1 - 32.4 SB : between I-88 Tri-Level Bridge & St Charles Rd	Rumble Strip Work	2 Left Lanes	2 Right Lanes	10pm - 5am
TS 97-43E (1) : Utility Work - ComEd	31.5 - 32.4 SB : between Canadian National RR (CN RR) & St Charles Rd	Rumble Strip Work	Left Shoulder	All Lanes Open	5am - 7am

Jane Addams Memorial Tollway (I-90)

NW 20-073 : Brdg Shielding	19.2 - 20 EB : between Union Pacific RR (UP RR) & Bypass US 20	Bridge Work	2 Right Lanes	Left Lane	8pm - 5am
NW 20-073 : Brdg Shielding	19.2 - 20 WB : between Union Pacific RR (UP RR) & Bypass US 20	Bridge Work	2 Right Lanes	Left Lane	9pm - 5am

Reagan Memorial Tollway (I-88)

4474C : Pvmt/Struct Preserv & Repair	117.5 - 122 EB : between Aurora Plaza (61) & Union Pacific RR (UP RR) (traffic weave around 12:00 AM)	Pavement Striping	2 Left Lanes	Right Lane	7pm - 7am
--------------------------------------	---	-------------------	--------------	------------	-----------

Thursday , October 15, 2020 DAYTIME CLOSURE

Tri-State I-94 and Edens Spur I-94

4277 : Pvmt/Struct Preserv & Repair	22 - 26 EB/WB : between Half Day Rd & Edens Spur Plaza (24)	Light Pole Work	Both Shoulders	All Lanes Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	24.2 EB/WB : entrance/exit ramps to/from Deerfield Rd to/from EB/WB I-94	Light Pole Work	Both Shoulders	All Lanes Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	25.2 WB : entrance ramp from Lake-Cook Rd to WB I-94	Light Pole Work	Both Shoulders	All Lanes Open	7am - 3pm

Tri-State I-294/I-80

4438 : Temp ITS & Fiber Relocation →	17.5 - 33.6 SB : between 95th St & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	9am - 4pm
4438 : Temp ITS & Fiber Relocation →	22 - 33.6 NB : between 75th St/Willow Springs Rd & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	9am - 4pm
4311 : Geotechnical	26 - 28 NB/SB : between 55th St & Salt Creek	Soil Borings	Right Shoulder	All Lanes Open	8am - 4pm
4424 : Design Upon Request	30.2 - 30.4 SB : S of Roosevelt Rd	Survey Crew	Right Shoulder	All Lanes Open	8am - 4pm
4424 : Design Upon Request	30.5 NB : Exit ramp from NB I-294 to EB Roosevelt Rd (Ramp A)	Survey Crew	Right Shoulder	All Lanes Open	8am - 4pm
TS 97-43E (1) : Utility Work - ComEd	31.5 - 32.4 SB : between Canadian National RR (CN RR) & St Charles Rd	Rumble Strip Work	Left Shoulder	All Lanes Open	7am - 7pm
TS 97-43E (1) : Utility Work - ComEd	31.7 - 33.1 SB : between I-290 & UPRR	Utility Work	Right Shoulder	All Lanes Open	7am - 5pm
TS 97-43E (1) : Utility Work - ComEd	33.6 NB : entrance ramp from Lake/North/I-290 to NB I-294 (Ramp J)	Utility Work	Left Shoulder	All Lanes Open	7am - 5pm
4277 : Pvmt/Struct Preserv & Repair	52.5 - 52.8 SB : between Sanders Rd & End of I-294	Light Pole Work	Both Shoulders	All Lanes Open	7am - 3pm

Jane Addams Memorial Tollway (I-90)

M-03 : Maintenance	77.9 EB : exit ramp from EB I-90 to Plaza 31 (ramp E)	Guardrail Repair	Left Lane	Right Lane	9am - 1:30pm
--------------------	---	------------------	-----------	------------	--------------

Veterans Memorial Tollway (I-355)

M-14 : Maintenance	0 - 0.5 SB : between I-80 & US 6	Traffic Sensor	Left Lane	Right Lane	9am - 2pm
4329 : Landscaping	2.6 - 11.5 NB/SB : between Bruce Rd & Internationale Pkwy	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4256 : Rdwy/Brdg Rehab	22.2 - 29.8 NB/SB : between Butterfield Rd & Army Trail Rd	Electrical Installation	Various Shoulders Closed	All Lanes Open	7am - 4pm

4256 : Rdwy/Brdg Rehab	22.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Butterfield Rd (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	24.6 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Roosevelt Rd (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	27.9 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from North Av (ramps A-D)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm
4256 : Rdwy/Brdg Rehab	29.8 NB/SB : entrance/exit ramps to/from NB/SB I-355 to/from Army Trail Rd (ramps B, C, & N)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4pm

Reagan Memorial Tollway (I-88)

15-0081G : Material Delivery	68.1 - 69.8 WB : between I-290/IL 53 Overpass & Arlington Heights Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4325 : Fiber Optic Relocation	109.3 EB : entrance ramp IL 47 to WB I-88 (ramp E)	Conduit Work; Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 6pm
15-0081G : Material Delivery	116.6 - 117.6 EB/WB : between IL 31 ramp & Aurora Plaza (61)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3:30pm
15-0081G : Material Delivery	130 EB : entrance ramp from NB IL 53 & EB I-88 (ramp D)	Electrical Installation	Various Shoulders Closed	All Lanes Open	7am - 3:30pm
4501 : Misc. Drainage and Enviro Repairs	136.2 - 136.6 EB : between Midwest Rd & Meyer Rd	Drain Repair/Cleaning	Right Shoulder	All Lanes Open	7am - 5pm
4438 : Temp ITS & Fiber Relocation →	139.9 - 140.1 WB : between Roosevelt Rd & I-294 Tri-Level Bridge	Directional Drilling; Electrical Installation; Light Pole Work	Left Shoulder	All Lanes Open	9am - 4pm

Elgin O'Hare Expressway (IL-390)

EO 20-053 : Sign Install	9.4 EB : exit ramp from EB I-390 to Roselle Rd (ramp B)	Sign Installation/Repair	Right Shoulder	All Lanes Open	9am - 3pm
--------------------------	---	--------------------------	----------------	----------------	-----------

Thursday Night - Friday, October 15, 2020 OVERNIGHT CLOSURE

Tri-State I-294/I-80

4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.2 NB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Barrier Wall Installation	Left Lane	3 Right Lanes	8pm - 10pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.2 SB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Barrier Wall Installation	Left Lane	3 Right Lanes	9pm - 10pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.2 NB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Barrier Wall Installation	2 Left Lanes	2 Right Lanes	10pm - 5am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.2 SB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Barrier Wall Installation	2 Left Lanes	2 Right Lanes	10pm - 5am
4499 : Grading and Drainage	23.5 SB : entrance ramp from NB I-55 to Plaza 37 (ramp AB)	Pavement Striping	All Cash Lanes, Left IPO	Right IPO	8pm - 5am
4499 : Grading and Drainage	23.5 NB : entrance ramp from SB I-55 to Plaza 37 (ramp IDOT-F)	Pavement Striping	Right Shoulder	All Lanes Open	8pm - 10pm
4499 : Grading and Drainage	23.5 NB : entrance ramp from SB I-55 to Plaza 37 (ramp IDOT-F)	Pavement Striping	2 Left IPO Lanes, All Cash Lanes	Right IPO	10pm - 5am
4428 : Brdg Reconst	25.3 - 30.2 SB : between 55th St & Cermak Plaza (35)	Pavement Repair	Right Lane	3 Left Lanes	8pm - 10pm
4428 : Brdg Reconst	25.3 - 30.2 SB : between 55th St & Cermak Plaza (35)	Pavement Repair	2 Right Lanes	2 Left Lanes	10pm - 11:30pm
4428 : Brdg Reconst	25.3 - 30.2 SB : between 55th St & Cermak Plaza (35)	Pavement Repair	3 Right Lanes	Left Lane	11:30pm - 4am
4428 : Brdg Reconst	25.3 - 30.2 SB : between 55th St & Cermak Plaza (35)	Pavement Repair	2 Right Lanes	2 Left Lanes	4am - 6am
4428 : Brdg Reconst	29.1 SB : entrance ramp from EB I-88 to SB I-294 (ramp Nora)	Pavement Repair	Left Lane	Right Lane	8pm - 6am
TS 97-43E (1) : Utility Work - ComEd	31.3 - 33 SB : between Butterfield Rd & UPRR	Traffic Shift	Left Lane	3 Right Lanes	7pm - 10pm
TS 97-43E (1) : Utility Work - ComEd	31.3 - 33 SB : between Butterfield Rd & UPRR	Traffic Shift	2 Left Lanes	2 Right Lanes	10pm - 2am
TS 97-43E (1) : Utility Work - ComEd	31.3 - 33 SB : between Butterfield Rd & UPRR	Traffic Shift	3 Left Lanes	Right Lane	Midnight - 1am
TS 97-43E (1) : Utility Work - ComEd	31.3 - 33 SB : between Butterfield Rd & UPRR	Traffic Shift	3 Right Lanes	Left Lane	1am - 4am
TS 97-43E (1) : Utility Work - ComEd	31.3 - 33 SB : between Butterfield Rd & UPRR	Traffic Shift	2 Right Lanes	2 Left Lanes	4am - 5am
TS 97-43E (1) : Utility Work - ComEd	31.8 SB : entrance ramp from EB I-290 to SB I-294 (Ramp G)	Traffic Shift	Entrance Ramp Closed	Detour Posted	Midnight - 5am

Jane Addams Memorial Tollway (I-90)

M-07 : Maintenance →	23.3 WB : Belvidere Plaza (5)	ETC Work	All ORT Lanes	All Cash Lanes	Midnight - 2am
----------------------	-------------------------------	----------	---------------	----------------	----------------

→ **Moving Closure** **ORT CLOSURE**

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

****Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report****

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of October 14 , 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Tri-State I-94 and Edens Spur I-94					
4374 : Traffic Control	29 - 30 EB : between Union Pacific RR & Edens Expy	Pavement Reconstruction	Right Lane	Left Lane	until 12/30/2020
Tri-State I-294/I-80					
4495 : Widening Ramp Flyover	6.4 - 7.5 SB : between 159th St & I-57	Pier Construction	Right Lane, Right Shoulder	3 Left Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.3 - 7.8 NB : between 159th St & I-57	Pier Construction	Left Lane, Right Shoulder	3 Right Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.5 - 8 SB : between I-57 & 147th St (IL 83)	Pier Construction	Left Lane, Left Shoulder	3 Right Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.6 NB : entrance ramp from NB I-57 to NB I-294 (ramp B)	Pier Construction	Left Shoulder	All Lanes Open	until 11/24/2020
4495 : Widening Ramp Flyover	7.6 SB : exit ramp from SB I-294 to SB I-57 (ramp M)	Pier Construction	Right Lane, Right Shoulder	Left Lane	until 11/24/2020
4506 : Shoulder Rehab & Traffic Crossover Const	17.4 - 19.6 SB : between 95th St & 82nd St (Plaza 36)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 10/15/2020
4506 : Shoulder Rehab & Traffic Crossover Const	17.4 - 17.8 NB : between N & S of 95th St	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 10/15/2020
4506 : Shoulder Rehab & Traffic Crossover Const	17.8 - 18.5 NB : between 95th St & 87th St	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Right	until 10/15/2020
4506 : Shoulder Rehab & Traffic Crossover Const	18.5 - 19.6 NB : between 87th St & 82nd St Plaza (36)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 10/15/2020
4481 : Rdwy/Brdg Reconst	20.1 - 20.5 SB : between 88th Av & La Grange Rd	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/31/2020
4481 : Rdwy/Brdg Reconst	20.1 - 20.5 NB : between 88th Av & La Grange Rd (partially shifted to outside shoulder - stage 2)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/31/2020
4430 : Brdg Reconst	20.3 SB : entrance ramp from WB Archer Av to SB I-294 (ramp B)	Ramp Construction	Right Side Ramp	Left Side Ramp	until 11/1/2020
4481 : Rdwy/Brdg Reconst	20.3 SB : entrance ramp from EB Archer Av to SB I-294 (ramp E)	Pavement Reconstruction	Entrance Ramp Closed	Detour Posted	until 12/31/2020
4430 : Brdg Reconst	20.3 - 21.2 NB : between IL 171 & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 12/1/2020
4430 : Brdg Reconst	20.5 - 21.2 SB : between La Grange rd & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4430 : Brdg Reconst	21.6 - 22.2 NB : between Mile-Long Bridge & 75th St/Willow Springs Rd	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 12/1/2020
4430 : Brdg Reconst	22 - 22.2 SB : between Mile-Long Bridge & 5th Av	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4430 : Brdg Reconst	22 NB : entrance ramp from 75th St to NB I-294 Plaza 34B (wide load lane open)	Ramp Construction	Center Cash, Left IPO, Left Side Ramp	Right IPO, Right Side Ramp	until 11/1/2020
4430 : Brdg Reconst	22 NB : exit ramp from I-294 NB to 75th St. (ramp C)	Ramp Construction	Both Shoulders	All Lanes Open	until 11/1/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.3 - 24.2 SB : between 75th St/Willow Springs Rd & I-55 Ramps (to NB I-294)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 10/30/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.3 - 22.4 NB : between 75th St/Willow Springs Rd & I-55 Ramps (to NB I-294)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 10/30/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.4 - 22.5 NB : S of 5th Av	Shoulder Work	Both Shoulders	All Lanes Shifted Right	until 10/30/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.5 - 22.7 NB : between 5th Av & Willow Springs Rd	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 10/30/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.7 - 22.8 NB : S of Willow Springs Rd	Shoulder Work	Both Shoulders	All Lanes Shifted Right	until 10/30/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.8 - 24.2 NB : between Willow Springs Rd & I-55 Ramps (to NB I-294)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 10/30/2020
4490 : Sanitary Sewer Relocation	23.3 NB : exit ramp from NB I-294 to Wolf Rd (ramp N)	Barrier Wall Installation	Right Shoulder	All Lanes Shifted Left	until 11/6/2020
4490 : Sanitary Sewer Relocation	23.7 - 24.1 SB : between Flagg Creek South & I-55 Ramp	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Sewer Work	Both Shoulders	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps to Hinsdale Oasis (Aux lane closed)	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 SB : entrance ramp from Hinsdale Oasis to SB I-294 (ramp D)	Sewer Work	Right Shoulder	All Lanes Open	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 NB : entrance ramp from I-55 Ramp A to Oasis (ramp E)	Sewer Work	Both Shoulders	All Lanes Shifted Left	until 11/6/2020
4490 : Sanitary Sewer Relocation	25 - 25.4 NB : between Hinsdale Oasis & 55th St	Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021

4428 : Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 2/28/2021
4428 : Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 SB : entrance ramp from WB Ogden Av to SB I-294	Material Delivery	Right Shoulder	All Lanes Open	until 7/29/2022
4446 : Retaining Wall Const	32.5 - 33.7 NB : between St. Charles Rd & Lake St (US 20) / North Av (IL 64)	Pavement Grinding; Shoulder Grinding	Both Shoulders	All Lanes Shifted Left	until 10/30/2020
4446 : Retaining Wall Const	33.6 NB : entrance ramp from Lake/North I-290 to NB I-294	Utility Work	Right Shoulder	All Lanes Open	until 10/30/2020
4449 : Rdwy/Brdg Widening & Reconst	36.2 - 37.8 SB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4449 : Rdwy/Brdg Widening & Reconst	36.2 - 37.8 NB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4530 : Ditch Excavation	41.1 - 41.3 NB : N of Devon Av	Ditch Excavation	Right Shoulder	All Lanes Open	until 11/6/2020
Jane Addams Memorial Tollway (I-90)					
NW 20-033 : Pavement Patching	12.3 - 16.8 EB : between E Riverside Blvd & Newburg Rd	Material Storage	Both Shoulders	All Lanes Open	until 10/15/2020
4487 : Pvmt Rehab	12.3 WB : exit ramp from WB I-90 to E. Riverside Blvd (ramp B)	Pavement Reconstruction	Left Side Ramp	Right Side Ramp	until 11/25/2020
4504 : Grading Improvements	15.8 EB : entrance ramp from Bus US 20 to EB I-90 (ramp A)	Ditch Excavation	Right Shoulder	All Lanes Open	until 11/21/2020
4699 : Collector Rd & Ramp Const	73.2 - 74.5 WB : Elmhurst Rd & Des Plaines Oasis	Pavement Marking Removal	Both Shoulders, Traffic Shifted Left	All Lanes Open	until 11/6/2020
4699 : Collector Rd & Ramp Const	73.5 - 74 WB : exit ramp from WB I-90 to Elmhurst Rd (Ramp A)	Pavement Repair	Both Shoulders	All Lanes Shifted Right	until 10/19/2020
4699 : Collector Rd & Ramp Const	73.5 EB : entrance ramp from Elmhurst Rd to EB I-90 (ramp D)	Landscaping	Both Shoulders	Ramp Open	until 11/6/2020
Veterans Memorial Tollway (I-355)					
4404 : Maint Building	3.3 NB : Spring Creek Plaza (99)	Pavement Grinding; Pavement Repair	Right Cash Approach Lane	All ORT Lanes, Center Cash, Left Cash	until 10/16/2020
Reagan Memorial Tollway (I-88)					
4474C : Pvmt/Struct Preserv & Repair	118 - 122 EB : between Aurora Plaza (61) & Union Pacific RR (UP RR)	Punch List Work	Left Shoulder	All Lanes Open, Right Shoulder	until 10/21/2020
4474C : Pvmt/Struct Preserv & Repair	118 - 122 WB : between Aurora Plaza (61) & Union Pacific RR (UP RR)	Punch List Work	Left Shoulder	All Lanes Open, Right Shoulder	until 10/21/2020
4474C : Pvmt/Struct Preserv & Repair	119.2 EB : entrance ramp NB Farnsworth Av to EB I-88 (ramp F)	Fence Work	Right Shoulder	Left Shoulder	until 10/21/2020
4474C : Pvmt/Struct Preserv & Repair	121.2 - 122 EB : between Eola Rd & Union Pacific RR (UP RR)	Landscaping; Punch List Work	Right Shoulder	All Lanes Open, Left Shoulder	until 10/21/2020
4474C : Pvmt/Struct Preserv & Repair	121.4 - 122 WB : between Eola Rd & Union Pacific RR (UP RR)	Punch List Work	Right Shoulder	All Lanes Open, Left Shoulder	until 10/21/2020
Elgin O'Hare Expressway (IL-390)					
4642 : Rdwy Cont	14.5 - 15.5 WB : between Mittel Dr (322) & Busse Rd (IL 83)	Warranty Work	2 Left Lanes	Right Lane	until 10/19/2020
4642 : Rdwy Cont	15 - 15.6 EB : between Wood Dale Rd & Busse Rd	Warranty Work	Left Lane	Right Lane	until 10/16/2020