

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

Mon-Tue, Mar 1-2 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Mon Mar 1 2021 Overnight Closures (Mon 03/01/21 - Tue 03/02/21)

Reagan Memorial Tollway (I-88)

M-08: Maintenance	121.4 - 121.4 EB : Between Eola Rd & Eola Rd (Plaza 60)	I-PASS Conversion	Various	Various	10pm - 4am
M-08: Maintenance	121.4 WB : Eola Road Plaza (60)	I-PASS Conversion	Various	Various	10pm - 4am
M-08: Maintenance ->	138-138.5 WB : Cermak Road to Salt Creek	Camera Work	All ORT Lanes-Plaza 51 W/B	All cash lanes-Plaza 51 W/B	12am - 12:30am
M-08: Maintenance	138.1 WB : York Rd Plaza (51)	I-PASS Conversion	ORT Cash Lanes	IPO Lanes	10pm - 4am

Tri-State I-294/I-80

M-01: Maintenance	5.1 NB : Interstate 80	Camera Work	All ORT	All CASH	1:30am - 2am
M-01: Maintenance	5.1 SB : Interstate 80	Camera Work	All ORT	All Cash	2am - 2:30am
M-01: Maintenance	5.6 SB : 163rd Street Plaza (41)	Camera Work	All ORT Lanes	IPO Lane	1am - 1:30am
M-01: Maintenance	5.6 NB : 163rd Street Plaza (41)	Camera Work	All ORT	IPO Lane	2:30am - 3am
4481: Rdwy/Brdg Reconst	18.9 - 20.5 NB : between 83rd Street Plaza & 79th St/Archer Ave (IL 171)	Bridge Beam Erection	3 Left Lanes	Right Lane	11pm - 5am
4481: Rdwy/Brdg Reconst	EIGHT (8) 15 minute NB FULL CLOSURES with Trooper Assistance @ 12:00 AM, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM, 3:00 AM, 3:30 AM				12am - 4am
M-01: Maintenance	19.3 NB : 83rd Street Plaza (39)	Camera Work	All ORT Lanes	2 IPO Lanes	12am - 12:30am
4481: Rdwy/Brdg Reconst	19.3 - 20.5 NB : between 83rd Street Plaza (39) & 79th St/Archer Ave (IL 171)	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	9pm - 11pm
M-01: Maintenance	19.7 SB : 82nd Street Plaza (36)	Camera Work	All ORT Lanes	IPO Lane	12:30am - 1am
4481: Rdwy/Brdg Reconst	20 - 20.5 NB : between 88th Avenue & 79th St/Archer Ave (IL 171)	Bridge Beam Erection	Left Lane	3 Right Lanes	8pm - 9pm
4481: Rdwy/Brdg Reconst	EIGHT (8) 15 minute NB FULL CLOSURES with Trooper Assistance @ 12:00 AM, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM, 3:00 AM, 3:30 AM				12am - 4am
4481: Rdwy/Brdg Reconst	20.2 - 20.6 SB : 79th St/Archer Ave (IL 171)	Bridge Beam Erection	Left Lane	3 Right Lanes	7pm - 9pm
4481: Rdwy/Brdg Reconst	20.2 - 21.3 SB : between 79th St/Archer Ave (IL 171) & Mile-Long Bridge	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	9pm - 4:30am
4431: Rdwy/Brdg Reconst	21.3 - 23.5 SB : between 75th St/Willow Springs Rd & Joliet Rd	Pothole Repair	2 Left Lanes	2 Right Lanes	10pm - 12am
4431: Rdwy/Brdg Reconst	21.3 - 23.5 SB : between 75th St/Willow Springs Rd & Joliet Rd	Pothole Repair	3 Left Lanes	Right Lane	12am - 4am
M-02: Maintenance	29.9 NB : Cermak Road Plaza (35)	ORT Maintenance,ETC Work	All ORT Lanes (52, 53, 54, 55);All Shoulder Lanes (51, 56)	All Cash Lanes (74, 75, 76);All IPO Lane (77)	2am - 3am
M-02: Maintenance	29.9 SB : Cermak Road Plaza (35)	ORT Maintenance,ETC Work	All ORT Lanes (62, 63, 64, 65);All Shoulder Lanes (61, 66)	All Cash Lanes (82, 83, 84);All IPO Lane (81)	3am - 4am
T06-COMED-164: Utility Work	31.9-33.2 NB : between Electric Avenue & Union-Pacific RR (UP-RR)	Electrical Removal	2 Right Lanes	2 Left Lanes	10pm-1am
T06-COMED-164: Utility Work	31.9-33.2 NB : between Electric Avenue & Union-Pacific RR (UP-RR)	Electrical Installation	3 Right Lanes	Left Lane	1am-4am
T06-COMED-164: Utility Work	THREE (3) 15 minute NB FULL CLOSURES with Trooper Assistance @ 1:15 AM, 1:45 AM, 2:15 AM				1am-2:30am
4476: Rdwy/Brdg Reconst	31.9-33.6 SB : between Electric Avenue & Lake St (US 20) & North Ave (IL 64)	Light Pole Work	Right Lane	3 Left Lanes	7pm-9pm
4476: Rdwy/Brdg Reconst	31.9-33.6 SB : between Electric Avenue & Lake St (US 20) & North Ave (IL 64)	Light Pole Work	2 Right Lanes	2 Left Lanes	9pm-6am
4476: Rdwy/Brdg Reconst	31.9 - 33.6 SB : between Electric Avenue & Lake St (US 20) & North Ave (IL 64)	Light Pole Work	Right Lane	3 Left Lanes	7pm - 9pm
4476: Rdwy/Brdg Reconst	31.9 - 33.6 SB : between Electric Avenue & Lake St (US 20) & North Ave (IL 64)	Light Pole Work	2 Right Lanes	2 Left Lanes	9pm - 1am
4476: Rdwy/Brdg Reconst	31.9 - 33.6 SB : between Electric Avenue & Lake St (US 20) & North Ave (IL 64)	Light Pole Work	3 Right Lanes	Left Lane	1am - 4am
4476: Rdwy/Brdg Reconst	31.9 - 33.6 SB : between Electric Avenue & Lake St (US 20) & North Ave (IL 64)	Light Pole Work	2 Right Lanes	2 Left Lanes	4am - 6am
TS 97-43E (1): Utility Work - ComEd	33 - 33.6 NB : between Union Pacific RR (UP RR) & Lake St (US 20)/North Ave (IL 64)	Electrical Removal	2 Right Lanes	2 Left Lanes	7pm - 5am
T06-COMED-164: Utility Work	33.6-34.9 SB : Lake St (US 20) & North Ave (IL 64) to 1.30 miles north of Lake St (US 20) & North Ave (IL 64)	Electrical Removal	2 Right Lanes	2 Left Lanes	11pm-1am
T06-COMED-164: Utility Work	THREE (3) 15 minute SB FULL CLOSURES with Trooper Assistance @ 1:15 AM, 1:45 AM, 2:15 AM				1am-2:30am
TS 97-43E (1): Utility Work - ComEd	33.6 - 33.6 NB : between Lake/North/I-290 & NB I-294 Ramp J	Electrical Removal	Entrance Ramp Closed	Detour Posted	9pm - 4:30am
4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : between Grand Avenue & Irving Park Rd (IL 19)	Traffic Shift	Right Lane	3 Left Lanes	7pm - 8pm
4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : between Grand Avenue & Irving Park Rd (IL 19)	Traffic Shift	2 Right Lanes	2 Left Lanes	8pm - 12am

4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : between Grand Avenue & Irving Park Rd (IL 19)	Traffic Shift	3 Right Lanes	Left Lane	12am - 4am
4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : between Grand Avenue & Irving Park Rd (IL 19)	Traffic Shift	2 Right Lanes	2 Left Lanes	4am - 5am
4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : 0.30 miles south of Grand Avenue to 0.20 miles north of Irving Park Rd (IL 19)	Traffic Shift	Right Lane	3 Left Lanes	5am - 6am
4449: Rdwy/Brdg Widening & Reconst	36 - 38 NB : between Wolf Road & O'Hare Oasis	Traffic Shift	Left Lane	3 Right Lanes	7pm - 8pm
4449: Rdwy/Brdg Widening & Reconst	36 - 38 NB : between Wolf Road & O'Hare Oasis	Traffic Shift	2 Left Lanes	2 Right Lanes	8pm - 5am
4449: Rdwy/Brdg Widening & Reconst	36.1 - 38.1 SB : between Wolf Road & O'Hare Oasis	Traffic Shift	Left Lane	3 Right Lanes	7pm - 9pm
4449: Rdwy/Brdg Widening & Reconst	36.1 - 38.1 SB : between Wolf Road & O'Hare Oasis	Traffic Shift	2 Left Lanes	2 Right Lanes	9pm - 6am

Tue Mar 2 2021 Daytime Closures

Veterans Memorial Tollway (I-355)

M-14: Maintenance	24.6 NB/SB : Roosevelt Rd (IL 38) Plaza (77)	I-PASS Conversion	Various	Various	9am - 3pm
-------------------	--	-------------------	---------	---------	-----------

Tri-State I-294/I-80

4383: Survey →	5 - 6 NB/SB : between Interstate 80 & 163rd Street Plaza (41)	Survey Crew	Right shoulder closure	All Lanes Open	9am - 5pm
4383: Survey	5.6 NB : 163rd St Plaza (41)	Survey Crew	All Cash Lanes (72,73,74), Right Shoulder, NB Left Shoulder for 1 hour for survey control with attenuator no other Left Shoulder work. No crew will be on the Left shoulder and right shoulder simultaneously.	All IPO Lane, ORT Lanes (52, 53, 54, 55),	7am - 5pm
4506: Shoulder Rehab & Traffic Crossover Const	17.5 - 20.3 NB/SB : between 95th St (US 12 & US 20) & 79th St/Archer Ave (IL 171)	Electrical Repair	Both Shoulders	All Lanes	7am - 4pm
4506: Shoulder Rehab & Traffic Crossover Const	17.5 - 20.3 NB/SB : between 95th St (US 12 & US 20) & 79th St/Archer Ave (IL 171)	Electrical Repair	Both Shoulders	All Lanes	7am - 4pm
T03-IBT-33A: Directional Drilling	19.9 - 20.1 NB/SB : 88th Avenue	Directional Drilling	Right Shoulder	All Lanes	7am - 5pm
4512: Fiber Relocate	33.2 - 36 NB/SB : between Lake St (US 20)/ North Ave (IL 64) & Union Pacific RR (UP RR)	Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 3pm
4449: Rdwy/Brdg Widening & Reconst	36 - 38 NB : between Wolf Road & O'Hare Oasis	Shoulder Work	Right Lane	3 Left Lanes	12pm - 2pm
4449: Rdwy/Brdg Widening & Reconst	36.3 - 37.8 NB/SB : between Wolf Road & O'Hare Oasis	Electrical Installation	Right Shoulder	All Lanes	7am - 5pm
4427: Rdwy/Brdg Rehab	37.8 - 40.2 NB/SB : between O'Hare Oasis & O'Hare Interchange Plaza (31)	Electrical Installation	Both Shoulders	All Lanes	7am - 5pm
4427: Rdwy/Brdg Rehab	38.8 SB : Irving Park Rd Plaza (33)	Electrical Installation	Left Cash Approach Shoulder	All Lanes	7am - 5pm

Tri-State I-94 and Edens Spur I-94

4382: Design Upon Req	7.1 - 8.1 EB : Stearns School Road	Protective Shielding, Light Pole Work	Right Lane	3 Left Lanes	7am - 5pm
4382: Design Upon Req	7.1 - 8.1 EB : Stearns School Road	Protective Shielding, Install Flood Lights (temporary)	2 Right Lanes	2 Left Lanes	7am - 3pm

Tue Mar 2 2021 Overnight Closures (Tue 03/02/21 - Wed 03/03/21)

Reagan Memorial Tollway (I-88)

M-08: Maintenance →	117.4 - 118.3 WB : between IL 25 & Mitchell Road	Camera Work	All ORT Lanes Plaza 61 W/B	All cash Lanes Plaza 61 W/B	12:30am - 1am
M-08: Maintenance →	117.4 - 118.3 EB : between IL 25 & Mitchell Road	Camera Work	All ORT Lanes Plaza #61 E/B	All cash Lanes plaza #61 E/B	1am - 1:30am
M-08: Maintenance →	134.3 - 135.4 EB : between Highland Ave & Meyers Road	Camera Work	All ORT lanes Closed plaza 52 E/B	All cash Lanes plaza #52 E/B	2am - 2:30am
M-08: Maintenance →	138 - 138.5 WB : between Cermak Road & Salt Creek	Camera Work	All ORT Lanes Closed Plaza #51 W/B	All Cash Lanes open Plaza 51 W/B	12am - 12:30am

Jane Addams Memorial Tollway (I-90)

M-03: Maintenance	77.1 WB : Devon Plaza (17)	ETC Work	ALL ORT Lanes	ALL CASH Lanes	1:30am - 2am
M-03: Maintenance	78.5 EB : River Road Plaza (19)	ETC Work	All ORT lanes	All Cash Lanes	1am - 1:30am

Tri-State I-294/I-80

M-01: Maintenance	5.1 NB : Interstate 80	I-PASS Conversion	ORT	IPO Lanes	10pm - 4am
4481: Rdwy/Brdg Reconst	18.9 - 20.5 NB : between 83rd Street Plaza (39) to 79th St/Archer Ave (IL 171)	Bridge Beam Erection	3 Left Lanes	Right Lane	11pm - 5am
4481: Rdwy/Brdg Reconst	18.9 - 20.5 NB : between 83rd Street Plaza (39) to 79th St/Archer Ave (IL 171)	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	9pm - 11pm
4481: Rdwy/Brdg Reconst	EIGHT (8) 15 minute NB FULL CLOSURES with Trooper Assistance @ 12:00 AM, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM, 3:00 AM, 3:30 AM				
4481: Rdwy/Brdg Reconst	20 - 20.5 NB : between 88th Avenue & 79th St/ Archer Ave (IL 171)	Bridge Beam Erection	Left Lane	3 Right Lanes	8pm - 9pm
4481: Rdwy/Brdg Reconst	20.2 - 20.6 SB : 79th St/Archer Ave (IL 171)	Bridge Beam Erection	Left Lane	3 Right Lanes	7pm - 9pm
4481: Rdwy/Brdg Reconst	20.2 - 21.3 SB : between 79th St/Archer Ave (IL 171) & Mile Long Bridge	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	9pm - 4:30am
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Avenue & Union Pacific RR (UP RR)	Light Pole Work	Left Lane	3 Right Lanes	7pm - 9pm

4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Avenue & Union Pacific RR (UP RR)	Light Pole Work	2 Left Lanes	2 Right Lanes	9pm - 6am
4476: Rdwy/Brdg Reconst	31.9 - 33 NB : between Electric Avenue & Union Pacific RR (UP RR)	Light Pole Work	2 Right Lanes	2 Left Lanes	8pm - 12am
4476: Rdwy/Brdg Reconst	31.9 - 33 NB : between Electric Avenue & Union Pacific RR (UP RR)	Light Pole Work	Right Lane	3 Left Lanes	4am - 6am
4476: Rdwy/Brdg Reconst	31.9 - 33 NB : between Electric Avenue & Union Pacific RR (UP RR)	Light Pole Work	3 Right Lanes	Left Lane	12am - 4am
4339: Rdwy/Brdg Widening & Reconst	32.4 - 33.6 SB : St. Charles between Road & Lake St (US 20)/North Ave (IL 64)	Barrier Wall Installation	2 Left Lanes	2 Right Lanes	9pm - 6am
TS 97-43E (1): Utility Work - ComEd	33 - 33.6 NB : between Union Pacific RR (UP RR) & Lake St (US 20)/North Ave (IL 64)	Electrical Removal	Right Lane	3 Left Lanes	7pm - 8pm
TS 97-43E (1): Utility Work - ComEd	33 - 33.6 NB : between Union Pacific RR (UP RR) & Lake St (US 20)/North Ave (IL 64)	Electrical Removal	2 Right Lanes	2 Left Lanes	8pm - 5am
TS 97-43E (1): Utility Work - ComEd	33.6 - 33.6 NB : between Lake/North/I-290 & NB I-294 Ramp J	Electrical Removal	Entrance Ramp Closed	Detour Posted	9pm - 4:30am
4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : between Grand Avenue & Irving Park Rd (IL 19)	Traffic Shift	Right Lane	3 Left Lanes	7pm - 8pm
4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : between Grand Avenue & Irving Park Rd (IL 19)	Traffic Shift	2 Right Lanes	2 Left Lanes	8pm - 12am
4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : between Grand Avenue & Irving Park Rd (IL 19)	Traffic Shift	3 Right Lanes	Left Lane	12am - 4am
4449: Rdwy/Brdg Widening & Reconst	35 - 38.5 NB : between Grand Avenue & Irving Park Rd (IL 19)	Traffic Shift	2 Right Lanes	2 Left Lanes	4am - 5am
M-03: Maintenance	38.9 - 38.9 SB : Irving Park Plaza {33} (SB only) to Irving Park Plaza {33} (SB only)	I-PASS Conversion	ORT	IPO	10pm - 4am
M-03: Maintenance	38.9 SB : Irving Park Plaza (33)	ETC Work	All ORT Lanes	ALL CASH LANES	2am - 2:30am
M-03: Maintenance	39.8 NB : Balmoral Ave	ETC Work	Right Lane	3 Left Lanes	2:30am - 3am
M-03: Maintenance	41.6 NB : Touhy Plaza (29)	ETC Work	Various	Various	12am - 1am

➔ **Moving Closure** **ORT CLOSURE**

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

******Remember to also reference the LONG-TERMCLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report******

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of March 1 , 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Reagan Memorial Tollway (I-88)					
4474C: Pvm/Struct Preserv & Repair	122 - 122.9 EB/WB : between UPRR & IL 59	Drain Repair/Cleaning,Pavement Repair,Bridge Beam Removal	Both Shoulders	All Lanes Open	until 5/14/2021
Tri-State I-294/I-80					
4464: Brdg Widening/Reconst	7 - 8 SB : between 159th St (US 6) & 147th St (IL 83)	Sign Structure Foundation,Sign Installation/Repair	Right Shoulder	All Lanes Open	until 4/30/2021
4481: Rdwy/Brdg Reconst	20.1 - 20.5 SB : between 88th Av & La Grange Rd	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 4/19/2021
4481: Rdwy/Brdg Reconst	20.1 - 20.5 NB : between 88th Av & La Grange Rd (partially shifted to outside shoulder - stage 2)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 4/19/2021
4430: Brdg Reconst	20.3 - 21 NB : between IL 171 & Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 3/31/2021
4430: Brdg Reconst	20.5 - 21.2 SB : between IL 171 (Archer Av) & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 3/31/2021
4430: Brdg Reconst	21.2 - 22.2 NB : between Mile-Long Bridge & 75th St/Willow Springs Rd	Bridge Work	Left Shoulder	All Lanes Open	until 3/31/2021
4430: Brdg Reconst	22 - 22.2 SB : between Mile-Long Bridge & 5th Av	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 3/31/2021
4490: Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Sewer Work	Right Shoulder	All Lanes Open	until 3/6/2021
4490: Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps & Hinsdale Oasis	Sewer Work	Right Shoulder	All Lanes Open	until 3/6/2021
4490: Sanitary Sewer Relocation	25 - 25.4 NB : between Hinsdal Oasis & 55st St	Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4490: Sanitary Sewer Relocation	25 NB : entrance ramp from I-55 Ramp A to Oasis (ramp E)	Sewer Work	Right Shoulder	All Lanes Open	until 4/5/2021
4428: Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 4/1/2022
4490: Sanitary Sewer Relocation	26.6 - 27.4 SB : between Ogden Av & BNSF RR	Barrier Wall Installation,Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4490: Sanitary Sewer Relocation	26.6 - 27.1 NB : between BNSF RR & Predestrian Bridge (Maple Av)	Barrier Wall Installation,Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4428: Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428: Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428: Brdg Reconst	27.4 SB : entrance ramp from WB Ogden Av to SB I-294	Material Delivery	Right Shoulder	All Lanes Open	until 7/29/2022
4490: Sanitary Sewer Relocation	27.4 SB : entrance Ramp from EB Ogden to SB I-294 (Ramp H)	Barrier Wall Installation,Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4352: Brdg Reconst	28.9 NB : entrance from NB I-294 to WB I-88 (ramp M)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/15/2021
4352: Brdg Reconst	29.1 SB : exit ramp from EB I-88 to SB I-294 (ramp N)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/5/2021
4476: Rdwy/Brdg Reconst	31.9 - 32.4 SB : between Electric Avenue & St. Charles Road	Shoulder Widening	Right Shoulder	All Lanes Open	until 3/5/2021
4339: Rdwy/Brdg Widening & Reconst	32.4 - 33.6 NB : between St. Charles Rd & Lake St (US 20)/North Ave (IL 64)	Traffic Shift	Shoulders reduced and traffic shifted to the outside.	All lanes open	until 3/31/2021
4339: Rdwy/Brdg Widening & Reconst	32.4 - 33.6 SB : between St. Charles Rd & Lake St (US 20)/North Ave (IL 64)	Traffic Shift	Shoulders reduced and traffic shifted to the outside.	All lanes open.	until 3/31/2021
Tri-State I-94 and Edens Spur I-94					
4374: Traffic Control	26.4 - 30 WB : between Edens Spur Plaza (24) & Union Pacific RR (UP RR)	Electrical Installation	Right Shoulder	All Lanes Open	until 3/22/2021