

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

FRIDAY - MONDAY , NOVEMBER 20 - 23 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Friday Night - Saturday , November 20, 2020 OVERNIGHT CLOSURE

Tri-State I-294/I-80					
4495 : Widening Ramp Flyover	7.3 - 7.8 NB : E & W of I-57	Barrier Wall Removal; Traffic Shift	Right Lane	2 Left Lanes	7pm - 10pm
4495 : Widening Ramp Flyover	7.3 - 7.8 NB : E & W of I-57	Barrier Wall Removal; Traffic Shift	2 Right Lanes	All Lanes Shifted Right	10pm - 4am
4495 : Widening Ramp Flyover	7.3 - 7.8 NB : E & W of I-57	Traffic Shift	Right Lane	2 Left Lanes	4am - 5am
4495 : Widening Ramp Flyover	7.5 - 8 SB : S of 147th St	Traffic Shift	Left Lane	3 Right Lanes	8pm - 10pm
4495 : Widening Ramp Flyover	7.5 - 8 SB : S of 147th St	Traffic Shift	2 Left Lanes	2 Right Lanes	10pm - 5am
4495 : Widening Ramp Flyover	7.5 - 8 SB : S of 147th St	Traffic Shift	Left Lane	3 Right Lanes	5am - 7am
4495 : Widening Ramp Flyover	7.6 NB : entrance ramp from NB I-57 to NB I-294	Traffic Shift	Right Lane	Left Lane	7pm - 5am
4506 : Shoulder Rehab & Traffic Crossover Const	17.3 - 19.7 SB : between 95th St & 82nd St Plaza (36)	Asphalt Paving	Left Lane	3 Right Lanes	8pm - 10pm
4506 : Shoulder Rehab & Traffic Crossover Const	17.3 - 19.7 NB : between 95th St & 82nd St Plaza (36)	Asphalt Paving	Right Lane	3 Left Lanes	8pm - 10pm
4506 : Shoulder Rehab & Traffic Crossover Const	17.3 - 19.7 NB : between 95th St & 82nd St Plaza (36)	Asphalt Paving	2 Right Lanes	2 Left Lanes	10pm - Midnight
4506 : Shoulder Rehab & Traffic Crossover Const	17.3 - 19.7 SB : between 95th St & 82nd St Plaza (36)	Asphalt Paving	2 Left Lanes	2 Right Lanes	10pm - Midnight
4506 : Shoulder Rehab & Traffic Crossover Const	17.3 - 19.7 SB : between 95th St & 82nd St Plaza (36)	Asphalt Paving	3 Left Lanes	Right Lane	Midnight - 4am
4506 : Shoulder Rehab & Traffic Crossover Const	17.3 - 19.7 NB : between 95th St & 82nd St Plaza (36)	Asphalt Paving	3 Right Lanes	Left Lane	Midnight - 4am
4506 : Shoulder Rehab & Traffic Crossover Const	17.3 - 19.7 SB : between 95th St & 82nd St Plaza (36)	Asphalt Paving	2 Left Lanes	2 Right Lanes	4am - 6am
4506 : Shoulder Rehab & Traffic Crossover Const	17.3 - 19.7 NB : between 95th St & 82nd St Plaza (36)	Asphalt Paving	2 Right Lanes	2 Left Lanes	4am - 6am
4481 : Rdwy/Brdg Reconst	19.7 - 20.6 SB : between 82nd St Plaza & La Grange Rd	Light Pole Work	Left Lane	3 Right Lanes	10pm - 7am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.1 NB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Traffic Shift	Left Lane	3 Right Lanes	7pm - 9pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 22.8 SB : between 75th St/Willow Springs & Willow Springs Rd	Barrier Wall Installation	Left Lane	3 Right Lanes	7pm - 7am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.1 NB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Traffic Shift	2 Left Lanes	2 Right Lanes	9pm - Midnight
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.1 NB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Traffic Shift	3 Right Lanes	Left Lane	Midnight - 4am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.1 NB : between 75th St/Willow Springs & I-55 Ramps (to NB I-294)	Traffic Shift	Right Lane	3 Left Lanes	4am - 7am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.5 NB : exit ramp from NB I-294 to NB I-55 (Ramp A)	Traffic Shift	Left Side Ramp	Right Side Ramp	7pm - 7am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	23.3 SB : exit ramp from NB I-294 to Wolf Rd (Ramp N)	Traffic Shift	Left Side Ramp	Right Side Ramp	7pm - 7am
4428 : Brdg Reconst	23.8 NB : entrance ramp from Plaza 37 to NB I-294 (ramp A)	Pavement Striping	Left Lane	Right Lane	7pm - 7am
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37	Barrier Wall Relocate	Right Lane	Left Lane	7pm - 7am
4428 : Brdg Reconst	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Pavement Striping	Right Lane	Left Lane	8pm - 7am
4490 : Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 ramps & Hinsdale Oasis (Aux Lane Closed)	Barrier Wall Relocate	Right Lane	3 Left Lanes	7pm - 7am
4428 : Brdg Reconst	24.1 - 30.2 SB : between I-55 Ramps (Plaza 37) & Cemak Plaza (35)	Pavement Striping	Right Lane	3 Left Lanes	8pm - 10pm
4428 : Brdg Reconst	24.1 - 30.2 SB : between I-55 Ramps (Plaza 37) & Cemak Plaza (35)	Pavement Striping	2 Right Lanes	2 Left Lanes	10pm - 11:30pm
4428 : Brdg Reconst	24.1 - 30.2 SB : between I-55 Ramps (Plaza 37) & Cemak Plaza (35)	Pavement Striping	3 Right Lanes	Left Lane	11:30pm - 4am

4428 : Brdg Reconstr	24.1 - 30.2 SB : between I-55 Ramps (Plaza 37) & Cemak Plaza (35)	Pavement Striping	2 Right Lanes	2 Left Lanes	4am - 6am
4428 : Brdg Reconstr	24.1 - 30.2 SB : between I-55 Ramps (Plaza 37) & Cemak Plaza (35)	Pavement Striping	Right Lane	3 Left Lanes	6am - 7am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	25 NB : exit ramp from NB I-294 to Hinsdale Oasis (Ramp A)	Traffic Shift	Left Side Ramp	Right Side Ramp	7pm - 7am
4428 : Brdg Reconstr	25.1 - 29.3 NB : between Hinsdale Oasis & Cemak Rd (22nd St)	Pavement Striping	Right Lane	3 Left Lanes	7pm - 9pm
4428 : Brdg Reconstr	25.1 - 29.3 NB : between Hinsdale Oasis & Cemak Rd (22nd St)	Pavement Striping	2 Right Lanes	2 Left Lanes	9pm - 11pm
4428 : Brdg Reconstr	25.1 - 29.3 NB : between Hinsdale Oasis & Cemak Rd (22nd St)	Pavement Striping	3 Right Lanes	Left Lane	11pm - 4am
4428 : Brdg Reconstr	25.1 - 29.3 NB : between Hinsdale Oasis & Cemak Rd (22nd St)	Pavement Striping	2 Right Lanes	2 Left Lanes	4am - 6am
4428 : Brdg Reconstr	25.1 - 29.3 NB : between Hinsdale Oasis & Cemak Rd (22nd St)	Pavement Striping	Right Lane	3 Left Lanes	6am - 7am
4428 : Brdg Reconstr	29.1 SB : entrance ramp from EB I-88 to SB I-294 (Ramp Nora)	Pavement Striping	Left Lane	Right Lane	8pm - 7am
4427 : Rdwy/Brdg Rehab	38.8 - 39.2 NB : between Irving Park Rd (IL-19) & Canadian Pacific RR (CP-RR)	Electrical Repair	Right Lane	3 Left Lanes	7pm - 7am

Veterans Memorial Tollway (I-355)

4256 : Rdwy/Brdg Rehab	24.6 - 25.2 NB : between Roosevelt Rd & IL 53	Bridge Joint Repair	Right Lane	2 Left Lanes	7pm - 9pm
4256 : Rdwy/Brdg Rehab	24.6 - 25.2 NB : between Roosevelt Rd & IL 53	Bridge Joint Repair	2 Right Lanes	Left Lane	9pm - 7am
4256 : Rdwy/Brdg Rehab	28.4 - 29 NB : between North Av (IL 64) & Fullerton Av	Bridge Joint Repair	Left Lane	2 Right Lanes	7pm - 9pm
4256 : Rdwy/Brdg Rehab	28.4 - 29 NB : between North Av (IL 64) & Fullerton Av	Bridge Joint Repair	2 Left Lanes	Right Lane	9pm - 7am
4256 : Rdwy/Brdg Rehab	28.7 - 29.3 SB : between Fullerton Av & Army Trail Plaza (73)	Bridge Joint Repair	Right Lane	2 Left Lanes	7pm - 9pm
4256 : Rdwy/Brdg Rehab	28.7 - 29.3 SB : between Fullerton Av & Army Trail Plaza (73)	Bridge Joint Repair	2 Right Lanes	Left Lane	9pm - 7am
4256 : Rdwy/Brdg Rehab	28.9 - 29.2 SB : between Fullerton Av & Army Trail Plaza (73)	Bridge Joint Repair	Left Cash	Right Cash	7pm - 7am

Saturday , November 21, 2020 DAYTIME CLOSURE

Tri-State I-294/I-80

4481 : Rdwy/Brdg Reconstr	20 - 20.6 NB : between IL 171 (Archer Av) & La Grange Rd	Light Pole Work	Left Lane	3 Right Lanes	7am - 8am
4430 : Brdg Reconstr	20.7 - 21.5 SB : between IL 171 (Archer Av) & Mile-Long Bridge	Light Pole Work	Right Lane	3 Left Lanes	10am - 7pm
4430 : Brdg Reconstr	22 NB : entrance ramp from 75th St/Willow Springs to NB I-294 (ramp D)	Pavement Repair	Left Side Ramp	Right Side Ramp	7am - 7pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.1 NB : between 75th Street/Willow Springs Road & I-55 Ramps	Traffic Shift	Left Side Ramp	Right Side Ramp	7am - 10am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.5 NB : exit ramp from NB I-294 to NB I-55 (Ramp A)	Electrical Installation	Left Side Ramp	Right Side Ramp	7am - 10am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	23.3 NB : exit ramp from NB I-294 to Wolf Road (Ramp N)	Traffic Shift	Left Side Ramp	Right Side Ramp	7am - 10am
4428 : Brdg Reconstr	23.8 NB : entrance ramp from Plaza 37 to NB I-294 (ramp A)	Pavement Striping	Left Lane	Right Lane	7am - 9am
4428 : Brdg Reconstr	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Pavement Striping	Right Lane	Left Lane	7am - 8am
4428 : Brdg Reconstr	24.1 - 29.9 SB : between I-55 Ramps (to NB I-294) & Cemak Plaza (35)	Pavement Striping	Right Lane	3 Left Lanes	7am - 8am
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	25 NB : exit ramp from NB I-294 to Hinsdale Oasis (Ramp A)	Electrical Installation	Left Side Ramp	Right Side Ramp	7am - 10am
4428 : Brdg Reconstr	25.1 - 29.3 NB : between Hinsdale Oasis & Cemak Rd (22nd St)	Pavement Striping	Right Lane	3 Left Lanes	7am - 9am
4428 : Brdg Reconstr	29.1 SB : entrance ramp from EB I-88 to SB I-294 (Ramp Nora)	Pavement Striping	Left Lane	Right Lane	7am - 8am
TS 97-43E (1) : Utility Work - ComEd	31.8 SB : exit ramp from SB I-294 to EB I-290 (ramp H)	Utility Work	Right Lane	Left Lane	7am - 5pm
TS 97-43E (1) : Utility Work - ComEd	32 - 32.3 SB : between Electric Av & St. Charles Rd (Aux Lane closed)	Utility Work	Right Shoulder	All Lanes Open	7am - 5pm
TS 97-43E (1) : Utility Work - ComEd	33.6 NB : entrance ramp from Lake/North/I-290 to NB I-294 (Ramp J)	Utility Work	Left Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	37.8 - 40.1 NB/SB : between O'Hare Oasis & O'Hare Interchange Plaza (31)	Punch List Work	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.3 NB/SB : entrance/exit ramps to/from Irving Park Rd to/from NB/SB I-294 (ramps A-D)	Punch List Work	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.6 - 38.9 SB : Irving Park Plaza (33)	Punch List Work	Left Cash Approach Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.8 - 39.2 NB : between Irving Park Rd (IL 19) & Canadian Pacific RR (CP RR)	Electrical Repair	Right Lane	3 Left Lanes	7am - 11am

Jane Addams Memorial Tollway (I-90)

M-03 : Maintenance	77.1 WB : Devon Plaza (17)	Sign Installation/Repair	Various Lanes	Various Lanes	7am - 2pm
M-03 : Maintenance	78.5 EB : River Rd Plaza (19)	Sign Installation/Repair	Various Lanes	Various Lanes	7am - 2pm

Saturday Night - Sunday , November 21, 2020 OVERNIGHT CLOSURE

Tri-State I-294/I-80					
4430 : Brdg Reconst	22 NB : entrance ramp from 75th St/Willow Springs to NB I-294 (ramp D)	Pavement Repair	Left Side Ramp	Right Side Ramp	7pm - 7am
4530 : Ditch Excavation	45.4 - 46.2 SB : between Golf Rd (IL 58) & Central Rd	Rumble Strip Work	Left Lane, Left Shoulder	3 Right Lanes	8pm - 4am

Sunday , November 22, 2020 DAYTIME CLOSURE

Tri-State I-294/I-80					
4430 : Brdg Reconst	22 NB : entrance ramp from 75th St/Willow Springs to NB I-294 (ramp D)	Pavement Repair	Left Side Ramp	Right Side Ramp	7am - 7pm
TS 97-43E (1) : Utility Work - ComEd	31.8 SB : exit ramp from SB I-294 to EB I-290 (ramp H)	Utility Work	Right Lane	Left Lane	7am - 5pm
TS 97-43E (1) : Utility Work - ComEd	32 - 32.3 SB : between Electric Av & St. Charles Rd (Aux Lane closed)	Utility Work	Right Shoulder	All Lanes Open	7am - 5pm
TS 97-43E (1) : Utility Work - ComEd	33.6 NB : entrance ramp from Lake/North/I-290 to NB I-294 (Ramp J)	Utility Work	Left Shoulder	All Lanes Open	7am - 5pm

Sunday Night - Monday , November 22, 2020 OVERNIGHT CLOSURE

Tri-State I-94 and Edens Spur I-94					
M-04 : Maintenance	16 - 16.1 EB : E of IL 176	Pavement Grinding	Right Lane	3 Left Lanes	1am - 2am

Tri-State I-294/I-80					
4520 : Rdwy/Brdg Constr	7.8 - 8.1 NB : between I-57 & 147th St (IL 83)	Electrical Installation	Right Shoulder	All Lanes Open	6:30am - 7am
4430 : Brdg Reconst	22 NB : entrance ramp from 75th St/Willow Springs to NB I-294 (ramp D)	Pavement Repair	Left Side Ramp	Right Side Ramp	7pm - 7am

Monday , November 23, 2020 DAYTIME CLOSURE

Tri-State I-94 and Edens Spur I-94					
4277 : Pvmt/Struct Preserv & Repair	22 - 26 EB/WB : between Half Day Rd & Edens Spur Plaza (24)	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	24.2 EB/WB : entrance/exit ramps to/from Deerfield Rd to/from EB/WB I-94	Light Pole Work	Various Shoulders Closed	Various Shoulders Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	25.2 WB : entrance ramp from Lake-Cook Rd to WB I-94	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
M-04 : Maintenance	25.2 WB : entrance ramp from Lake-Cook Rd to WB I-94	Pavement and Shoulder Replacement	Right Side Ramp	Left Side Ramp	9am - 2:30pm

Tri-State I-294/I-80					
4520 : Rdwy/Brdg Constr	7.8 - 8.1 NB : between I-57 & 147th St (IL 83)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 4:30pm
4438 : Temp ITS & Fiber Relocation →	17.5 - 33.6 SB : between 95th St & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	9am - 4pm
4430 : Brdg Reconst	22 NB : entrance ramp from 75th St/Willow Springs to NB I-294 (ramp D)	Pavement Repair	Left Side Ramp	Right Side Ramp	7am - 11am
4438 : Temp ITS & Fiber Relocation →	22 - 33.6 NB : between 75th St/Willow Springs Rd & Lake St (US 20) / North Av (IL 64)	Directional Drilling; Electrical Installation; Light Pole Work	Right Shoulder	All Lanes Open	9am - 4pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.1 NB/SB : between 75th Street/Willow Springs Road & I-55 Ramps (to NB I-294)	Barrier Wall Installation	Left Shoulder	All Lanes Open	7am - 4pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	23.3 SB : entrance ramp from Wolf Rd to SB I-294 (ramp E)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 6pm
TS 97-43E (1) : Utility Work - ComEd	31.8 SB : exit ramp from SB I-294 to EB I-290 (ramp H)	Utility Work	Right Lane	Left Lane	7am - 5pm
TS 97-43E (1) : Utility Work - ComEd	32 - 32.3 SB : between Electric Av & St. Charles Rd (Aux Lane closed)	Utility Work	Right Shoulder	All Lanes Open	7am - 5pm
4339 : Rdwy/Brdg Widening & Reconst	34.7 - 36.3 NB : between Lake St (US 64) / North Av (IL 64) & Wolf Rd	Electrical Installation	Right Shoulder	All Lanes Open	10am - 3pm
4427 : Rdwy/Brdg Rehab	37.8 - 40.1 NB/SB : between O'Hare Oasis & O'Hare Interchange Plaza (31)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4427 : Rdwy/Brdg Rehab	38.3 NB/SB : entrance/exit ramps to/from Irving Park Rd to/from NB/SB I-294 (ramps A-D)	Electrical Installation	Right Shoulder, Right Side Ramp	All Lanes Open, Left Side Ramp	7am - 5pm
4530 : Ditch Excavation	45.4 - 46.2 SB : between Golf Rd (IL 58) & Central Rd	Pavement Marking Removal; Pavement Striping	Left Lane, Left Shoulder	3 Right Lanes	4pm - 7pm
4277 : Pvmt/Struct Preserv & Repair	52.5 - 52.8 SB : between Sanders Rd & End of I-294	Light Pole Work	Various Shoulders Closed	Various Shoulders Open	7am - 3pm

Jane Addams Memorial Tollway (I-90)					
15-0081G : Material Delivery	6.6 - 7.8 EB : E of Belvidere Rd	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
14-0017 : ITS	20.5 - 21.5 WB : between Irene Rd & Town Hall Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017 : ITS	76 - 77 WB : between Higgins Rd & Devon Plaza (17)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

Veterans Memorial Tollway (I-355)					
M-14 : Maintenance	14.4 SB : Boughton Plaza (89)	Sign Installation/Repair	Various Lanes	Various Lanes	9am - Noon
M-14 : Maintenance	29.2 NB : Army Trail Plaza (73)	Sign Installation/Repair	Various Lanes	Various Lanes	9am - 12:30pm
M-14 : Maintenance	29.2 SB : Army Trail Plaza (73)	Sign Installation/Repair	Various Lanes	Various Lanes	11:30am - 2:30pm

Reagan Memorial Tollway (I-88)					
4501 : Misc. Drainage and Enviro Repairs	54 - 54.9 EB : between IL 26 & Chicago Av (US 52)	Drain Repair/Cleaning	Right Shoulder	All Lanes Open	7am - 5pm
4501 : Misc. Drainage and Enviro Repairs	54 - 54.9 EB : between IL 26 & Chicago Av (US 52)	Drain Repair/Cleaning	Right Shoulder	All Lanes Open	7am - 5pm

M-11 : Maintenance	76.7 - 113.3 EB/WB : between Steward Rd & IL 56	Cable Guardrail Repair/Replacement	Left Lane	Right Lane	8:30am - 2pm
4325 : Fiber Optic Relocation	117 - 118 EB/WB : between IL 31 & Mitchell Rd	Conduit Work; Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 6pm
4438 : Temp ITS & Fiber Relocation →	139.9 - 140.1 WB : between Roosevelt Rd & I-294 Tri-Level Bridge	Directional Drilling; Electrical Installation; Light Pole Work	Left Shoulder	All Lanes Open	9am - 4pm

Elgin O'Hare Expressway (IL-390)

M-16 : Maintenance	6 - 6.8 WB : between Lake St & Metra RR	Guardrail Repair	Left Lane	All Lanes Shifted Right	9am - 2pm
4651 : Landscaping	6.2 - 11.2 EB/WB : between Lake St (IL 20) & Meacham Rd	Tree Removal	Right Shoulder	All Lanes Open	7am - 5pm

Monday Night - Tuesday , November 23, 2020 OVERNIGHT CLOSURE

Tri-State I-294/I-80

4495 : Widening Ramp Flyover	7.6 NB : entrance ramp from NB I-57 to NB I-294 (ramp B)	Traffic Shift	Right Lane	Left Lane	7pm - 5am
4430 : Brdg Reconst	20 - 22.5 NB : between 88th Av & 5th Av	Traffic Shift	Right Lane	3 Left Lanes	7pm - 8pm
4430 : Brdg Reconst	20 - 22.5 NB : between 88th Av & 5th Av	Traffic Shift	2 Right Lanes	2 Left Lanes	8pm - 11pm
4430 : Brdg Reconst	20 - 22.5 NB : between 88th Av & 5th Av (traffic weave @ 12 AM from Left to new Mile-Long Bridge)	Traffic Shift	3 Right Lanes	Left Lane	11pm - 4am
4430 : Brdg Reconst	20 - 22.5 NB : between 88th Av & 5th Av	Traffic Shift	Right Lane	3 Left Lanes	4am - 5am
M-02 : Maintenance →	29.9 NB : Cermak Plaza 35	Camera Work; ETC Work	Various Lanes	Various Lanes	Midnight - 3am
4339 : Rdwy/Brdg Widening & Reconst	33 - 35.3 NB : between Union Pacific RR (UP RR) & Grand Av	Shoulder Reconstruction	Left Lane	3 Right Lanes	7pm - 8pm
4339 : Rdwy/Brdg Widening & Reconst	33 - 35.3 NB : between Union Pacific RR (UP RR) & Grand Av	Shoulder Reconstruction	2 Left Lanes	2 Right Lanes	8pm - 5am
4339 : Rdwy/Brdg Widening & Reconst	33 - 35.3 NB : between Union Pacific RR (UP RR) & Grand Av	Shoulder Reconstruction	Left Lane	3 Right Lanes	5am - 6am
4449 : Rdwy/Brdg Widening & Reconst	35.3 - 37 NB : between Grand Av & Franklin St	Pavement Repair	Left Lane	3 Right Lanes	7pm - 8pm
4449 : Rdwy/Brdg Widening & Reconst	35.3 - 37 NB : between Grand Av & Franklin St	Pavement Repair	2 Left Lanes	2 Right Lanes	8pm - Midnight
4449 : Rdwy/Brdg Widening & Reconst	35.3 - 37 NB : between Grand Av & Franklin St	Pavement Repair	3 Left Lanes	Right Lane	Midnight - 4am
4449 : Rdwy/Brdg Widening & Reconst	35.3 - 37 NB : between Grand Av & Franklin St	Pavement Repair	2 Left Lanes	2 Right Lanes	4am - 5am
4449 : Rdwy/Brdg Widening & Reconst	35.3 - 37 NB : between Grand Av & Franklin St	Pavement Repair	Left Lane	3 Right Lanes	5am - 6am
4449 : Rdwy/Brdg Widening & Reconst	36.1 - 38 SB : between Wolf Rd & Irving Park Rd (IL 19)	Pavement Repair	Right Lane	3 Left Lanes	7pm - 9pm
4449 : Rdwy/Brdg Widening & Reconst	36.1 - 38 SB : between Wolf Rd & Irving Park Rd (IL 19)	Pavement Repair	2 Right Lanes	2 Left Lanes	9pm - Midnight
4449 : Rdwy/Brdg Widening & Reconst	36.1 - 38 SB : between Wolf Rd & Irving Park Rd (IL 19)	Pavement Repair	3 Right Lanes	Left Lane	Midnight - 5am
4449 : Rdwy/Brdg Widening & Reconst	36.1 - 38 SB : between Wolf Rd & Irving Park Rd (IL 19)	Pavement Repair	2 Right Lanes	2 Left Lanes	5am - 6am
4530 : Ditch Excavation	40.8 - 42.6 SB : between I-90 Tri-Level Bridge & Des Plaines River	Barrier Wall Removal; Pavement Striping	Right Lane, Right Ramp Lane	3 Left Lanes, Left Ramp Lane	8pm - Midnight
4530 : Ditch Excavation	40.8 - 42.6 SB : between I-90 Tri-Level Bridge & Des Plaines River	Pavement Striping	Left Ramp Lane, Right Lane	3 Right Lanes, Right Ramp Lane	Midnight - 6am
4530 : Ditch Excavation	45.4 - 46.2 SB : between Golf Rd (IL 58) & Central Rd	Pavement Marking Removal; Pavement Striping	Left Lane, Left Shoulder	3 Right Lanes	7pm - 8pm
4530 : Ditch Excavation	45.4 - 46.2 SB : between Golf Rd (IL 58) & Central Rd	Pavement Marking Removal; Pavement Striping	2 Left Lanes	2 Right Lanes	8pm - 10pm
4530 : Ditch Excavation	45.4 - 46.2 SB : between Golf Rd (IL 58) & Central Rd	Pavement Marking Removal; Pavement Striping	Center Lane, Left Center Lane, Right Center Lane	Left Lane, Right Lane	10pm - Midnight
4530 : Ditch Excavation	45.4 - 46.2 SB : between Golf Rd (IL 58) & Central Rd	Pavement Marking Removal; Pavement Striping	2 Right Lanes, Right Shoulder	2 Left Lanes	Midnight - 2am

Reagan Memorial Tollway (I-88)

4270 : Fiber Optic Work	134.2 - 134.5 WB : between Highland Av (Downers Dr) & Meyers Rd	Conduit Work; Fiber Optic Work	Right Shoulder	All Lanes Open	11pm - 6am
-------------------------	---	--------------------------------	----------------	----------------	------------

→ **Moving Closure ORT CLOSURE**

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

****Remember to also reference the LONG-TERMCLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report****

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of November 20 , 2020

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Tri-State I-94 and Edens Spur I-94					
15-0081G : Material Delivery	4 - 4.8 EB : between 173 (Rosecrans Rd) & Plaza 21	Pavement Marking Removal	Right Lane, Right Shoulder	2 Left Lanes	until 11/24/2020
15-0081G : Material Delivery	4.8 - 5.7 WB : between Plaza 21 & Steams School Rd	Pavement Marking Removal	Right Lane, Right Shoulder	2 Left Lanes	until 11/24/2020
4374 : Traffic Control Expy	29 - 30 EB : between Union Pacific RR & Edens Expy	Pavement Reconstruction	Right Lane	Left Lane	until 12/30/2020
Tri-State I-294/I-80					
15-0081G : Material Delivery	4.2 - 5.1 NB : between Dixie Hwy & I-80 (43)	Pavement Marking Removal	Right Lane, Right Shoulder	3 Left Lanes	until 11/25/2020
15-0081G : Material Delivery	5.1 - 8.8 SB : between I-80 (45) & Kedzie Av	Pavement Marking Removal	Right Lane, Right Shoulder	2 Left Lanes	until 11/25/2020
4464 : Brgd Widening/Reconst	6.3 - 7.6 NB : N of 159th St	Shoulder Work	Right Lane, Right Shoulder	3 Left Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	6.4 - 7.5 SB : between 159th St & I-57	Pier Construction	Right Lane, Right Shoulder	3 Left Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.3 - 7.8 NB : between 159th St & I-57	Pier Construction	Left Lane, Right Shoulder	3 Right Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.5 - 8 SB : between I-57 & 147th St (IL 83)	Pier Construction	Left Lane, Left Shoulder	3 Right Lanes	until 11/24/2020
4495 : Widening Ramp Flyover	7.6 NB : entrance ramp from NB I-57 to NB I-294 (ramp B)	Pier Construction	Left Shoulder	All Lanes Open	until 11/24/2020
4495 : Widening Ramp Flyover	7.6 SB : exit ramp from SB I-294 to SB I-57 (ramp M)	Pier Construction	Right Lane, Right Shoulder	Left Lane	until 11/24/2020
4481 : Rdwy/Brgd Reconst	20.1 - 20.5 SB : between 88th Av & La Grange Rd	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/31/2020
4481 : Rdwy/Brgd Reconst	20.1 - 20.5 NB : between 88th Av & La Grange Rd (partially shifted to outside shoulder - stage 2)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/31/2020
4430 : Brgd Reconst	20.3 SB : entrance ramp from WB Archer Av to SB I-294 (ramp B)	Ramp Construction	Right Side Ramp	Left Side Ramp	until 11/24/2020
4481 : Rdwy/Brgd Reconst	20.3 SB : entrance ramp from EB Archer Av to SB I-294 (ramp E)	Pavement Reconstruction	Entrance Ramp Closed	Detour Posted	until 12/31/2020
4430 : Brgd Reconst	20.3 - 21.2 NB : between IL 171 & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 12/1/2020
4430 : Brgd Reconst	20.5 - 21.2 SB : between La Grange rd & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4430 : Brgd Reconst	21.6 - 22.2 NB : between Mile-Long Bridge & 75th St/Willow Springs Rd	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 12/1/2020
4430 : Brgd Reconst	22 - 22.2 SB : between Mile-Long Bridge & 5th Av	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4430 : Brgd Reconst	22 NB : entrance ramp from 75th St to NB I-294 Plaza 34B (wide load lane open)	Ramp Construction	Center Cash, Left IPO, Left Side Ramp	Right IPO, Right Side Ramp	until 11/24/2020
4430 : Brgd Reconst	22 NB : exit ramp from I-294 NB to 75th St. (ramp C)	Ramp Construction	Exit Ramp Closed	Detour Posted	until 11/24/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.3 - 24.2 SB : between 75th St/Willow Springs Rd & I-55 Ramps (to NB I-294)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 11/25/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.3 - 22.4 NB : between 75th St/Willow Springs Rd & I-55 Ramps (to NB I-294)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 11/25/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.4 - 22.5 NB : S of 5th Av	Shoulder Work	Both Shoulders	All Lanes Shifted Right	until 11/25/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.7 - 22.8 NB : S of Willow Springs Rd	Shoulder Work	Both Shoulders	All Lanes Shifted Right	until 11/25/2020
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.8 - 24.2 NB : between Willow Springs Rd & I-55 Ramps (to NB I-294)	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 11/25/2020
4490 : Sanitary Sewer Relocation	23.3 NB : exit ramp from NB I-294 to Wolf Rd (ramp N)	Barrier Wall Installation	Right Shoulder	All Lanes Shifted Left	until 12/4/2020
4490 : Sanitary Sewer Relocation	23.7 - 24.1 SB : between Flagg Creek South & I-55 Ramp	Sewer Work	Right Shoulder	All Lanes Open	until 12/4/2020
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Sewer Work	Both Shoulders	All Lanes Open	until 12/4/2020
4490 : Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps to Hinsdale Oasis (Aux lane closed)	Sewer Work	Right Shoulder	All Lanes Open	until 11/24/2020
4490 : Sanitary Sewer Relocation	25 SB : entrance ramp from Hinsdale Oasis to SB I-294 (ramp D)	Sewer Work	Right Shoulder	All Lanes Open	until 12/4/2020
4490 : Sanitary Sewer Relocation	25 NB : entrance ramp from I-55 Ramp A to Oasis (ramp E)	Sewer Work	Both Shoulders	All Lanes Shifted Left	until 12/4/2020
4490 : Sanitary Sewer Relocation	25 - 25.4 NB : between Hinsdale Oasis & 55th St	Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4428 : Brgd Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 2/28/2021
4428 : Brgd Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 2/27/2021
4428 : Brgd Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022

4428 : Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 SB : entrance ramp from WB Ogden Av to SB I-294	Material Delivery	Right Shoulder	All Lanes Open	until 7/29/2022
TS 97-43E (1) : Utility Work - ComEd	31.2 - 31.6 SB : between I-88 Tri-Level Bridge & I-290	Utility Work	Both Shoulders	All Lanes Open	until 11/30/2020
4446 : Retaining Wall Const	32.5 - 33.7 NB : between St. Charles Rd & Lake St (US 20) / North Av (IL 64)	Pavement Grinding; Shoulder Grinding	Both Shoulders	All Lanes Shifted Left	until 11/30/2020
4446 : Retaining Wall Const	33.6 NB : entrance ramp from Lake/North I-290 to NB I-294	Utility Work	Right Shoulder	All Lanes Open	until 11/30/2020
4449 : Rdwy/Brdg Widening & Reconst	36.2 - 37.8 SB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4449 : Rdwy/Brdg Widening & Reconst	36.2 - 37.8 NB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/1/2020
4530 : Ditch Excavation	41 - 41.3 SB : N of Devon Av (right aux lane closed)	Noise Wall Construction	Right Ramp Lane	All Lanes Open	until 12/4/2020
4530 : Ditch Excavation	45.4 - 46.2 SB : between Golf Rd (IL 58) & Central Rd	Noise Wall Construction	Right Shoulder	All Lanes Open	until 12/18/2020
4530 : Ditch Excavation	52.8 SB : entrance ramp from Lake-Cook Rd to SB I-294 (ramp A)	Noise Wall Construction	Right Side Ramp	All Lanes Open	until 12/7/2020

Jane Addams Memorial Tollway (I-90)

4487 : Pvmnt Rehab	12.3 WB : exit ramp from WB I-90 to E. Riverside Blvd (ramp B)	Pavement Reconstruction	Left Side Ramp	Right Side Ramp	until 12/11/2020
4504 : Grading Improvements	15.8 EB : entrance ramp from Bus US 20 to EB I-90 (ramp A)	Ditch Excavation	Right Shoulder	All Lanes Open	until 11/21/2020
4699 : Collector Rd & Ramp Const	73.5 EB : entrance ramp from Elmhurst Rd to EB I-90 (ramp D)	Landscaping	Both Shoulders	Ramp Open	until 12/8/2020
4699 : Collector Rd & Ramp Const	73.5 WB : exit ramp from WB I-90 to Elmhurst Rd (ramp A)	Ramp Construction	Both Shoulders	All Lanes Shifted Right	until 12/8/2020

Reagan Memorial Tollway (I-88)

4474C : Pvmnt/Struct Preserv & Repair	122 - 122.9 EB/WB : UPRR & IL 59	Bridge Beam Removal; Drain Repair/Cleaning; Pavement Repair	Both Shoulders	All Lanes Open	until 5/14/2021
---------------------------------------	----------------------------------	---	----------------	----------------	-----------------