

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

Tue-Wed, Sep 21-22 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Tue Sep 21 2021 Overnight Closures (Tue 09/21/21 - Wed 09/22/21)

Jane Addams Memorial Tollway (I-90)

4547: LED Lighting	15.7 - 15.7 WB : WB I-90 to Bus US 20 Exit 15 Ramp C	Electrical Installation	Right Shoulder	All Lanes Open	8:04am - 8:04am
--------------------	--	-------------------------	----------------	----------------	-----------------

Tri-State I-294/I-80

4517: Rdwy-Widening/Reconst-	17.2 - 18.5 SB : 95th St (US 12 & US 20)	Conduit Work	2 Left Lanes	2 Right Lanes	10pm - 5am
4518: Rdwy Widening/Reconst →	19.5 - 20.7 SB : between 82nd St Plaza (36) & 79th St/Archer Ave (IL 171)	Sweeping	Various	Various	8pm - 6am
4518: Rdwy Widening/Reconst →	19.7 - 20.7 NB : between 82nd St Plaza (36) & 79th St/Archer Ave (IL 171)	Sweeping	Various	Various	7pm - 5am
4517: Rdwy-Widening/Reconst-	19.7 - 19.7 SB : Mainline Plaza: 36 - 82nd St [-MP: 19.7]	Conduit Work	2 Left-ORT	2 Right-ORT	10pm - 5am
4519: Rdwy/Brdg Reconst	22.7 - 23.1 NB : between Willow Springs Rd & Stevenson Expwy (I-55)/Wolf Rd	Bridge Beam Erection	AUX Lane	3 Left Lanes	11pm - 5am
4519: Rdwy/Brdg Reconst	23.1 - 23.7 SB : between Stevenson Expwy (I-55)/Wolf Rd & Flag Creek South	Material Delivery	Right Lane	2 Left Lanes	8pm - 6am
4519: Rdwy/Brdg Reconst	23.2 - 23.2 NB : NB I-294 to SB I-55 Exit 23B Ramp J	Bridge Beam Erection	Ramp Closed	Detour Posted	11pm - 5am
4519: Rdwy/Brdg Reconst	23.2 - 23.2 NB : NB I-294 to Wolf Rd Exit 23B Ramp N	Bridge Beam Erection	Ramp Closed	Detour Posted	11pm - 5am
4554: Drainage & Grading Modification	27.4 - 29.6 NB : between Ogden Ave (US 34) & Cermak Rd	Barrier Wall Installation	Right Lane	3 Left Lanes	7pm - 5am
4554: Drainage & Grading Modification	27.4 - 29.6 SB : between Ogden Ave (US 34) & Cermak Rd	Barrier Wall Installation	Right Lane	3 Left Lanes	8pm - 5am
4554: Drainage & Grading Modification	28.9 - 28.9 NB : NB I-294 to WB I-88 Exit 29 Ramp M	Barrier Wall Installation	Right Ramp Lane	Left Ramp Lane	7pm - 5am
4476: Rdwy/Brdg Reconst	31.1 - 31.1 NB : NB I-294 to WB I-290 Exit 32 Ramp J	Traffic Shift	Ramp Closed	Detour Posted	11pm - 5am
1-19-4458: Rdwy/Brdg Widening	33.5 - 33.8 SB : Lake St (US 20)/North Ave (IL 64)	Bridge Beam Erection	Right Lane	2 Left Lanes, Left Counterflow Lane	8pm - 5am
4277: Pvmt/Struct Preserv & Repair	51.5 - 52.5 NB : between Dundee Road (IL 68) & Sanders Road	Pavement Repair	Right Shoulder, Right Lane	3 Left Lanes	7pm - 8pm
4277: Pvmt/Struct Preserv & Repair	51.5 - 52.5 NB : between Dundee Road (IL 68) & Sanders Road	Pavement Repair	Right Shoulder, 2 Right Lanes	2 Left Lanes	8pm - 5am
4277: Pvmt/Struct Preserv & Repair	51.5 - 52.5 NB : between Dundee Road (IL 68) & Sanders Road	Pavement Repair	Right Shoulder, Right Lane	3 Left Lanes	5am - 6am

Tri-State I-94 and Edens Spur I-94

4382: Design Upon Req	7.1 - 8.1 EB/WB : Stearns School Road	Electrical Installation, Punch List Work, Electrical Repair	EB: Left Lane, WB: Right Lane	EB: 3 Right Lanes, WB: 3 Left Lanes	6am - 7am
4277: Pvmt/Struct Preserv & Repair	21.8 - 24.2 WB : between Half Day Rd (IL 22) & Deerfield Rd	Pavement Repair	Right Shoulder, Right Lane	3 Left Lanes	7pm - 8pm
4277: Pvmt/Struct Preserv & Repair	21.8 - 24.2 WB : between Half Day Rd (IL 22) & Deerfield Rd	Pavement Repair	Right Shoulder, 2 Right Lanes	2 Left Lanes	8pm - 5am
4277: Pvmt/Struct Preserv & Repair	21.8 - 24.2 WB : between Half Day Rd (IL 22) & Deerfield Rd	Pavement Repair	Right Shoulder, Right Lane	3 Left Lanes	5am - 6am
4277: Pvmt/Struct Preserv & Repair	24.2 - 25.3 WB : between Deerfield Rd & Tri-State Twy (I-294)/Lake Cook Rd	Pavement Repair	Right Shoulder, 2 Right Lanes	4 Left Lanes	7pm - 8pm
4277: Pvmt/Struct Preserv & Repair	24.2 - 25.3 WB : between Deerfield Rd & Tri-State Twy (I-294)/Lake Cook Rd	Pavement Repair	3 Right Lanes	3 Left Lanes	8pm - 5am
4277: Pvmt/Struct Preserv & Repair	24.2 - 25.3 WB : between Deerfield Rd & Tri-State Twy (I-294)/Lake Cook Rd	Pavement Repair	Right Shoulder, 2 Right Lanes	4 Left Lanes	5am - 6am

Wed Sep 22 2021 Daytime Closures

Reagan Memorial Tollway (I-88)

4468: Landscape Planting Imprv	53.8 - 74.2 EB/WB : between Canadian National RR (CN RR) & Rickelson Creek	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4466: Landscape Planting Imprv	91.8 - 117.2 EB/WB : between IL 23 (4th Street) & Fox River	Landscaping	Right Shoulder	All Lanes Open	7am - 5pm
4521: ITS Preserv & Rehab	92 - 93 EB/WB : between IL 23 (4th Street) & Union Pacific RR (UP RR)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
4521: ITS Preserv & Rehab	100 - 101 EB/WB : between Keslinger Road & County Line Road	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
14-0017: ITS	114.4 - 115.7 WB : Orchard Rd & Randall Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	114.4 - 115.7 EB : Orchard Rd & Randall Rd	Camera Work	Left Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	119.2 - 121.4 WB : Farnsworth Ave & Eola Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	125.7 - 126.5 WB : between Mill St & Washington S	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	131.3 - 132.4 EB : between I-355 & EB I-88 (Ramp EN)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

14-0017: ITS	133.2 - 134.3 EB : between I-355 & Highland Ave	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	133.2 - 135.1 EB : between I-355 & Meyers Road Plaza (52)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	134.3 - 135.1 EB : between Highland Ave & Meyers Road Plaza (52)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	136.4 - 137.1 WB : between Midwest Rd & Kingery Highway (IL 83)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
Elgin O'Hare Expressway (IL 390)					
14-0017: ITS	7.1 - 9.4 WB : between Gary Ave/Irving Park Rd & Roselle Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	9.4 - 11.2 EB : between Roselle Rd & Meacham/Medinah Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
Veterans Memorial Tollway (I-355)					
4521: ITS Preserv & Rehab	0.3 - 0.3 SB : SB I-355 to EB I-80 Ramp D-SE	Electrical Installation	Left Shoulder	All Lanes Open	7am - 3pm
Jane Addams Memorial Tollway (I-90)					
4505: LED Lighting	2.7 - 5 EB/WB : between Rockton Rd & Elevator Rd	Light Pole Work	Right Shoulders	All Lanes Open	7am - 5pm
4505: LED Lighting	8 - 9.6 WB : West Lane Rd (IL 173)	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	8.7 - 8.7 WB : Rt 173 to WB I-90 Ramp C	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	9.1 - 9.1 EB : EB I-90 to Rt 173 Exit 8 Ramp A	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4505: LED Lighting	9.1 - 9.1 EB : EB I-90 to Rt 173 Exit 8 Ramp A	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	12.2 - 12.9 EB/WB : E Riverside Blvd	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	12.4 - 12.4 WB : WB I-90 to E Riverside Blvd Exit 12 Ramp B	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	12.4 - 12.4 EB : E Riverside Blvd to EB I-90 Ramp A	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	12.5 - 12.5 EB : EB I-90 to E Riverside Blvd Exit 12 Ramp D	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	12.6 - 12.6 WB : E Riverside Blvd to WB I-90 Ramp C	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	15.1 - 15.5 EB/WB : State St (Business US 20) Ramps	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	15.2 - 15.2 EB : EB I-90 to Bus US 20 Exit 15 Ramp B	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	15.3 - 15.3 WB : Bus US 20 to WB I-90 Ramp D	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	15.4 - 15.4 EB : Bus US 20 to EB I-90 Ramp A	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4547: LED Lighting	17.5 - 18 EB/WB : Mill Road	Light Pole Work	Right Shoulder	All Lanes Open	7am - 5pm
14-0017: ITS	17.6 - 18.3 EB : Mill Rd & Kishwaukee River	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
M-06: Maintenance	33.3 - 40.8 WB : Anthony Road to Harmony Road	Pavement Repair	Right Lane	2 Left Lanes	9am - 2pm
ETC: ETC →	58.1 - 58.1 WB : Beverly Rd	Equipment Move,ETC Work,Toll Plaza Modifications	Various	Various	10am - 12pm
4573: Toll Plaza Improvs	59 - 59.5 EB : Canadian National RR (CN RR)	Sign Installation/Repair,Sign Removal	Right Shoulder	All Lanes Open	7am - 4:30pm
4573: Toll Plaza Improvs	59.5 - 59.5 EB : EB I-90 to Rt 59 Exit 59 Ramp A	Sign Installation/Repair,Sign Removal	Right Shoulder	All Lanes Open	7am - 4:30pm
ETC: ETC →	59.7 - 59.7 WB : Illinois 59	Equipment Move,ETC Work,Toll Plaza Modifications	Various	Various	9am - 11am
ETC: ETC →	59.7 - 59.7 EB : Illinois 59	Equipment Move,ETC Work,Toll Plaza Modifications	Various	Various	11am - 2:30pm
4573: Toll Plaza Improvs	62.2 - 62.2 WB : WB I-90 to NB Barrington Rd Exit 62 Ramp B	Sign Installation/Repair,Sign Removal	Right Shoulder	All Lanes Open	7am - 4:30pm
Tri-State I-294/I-80					
4541: Noise Wall Const	38 - 38.3 NB : Irving Park Rd (IL 19)	Noise Wall Construction	Right Shoulder	All Lanes Open	7am - 3:30pm
RR-21-4815: Guardrail Work	40.2 - 40.2 NB : EB I-190 O'Hare to NB I-294/WB I-90 Ramp N	Guardrail Repair,Guardrail Replacement	Left Shoulder	All Lanes Open	7am - 5pm
RR-21-4815: Guardrail Work	40.9 - 41 SB : I-90 Ramps to Higgins Road (IL-72)	Guardrail Repair,Guardrail Replacement	Right Shoulder	All Lanes Open	7am - 5pm
RR-21-4815: Guardrail Work	40.9 - 40.9 SB : SB I-294 to EB I-90 Kennedy-Exit 40B Ramp B [MP: 40.9]	Guardrail Repair,Guardrail Replacement	Left Shoulder	All Lanes Open	7am - 5pm
RR-21-4815: Guardrail Work	40.9 - 40.9 SB : SB I-294 to EB I-90 Kennedy-Exit 40B Ramp B [MP: 40.9]	Guardrail Repair,Guardrail Replacement	Right Shoulder	All Lanes Open	7am - 5pm
RR-21-4815: Guardrail Work	40.9 - 40.9 SB : SB I-294 to WB I-90 Exit 40B Ramp C [MP: 40.9]	Guardrail Repair,Guardrail Replacement	Left Shoulder	All Lanes Open	7am - 5pm
14-0017: ITS	41.6 - 42.7 SB : between Touhy Plaza (29) & Des Plaines River	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
Tri-State I-94 and Edens Spur I-94					
14-0017: ITS	1.2 - 2.4 WB : between Mill Creek Rd/Skokie Hwy (US 41) & Rosecrans Rd (IL 173)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4382: Design Upon Req	7.1 - 8.1 WB : OStearns School Road	Electrical Installation,Punch List Work,Electrical Repair	Right Lane	3 Left Lanes	7am - 10am
4382: Design Upon Req	7.1 - 8.1 EB : Stearns School Road	Electrical Installation,Punch List Work,Electrical Repair	Left Lane	3 Right Lanes	7am - 12pm
4382: Design Upon Req	7.1 - 8.1 WB : Stearns School Road	Electrical Installation,Punch List Work,Electrical Repair	Left Lane	3 Right Lanes	10am - 7pm

4382: Design Upon Req	7.1 - 8.1 EB : Stearns School Road	Electrical Installation,Punch List Work,Electrical Repair	Right Lane	3 Left Lanes	12pm - 7pm
14-0017: ITS	12 - 13.8 WB : between O'Plaine Rd & Buckley Rd (IL 137)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

Wed Sep 22 2021 Overnight Closures (Wed 09/22/21 - Thu 09/23/21)

Reagan Memorial Tollway (I-88)

4521: ITS Preserv & Rehab	92 - 93 EB/WB : between IL 23 (4th Street) & Union Pacific RR (UP RR)	Electrical Installation	Right Shoulder	All Lanes Open	7pm - 5am
4521: ITS Preserv & Rehab	100 - 101 EB/WB : between Keslinger Road & County Line Road	Electrical Installation	Right Shoulder	All Lanes Open	7pm - 5am

Veterans Memorial Tollway (I-355)

4521: ITS Preserv & Rehab	0.3 - 0.3 SB : SB I-355 to EB I-80 Ramp D-SE	Electrical Installation	Left Shoulder	All Lanes Open	7pm - 5am
---------------------------	--	-------------------------	---------------	----------------	-----------

Tri-State I-294/I-80

4517: Rdwy Widening/Reconst	17.2 - 19.2 SB : between 95th St (US 12 & US 20) & 87th St	Barrier Wall Repair,Conduit Work	2 Left Lanes	2 Right Lanes	10pm - 5am
4481: Rdwy/Brdg Reconst	20.2 - 21.7 SB : between 79th St/Archer Ave (IL 171) & Mile Long Bridge	Electrical Installation	Right Lane	3 Left Lanes	8pm - 10pm
4481: Rdwy/Brdg Reconst	20.2 - 21.7 SB : between 79th St/Archer Ave (IL 171) & Mile Long Bridge	Electrical Installation	2 Right Lanes	2 Left Lanes	10pm - 11pm
4481: Rdwy/Brdg Reconst	20.2 - 21.7 SB : between 79th St/Archer Ave (IL 171) & Mile Long Bridge	Electrical Installation	3 Right Lanes	Left Lane	11pm - 12am
4481: Rdwy/Brdg Reconst	20.2 - 21.7 SB : between 79th St/Archer Ave (IL 171) & Mile Long Bridge (Traffic Will Weave from Left to Right)	Electrical Installation	3 Left Lanes	Right Lane	12am - 4am
4481: Rdwy/Brdg Reconst	20.4 - 20.4 SB : SB LaGrange to SB I-294 Ramp C	Electrical Installation	Ramp Closed	Detour Posted	8pm - 4am
4519: Rdwy/Brdg Reconst	22.7 - 23.1 NB : between Willow Springs Rd & Stevenson Expwy (I-55)/Wolf Rd	Bridge Beam Erection	AUX Lane	3 Left Lanes	11pm - 5am
4519: Rdwy/Brdg Reconst	23.1 - 23.7 SB : between Stevenson Expwy (I-55)/Wolf Rd & Flagg Creek South	Material Delivery	Right Lane	2 Left Lanes	8pm - 5am
4519: Rdwy/Brdg Reconst	23.2 - 23.2 NB : NB I-294 to SB I-55 Exit 23B Ramp J	Bridge Beam Erection	Ramp Closed	Detour Posted	11pm - 5am
4519: Rdwy/Brdg Reconst	23.2 - 23.2 NB : NB I-294 to Wolf Rd Exit 23B Ramp N	Bridge Beam Erection	Ramp Closed	Detour Posted	11pm - 5am
4476: Rdwy/Brdg Reconst	31.1 - 31.1 NB : NB I-294 to WB I-290 Exit 32 Ramp J	Barrier Wall Installation	Ramp Closed	Detour Posted	11pm - 5am
4476: Rdwy/Brdg Reconst	31.9 - 32.9 NB : between Electric Avenue & Union Pacific RR (UP RR)	Parapet Removal	Right Lane	3 Left Lanes	7pm - 8pm
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Avenue & Union Pacific RR (UP RR)	Parapet Removal	Right Lane	3 Left Lanes	7pm - 10pm
4476: Rdwy/Brdg Reconst	31.9 - 32.9 NB : between Electric Avenue & Union Pacific RR (UP RR)	Parapet Removal	2 Right Lanes	2 Left Lanes	8pm - 5am
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Avenue & Union Pacific RR (UP RR)	Parapet Removal	2 Right Lanes	2 Left Lanes	10pm - 5am
1-19-4458: Rdwy/Brdg Widening	33.5 - 33.8 SB : Lake St (US 20)/North Ave (IL 64)	Bridge Beam Erection	Right Lane	2 Left Lanes, Left Counterflow Lane	8pm - 5am

Tri-State I-94 and Edens Spur I-94

4277: Pvmt/Struct Preserv & Repair	21.8 - 24.2 WB : between Half Day Rd (IL 22) & Deerfield Rd	Pavement Striping	Right Shoulder, Right Lane	3 Left Lanes	7pm - 8pm
4277: Pvmt/Struct Preserv & Repair	21.8 - 24.2 WB : between Half Day Rd (IL 22) & Deerfield Rd	Pavement Repair	Right Shoulder, Right Lane	3 Left Lanes	8pm - 10pm
4277: Pvmt/Struct Preserv & Repair	21.8 - 24.2 WB : between Half Day Rd (IL 22) & Deerfield Rd	Pavement Striping	Right Shoulder, 2 Right Lanes	2 Left Lanes	10pm - 5am
4277: Pvmt/Struct Preserv & Repair	21.8 - 24.2 WB : between Half Day Rd (IL 22) & Deerfield Rd	Pavement Striping	Right Shoulder, Right Lane	3 Left Lanes	5am - 6am

➔ **Moving Closure** **ORT CLOSURE**

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

******Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report******

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of September 21 , 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Reagan Memorial Tollway (I-88)					
4562: Toll Plaza Improvs	56.4 - 56.4 EB : Dixon Plaza (69)	Toll Plaza Modifications	2 Right Cash Lanes (82, 83)	Left Cash Lane (81);All ORT Lanes (62, 63)	until 10/16/2021
4562: Toll Plaza Improvs	56.4 - 56.4 WB : Dixon Plaza (69)	Toll Plaza Modifications	2 Right Cash Lanes (71, 72)	Left Cash Lane (73);All ORT Lanes (52, 53)	until 10/16/2021
4562: Toll Plaza Improvs	86.2-86.2 EB : DeKalb Plaza (66)	Toll Plaza Modifications	2 Right Cash Lanes (71, 72)	Left Cash Lane (73);All ORT Lanes (52, 53)	until 9/17/2021
4562: Toll Plaza Improvs	86.2-86.2 WB : DeKalb Plaza (66)	Toll Plaza Modifications	2 Right Cash Lanes (82, 83)	Left Cash Lane (81);All ORT Lanes (62, 63)	until 9/17/2021
4532: Brdg Reconstr	114 - 114.2 WB : Deerpath Road	Bridge Reconstruction	Right Shoulder	All Lanes Open	until 10/1/2021
4532: Brdg Reconstr	114 - 114.2 EB : Deerpath Road	Bridge Reconstruction	Right Shoulder	All Lanes Open	until 10/1/2021
RR-20-4544: Maint. Facility Improvements	117 - 117.2 EB : Fox River	Material Delivery	Right Shoulder Right Entrance Ramp	2 Left Lanes	until 12/7/2021
RR-20-4544: Maint. Facility Improvements	117.4 - 117.5 WB : IL 25	Ramp Construction	Right Shoulder, Right Lane	2 Left Lanes	until 12/7/2021
RR-21-4580: Maint. Facility Improvs.	117.7 - 117.9 EB : Aurora Plaza (61)	Toll Plaza Modifications	Plaza 61 EB Cash Lane 3 (right)	All Lanes Open & Plaza 61 EB Cash Lanes 1 & 2	until 11/19/2021
4562: Toll Plaza Improvs	117.8-117.8 EB : Aurora Plaza (61)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All ORT Lanes (53, 54, 55)	until 9/14/2021
4562: Toll Plaza Improvs	117.8-117.8 WB : Aurora Plaza (61)	Toll Plaza Modifications	All Cash Lanes (83, 84, 85, 86)	All ORT Lanes (62, 63, 64)	until 9/14/2021
4560: Toll Plaza Improvs	135.1-135.1 EB : Meyers Rd Plaza (52)	Toll Plaza Modifications	3 Right Cash Lanes (71, 72, 73)	Left Cash Lane (74);All ORT Lanes (52, 53, 54, 55)	until 8/20/2021
4560: Toll Plaza Improvs	135.1 - 135.1 EB : Meyers Rd Plaza (52)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All ORT Lanes (52, 53, 54, 55)	until 9/24/2021
4560: Toll Plaza Improvs	138.1 - 138.1 WB : York Rd Plaza (51)	Toll Plaza Modifications	All Cash Lanes (72, 73, 74, 75)	All IPO Lane (71);All ORT Lanes (52, 53, 54, 55)	until 10/14/2021
Veterans Memorial Tollway (I-355)					
4563: Toll Plaza Improvs	3.3 - 3.3 SB : Spring Creek Plaza (99)	Toll Plaza Modifications	All Cash Lanes (81, 82, 83)	All ORT Lanes (62, 63, 64)	until 10/1/2021
4563: Toll Plaza Improvs	3.3 - 3.3 NB : Spring Creek Plaza (99)	Toll Plaza Modifications	2 Right Cash Lanes (71, 72)	Left Cash Lane (73);All ORT Lanes (52, 53, 54)	until 10/1/2021
4561: Toll Plaza Improvs	14.4 - 14.4 SB : Boughton Rd Plaza (89)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/26/2021
4561: Toll Plaza Improvs	14.4 - 14.4 NB : Boughton Rd Plaza (89)	Toll Plaza Modifications	All Cash Lanes (83, 84, 85, 86);Right IPO Lane (82)	Left IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/26/2021
4561: Toll Plaza Improvs	29.2 - 29.2 SB : Army Trail Rd Plaza (73)	Toll Plaza Modifications	All Cash Lanes (72, 73)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/26/2021
4561: Toll Plaza Improvs	29.2 - 29.2 NB : Army Trail Rd Plaza (73)	Toll Plaza Modifications	All Cash Lanes (83, 84, 85)	All IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/26/2021
Jane Addams Memorial Tollway (I-90)					
4576: Toll Plaza Improvs	53.8 - 53.8 WB : Elgin Plaza (9)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All IPO Lane (75);All ORT Lanes (52, 53, 54)	until 10/22/2021
4576: Toll Plaza Improvs	53.8 - 53.8 EB : Elgin Plaza (9)	Toll Plaza Modifications	All Cash Lanes (82, 83, 84, 85)	All IPO Lane (81);All ORT Lanes (62, 63, 64)	until 10/22/2021
4573: Toll Plaza Improvs	58.1-58.1 WB : Plaza: 16B - Beverly Road Ramp A Exit moving from WB Mainline I-90 to Beverly Rd	Toll Plaza Modifications	All IPO Lane (10)	All Cash Lane (11)	until 9/20/2021
4573: Toll Plaza Improvs	59.7-59.7 WB : Plaza: 16A - Rt 59 Ramp C Exit moving from WB Mainline I-90 to Rte 59	Toll Plaza Modifications	Left IPO Lane (9)	All Cash Lane (8);Right IPO Lane (7)	until 9/20/2021
4573: Toll Plaza Improvs	70.7-70.7 EB : Plaza: 18 - Arlington Hts Road Ramp E Exit moving from EB Mainline I-90 to Arlington Heights Rd	Concrete Pour,Pavement Repair	Left IPO Lane (4)	All Cash Lane (5);Right IPO Lane (6)	until 9/14/2021
4705: Road & Bridge Construction	73.5 - 74.8 WB : between Elmhurst Rd & Union Pacific RR (UP RR)	Sewer Work	Right Shoulder	All Lanes Open Collector Distributor Ramp A	until 11/30/2021
4573: Toll Plaza Improvs	77.1 - 77.1 WB : Devon Avenue Plaza (17)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74, 75)	All IPO Lane (76);All ORT Lanes (52, 53, 54, 55)	until 11/5/2021
4573: Toll Plaza Improvs	78.5 - 78.5 EB : River Road Plaza (19)	Toll Plaza Modifications	All Cash Lanes (73, 74, 75);Right IPO Lane (72)	2 Left IPO Lanes (76, 77);All ORT Lanes (52, 53, 54)	until 11/5/2021
Tri-State I-294/I-80					
4495: Widening Ramp Flyover	6.3 - 7.7 SB : 159th St (US 6)	Pavement Widening	Right Lane	3 Left Lanes	until 11/30/2021
4464: Brdg Widening/Reconst	6.3 - 7.6 NB : 159th St (US 6)	Noise Wall Construction	Right Shoulder, Right Lane	4 Left Lanes; lane shift	until 9/30/2021
4520: Rdwy/Brdg Constr	7.6 - 7.6 NB : NB I-57 to NB I-294 Ramp B	Bridge Work	Right Lane	Left Lane	until 10/31/2021
4495: Widening Ramp Flyover	7.6 - 7.8 NB/SB : between I-57/147th St (IL 83) & 159th St (US 6)	Bridge Work	Left Shoulder	All Lanes Open	until 11/30/2021
4495: Widening Ramp Flyover	7.6 - 7.6 SB : SB I-294 to SB I-57 Exit 7B Ramp M	Pier Construction	Right Lane	Left Lane	until 11/30/2021
4517: Rdwy Widening/Reconst	17 - 18 NB : 95th St (US 12 & US 20)	Traffic Shift	Right Lane	2 Left Counterflow Lanes; Left Lane	until 9/25/2021
4517: Rdwy Widening/Reconst	17.5 - 19.5 SB : between 95th St (US 12 & US 20) & 83rd St Plaza (3)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 9/25/2021
4517: Rdwy Widening/Reconst	17.5 - 19.2 NB : between 95th St (US 12 & US 20) & 87th St	Traffic Shift	2 Left Lanes Shifted Left (Counterflow)	2 Right Lanes Shifted Left	until 9/25/2021

4518: Rdwy Widening/Reconst	19.2 - 21.2 NB : between 83rd St Plaza (39) & Mile Long Bridge	Traffic Shift	Both Shoulders	All Lanes Shifted Left	until 11/1/2021
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : 83rd St Plaza (39)	Traffic Shift	IPO Lane	ORT Lanes	until 11/30/2021
4518: Rdwy Widening/Reconst	19.5 - 20.8 SB : between 82nd St Plaza (36) & LaGrange Rd	Traffic Shift	Both Shoulders	All Lanes Shifted Left	until 10/1/2021
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : 82nd St Plaza (36)	Traffic Shift	All IPO Lane (76)	ORT Lanes	until 11/30/2021
4518: Rdwy Widening/Reconst	20.3 - 20.3 SB : entrance ramp from EB Archer Av to SB I-294 (Ramp E)	Ramp Construction	Entrance Ramp Closed	Detour Posted	until 10/1/2021
4481: Rdwy/Brdg Reconst	20.4 - 20.4 SB : entrance ramp from SB LaGrange to SB I-294 (Ramp C)	Pavement Reconstruction	Left Side Ramp	Right Side Ramp	until 10/25/2021
4431: Rdwy/Brdg Reconst	20.7 - 20.9 SB : between LaGrange Road & Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 9/27/2021
4518: Rdwy Widening/Reconst	20.7 - 20.7 SB : entrance ramp from WB Archer Av to SB I-294 (Ramp B)	Ramp Construction	Entrance Ramp	Detour Posted	until 10/1/2021
4431: Rdwy/Brdg Reconst	20.8 - 21 NB : Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 9/27/2021
4431: Rdwy/Brdg Reconst	20.9 - 21.1 SB : Mile Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 9/27/2021
4431: Rdwy/Brdg Reconst	21.1 - 21.2 SB : between 75th St/Willow Springs Rd & Mile Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 9/27/2021
4519: Rdwy/Brdg Reconst	22 - 24.4 NB : between 75th St/Willow Springs Rd & Plainfield Rd	Traffic Shift	Right Shoulder, Left Lane	3 Right Lanes Shifted Right	until 10/20/2021
4519: Rdwy/Brdg Reconst	22 - 24.4 SB : between 75th St/Willow Springs Rd & Plainfield Rd	Traffic Shift	3 Left Lanes Shift Left (Counterflow)	All Lanes Shifted Left	until 10/20/2021
4519: Rdwy/Brdg Reconst	22 - 22 SB : exit ramp from SB I-294 to 75th St (Ramp A) Plaza 34	Asphalt Paving	Center Cash; Right IPO	Left IPO	until 9/27/2021
4491: Brdg/Ramp Reconst	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 11/30/2021
4491: Brdg/Ramp Reconst	23.8 - 23.8 SB : exit ramp from SB I-294 to Plaza 37 (Ramp B)	Ramp Construction	Both Shoulders	All Lanes Shifted Right	until 11/30/2021
4555: Brdg Replace	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Open	until 10/26/2021
TS 20-008: Brdg Reconst	23.9 - 23.9 NB : entrance ramp from Joliet Rd to Plaza 37 (Ramp D)	Bridge Reconstruction	Entrance Ramp Closed	Detour Posted	until 10/18/2021
4555: Brdg Replace	24 - 24.6 SB : between Stevenson Expwy (I-55)/ Joliet Rd Ramps & Plainfield Rd	Bridge Work	Both Shoulders	All Lanes Open	until 10/26/2021
4555: Brdg Replace	24.4 - 25 NB : Plainfield Rd & Hinsdale Oasis	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/26/2021
4555: Brdg Replace	25 - 25 NB : NB I-294 to Hinsdale Oasis (Ramp A)	Bridge Work	Exit Ramp Closed	Detour Posted	until 10/26/2021
4428: Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 4/1/2022
4550: Pedestrian Overpass	25.6 - 25.6 NB : 47th St	Barrier Wall Installation	Right Shoulder	All Lanes Open	until 11/21/2021
4428: Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428: Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4554: Drainage & Grading Modification	27.5 - 29.5 SB : between Salt Creek & Cermak Rd	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 10/15/2021
4519: Rdwy/Brdg Reconst	27.6 - 27.6 NB : exit ramp from NB I-294 to WB Ogden Av (Ramp B)	Material Storage	Right Shoulder	All Lanes Open	until 10/15/2021
4554: Drainage & Grading Modification	28.2 - 28.7 NB : between Salt Creek & 31st St	Pavement Reconstruction	Both Shoudlers	All Lanes Shifted Left	until 7/1/2022
4352: Brdg Reconst	28.9 NB : exit ramp from NB I-294 to WB I-88 (ramp M)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/15/2021
4352: Brdg Reconst	29.1 SB : entrance ramp from EB I-88 to SB I-294 (ramp N)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/5/2021
4554: Drainage & Grading Modification	29.1 - 29.1 SB : entrance ramp from EB I-88 to SB I-294 (ramp N)	Pavement Reconstruction	Right Lane	Left Lane	until 10/15/2021
4554: Drainage & Grading Modification	29.2 - 29.5 NB : Cermak Rd	Pavement Reconstruction	Right Aux Lane	All Lanes Open	until 7/1/2022
4339: Rdwy/Brdg Widening & Reconst	29.8 - 30 SB : Cermak Plaza (35)	Toll Plaza Maintenance	4 Right Toll Lanes	2 Left Lanes	until 12/31/2021
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : EB I-88 to NB I-294 (Ramp E)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 9/30/2021
4496: Rdwy/Brdg Reconst	31.1 - 31.1 NB : exit ramp from NB I-294 to WB I-290 (Ramp J)	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 12/17/2021
4496: Rdwy/Brdg Reconst	31.3 - 31.7 NB : between Butterfield Road (IL 56) & Eisenhower Expwy (I-290) (all lanes on CD Rd shifted left)	Traffic Shift	Right Shoulder	All Lanes Open	until 9/30/2021
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 NB : between St. Charles Road & Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 12/21/2021
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.5 SB : between St. Charles Road & Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 12/1/2021
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 SB : between St. Charles Road & Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Left lane Shifted Left (Counterflow)	All Lanes Shifted Left	until 12/1/2021
4476: Rdwy/Brdg Reconst	32.3 - 32.5 NB/SB : St. Charles Road	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 11/1/2021
1-19-4458: Rdwy/Brdg Widening	33.5 - 35 SB : Lake St (US 20)/North Ave (IL 64)	Pavement and Bridge Widening,Bridge Widening,Pavement Widening	Right Shoulder Right Lane	2 Left Lanes, Left Counterflow	until 12/1/2021
1-19-4458: Rdwy/Brdg Widening	33.6 - 35.3 NB : between Lake St (US 20)/North Ave (IL 64) & Grand Ave	Pavement Reconstruction,Bridge Reconstruction	Right and Left shoulders, traffic shifted right	All Lanes Open	until 12/1/2021

4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 NB : between Grand Ave & Wolf Rd	Traffic Shift	Right Shoulder	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 SB : between Grand Ave & Wolf Rd	Traffic Shift	Left Lane Shifted Left (Counterflow)	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	34.9 - 36.3 SB : between Grand Ave & Wolf Rd	Traffic Shift	Left Lane	3 Right Lanes	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	35.3 - 36.9 NB : between Grand Ave & Franklin St	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 11/30/2021
4339: Rdwy/Brdg Widening & Reconst	35.3 - 36.9 SB : between Grand Ave & Franklin St	Pavement Reconstruction	Right Shoulder	All Lanes Open	until 11/30/2021
4449: Rdwy/Brdg Widening & Reconst	36.3 - 37.8 NB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Left Shoulder	All Lanes Shifted Right	until 12/7/2021
4449: Rdwy/Brdg Widening & Reconst	36.3 - 37.8 SB : between Wolf Rd & O'Hare Oasis	Pavement Reconstruction	Left Lane Shifted Left (Counterflow) 3 Right Lanes Shifted Right	All Lanes Open	until 12/7/2021
4541: Noise Wall Const	37.8 - 37.8 NB : exit ramp from NB I-294 to O'Hare Oasis (Ramp A)	Pavement Removal, Shoulder Reconstruction	Left Side Ramp	Right Side Ramp	until 10/15/2021
4541: Noise Wall Const	38.3 - 38.3 NB : entrance ramp from EB Irving Park Rd to NB I-294 (Ramp C)	Noise Wall Construction	Left Side Ramp	Right Side Ramp	until 10/4/2021
4574: Toll Plaza Improvs	38.8 - 38.8 SB : Irving Park Plaza (33)	Toll Plaza Modifications	All Cash Lanes	IPO Lane; All ORT Lanes	until 10/26/2021
4574: Toll Plaza Improvs	41.6 - 41.6 NB : Touhy Plaza (29)	Toll Plaza Modifications	All Cash Lanes	IPO Lane; All ORT Lanes	until 10/26/2021

Tri-State I-94 and Edens Spur I-94

4382: Design Upon Req	7.1 - 8.1 EB/WB : Stearns School Road	Bridge Reconstruction	Left Lane, Both Shoulders	4 Right Lanes	until 9/24/2021
RR-20-4538R: Noise Wall Const	11.2 - 12 WB : between Belvidere Rd (IL 120) & O'Plaine Rd	Noise Wall Construction	Right Shoulder	All Lanes Open	until 10/6/2021
4575: Toll Plaza Improvs	26.4 - 26.4 EB : Edens Spur Plaza (24)	Toll Plaza Modifications	All Cash Lanes (71, 72, 73, 74)	All ORT Lanes (52, 53)	until 10/22/2021
4575: Toll Plaza Improvs	26.4 - 26.4 WB : Edens Spur Plaza (24)	Toll Plaza Modifications	All Cash Lanes (81, 82, 83, 84)	All ORT Lanes (62, 63)	until 10/22/2021