

# ILLINOIS TOLLWAY CHANGE ORDERS

## April 2019



[RR-16-4258 Layout Changes for Roadway Lighting](#)

[RR-18-4362 Lighting Improvements](#)

[RR-16-4285 Reconstruction & Site Improvements at M-6 - Maintenance Facility](#)

[I-15-4237 Touhy Underpass Luminaires Orientation](#)

[RR-16-4255 Structural Timber Boards for I-355 Roadway and Bridge Rehabilitation](#)

[RR-16-4255 Supplemental Anchor Block Concrete Replacement](#)

[I-17-4338 I-294 Advance Fiber Relocation Installation](#)

[I-17-4688 Electric Service to IDOT Traffic Signal](#)

[I-18-4389 Full Depth Deck Slab Repair](#)

[I-17-4688 Electric Service on Touhy Avenue](#)

[RR-18-4397 Plaza 41 Site Modifications](#)

[RR-17-4345 LED Retrofit and ITS Device Replacement Field Issue](#)

[RR-16-4351 MOT Revisions](#)

[RR-13-4116 Soil Disposition](#)

[I-18-4373 Waukegan Bridge Drainage System](#)

[I-18-4695 Drainage Modifications due to NAW 2 Conflicts](#)

[RR-13-4116 Double Handle Earth Excavation](#)

[RR-13-4116 Stage 2 Pavement Protection](#)

[RR-18-4397 K Rated Vehicular Gate at M-1 Yard](#)

[I-15-4237 Touhy Underpass Luminaires Orientation](#)

[RR-18-9014 East Entrance Repairs at Tollway Headquarters Building](#)

[I-18-4389 Field Change 2 to Median Barrier Wall Junction Boxes](#)

[RR-13-4116 Sealer for I-88 Roadway Construction](#)

[RR-13-4116 Beam Replacement](#)

[I-18-4694 Provide for Concrete Shoulders](#)

# ILLINOIS TOLLWAY CHANGE ORDERS

## April 2019



[I-18-4390 Concrete Patch Over Utility Trenches](#)

[RR-18-4403 Winter Protection of Work](#)

[I-18-4423 Additional Work Related to Building Removal](#)

[I-17-4683 Quantity Adjustment for 12 Inch Shell Piles](#)

[I-13-4617 Additional Maintenance of Traffic](#)

[I-18-4373 Erosion Control Blanket](#)

[I-18-4373 Waukegan Pier Crash Wall Modifications](#)

[RR-16-4285 Anti-Ram Fence](#)

[RR-17-5000 Temporary Cooling for Tollway Data Center](#)

[I-17-4688 Intelligent Compaction Calibration](#)

[RR-18-4351 Aggregate Base for Temporary Pavement](#)

[RR-17-4291 Pay Item Balancing](#)

[RR-18-4351 Revised and Excessive Fillets](#)

[RR-18-4351 Abutment Soil Reinforcement](#)

[RR-18-4351 Abutment Soil Reinforcement](#)

[RR-18-4351 Underpass Luminaire Hangers](#)

[RR-18-4351 Shoulder Repair](#)

[I-18-4695 Provide for NAW Design Requirements](#)

[I-18-4695 Ground Preparation and PGE Placement](#)

[I-18-4695 Provide for SN535CD Schedule Recovery](#)

[RR-17-4329 Provide for 159<sup>th</sup> Street Living Snow Fence](#)

[RR-17-4345 LED Retrofit and ITS Device Replacement](#)

[RR-17-4345 Provide for Buckley Road Luminaire Hangers](#)

[I-18-4695 Provide for SN536CD Schedule Recovery](#)

[I-18-4389 Relocated Median OHSS Sign and Gantry Foundations](#)

**ILLINOIS TOLLWAY CHANGE ORDERS**  
**April 2019**



[RR-17-4341 Additional Guardrail Repairs](#)

[I-17-4687 Slope Wall Repairs at Ramp G5](#)

[I-17-4687 Provide for Crash Wall and Attenuator at Prospect Avenue](#)

[I-14-4206 Winter Protection at Retaining Walls](#)

[I-18-4392 Provide for Mainline Lane Closures](#)

[I-17-4683 Additional Splices for H Piles](#)

[RR-16-5714 Year 3 MOT Allowance Increase](#)

[I-18-4392 Paved Shoulder Removal](#)

[I-18-4392 Provide for Soil Modification](#)