

# ILLINOIS TOLLWAY CHANGE ORDERS

## May 2019



[I-18-4695 Additional Granular Backfill Behind Retaining Wall - Supplement](#)

[I-18-4391 Supplement to MOT For Business Systems](#)

[I-18-4392 Pipe Underdrain, Fabric Lined Trench 6"](#)

[RR-13-4117R Ramp N Warm-Mix Asphalt Shoulders 7.75IN](#)

[RR-13-4117R Ramp M Warm-Mix Asphalt Shoulders 7.75IN](#)

[RR-16-4256 Combined Field Office](#)

[I-18-4392 Harmony Rd Stage 1B MOT West Leg](#)

[I-18-4392 Harmony Rd Stage 1B MOT East Leg](#)

[RR-16-5714 Additional year 3 patching](#)

[I-18-4699 Drill and Set Soldier Piles](#)

[RR-16-4256 Crash Investigation Site Storm Sewer](#)

[RR-16-4254 Existing Base Course Variance - Supplemental](#)

[RR-16-4258 Supplement to ATP #25.1 - Proposed Roadway Lighting Changes](#)

[RR-16-4273 Final Balancing Change Order for Roadway Items](#)

[RR-16-4273 Drainage and Erosion Control Items Final Balancing Change Order](#)

[RR-18-9014 Maintain Access to the South Entrance](#)

[I-14-4642 Roadway Electrical & Lighting Items - Final Balance](#)

[RR-18-4399 Topsoil Excavation / Aggregate Replacement Inside Fenced Areas](#)

[RR-16-4258 Construction Revision 4 Changes IT/ITS](#)

[RR-16-4258 Supp. To ATP 86 Drainage Basin Planting and Erosion Control](#)

[RR-17-4312 Category A Interim Balancing No. 2](#)

[RR-16-4256 Temporary Stabilization with Blanket](#)

[RR-13-4117R Class D Patch Type I, II, IV](#)

[RR-16-5714 Extended Insurance](#)

[I-16-4274 Balancing Roadway and Traffic Items](#)

[RR-16-4277R Truck Mounted Attenuator for Equipment](#)

[RR-17-4341 Impact Energy Attenuator Replacement](#)

**ILLINOIS TOLLWAY CHANGE ORDERS**  
**May 2019**



- [RR-16-4256 Noise Abatement Wall Redesign Engineering](#)
- [RR-17-4349 Stabilization & Pavement Patching SB I-294 MP 5.5](#)
- [RR-17-4313 Hand form WB Barrier Wall at Naperville Road](#)
- [RR-16-4277R Provide Attenuator Truck for Patching](#)
- [I-14-4220 Material Escalation Costs](#)
- [I-14-4220 Labor Wage Rate Escalation](#)
- [I-18-4373 Additional Pile Quantity](#)
- [I-18-4392 Water Blasting Pavement Mark Removal](#)
- [RR-13-4116 Earth Ex Supplement](#)
- [RR-13-4116 Earth Ex](#)
- [I-18-4373 Additional Excavation to Allow for ComEd Relocation](#)
- [I-18-4695 Pile Driving Obstruction - Supplement](#)
- [I-16-4274 Embankment Modification](#)
- [I-18-4373 Additional Waukegan Road Bridge Repairs](#)
- [I-18-4373 RFI's #68+91 - Sign Structure Grounding System](#)
- [I-18-4699 Drill and Set Soldier Piles - Supplement](#)
- [I-18-4391 Additional Plaza Pavement Grooving](#)
- [RR-16-4273 Final Balancing Change Order for Roadway Items](#)