

ILLINOIS TOLLWAY CHANGE ORDERS

June 2019



[I-18-4373 Additional MOT Modifications for Counter Flow](#)

[RR-16-4277R Short Term Pavement Markings](#)

[RR-16-4256 Maintenance of Traffic Supplement](#)

[I-18-4392 Pavement Marking Removal Water Blasting](#)

[I-18-4392 Asphalt Shoulder Rumble Strip, 16 Inch](#)

[RR-16-4258 Supplement to ATP 96 - Cellular & Radio Bi-Directional Amplifier](#)

[I-18-4373 Issue #11 - Rebar Quantity Revisions for RFI 79](#)

[I-18-4374 Issue #1 - Structures Revisions](#)

[I-18-4374 Issue #1 - Roadway and Miscellaneous Revisions](#)

[RR-13-4117R Additional Sub-Structure Repairs](#)

[RR-17-4341 Emergency Pavement Patching](#)

[I-17-4683 Mobilizing Crane From P5 Bridge Supplemental](#)

[I-17-4683 Asphalt Shoulder Repair for Ramp G7-WB EOWA Slab Jacking](#)

[I-18-4694 Premium Time for Pier Construction - Supplement](#)

[I-18-4694 Single Slope Parapet Wall](#)

[I-18-4373 Temperature Control of Concrete](#)

[I-18-4373 Issue #12 - Additional Erosion Control Blanket](#)

[RR-16-4285 Cellular and Radio Amplification System](#)

[RR-16-4285 Floor Cleaner Spare Parts](#)

[RR-18-4439 Flagg Creek Expansion Joint Repairs](#)

[RR-13-4117R Subgrade Improvements for Temporary Pavement](#)

[RR-13-4117R Pre-Stage Mill and Overlay Limits Revision](#)

[RR-16-4256 Fiberglass Conduit](#)

[RR-17-4313 Install New Lighting Cable Harness](#)

[I-18-4427 Trailer Mounted Portable CCTV Camera](#)

[I-17-4687 Site Stabilization FRC Supplemental](#)

[I-18-4391 Supplement 2 to MOT For Business Systems](#)

ILLINOIS TOLLWAY CHANGE ORDERS
June 2019



[I-16-4274 Embankment Modification](#)

[I-16-4274 ComEd Utility Electrical Service](#)

[I-18-4374 Roadway and Bridge Reconstruction](#)

[RR-18-4404 Supplement to ATP#2-Conduit for Comed Utility Relocation](#)

[RR-13-4117R Unforeseen Drainage Work](#)

[RR-13-4117R Non-Special Waste Disposal Stage 1](#)

[RR-16-4258 Supplement to ATP 88 - Sidewalk Access Behind Building](#)

[I-18-4373 Waukegan Road Bride, Pier 1 Structural Concrete Repairs](#)

[I-18-4392 Ramp D Chemically Stabilized Subgrade 16](#)

[I-18-4392 Ramp C Chemically Stabilized Subgrade](#)

[RR-13-4117R Topsoil Excavation and Disposal](#)

[RR-16-4253 Pipe Runners - Structure 1193C](#)

[I-18-4389 Additional Compensation for Sign Luminaire Installation](#)

[I-18-4389 Additional Work Median Barrier ATM Transition](#)

[I-18-4390 Oasis Maintenance During Construction](#)

[I-18-4392 IL 23 Stage 2 MOT](#)

[I-18-4427 Foundation Removal](#)

[RR-18-4404 Supplement to ATP 1 - Water Main Relocation](#)

[RR-13-4117R Construction Revision 2](#)

[I-18-4373 Additional Railroad Flagger Costs](#)

[I-18-4392 Paved Shoulder Removal 12inch](#)

[I-18-4699 Construction Revision #1](#)