



ILLINOIS TOLLWAY CHANGE ORDERS
March 2020

[RR-18-4425 Additional Paint for Existing Building](#)

[I-18-4446 Tower 14E & 15E Access](#)

[I-18-4446 Roadway Quantity Adjustments](#)

[I-18-4430 Median Drainage Modification](#)

[I-18-4430 Units 1 & 2 Paint Limits Revision](#)

[I-18-4430 PPC Girder Embed Plate Modifications](#)

[I-18-4699 Retaining Wall Strain](#)

[I-18-4699 Embankment Export & Aggregate Subgrade Import](#)

[I-18-4428 Temporary Sheet Piling](#)

[I-18-4374 Sheet Pile Earth Retention at UPRR Bridges](#)

[I-18-4446 Winter Concrete Work](#)

[I-18-4374 Added Cost for Steel Erection at UPRR Bridges](#)

[I-18-4374 Additional Rock Excavation](#)

[RR-14-4425 Additional Mobile Column Lifts](#)

[I-18-4446 Additional MOT for Tower Relocation Work](#)

[I-18-4428 Pavement and Pothole Repair](#)

[I-18-4699 Tree Removal for Contract 4705](#)

[I-18-4428 Winter Inefficiencies](#)