

**Tentative Schedule  
Professional Services Bulletins (PSB)**

<b>Activity</b>	<b>Publish PSB</b>	<b>Statement of Interest Due</b>	<b>Selection Meeting</b>	<b>Type of Work</b>
PSB 24-1	Week of January 8, 2024	Late January/Early February	March/April 2024	<ul style="list-style-type: none"> <li>• One contract for construction management services for bridge reconstruction on the Reagan Memorial Tollway (I-88) at York Road</li> <li>• One contract for I-490 Tollway Project construction management services along Irving Park Road from York Road to Taft Avenue</li> <li>• One contract for planning studies upon request</li> <li>• One contract for design services for bridge and ramp toll plaza reconstruction on the Tri-State Tollway (I-94) at Lake Cook Road</li> <li>• One contract for design services for bridge reconstruction of the Union Pacific Railroad on the Jane Addams Memorial Tollway (I-90) at milepost 19.5</li> <li>• One contract for design services for systemwide bridge rehabilitation</li> <li>• Two contracts for design services on the Reagan Memorial Tollway (I-88) for bridge rehabilitation</li> </ul>
PSB 24-2	May/June 2024	June/July 2024	July/August 2024	<ul style="list-style-type: none"> <li>• One contract for construction management services on the I-490 Tollway Project</li> <li>• One contract for ITS design services on the I-490 Project</li> <li>• One contract for facilities construction management services</li> <li>• One contract for construction management services for fiber-optic improvements on the Veterans Memorial Tollway (I-355)</li> <li>• Three contracts for construction management services for toll plaza improvements</li> <li>• One contract for facilities design services upon request systemwide</li> <li>• One contract for ITS design services upon request systemwide</li> </ul>

***Publication dates, number of contracts and type of work is subject to change.***

***As of 1/4/24***

**NOTICE**