

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

THURSDAY - FRIDAY , FEBRUARY 25 - 26 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Thursday Night - Friday , February 25, 2021 OVERNIGHT CLOSURE

Reagan Memorial Tollway (I-88)

M-08: Maintenance	117 EB/WB : entrance/exit ramps to from EBWB I-88 to/from IL 31	I-PASS Conversion	Various Lanes	Various Lanes	10pm - 4am
M-08: Maintenance	119.2 EB/WB : entrance/exit ramps to/from Farnsworth Av to/from EB/WB I-88	I-PASS Conversion	Various Lanes	Various Lanes	12am - 4am
4474C: Pvm/Struct Preserv & Repair	122 - 122.5 WB : between Prairie Path & Union Pacific RR (UP RR)	Barrier Wall Relocate, Pavement Marking Removal	Left Lane	2 Right Lanes	7pm - 5am
M-08: Maintenance	135.1 EB : Meyers Rd Plaza (52)	I-PASS Conversion	Various Lanes	Various Lanes	10pm - 4am

Elgin O'Hare Expressway (IL 390)

EO 20-053: Sign Install	10.3 - 10.6 WB : between Plum Grove Rd & Plum Grove Rd Plaza (326)	Fence Work	Right Lane	2 Left Lanes	9pm - 6am
-------------------------	--	------------	------------	--------------	-----------

Jane Addams Memorial Tollway (I-90)

4503: Pvmt Rehab	7.5 - 12.5 EB : between Swanson Road & E Riverside Blvd	Overhead Sign Work	2 Right Lanes	1 Left Lane	7pm - 12am
4503: Pvmt Rehab	7.5 - 12.5 EB : between Swanson Road & E Riverside Blvd	Overhead Sign Work	2 Left Lanes	Right Lane	12am - 2am

Tri-State I-294/I-80

4481: Rdwy/Brdg Reconst	19.3 - 20.6 NB : between 88th Av & IL 171 (Archer Av)	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	9pm - 5am
4481: Rdwy/Brdg Reconst	20.2 - 20.6 SB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	Left Lane	3 Right Lanes	7pm - 9pm
4481: Rdwy/Brdg Reconst	20.2 - 20.6 SB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	4:30am - 5am
4481: Rdwy/Brdg Reconst	20.2 - 21.3 SB : between IL 171 (Archer Av) & 88th Av	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	9pm - 11pm
4481: Rdwy/Brdg Reconst	20.2 - 21.7 SB : between IL 171 (Archer Av) & La Grange	Bridge Beam Erection	3 Left Lanes	Right Lane	11pm - 4:30am
4481: Rdwy/Brdg Reconst	EIGHT (8) 15 minute SB FULL CLOSURES with Trooper Assistance @ 12:00 AM, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM, 3:00 AM, 3:30 AM				12am - 4am
4428: Brdg Reconst	25.4 - 27.1 NB : between 55th Street & Pedestrian Bridge (Maple Av)	Barrier Wall Relocate	Right Lane	3 Left Lanes	8pm - 10pm
4428: Brdg Reconst	25.4 - 27.1 NB : between 55th Street & Pedestrian Bridge (Maple Av)	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	10pm - 5am
4428: Brdg Reconst	26.2 - 28 SB : between 47th Street & Ogden Ave (US 34)	Barrier Wall Relocate	Right Lane	3 Left Lanes	9pm - 11pm
4428: Brdg Reconst	26.2 - 28 SB : between 47th Street & Ogden Ave (US 34)	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	11pm - 5am
4428: Brdg Reconst	26.2 - 28 SB : between 47th Street & Ogden Ave (US 34)	Barrier Wall Relocate	Left Lane	3 Right Lanes	5am - 6am
4476: Rdwy/Brdg Reconst	31.9 - 32.9 NB : between Electric Avenue & Union Pacific RR (UP RR)	Bridge Work	2 Left Lanes	2 Right Lanes	8pm - 5am
4339: Rdwy/Brdg Widening & Reconst	32.4 - 33.6 SB : between St. Charles Road & Lake St (US 20) & North Ave (IL 64)	Aerial Cable Work	2 Left Lanes	2 Right Lanes	10pm - 1am
4339: Rdwy/Brdg Widening & Reconst	32.4 - 33.6 NB : between St. Charles Road & Lake St (US 20) & North Ave (IL 64)	Aerial Cable Work	2 Left Lanes	2 Right Lanes	8pm - 1am
4339: Rdwy/Brdg Widening & Reconst	FOUR (4) 15 minute NB & SB FULL CLOSURES with Trooper Assistance @ 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM				1am - 3am

Friday , February 26, 2021 DAYTIME CLOSURE

Reagan Memorial Tollway (I-88)

4521: ITS Preserv & Rehab	44.2 - 45 WB : E of Rock Falls	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
4521: ITS Preserv & Rehab	44.2 WB : exit ramp from WB I-88 to US 30 (Ramp B)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
4521: ITS Preserv & Rehab	79 - 80 WB : between I-39/US 51 & Mulford Rd	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
M-11: Maintenance	80.7 - 98.5 EB/WB : between Locust Road & Hinckley Road	Cable Guardrail Repair/Replacement	Left lane (lane 1)	Right lane (lane 2)	8:30am - 2pm
4521: ITS Preserv & Rehab	100 - 101 EB/WB : between Keslinger Rd & County Line Rd	Electrical Installation	Right Shoulder		7am - 3pm
4521: ITS Preserv & Rehab	113 - 114 WB : between IL 56 Ramp & Deerpath Rd	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
4521: ITS Preserv & Rehab	113.3 WB : exit ramp from WB I-88 to SB Rt. 56 (Ramp A)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
4521: ITS Preserv & Rehab	132 - 133 WB : between Finley Rd & Highland Av (Downers Ave)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm

Elgin O'Hare Expressway (IL 390)

14-0017: ITS	5.9 - 7.1 WB : between US-20/Lake Street & Gary Ave/Irving Park Rd	Camera Work	Left Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	5.9 - 7.1 WB : between US-20/Lake Street & Gary Ave/Irving Park Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	5.9 - 7.1 EB : between US-20/Lake Street & Gary Ave/Irving Park Rd	Camera Work	Left Shoulder	All Lanes Open	8am - 3pm
14-0017: ITS	5.9 - 7.1 EB : between US-20/Lake Street & Gary Ave/Irving Park Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

Veterans Memorial Tollway (I-355)

M-14: Maintenance	0.8 NB/SB : entrance/exit ramps to/from US 6 to/from NB/SB I-355	I-PASS Conversion	Various Lanes	Various Lanes	9am - 3pm
-------------------	--	-------------------	---------------	---------------	-----------

Jane Addams Memorial Tollway (I-90)

4524: Soil Borings	36 - 36.6 EB : IL 23	Soil Borings	Right Shoulder	All Lanes Open	8am - 4pm
--------------------	----------------------	--------------	----------------	----------------	-----------

Tri-State I-294/I-80

4383: Survey	5 - 6 NB/SB : between Interstate 80 & 163rd Street Plaza (41)	Survey Crew	Right Shoulder Closed	All Lanes Open	7am - 5pm
4383: Survey	5.6 - 5.6 NB : Mainline Plaza: 41 - 163rd St Plaza (41)	Survey Crew	All Cash Lanes (72, 73, 74)	All IPO Lane (75); All ORT Lanes (52, 53, 54, 55)	7am - 5pm
T03-IBT-33A: Directional Drilling	19.9 - 20.1 NB/SB : between 88th Avenue & 88th Avenue	Directional Drilling	Right Shoulder	All Lanes	7am - 5pm
TS 97-43E (1): Utility Work - ComEd	32.5 - 33 SB : between Union Pacific RR (UP RR) & St Charles Rd	Utility Work	Right Shoulder	All Lanes Open	7am - 5pm
4512: Fiber Relocate	33.2 - 35.2 NB : Lake St (US 20)/North Ave (IL 64)	Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 3pm
4512: Fiber Relocate	33.5 - 36 SB : between Lake St (US 20)/North Ave (IL 64) & Union Pacific RR (UP RR)	Fiber Optic Work	Right Shoulder	All Lanes Open	7am - 3pm
TS 97-43E (1): Utility Work - ComEd	33.6 NB : entrance ramp from Lake/North/I-290 to NB I-294 (ramp J)	Utility Work	Left Shoulder	All Lanes Open	7am - 5pm
4449: Rdwy/Brdg Widening & Reconst	36.3 - 37.8 NB/SB : between Wolf Rd & O'Hare Oasis	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4427: Rdwy/Brdg Rehab	37.8 - 40.2 NB/SB : between O'Hare Oasis & O'Hare Interchange (Plaza 31)	Electrical Installation	Both Shoulders	All Lanes	7am - 5pm
4427: Rdwy/Brdg Rehab	38 - 38.5 NB : N of O'Hare Oasis	Electrical Installation	Right Shoulder	All Lanes Open	7am - 5pm
4427: Rdwy/Brdg Rehab	38.8 - 38.8 SB : Irving Park Rd Plaza (33)	Electrical Installation	Left Cash Approach Shoulder	All Lanes	7am - 5pm
4277: Pvmt/Struct Preserv & Repair	52.5 - 52.8 SB : between Sanders Rd & End of I-294	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 9am

Tri-State I-94 and Edens Spur I-94

9225: Sign Work	1.2 - 1.5 WB : between Rosecrans Rd (IL 173) t& Mill Creek Rd/Skokie Hwy (US 41)	Sign Installation/Repair	Right Shoulder Right Lane	3 Left Lanes	7am - 5pm
4277: Pvmt/Struct Preserv & Repair	22 - 26 EB/WB : between Half Day Rd & Edens Spur Plaza (24)	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
4277: Pvmt/Struct Preserv & Repair	24.2 EB/WB : entrance/exit ramps to/from Deerfield Rd to/from EB/WB I-94	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
4277: Pvmt/Struct Preserv & Repair	25.2 WB : entrance ramp from Lake Cook Rd to WB I-94	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm

Friday Night - Saturday , February 26, 2021 OVERNIGHT CLOSURE**Elgin O'Hare Expressway (IL 390)**

EO 20-053: Sign Install	9.3 - 9.6 EB : between Roselle Rd & Roselle Rd	Fence Work	Right Shoulder 2 Right Lanes	Left Lane	9pm - 6am
-------------------------	--	------------	------------------------------	-----------	-----------

Tri-State I-294/I-80

4481: Rdwy/Brdg Reconst	18.9 - 20.5 NB : between 83rd Street Plaza (39) (NB only) & 79th St/Archer Ave (IL 171)	Bridge Work	3 Left Lanes	Right Lane	11pm - 4:30am
4481: Rdwy/Brdg Reconst	19.3 - 20.5 NB : between 83rd Street Plaza (39) & 79th St/Archer Ave (IL 171)	Bridge Work	2 Left Lanes	2 Right Lanes	9pm - 11pm
4481: Rdwy/Brdg Reconst	20 - 20.5 NB : between 88th Avenue & 79th St/Archer Ave (IL 171)	Bridge Work	Left Lane	3 Right Lanes	8pm - 9pm
4481: Rdwy/Brdg Reconst	20.2 - 20.6 SB : between 79th St/Archer Ave (IL 171) t& 79th St/Archer Ave (IL 171)	Bridge Work	Right Lane	3 Left Lanes	8pm - 6am
4481: Rdwy/Brdg Reconst	20.4 - 20.4 SB : entrance ramp from SB LaGrange to SB I-294 (Ramp C)	Bridge Work	Entrance Ramp Closed	Detour Posted	8pm - 6am
4428: Brdg Reconst	25.4 - 27.1 NB : between 55th Street & Pedestrian Bridge (Maple Av)	Barrier Wall Relocate	Right Lane	3 Left Lanes	8pm - 11pm
4428: Brdg Reconst	25.4 - 27.1 NB : between 55th Street & Pedestrian Bridge (Maple Av)	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	11pm - 5am
4428: Brdg Reconst	26.2 - 28 SB : between 47th Street & Ogden Ave (US 34)	Barrier Wall Relocate	Right Lane	3 Left Lanes	9pm - 11pm
4428: Brdg Reconst	26.2 - 28 SB : between 47th Street & Ogden Ave (US 34)	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	11pm - 6am
4476: Rdwy/Brdg Reconst	31.9 - 32.9 NB : between Electric Avenue & Union Pacific RR (UP RR)	Light Pole Work	Right Lane	3 Left Lanes	8pm - 6am
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Avenue & Union Pacific RR (UP RR)	Shoulder Widening	Right Lane	3 Left Lanes	7pm - 10pm
4476: Rdwy/Brdg Reconst	31.9 - 32.9 SB : between Electric Avenue & Union Pacific RR (UP RR)	Shoulder Widening	2 Right Lanes	2 Left Lanes	10pm - 7am
4339: Rdwy/Brdg Widening & Reconst	32.4 - 33.6 NB : between St. Charles Road & Lake St (US 20)/North Ave (IL 64)	Aerial Cable Work	2 Right Lanes	2 Left Lanes	8pm - 12am
4339: Rdwy/Brdg Widening & Reconst	32.4 - 33.6 NB : between St. Charles Road & Lake St (US 20)/North Ave (IL 64)	Aerial Cable Work	2 Right Lanes	2 Left Lanes	12am - 7am

➔ Moving Closure **ORT CLOSURE****ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS********Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report******

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of February 25 , 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Reagan Memorial Tollway (I-88)					
4474C: Pvm/Struct Preserv & Repair	122 - 122.9 EB/WB : UPRR & IL 59	Drain Repair/Cleaning,Pavement Repair,Bridge Beam Removal	Both Shoulders	All Lanes Open	until 5/14/2021
Tri-State I-294/I-80					
4464: Brdg Widening/Reconst	7 - 8 SB : between 159th St (US 6) & 147th St (IL 83)	Sign Structure Foundation,Sign Installation/Repair	Right Shoulder	All Lanes Open	until 4/30/2021
4481: Rdwy/Brdg Reconst	20.1 - 20.5 SB : between 88th Av & La Grange Rd	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 4/19/2021
4481: Rdwy/Brdg Reconst	20.1 - 20.5 NB : between 88th Av & La Grange Rd (partially shifted to outside shoulder - stage 2)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 4/19/2021
4430: Brdg Reconst	20.3 - 21 NB : between IL 171 & Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 3/31/2021
4430: Brdg Reconst	20.5 - 21.2 SB : between IL 171 (Archer Av) & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 3/31/2021
4430: Brdg Reconst	21.2 - 22.2 NB : between Mile-Long Bridge & 75th St/Willow Springs Rd	Bridge Work	Left Shoulder	All Lanes Open	until 3/31/2021
4430: Brdg Reconst	22 - 22.2 SB : between Mile-Long Bridge & 5th Av	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 3/31/2021
4490: Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Sewer Work	Right Shoulder	All Lanes Open	until 3/6/2021
4490: Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps & Hinsdale Oasis	Sewer Work	Right Shoulder	All Lanes Open	until 3/6/2021
4490: Sanitary Sewer Relocation	25 - 25.4 NB : between Hinsdal Oasis & 55st St	Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4490: Sanitary Sewer Relocation	25 NB : entrance ramp from I-55 Ramp A to Oasis (ramp E)	Sewer Work	Right Shoulder	All Lanes Open	until 4/5/2021
4428: Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Left	until 4/1/2022
4490: Sanitary Sewer Relocation	26.6 - 27.4 SB : between Ogden Av & BNSF RR	Barrier Wall Installation,Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4490: Sanitary Sewer Relocation	26.6 - 27.1 NB : between BNSF RR & Predestrian Bridge (Maple Av)	Barrier Wall Installation,Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4428: Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428: Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428: Brdg Reconst	27.4 SB : entrance ramp from WB Ogden Av to SB I-294	Material Delivery	Right Shoulder	All Lanes Open	until 7/29/2022
4490: Sanitary Sewer Relocation	27.4 SB : entrance Ramp from EB Ogden to SB I-294 (Ramp H)	Barrier Wall Installation,Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4352: Brdg Reconst	28.9 NB : entrance from NB I-294 to WB I-88 (ramp M)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/15/2021
4352: Brdg Reconst	29.1 SB : exit ramp from EB I-88 to SB I-294 (ramp N)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/5/2021
Tri-State I-94 and Edens Spur I-94					
4374: Traffic Control	26.4 - 30 WB : between Edens Spur Plaza (24) & Union Pacific RR (UP RR)	Electrical Installation	Right Shoulder	All Lanes Open	until 3/22/2021