

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

FRIDAY - TUESDAY , JANUARY 15 - 19 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Friday Night - Saturday , January 15, 2021 OVERNIGHT CLOSURE

Tri-State I-294/I-80					
4481 : Rdwy/Brdg-Reconst	18.9-20.5 NB : between Roberts Rd & La Grange Rd (traffic weave to Right Side)	Bridge Beam Erection	3 Right Lanes	Left Lane	11pm - Midnight
4481 : Rdwy/Brdg-Reconst	18.9-20.5 NB : between Roberts Rd & La Grange Rd	Bridge Beam Erection	3 Left Lanes	Right Lane	Midnight - 4:30am
4481 : Rdwy/Brdg-Reconst	19.3-20.5 NB : between 83rd St Plaza (39) & La Grange Rd	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	9pm - 11pm
4481 : Rdwy/Brdg-Reconst	20-20.5 NB : between 88th Av & La Grange Rd	Bridge Beam Erection	Right Lane	3 Left Lanes	8pm - 9pm
4481 : Rdwy/Brdg-Reconst	20-20.5 NB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	4:30am - 5am
4431 : Rdwy/Brdg-Reconst	21.7-23.8 SB : between Mile-Long Bridge & Flagg Creek South	Pothole Repair	3 Left Lanes	Right Lane	Midnight - 3am
4352 : Brdg Reconst	28.9 NB : entrance ramp from NB I-294 to WB I-88	Bridge Demolition	Various Lanes	Various Lanes	7pm - 7am

Saturday Night - Sunday , January 16, 2021 OVERNIGHT CLOSURE

Tri-State I-294/I-80					
4431 : Rdwy/Brdg Reconst	21.7 - 23.8 NB : between Mile-Long Bridge & Flagg Creek South	Pothole Repair	2 Left Lanes	2 Right Lanes	11pm - Midnight
4431 : Rdwy/Brdg Reconst	21.7 - 23.8 NB : between Mile-Long Bridge & Flagg Creek South	Pothole Repair	3 Left Lanes	Right Lane	Midnight - 3am

Monday , January 18, 2021 DAYTIME CLOSURE

Tri-State I-94 and Edens Spur I-94					
4277 : Pvmt/Struct Preserv & Repair	22 - 26 EB/WB : between Half Day Rd & Edens Spur Plaza (24)	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	24.2 EB/WB : entrance/exit ramps to/from Deerfield Rd to/from EB/WB I-94	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm
4277 : Pvmt/Struct Preserv & Repair	25.2 WB : entrance ramp from Lake-Cook Rd to WB I-94	Light Pole Work	Various Shoulders Closed	All Lanes Open	7am - 3pm

Tri-State I-294/I-80					
4438 : Temp ITS & Fiber Relocation →	17.5 - 33.6 SB : between 95th St & Lake St (US 20) / North Av (IL 64)	Electrical Removal	Right Shoulder	All Lanes Open	9am - 4pm
4431 : Rdwy/Brdg Reconst	20.8 - 22.8 SB : between La Grange Rd & Willow Springs Rd	Median Work	Left Shoulder	All Lanes Open	7am - 3pm
4438 : Temp ITS & Fiber Relocation →	22 - 33.6 NB : between 75th St/Willow Springs Rd & Lake St (US 20) / North Av (IL 64)	Electrical Removal	Right Shoulder	All Lanes Open	9am - 4pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.2 NB/SB : between 75th/Willow Springs Rd & I-55 rams (to NB I-294)	Electrical Repair	Both Shoulders	All Lanes Open	7am - 6pm
14-0017 : ITS	34.6 - 35.6 SB : between Lake St (US 20)/North Av (IL 64) & Union Pacific RR (UP RR)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4277 : Pvmt/Struct Preserv & Repair	52.5 - 52.8 SB : between Sanders Rd & End of I-294	Light Pole Work	Various Shoulders Closed	All Lanes Open, Various Shoulders Open	7am - 3pm

Jane Addams Memorial Tollway (I-90)					
15-0081G : Material Delivery	17.4 EB : entrance Ramp from I-39, US 20 to EB I-90 (Ramp H)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3:30pm

Reagan Memorial Tollway (I-88)					
4521 : ITS Preserv & Rehab	44.2 - 45 WB : between Rock Falls & Howland Creek	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
4521 : ITS Preserv & Rehab	44.2 WB : exit ramp from WB I-88 to US 30 (ramp B)	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3pm
14-0017 : ITS	83.3 - 84.3 WB : W of Willrett Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017 : ITS	104.5 - 105.5 WB : between Watson Rd & Main St	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4438 : Temp ITS & Fiber Relocation →	139.9 - 140.1 WB : between Roosevelt Rd & I-294 Tri-Level Bridge	Electrical Removal	Right Shoulder	All Lanes Open	11am - 4pm

Monday Night - Tuesday , January 18, 2021 OVERNIGHT CLOSURE

Tri-State I-294/I-80					
4481 : Rdwy/Brdg-Reconst	18.9-20.5 NB : between Roberts Rd & La Grange Rd	Bridge Beam Erection	3 Right Lanes	Left Lane	11pm - 4:30am
4481 : Rdwy/Brdg-Reconst	19.3-20.5 NB : between 83rd St Plaza (39) & La Grange Rd	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	9pm - 11pm
4481 : Rdwy/Brdg-Reconst	20-20.5 NB : between 88th Av & La Grange Rd	Bridge Beam Erection	Right Lane	3 Left Lanes	8pm - 9pm
4481 : Rdwy/Brdg-Reconst	20-20.5 NB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	4:30am - 5am
4481 : Rdwy/Brdg Reconst	20.2 - 20.6 SB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	Left Lane	3 Right Lanes	7pm - 9pm
4481 : Rdwy/Brdg Reconst	20.2 - 21.3 SB : between IL 171 (Archer Av) & Mile-Long Bridge	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	9pm - 11pm
4481 : Rdwy/Brdg Reconst	20.2 - 21.7 SB : between IL 171 (Archer Av) & Mile-Long Bridge	Bridge Beam Erection	3 Left Lanes	Right Lane	11pm - 4:30am
4481 : Rdwy/Brdg Reconst	EIGHT (8) SB 15 minutes (I-294 & Ramp D) FULL CLOSURES with Trooper Assistance @ 12:01 AM, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM, 3:00 AM, & 3:30 AM				Midnight - 4am

4481 : Rdwy/Brdg Reconst	20.2 - 20.6 SB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	4:30am - 5am
4431 : Rdwy/Brdg Reconst	21.7 - 23.8 SB : between Mile-Long Bridge & Flagg Creek South	Pothole Repair	3 Left Lanes	Right Lane	Midnight - 3am
4490 : Sanitary Sewer Relocation	23.3 NB : exit ramp from NB I-294 to Wolf Rd (Ramp N)	Traffic Shift	Left Side Ramp	Right Side Ramp	7pm - 5am
4490 : Sanitary Sewer Relocation	23.8 NB : entrance ramp from Plaza 37 to NB I-294 (Ramp A)	Traffic Shift	Right Lane	Left Lane	7pm - 5am
4490 : Sanitary Sewer Relocation	24.4 - 25 NB : between Plainfield rd & Hinsdale Oasis (Aux lane closed)	Traffic Shift	Right Lane	3 Left Lanes	7pm - 5am
4490 : Sanitary Sewer Relocation	25 NB : between I-55 ramps & Hinsdale Oasis (Aux lane closed)	Traffic Shift	Right Shoulder	All Lanes Open	7pm - 5am
4352 : Brdg Reconst	28.9 NB : entrance ramp from NB I-294 to WB I-88	Bridge Demolition	Various Lanes	Various Lanes	7pm - 7am

Jane Addams Memorial Tollway (I-90)

4487 : Pvmt Rehab	9.2 - 9.5 WB : between IL 173 (West Lane Rd) & Rock Cut State Park	Overhead Sign Work	Right Lane	2 Left Lanes	7pm - 6am
4487 : Pvmt Rehab	17.4 WB : entrance ramp from I-39, US 20 to WB I-90 (Ramp G)	Overhead Sign Work	2 Left Lanes	Right Lane	7pm - 6am

Tuesday , January 19, 2021 DAYTIME CLOSURE

Tri-State I-94 and Edens Spur I-94

15-0081G : Material Delivery	15.2 - 15.4 EB : between Buckley Rd & Atkins Av	Electrical Installation	Right Shoulder	All Lanes Open	7am - 3:30pm
------------------------------	---	-------------------------	----------------	----------------	--------------

Tri-State I-294/I-80

4438 : Temp ITS & Fiber Relocation →	17.5 - 33.6 SB : between 95th St & Lake St (US 20) / North Av (IL 64)	Electrical Removal	Right Shoulder	All Lanes Open	9am - 4pm
4438 : Temp ITS & Fiber Relocation →	22 - 33.6 NB : between 75th St/Willow Springs Rd & Lake St (US 20) / North Av (IL 64)	Electrical Removal	Right Shoulder	All Lanes Open	9am - 4pm
4507 : Shoulder Rehab Retaining Wall & Noise Abatement Wall	22.2 - 24.2 NB/SB : between 75th/Willow Springs Rd & I-55 rams (to NB I-294)	Electrical Repair	Both Shoulders	All Lanes Open	7am - 6pm
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB-294 to Plaza 37 (Ramp B)	Barrier Wall Removal	Left Lane	Right Lane	7am - 5pm
14-0017 : ITS	34.6 - 35.6 SB : between Lake St (US 20)/North Av (IL 64) & Union Pacific RR (UP RR)	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm

Reagan Memorial Tollway (I-88)

14-0017 : ITS	83.3 - 84.3 WB : W of Willrett Rd	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
14-0017 : ITS	91.2 - 92.2 WB : W of IL 23	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4438 : Temp ITS & Fiber Relocation →	139.9 - 140.1 WB : between Roosevelt Rd & I-294 Tri-Level Bridge	Electrical Removal	Right Shoulder	All Lanes Open	11am - 4pm

Tuesday Night - Wednesday , January 19, 2021 OVERNIGHT CLOSURE

Tri-State I-294/I-80

4481 : Rdwy/Brdg Reconst	18.9 - 20.5 NB : between Roberts Rd & La Grange Rd	Bridge Beam Erection	3 Right Lanes	Left Lane	11pm - 4:30am
4481 : Rdwy/Brdg Reconst	19.3 - 20.5 NB : between 83rd St Plaza (39) & La Grange Rd	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	9pm - 11pm
4481 : Rdwy/Brdg Reconst	20 - 20.5 NB : between 88th Av & La Grange Rd	Bridge Beam Erection	Right Lane	3 Left Lanes	8pm - 9pm
4481 : Rdwy/Brdg Reconst	20 - 20.5 NB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	2 Right Lanes	2 Left Lanes	4:30am - 5am
4481 : Rdwy/Brdg Reconst	20.2 - 20.6 SB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	Left Lane	3 Right Lanes	7pm - 9pm
4481 : Rdwy/Brdg Reconst	20.2 - 21.3 SB : between IL 171 (Archer Av) & Mile-Long Bridge	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	9pm - 11pm
4481 : Rdwy/Brdg Reconst	20.2 - 21.7 SB : between IL 171 (Archer Av) & Mile-Long Bridge	Bridge Beam Erection	3 Left Lanes	Right Lane	11pm - 4:30am
4481 : Rdwy/Brdg Reconst	EIGHT (8) SB 15 minutes (I-294 & Ramp D) FULL CLOSURES with Trooper Assistance @ 12:01 AM, 12:30 AM, 1:00 AM, 1:30 AM, 2:00 AM, 2:30 AM, 3:00 AM, & 3:30 AM				Midnight - 4am
4481 : Rdwy/Brdg Reconst	20.2 - 20.6 SB : between IL 171 (Archer Av) & La Grange Rd	Bridge Beam Erection	2 Left Lanes	2 Right Lanes	4:30am - 5am
4431 : Rdwy/Brdg Reconst	21.7 - 23.8 SB : between Mile-Long Bridge & Flagg Creek South	Pothole Repair	3 Left Lanes	Right Lane	Midnight - 3am
4490 : Sanitary Sewer Relocation	24.4 - 25 NB : between Plainfield rd & Hinsdale Oasis (Aux lane closed)	Barrier Wall Installation	Right Shoulder	All Lanes Open	7pm - 5am
4352 : Brdg Reconst	28.9 NB : entrance ramp from NB I-294 to WB I-88 (ramp M)	Bridge Demolition	Various Lanes	Various Lanes	7pm - 7am

Jane Addams Memorial Tollway (I-90)

4487 : Pvmt Rehab	3 - 3.2 WB : between Rockton Rd & McCurry Rd (2 Right Lanes Closed)	Overhead Sign Work	Right Lane	Left Lane	7pm - 6am
4487 : Pvmt Rehab	4 - 4.5 WB : between McCurry Rd & Elevator Rd	Overhead Sign Work	2 Right Lanes	Left Lane	7pm - 6am

➔ **Moving Closure** **ORT CLOSURE**

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

******Remember to also reference the LONG-TERM CLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report******

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of January 15 , 2021

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Tri-State I-94 and Edens Spur I-94					
4374 : Traffic Control	26 - 29.2 WB : between Edens Spur Plaza (24) & Union Pacific RR	Electrical Installation	Right Shoulder	All Lanes Open	until 1/22/2021
4374 : Traffic Control	29 - 30 EB : between Union Pacific RR & Edens Expy	Electrical Installation	Right Shoulder	All Lanes Open	until 1/15/2021
Tri-State I-294/I-80					
4481 : Rdwy/Brdg Reconst	20.1 - 20.5 SB : between 88th Av & La Grange Rd	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 4/19/2021
4481 : Rdwy/Brdg Reconst	20.1 - 20.5 NB : between 88th Av & La Grange Rd (partially shifted to outside shoulder - stage 2)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 4/19/2021
4430 : Brdg Reconst	20.3 - 21 NB : between IL 171 & Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 3/31/2021
4430 : Brdg Reconst	20.5 - 21.2 SB : between IL 171 (Archer Av) & Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 3/31/2021
4430 : Brdg Reconst	21.2 - 22.2 NB : between Mile-Long Bridge & 75th St/Willow Springs Rd	Bridge Work	Left Shoulder	All Lanes Open	until 3/31/2021
4430 : Brdg Reconst	22 - 22.2 SB : between Mile-Long Bridge & 5th Av	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 3/31/2021
4490 : Sanitary Sewer Relocation	23.3 NB : exit ramp from NB I-294 to Wolf Rd (ramp N)	Barrier Wall Installation	Right Shoulder	All Lanes Shifted Left	until 2/8/2021
4490 : Sanitary Sewer Relocation	23.7 - 24.1 SB : between Flag Creek South & I-55 Ramp	Sewer Work	Right Shoulder	All Lanes Open	until 2/8/2021
4490 : Sanitary Sewer Relocation	23.8 SB : exit ramp from SB I-294 to Plaza 37 (ramp B)	Sewer Work	Both Shoulders	All Lanes Open	until 2/8/2021
4490 : Sanitary Sewer Relocation	24.1 - 25 SB : between I-55 Ramps & Hinsdale Oasis	Sewer Work	Right Shoulder	All Lanes Open	until 2/8/2021
4490 : Sanitary Sewer Relocation	25 SB : entrance ramp from Hinsdale Oasis to SB I-294 (ramp D)	Sewer Work	Right Shoulder	All Lanes Open	until 2/8/2021
4490 : Sanitary Sewer Relocation	25 - 25.4 NB : between Hinsdale Oasis & 55th St	Sewer Work	Right Shoulder	All Lanes Open	until 8/6/2021
4428 : Brdg Reconst	25.4 - 27.4 NB/SB : between 55th St & Ogden Av (US 34)	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 2/27/2021
4428 : Brdg Reconst	27.4 SB : exit ramp from SB I-294 to EB Ogden Av	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 NB : entrance ramp from EB Ogden Av to NB I-294	Load and Unloading Dump Trucks	Right Shoulder	All Lanes Open	until 7/29/2022
4428 : Brdg Reconst	27.4 SB : entrance ramp from WB Ogden Av to SB I-294	Material Delivery	Right Shoulder	All Lanes Open	until 7/29/2022
4352 : Brdg Reconst	28.9 NB : entrance from NB I-294 to WB I-88 (ramp M)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/15/2021
4352 : Brdg Reconst	29.1 SB : exit ramp from EB I-88 to SB I-294 (ramp N)	Bridge Reconstruction	Both Shoulders	All Lanes Open	until 11/5/2021
4496 : Rdwy/Brdg Reconst	31.1 NB : exit ramp from NB I-294 to WB I-290 (ramp J) (top of ramp from 250)	Shoulder Work	Right Shoulder	All Lanes Open	until 1/22/2021
4512 : Fiber Relocate	34.2 - 34.7 NB : between Lake St (US 20) / North Av JIL 64 & Grand Av	Fiber Optic Work	Right Shoulder	All Lanes Open	until 1/22/2021
15-0081B : Tree Removal	45.2 - 45.6 SB : between Golf Rd (IL 58) & Union Pacific RR (UP RR)	Canopy Work	2 Left IPO Lanes	All Cash Lanes, Right IPO	until 1/26/2021
Jane Addams Memorial Tollway (I-90)					
4487 : Pvmt Rehab	2.7 - 3.5 WB : between Rockton Rd & South Beloit Plaza (1)	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 1/15/2021
4487 : Pvmt Rehab	5.5 - 6 WB : between Burr Oak Rd & Stone Bridge Trail	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 1/15/2021
4487 : Pvmt Rehab	16 - 16.5 WB : between Business US 20 (State St) & Newburg Rd	Sign Installation/Repair	Right Shoulder	All Lanes Open	until 1/15/2021
Reagan Memorial Tollway (I-88)					
4474C : Pvmt/Struct Preserv & Repair	122 - 122.9 EB/WB : UPRR & IL 59	Bridge Beam Removal; Drain Repair/Cleaning; Pavement Repair	Both Shoulders	All Lanes Open	until 5/14/2021