

TOLLWAY TEMPORARY LANE / SHOULDER CLOSURES

Fri-Mon, Sep 30-Oct 3 2022

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	HOURS
--	------------------------------	--------	--------------	------------	-------

Fri Sep 30 2022 Overnight Closures (Fri 09/30/22 - Sat 10/01/22)

Jane Addams Memorial Tollway (I-90)

RR-22-4843: Pvmt Repairs	22 - 24 WB : 0.80 miles west of Stone Quarry Road to 0.20 miles east of Pearl Street	Pavement Repair	2 Left Lanes	Right Lane	9pm - 6am
4822: Brdg Rehab	77.9 - 77.9 EB : I-90 EB to I-294 NB Exit 77B Ramp D [MP: 77.9]	Bridge Joint Repair	All Lanes Closed	Detour Posted	10pm - 7am

Tri-State I-294/I-80

4518: Rdwy-Widening/Reconst-	17.5 - 19.5 NB : 95th St (US 12 & US 20) to 0.20 miles north of 83rd Street Plaza (39) (NB only)	Barrier Wall Installation	Left Lane	3 Right Lanes	10pm - 11pm
4518: Rdwy Widening/Reconst	17.5 - 19.5 NB : 95th St (US 12 & US 20) to 0.20 miles north of 83rd Street Plaza (39) (NB only)	Barrier Wall Installation	2 Left Lanes	2 Right Lanes	11pm - 4am
4518: Rdwy Widening/Reconst	17.5 - 19.5 NB : 95th St (US 12 & US 20) to 0.20 miles north of 83rd Street Plaza (39) (NB only)	Barrier Wall Installation	Left Lane	3 Right Lanes	4am - 7am
4518: Rdwy Widening/Reconst	18.7 - 20.9 SB : 87th Street to Mile-Long Bridge	Barrier Wall Installation	Left Lane	3 Right Lanes	8pm - 10pm
4518: Rdwy Widening/Reconst	18.7 - 20.9 SB : 87th Street to Mile-Long Bridge	Barrier Wall Installation	2 Left Lanes	2 Right Lanes	10pm - 6am
4518: Rdwy Widening/Reconst	18.7 - 20.9 SB : 87th Street to Mile-Long Bridge	Barrier Wall Installation	Left Lane	3 Right Lanes	6am - 7am
4518: Rdwy-Widening/Reconst-	19.3 - 19.3 NB : Mainline Plaza: 39 - 83rd St [MP: 19.3]	Barrier Wall Installation	Left ORT Lane (56)	All IPO Lanes (75, 76); 3 Right ORT Lanes (53, 54, 55)	10pm - 11pm
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : Mainline Plaza: 39 - 83rd St [MP: 19.3]	Barrier Wall Installation	2 Left ORT Lanes (55, 56)	All IPO Lanes (75, 76); 2 Right ORT Lanes (53, 54)	11pm - 4am
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : Mainline Plaza: 39 - 83rd St [MP: 19.3]	Barrier Wall Installation	Left ORT Lane (56)	All IPO Lanes (75, 76); 3 Right ORT Lanes (53, 54, 55)	4am - 7am
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : Mainline Plaza: 36 - 82nd St [MP: 19.7]	Barrier Wall Installation	Left ORT Lane (55)	All IPO Lane (76); 3 Right ORT Lanes (52, 53, 54)	8pm - 10pm
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : Mainline Plaza: 36 - 82nd St [MP: 19.7]	Barrier Wall Installation	2 Left ORT Lanes (54, 55)	All IPO Lane (76); 2 Right ORT Lanes (52, 53)	10pm - 6am
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : Mainline Plaza: 36 - 82nd St [MP: 19.7]	Barrier Wall Installation	Left ORT Lane (55)	All IPO Lane (76); 3 Right ORT Lanes (52, 53, 54)	6am - 7am
4431: Rdwy/Brdg Reconst	20 - 21.2 NB : 88th Avenue to 0.35 miles north of Mile-Long Bridge	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	9pm - 11pm
4819: Pvmt/Shoulder Rehab	25.4 - 29.1 SB : 55th Street to 0.10 miles north of Reagan Memorial Twy (I-88) Connector	Asphalt Paving	Right Lane	3 Left Lanes	9pm - 10pm
4819: Pvmt/Shoulder Rehab	25.4 - 29.1 SB : 55th Street to 0.10 miles north of Reagan Memorial Twy (I-88) Connector	Asphalt Paving	2 Right Lanes	2 Left Lanes	10pm - 12am
4819: Pvmt/Shoulder Rehab	25.4 - 29.1 SB : 55th Street to 0.10 miles north of Reagan Memorial Twy (I-88) Connector	Asphalt Paving	3 Right Lanes	Left Lane	12am - 5am
4819: Pvmt/Shoulder Rehab	25.4 - 29.1 SB : 55th Street to 0.10 miles north of Reagan Memorial Twy (I-88) Connector	Asphalt Paving	2 Right Lanes	2 Left Lanes	5am - 6am
4819: Pvmt/Shoulder Rehab	25.4 - 29.1 SB : 55th Street to 0.10 miles north of Reagan Memorial Twy (I-88) Connector	Asphalt Paving	Right Lane	3 Left Lanes	6am - 7am
4533: Rdwy/Brdg Widening & Reconst	31.9 - 33.6 SB : Electric Avenue to Lake St (US 20) & North Ave (IL 64)	Sweeping	Left Counterflow Lane	3 Right Lanes	7pm - 9pm
4533: Rdwy/Brdg Widening & Reconst	31.9 - 33.6 NB : Electric Avenue to Lake St (US 20) & North Ave (IL 64)	Sweeping	2 Right Lanes	2 Left Lanes	8pm - 11pm
4533: Rdwy/Brdg Widening & Reconst	31.9 - 33.6 NB : Electric Avenue to Lake St (US 20) & North Ave (IL 64)	Sweeping	2 Left Lanes	2 Right Lanes	11pm - 5am
4533: Rdwy/Brdg Widening & Reconst	31.9 - 33.6 SB : Electric Avenue to Lake St (US 20) & North Ave (IL 64)	Sweeping	3 Right Lanes	Left Counterflow Lane	1am - 5am
1-19-4458: Rdwy/Brdg Widening	33.5 - 34.8 SB : 0.10 miles south of Lake St (US 20) & North Ave (IL 64) to 1.15 miles north of Lake St (US 20) & North Ave (IL 64)	Asphalt Paving	Right Lane	3 Left Lanes	9pm - 7am
1-19-4458: Rdwy/Brdg Widening	33.5 - 34.8 SB : 0.10 miles south of Lake St (US 20) & North Ave (IL 64) to 1.15 miles north of Lake St (US 20) & North Ave (IL 64)	Asphalt Paving	2 Right Lanes	2 Left Lanes	11pm - 7am
1-19-4458: Rdwy/Brdg Widening	33.5 - 34.8 SB : 0.10 miles south of Lake St (US 20) & North Ave (IL 64) to 1.15 miles north of Lake St (US 20) & North Ave (IL 64) - The starting time was previously approved by Tollway Maintenance	Asphalt Paving	3 Right Lanes	Left Lane	12am - 5am
4339: Rdwy/Brdg-Widening & Reconst-	34.8 - 36.8 SB : 0.55 miles south of Grand Avenue to 0.50 miles north of Wolf Road	Barrier Wall Relocate	Right Lane	3 Left Lanes	8pm - 7am
4339: Rdwy/Brdg-Widening & Reconst-	34.8 - 36.8 SB : 0.55 miles south of Grand Avenue to 0.50 miles north of Wolf Road	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	11pm - 7am
4822: Brdg Rehab	39.5 - 40.5 NB : 0.30 miles south of Balmoral Ave to O'Hare Interchange (Plaza 32)* NB only	Bridge Joint Repair	Right Shoulder 2 Right Lanes	2 Left Lanes	10pm - 7am
4822: Brdg Rehab-	40.9 - 40.9 NB : NB I-294 to WB I-90 Exit 40 Ramp D [MP: 40.9]	Bridge Joint Repair	Right Shoulder and Right Side of the Ramp	Traffic Shifted to Left Side of the Ramp	9pm - 7am
4822: Brdg Rehab-	40.9 - 40.9 SB : SB I-294 to EB I-90 Kennedy Exit 40B Ramp B [MP: 40.9]	Bridge Joint Repair	Right Shoulder and Right Side of the Ramp	Traffic Shifted to Left Side of the Ramp	9pm - 7am
4822: Brdg Rehab	40.9 - 40.9 NB : NB I-294 to WB I-90 Exit 40 Ramp D [MP: 40.9]	Bridge Joint Repair	Left Shoulder and Left Side of the Ramp	Traffic Shifted to Right Side of the Ramp	9pm - 7am
4822: Brdg Rehab	40.9 - 40.9 SB : SB I-294 to EB I-90 Kennedy Exit 40B Ramp B [MP: 40.9]	Bridge Joint Repair	Left Shoulder and Left Side of the Ramp	Traffic Shifted to Right Side of the Ramp	9pm - 7am

Tri-State I-94 and Edens Spur I-94

4827: Patching/Resurfacing	15 - 21.9 EB : 0.20 miles west of Atkinson Road to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	Right Lane	3 Left Lanes	7pm - 7am
----------------------------	---	-------------------------	------------	--------------	-----------

4827: Patching/Resurfacing	15 - 16.2 WB : 0.20 miles west of Atkinson Road to 0.20 miles east of Rockland Rd (IL 176)	Pavement Reconstruction	Left Lane	3 Right Lanes	8pm - 7am
4827: Patching/Resurfacing	15 - 21.9 EB : 0.20 miles west of Atkinson Road to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	2 Right Lanes	2 Left Lanes	9pm - 7am
4827: Patching/Resurfacing	15 - 16.2 WB : 0.20 miles west of Atkinson Road to 0.20 miles east of Rockland Rd (IL 176)	Pavement Reconstruction	2 Left Lanes	2 Right Lanes	9pm - 7am
4827: Patching/Resurfacing	17.7 - 21.9 WB : 0.40 miles west of Lake Forest Oasis to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	Right Lane	3 Left Lanes	8pm - 7am
4827: Patching/Resurfacing	17.7 - 21.9 WB : 0.40 miles west of Lake Forest Oasis to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	2 Right Lanes	2 Left Lanes	9pm - 7am

Sat Oct 1 2022 Daytime Closures

Elgin O'Hare Expressway (IL 390)

RR-21-4802: Brdg Inspect →	8 - 11 WB : 0.30 miles west of Wright Blvd to 1.60 miles east of Roselle Rd	Survey Crew	Various	Various	7am - 5pm
RR-21-4802: Brdg Inspect →	8 - 11 EB : 0.30 miles west of Wright Blvd to 1.60 miles east of Roselle Rd	Survey Crew	Various	Various	7am - 5pm

Tri-State I-294/I-80

4518: Rdwy Widening/Reconst	17.5 - 19.5 NB : 95th St (US 12 & US 20) to 0.20 miles north of 83rd Street Plaza (39) (NB only)	Barrier Wall Installation	Left Lane	3 Right Lanes	7am - 9am
4518: Rdwy Widening/Reconst	18.7 - 20.9 SB : 87th Street to Mile-Long Bridge	Barrier Wall Installation	Left Lane	3 Right Lanes	7am - 10am
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : Mainline Plaza: 39 - 83rd St [MP: 19.3]	Barrier Wall Installation	Left ORT Lane (56)	All IPO Lanes (75, 76);3 Right ORT Lanes (53, 54, 55)	7am - 9am
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : Mainline Plaza: 36 - 82nd St [MP: 19.7]	Barrier Wall Installation	Left ORT Lane (55)	All IPO Lane (76);3 Right ORT Lanes (52, 53, 54)	7am - 10am

Sat Oct 1 2022 Overnight Closures (Sat 10/01/22 - Sun 10/02/22)

Tri-State I-294/I-80

4517: Rdwy Widening/Reconst	16.5 - 18.5 NB : 0.30 miles south of Harlem Avenue (IL 43) to 1.00 miles north of 95th St (US 12 & US 20)	Electrical Installation	2 Right Lanes	2 Left Lanes	8pm - 7am
4431: Rdwy/Brdg Reconst	19.5 - 22.8 NB : 0.20 miles south of 82nd Street Plaza (36) (SB only) to 0.05 miles north of Willow Springs Road	Traffic Shift	Right Lane	3 Left Lanes	7pm - 9pm
4431: Rdwy/Brdg Reconst	19.5 - 22.8 NB : 0.20 miles south of 82nd Street Plaza (36) (SB only) to 0.05 miles north of Willow Springs Road	Traffic Shift	2 Right Lanes	2 Left Lanes	9pm - 11pm
4431: Rdwy/Brdg Reconst	19.5 - 22.8 NB : 0.20 miles south of 82nd Street Plaza (36) (SB only) to 0.05 miles north of Willow Springs Road - TRAFFIC WILL WEAVE FROM LEFT TO RIGHT AT 12:00 AM	Traffic Shift	3 Right Lanes	Left Lane	11pm - 12am
4431: Rdwy/Brdg Reconst	19.5 - 22.8 NB : 0.20 miles south of 82nd Street Plaza (36) (SB only) to 0.05 miles north of Willow Springs Road - TRAFFIC WILL WEAVE FROM LEFT TO RIGHT AT 12:00 AM	Traffic Shift	3 Left Lanes	Right Lane	12am - 3am
4431: Rdwy/Brdg Reconst	19.5 - 22.8 NB : 0.20 miles south of 82nd Street Plaza (36) (SB only) to 0.05 miles north of Willow Springs Road	Traffic Shift	2 Left Lanes	2 Right Lanes	3am - 7am
4339: Rdwy/Brdg Widening & Reconst	34.3 - 36.8 SB : 1.00 miles south of Grand Avenue to 0.50 miles north of Wolf Road	Barrier Wall Relocate	Right Lane	3 Left Lanes	7pm - 7am
4339: Rdwy/Brdg Widening & Reconst	34.3 - 36.8 SB : 1.00 miles south of Grand Avenue to 0.50 miles north of Wolf Road	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	11pm - 7am

Tri-State I-94 and Edens Spur I-94

4827: Patching/Resurfacing	15 - 17 WB : 0.20 miles west of Atkinson Road to 0.40 miles east of Canadian National RR (CN RR)	Pavement Reconstruction	2 Left Lanes	2 Right Lanes	7pm - 7am
-------------------------------	--	-------------------------	--------------	---------------	-----------

Sun Oct 2 2022 Daytime Closures

Elgin O'Hare Expressway (IL 390)

RR-21-4802: Brdg Inspect →	8 - 11 WB : 0.30 miles west of Wright Blvd to 1.60 miles east of Roselle Rd	Survey Crew	Various	Various	7am - 5pm
RR-21-4802: Brdg Inspect →	8 - 11 EB : 0.30 miles west of Wright Blvd to 1.60 miles east of Roselle Rd	Survey Crew	Various	Various	7am - 5pm

Tri-State I-294/I-80

4431: Rdwy/Brdg Reconst	19.5 - 22.8 NB : 0.20 miles south of 82nd Street Plaza (36) (SB only) to 0.05 miles north of Willow Springs Road	Traffic Shift	2 Left Lanes	2 Right Lanes	7am - 10am
-------------------------	--	---------------	--------------	---------------	------------

Tri-State I-94 and Edens Spur I-94

4827: Patching/Resurfacing	15 - 17 WB : 0.20 miles west of Atkinson Road to 0.40 miles east of Canadian National RR (CN RR)	Pavement Reconstruction	2 Left Lanes	2 Right Lanes	7am - 9am
-------------------------------	--	-------------------------	--------------	---------------	-----------

Sun Oct 2 2022 Overnight Closures (Sun 10/02/22 - Mon 10/03/22)

Tri-State I-294/I-80

4819: Pvmt/Shoulder Rehab	24.4 - 26.5 SB : Plainfield Road to Flagg Creek North	Pavement Striping	Right Lane	3 Left Lanes	8pm - 10pm
4819: Pvmt/Shoulder Rehab	24.4 - 26.5 SB : Plainfield Road to Flagg Creek North	Pavement Striping	2 Right Lanes	2 Left Lanes	10pm - 11pm
4819: Pvmt/Shoulder Rehab	24.4 - 26.5 SB : Plainfield Road to Flagg Creek North - TRAFFIC WILL WEAVE FROM RIGHT TO LEFT AT 2:00 AM	Pavement Striping	3 Right Lanes	Left Lane	11pm - 2am

4819: Pvmt/Shoulder Rehab	24.4 - 26.5 SB : Plainfield Road to Flagg Creek North - TRAFFIC WILL WEAVE FROM RIGHT TO LEFT AT 2:00 AM	Pavement Striping	3 Left Lanes	Right Lane	2am - 5am
4819: Pvmt/Shoulder Rehab	24.4 - 26.5 SB : Plainfield Road to Flagg Creek North	Pavement Striping	Left Lane	3 Right Lanes	5am - 6am
4339: Rdwy/Brdg Widening & Reconst	34.8 - 36.8 SB : 0.55 miles south of Grand Avenue to 0.50 miles north of Wolf Road	Barrier Wall Relocate	Right Lane	3 Left Lanes	8pm - 6am
4339: Rdwy/Brdg Widening & Reconst	34.8 - 36.8 SB : 0.55 miles south of Grand Avenue to 0.50 miles north of Wolf Road	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	10pm - 6am
Tri-State I-94 and Edens Spur I-94					
RR-22-4840: Brdg Work	15 - 16.6 WB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	Left Lane	3 Right Lanes	7pm - 6am
RR-22-4840: Brdg Work	15 - 16.6 EB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	Left Lane	3 Right Lanes	8pm - 6am
RR-22-4840: Brdg Work	15 - 16.6 EB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	2 Left Lanes	2 Right Lanes	8pm - 5am
RR-22-4840: Brdg Work	15 - 16.6 WB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	2 Left Lanes	2 Right Lanes	8pm - 5am
RR-22-4840: Brdg Work	15 - 16.6 EB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	3 Left Lanes	Right Lane	12am - 5am
4827: Patching/Resurfacing	18 - 21.9 WB : 0.10 miles west of Lake Forest Oasis to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	Right Lane	3 Left Lanes	7pm - 6am
4827: Patching/Resurfacing	18 - 21.9 EB : 0.10 miles west of Lake Forest Oasis to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	Right Lane	3 Left Lanes	8pm - 6am
4827: Patching/Resurfacing	18 - 21.9 EB : 0.10 miles west of Lake Forest Oasis to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	2 Right Lanes	2 Left Lanes	8pm - 5am
4827: Patching/Resurfacing	18 - 21.9 WB : 0.10 miles west of Lake Forest Oasis to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	2 Right Lanes	2 Left Lanes	8pm - 5am
RR-21-9230: Pvm Markings	26.4 - 26.4 EB : Mainline Plaza: 24 - Edens Spur [MP: 26.4]	Pavement Striping	All ORT Lanes (52, 53);All Shoulder Lanes (51, 54)	All IPO Lane (71)	11pm - 5am

Mon Oct 3 2022 Daytime Closures

Reagan Memorial Tollway (I-88)					
RR-21-9237: ITS	58.8 - 66.1 WB : 0.95 miles west of Robbins Road to 1.60 miles east of Reynolds Road	Conduit Work,ITS	Right Shoulder	All Lanes Open	7am - 5pm
M-12: Maintenance	62 - 62.4 EB : 1.10 miles west of Whitney Road to 1.60 miles east of Rocky Ford Road	Guardrail Repair	Right Shoulder	All Lanes Open	8am - 2:30pm
RR-21-9237: ITS	62.6 - 66.1 EB : 0.50 miles west of Whitney Road to 1.60 miles east of Reynolds Road	Conduit Work,ITS	Right Shoulder	All Lanes Open	7am - 5pm
RR-21-4591: Systemwide	78.6 - 78.8 WB : 1.07 miles west of Mulford Road to 0.25 miles east of Interstate 39	Barrier Wall Installation	Left Shoulder Left Lane	Right Lane	7am - 5pm
RR-21-9237: ITS	87.4 - 91.5 EB/WB : 0.20 miles west of University Road to 0.10 miles east of Annie Glidden Rd	Conduit Work,ITS	EB: Right Shoulder, WB: Right Shoulder	EB: All Lanes Open, WB: All Lanes Open	7am - 5pm

Elgin O'Hare Expressway (IL 390)

RR-21-4802: Brdg Inspect →	8 - 11 WB : 0.30 miles west of Wright Blvd to 1.60 miles east of Roselle Rd	Survey Crew	Various	Various	7am - 4pm
RR-21-4802: Brdg Inspect →	8 - 11 EB : 0.30 miles west of Wright Blvd to 1.60 miles east of Roselle Rd	Survey Crew	Various	Various	9am - 5pm

Jane Addams Memorial Tollway (I-90)

RR-21-4591: Systemwide	36.4 - 36.6 WB : 1.05 miles west of Getty Road to 0.50 miles east of IL 23	Barrier Wall Removal	Right Shoulder	All Lanes Open	7am - 5pm
------------------------	--	----------------------	----------------	----------------	-----------

Tri-State I-294/I-80

14-0017: ITS	0 - 0.6 SB : Ford Expwy (I-94) & Calumet Expwy (IL 394) to Thorn Creek	Camera Work	Right Shoulder	All Lanes Open	8am - 3pm
4495: Widening Ramp Flyover	7.6 - 7.6 SB : SB I-294 to SB I-57 Exit 7B Ramp M [MP: 7.6]	Painting	left lane; 1 of 2	right lane; 1 of 2	7am - 4pm
4819: Pvm/Shoulder Rehab →	23.7 - 29.5 NB/SB : Flagg Creek South to Cermak Rd	Electrical Installation	NB: Right Shoulder , SB: Right Shoulder	NB: All Lanes Open, SB: All Lanes Open	9am - 5pm

Mon Oct 3 2022 Overnight Closures (Mon 10/03/22 - Tue 10/04/22)

Jane Addams Memorial Tollway (I-90)					
RR-22-4843: Pvm Repairs	20.8 - 22.9 WB : Irene Rd to 0.10 miles east of Stone Quarry Road	Pavement Repair	2 Left Lanes	Right Lane	8pm - 6am
ETC: ETC	78.5 - 78.5 EB : Mainline Plaza: 19 - River Road [MP: 78.5]	Camera Work	All ORT Lanes (52, 53, 54)	All IPO Lanes (72, 76, 77)	2am - 4am

Tri-State I-294/I-80

4819: Pvm/Shoulder Rehab	23.7 - 24.7 NB : Flagg Creek South to 0.30 miles north of Plainfield Road	Pavement Striping	Right Lane	2 Left Lanes	9pm - 11pm
4819: Pvm/Shoulder Rehab	23.7 - 24.7 NB : Flagg Creek South to 0.30 miles north of Plainfield Road	Pavement Striping	2 Right Lanes	Left Lane	11pm - 5am
4819: Pvm/Shoulder Rehab	24.7 - 25.4 NB : 0.30 miles south of Hinsdale Oasis to 55th Street	Pavement Striping	Right Lane	3 Left Lanes	7pm - 9pm
4819: Pvm/Shoulder Rehab	24.7 - 25.4 NB : 0.30 miles south of Hinsdale Oasis to 55th Street	Pavement Striping	2 Right Lanes	2 Left Lanes	9pm - 11pm
4819: Pvm/Shoulder Rehab	24.7 - 25.4 NB : 0.30 miles south of Hinsdale Oasis to 55th Street	Pavement Striping	3 Right Lanes	Left Lane	11pm - 5am
4819: Pvm/Shoulder Rehab	25 - 28.5 SB : Hinsdale Oasis to 31st Street	Asphalt Paving	Right Lane	3 Left Lanes	8pm - 9pm
4819: Pvm/Shoulder Rehab	25 - 28.5 SB : Hinsdale Oasis to 31st Street	Asphalt Paving	2 Right Lanes	2 Left Lanes	9pm - 11pm
4819: Pvm/Shoulder Rehab	25 - 28.5 SB : Hinsdale Oasis to 31st Street	Asphalt Paving	3 Right Lanes	Left Lane	11pm - 5am
4819: Pvm/Shoulder Rehab	25 - 28.5 SB : Hinsdale Oasis to 31st Street	Asphalt Paving	Right Lane	3 Left Lanes	5am - 6am

1-19-4458: Rdwy/Brdg Widening	33.5 - 34.8 SB : 0.10 miles south of Lake St (US 20) & North Ave (IL 64) to 1.15 miles north of Lake St (US 20) & North Ave (IL 64)	Asphalt Paving	Right Lane	3 Left Lanes	7pm - 5am
1-19-4458: Rdwy/Brdg Widening	33.5 - 35 NB : 0.10 miles south of Lake St (US 20) & North Ave (IL 64) to 1.40 miles north of Lake St (US 20) & North Ave (IL 64)	Sweeping	Left Lane	3 Right Lanes	7pm - 5am
1-19-4458: Rdwy/Brdg Widening	33.5 - 34.8 SB : 0.10 miles south of Lake St (US 20) & North Ave (IL 64) to 1.15 miles north of Lake St (US 20) & North Ave (IL 64) - The starting time was previously approved by Tollway Maintenance via email.	Asphalt Paving	2 Right Lanes	2 Left Lanes	9pm - 5am
1-19-4458: Rdwy/Brdg Widening	33.5 - 34.8 SB : 0.10 miles south of Lake St (US 20) & North Ave (IL 64) to 1.15 miles north of Lake St (US 20) & North Ave (IL 64) - The starting time was previously approved by Tollway Maintenance via email.	Asphalt Paving	3 Right Lanes	Left Lane	11pm - 4am
4339: Rdwy/Brdg Widening & Reconst	34.8 - 36.8 SB : 0.55 miles south of Grand Avenue to 0.50 miles north of Wolf Road	Barrier Wall Relocate	Right Lane	3 Left Lanes	7pm - 6am
4339: Rdwy/Brdg Widening & Reconst	34.8 - 36.8 SB : 0.55 miles south of Grand Avenue to 0.50 miles north of Wolf Road	Barrier Wall Relocate	2 Right Lanes	2 Left Lanes	10pm - 6am
4822: Brdg Rehab	40.9 - 40.9 NB : NB I-294 to WB I-90 Exit 40 Ramp D [MP: 40.9]	Bridge Joint Repair	Right Shoulder & Right Side of the Ramp	Traffic Shifted to Left Side of the Ramp	9pm - 5am
4822: Brdg Rehab	40.9 - 40.9 SB : SB I-294 to EB I-90 Kennedy Exit 40B Ramp B [MP: 40.9]	Bridge Joint Repair	Right Shoulder and Right Side of the Ramp	Traffic Shifted to Left Side of the Ramp	9pm - 5am
ETC: ETC	41.6 - 41.6 NB : Mainline Plaza: 29 - Touhy Rd [MP: 41.6]	Camera Work	All ORT Lanes (52, 53, 54, 55)	All IPO Lanes (71, 77)	11:30pm - 2am

Tri-State I-94 and Edens Spur I-94

RR-22-4840: Brdg Work	15 - 16.6 EB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	Right Lane	3 Left Lanes	7pm - 6am
RR-22-4840: Brdg Work	15 - 16.6 WB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	Right Lane	3 Left Lanes	7pm - 6am
RR-22-4840: Brdg Work	15 - 16.6 WB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	2 Right Lanes	2 Left Lanes	8pm - 5am
RR-22-4840: Brdg Work	15 - 16.6 EB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	2 Right Lanes	2 Left Lanes	9pm - 5am
RR-22-4840: Brdg Work	15 - 16.6 EB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	3 Right Lanes	Left Lane	12am - 5am
RR-22-4840: Brdg Work	15 - 16.6 WB : 0.20 miles west of Atkinson Road to Canadian National RR (CN RR)	Bridge Work	3 Right Lanes	Left Lane	12am - 5am
4827: Patching/Resurfacing	16.6 - 21.9 EB : Canadian National RR (CN RR) to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	Right Lane	3 Left Lanes	7pm - 6am
4827: Patching/Resurfacing	16.6 - 21.9 WB : Canadian National RR (CN RR) to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	Right Lane	3 Left Lanes	7pm - 6am
4827: Patching/Resurfacing	16.6 - 21.9 WB : Canadian National RR (CN RR) to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	2 Right Lanes	2 Left Lanes	8pm - 5am
4827: Patching/Resurfacing	16.6 - 21.9 EB : Canadian National RR (CN RR) to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	2 Right Lanes	2 Left Lanes	9pm - 5am
RR-21-9230: Pvmt Markings	24.2 - 30 EB : Deerfield Rd to Edens Expwy (I-94/US 41)	Pavement Striping	Right Shoulder Right Lane	Left Lane	8pm - 5am

➔ Moving Closure **ORT CLOSURE**

ALL TEMPORARY CLOSURES ARE SUBJECT TO WEATHER CONDITIONS

****Remember to also reference the LONG-TERMCLOSURE report. Closures that last more than one day may not always be reported in the TEMPORARY LANE CLOSURE report****

TOLLWAY LONG-TERM LANE / SHOULDER CLOSURES as of September 30 , 2022

Maint. bldg. or Contract # and Description	MP. DIR & NEAREST CROSSROADS	REASON	Lanes Closed	Lanes Open	DURATION
Reagan Memorial Tollway (I-88)					
RR-20-4342R: DMS/Queue Detection Work	123.5 - 124.3 WB : 0.60 miles west of Raymond Drive to 0.20 miles east of Raymond Drive	Electrical Installation	Right Shoulder	All Lanes Open	until 9/30/2022
Veterans Memorial Tollway (I-355)					
RR-21-4583R: Weigh In Motion	2.1 - 2.2 SB : 0.50 miles south of Bruce Road to 0.40 miles north of Spring Creek	Median Work	Left Shoulder	All Lanes Open	until 10/31/2022
RR-21-4583R: Weigh In Motion	2.1 - 2.2 NB : 0.50 miles south of Bruce Road to 0.40 miles north of Spring Creek	Median Work,ITS	Left Shoulder	All Lanes Open	until 10/31/2022
RR-21-4591: Systemwide	21.6 - 21.8 NB : 0.09 miles south of Finley Road Overpass to 0.10 miles north of Finley Road Overpass	Sign Structure Foundation	Right Shoulder	All Lanes Open	until 10/3/2022
Jane Addams Memorial Tollway (I-90)					
RR-21-4591: Systemwide	36.5 - 36.6 WB : 0.99 miles west of Getty Road to 0.52 miles east of IL 23	Sign Structure Foundation	Right Shoulder	All Lanes Open	until 10/3/2022
Tri-State I-294/I-80					
4495: Widening Ramp Flyover	7.6 - 7.6 SB : SB I-294 to SB I-57 Exit 7B Ramp M [MP: 7.6]	Pavement Widening	right lane (1 of 2)	left lane (1 of 2)	until 9/30/2022
4517: Rdwy Widening/Reconst	17.5 - 19.2 NB : 95th St (US 12 & US 20) to 0.55 miles north of 87th Street	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 11/23/2022
4517: Rdwy Widening/Reconst	17.5 - 19.5 SB : 95th St (US 12 & US 20) to 0.20 miles north of 83rd Street Plaza (39) (NB only)	Traffic Shift	3 Left Lanes Shift Left (Counterflow)	Right Lane Shifted Left	until 11/23/2022
4517: Rdwy Widening/Reconst	17.5 - 17.5 SB : Plaza: 38 - 95th St Ramp S Entrance moving from 95th St to SB Mainline I-294 [MP: 17.5]	Electrical Installation	Left IPO	Right IPO	until 10/31/2022
4518: Rdwy Widening/Reconst	19 - 21 NB : 0.30 miles south of 83rd Street Plaza (39) (NB only) to 0.10 miles north of Mile-Long Bridge	Traffic Shift	Both Shoulders	All Lanes Shifted Right	until 10/31/2022
4518: Rdwy Widening/Reconst	19.3 - 19.3 NB : 83rd St Plaza (39) [MP: 19.3]	Traffic Shift	IPO Lane	ORT Lanes	until 10/31/2022
4518: Rdwy Widening/Reconst	19.3 - 21.2 SB : 83rd Street Plaza (39) (NB only) to 0.35 miles north of Mile-Long Bridge	Traffic Shift	Left Shoulder	All Lanes Shifted Right	until 10/31/2022
4518: Rdwy Widening/Reconst	19.7 - 19.7 SB : 82nd St Plaza (36)	Traffic Shift	IPO Lane	ORT Lanes	until 10/31/2022
4518: Rdwy Widening/Reconst	20.3 - 20.3 SB : entrance ramp from EB Archer Av to SB I-294 (Ramp E)	Ramp Construction	Entrance Ramp Closed	Detour Posted	until 10/31/2022
4431: Rdwy/Brdg Reconst	20.7 - 20.9 SB : 0.10 miles south of La Grange Road to Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 10/2/2022
4431: Rdwy/Brdg Reconst	20.7 - 20.8 NB : 0.10 miles south of La Grange Road to 0.05 miles north of La Grange Road	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/2/2022
4431: Rdwy/Brdg Reconst	20.8 - 21 NB : 0.05 miles south of Mile-Long Bridge to 0.10 miles north of Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 10/2/2022
4431: Rdwy/Brdg Reconst	20.9 - 21.1 SB : Mile-Long Bridge to 0.20 miles north of Mile-Long Bridge	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/2/2022
4431: Rdwy/Brdg Reconst	21.1 - 21.2 SB : 0.90 miles south of 75th St/Willow Springs Rd to 0.30 miles north of Mile-Long Bridge	Bridge Work	Left Shoulder	All Lanes Open	until 10/2/2022
4431: Rdwy/Brdg Reconst	21.1 - 22.4 NB : 0.90 miles south of 75th St/Willow Springs Rd to 0.40 miles north of 75th St/Willow Springs Rd	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/2/2022
4431: Rdwy/Brdg Reconst	21.9 - 22.4 SB : 0.10 miles south of 75th St/Willow Springs Rd to 0.40 miles north of 75th St/Willow Springs Rd	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/2/2022
4519: Rdwy/Brdg Reconst	22 - 23.1 SB : 75th St/Willow Springs Rd to Stevenson Expwy (I-55) & Wolf Rd	Bridge Reconstruction	Left Shoulder	All Lanes Open	until 10/28/2022
4519: Rdwy/Brdg Reconst	22 - 22.5 NB : 75th St/Willow Springs Rd to 5th Avenue	Bridge Work,Pavement Reconstruction	Both Shoulders	All Lanes, Aux Lane (two left lanes counterflow)	until 10/31/2022
4519: Rdwy/Brdg Reconst	22.5 - 22.9 NB : 5th Avenue to 0.20 miles north of Willow Springs Road	Bridge Work,Pavement Reconstruction	Right Lane	3 Left Lanes Shifted Left (two left lanes counterflow)	until 10/31/2022
4519: Rdwy/Brdg Reconst	22.7 - 22.7 NB : exit ramp from NB I-294 to NB I-55 (Ramp A)	Bridge Work,Pavement Reconstruction	Both Shoulders	All Lanes Shifted Right	until 10/31/2022
4519: Rdwy/Brdg Reconst	22.9 - 24.1 NB : 0.20 miles south of Stevenson Expwy (I-55) & Wolf Rd to Stevenson Expwy (I-55) & Joliet Rd Ramps	Bridge Work,Pavement Reconstruction	Right Lane	3 left Lanes Shifted Left (Counterflow)	until 10/31/2022
4519: Rdwy/Brdg Reconst	23.1 - 25 SB : Stevenson Expwy (I-55) & Wolf Rd to Hinsdale Oasis	Bridge Reconstruction	Left Lane	3 Right Lanes Shifted Right	until 10/28/2022
4519: Rdwy/Brdg Reconst	23.1 - 24.1 SB : Stevenson Expwy (I-55) & Wolf Rd to Stevenson Expwy (I-55) & Joliet Rd Ramps	Bridge Reconstruction	Right Shoulder	All Lanes Open	until 10/28/2022
4519: Rdwy/Brdg Reconst	23.2 - 23.2 NB : exit ramp from NB I-294 to SB I-55 (Ramp J)	Bridge Work,Pavement Reconstruction	Exit Ramp Closed	Detour Posted	until 10/31/2022
4519: Rdwy/Brdg Reconst	23.2 - 23.2 NB : exit ramp from NB I-294 to Wolf Rd (Ramp N)	Bridge Work,Pavement Reconstruction	Exit Ramp Closed	Detour Posted	until 10/31/2022
4491: Brdg/Ramp Reconst	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Shifted Left	until 11/24/2022
4491: Brdg/Ramp Reconst	23.8 - 23.8 SB : exit ramp from SB I-294 to Plaza 37 (Ramp B)	Ramp Construction	Both Shoulders	All Lanes Shifted Right	until 11/24/2022
4555: Brdg Replace	23.8 - 23.8 NB : Plaza 37 to NB I-294 (Ramp A)	Bridge Work	Both Shoulders	All Lanes Open	until 10/13/2022
4820: Brdg Rehab	23.8 - 23.8 SB : exit ramp from SB I-294 to Plaza 37 (Ramp B)	Pavement Repair	Both Shoulders	All Lanes Shifted Right	until 10/3/2022
4555: Brdg Replace	24 - 24.6 SB : 0.10 miles south of Stevenson Expwy (I-55) & Joliet Rd Ramps to 0.20 miles north of Plainfield Road	Bridge Work	Both Shoulders	All Lanes Open	until 10/14/2022

4555: Brdg Replace	24.1 - 25 NB : Stevenson Expwy (I-55) & Joliet Rd Ramps to Hinsdale Oasis	Bridge Work	Both Shoulders, Right Lane	All Lanes Shifted Right	until 11/26/2022
4820: Brdg Rehab	24.1 - 24.1 SB : Plaza: 37 - I55 Ramp B Exit moving from SB Mainline I-294 to SB I-55 [MP: 24.1]	Pavement Repair	Left IPO Lane (5)	Right IPO Lane (1); Right Center IPO (2)	until 10/3/2022
4555: Brdg Replace	24.4 - 25 NB : Plainfield Road to Hinsdale Oasis	Bridge Work	Both Shoulders	All Lanes Shifted Right	until 10/14/2022
4819: Pvmt/Shoulder Rehab	24.9 - 25.2 NB/SB : 0.10 miles south of Hinsdale Oasis to 0.20 miles north of Hinsdale Oasis	Shoulder Work	Both Shoulders	All Lanes Shifted Left	until 10/15/2022
4555: Brdg Replace	25 - 25 NB : exit ramp from NB I-294 to Hinsdale Oasis (Ramp A)	Bridge Work	Exit Ramp Closed	Detour Posted	until 11/26/2022
4819: Pvmt/Shoulder Rehab	25 - 29.1 SB : Hinsdale Oasis to 0.10 miles north of Reagan Memorial Twy (I-88) Connector	Drainage System Repair	Both Shoulders	All Lanes Open	until 11/15/2022
4819: Pvmt/Shoulder Rehab	25.2 - 28.9 NB : 0.20 miles south of 55th Street to NB I-294 ramp to WB I-88 (Ramp Mary)	Shoulder Work	Left Shoulder	All Lanes Open	until 11/15/2022
4550: Pedestrian Overpass	25.5 - 27.4 NB/SB : 0.90 miles south of 47th Street to Ogden Ave (US 34)	Pier Construction	Both Shoulders	All Lanes Shifted Right	until 10/1/2022
4817: Noise Wall Const	27.4 - 27.4 NB : exit ramp from NB I-294 to EB Ogden Av (Ramp E)	Noise Wall Construction	Right Shoulder	All Lanes Open	until 11/30/2022
4554: Drainage & Grading Modification	28.2 - 29.1 NB : Salt Creek to 0.10 miles north of Reagan Memorial Twy (I-88) Connector	Pavement Reconstruction	Both Shoudlers	All Lanes Shifted Left	until 10/7/2022
4554: Drainage & Grading Modification	28.9 - 28.9 NB : exit ramp from NB I-294 to WB I-88 (Ramp M) (traffic shifted to the left at the beginning of the ramp)	Pavement Reconstruction	Both Shoulders	All Lanes Open	until 10/7/2022
4554: Drainage & Grading Modification	29.2 - 29.5 NB : 0.30 miles south of Cermak Rd to Cermak Rd	Pavement Reconstruction	Right Aux Lane	All Lanes	until 10/7/2022
4554: Drainage & Grading Modification	29.6 - 29.6 NB : entrance ramp from Cermak Rd to NB I-294 (Ramp B)	Pavement Reconstruction	Left Shoulder	All Lanes Open	until 10/7/2022
4339: Rdwy/Brdg Widening & Reconst	29.8 - 30 SB : 0.10 miles south of Cermak Plaza (35) to 0.10 miles north of Cermak Plaza (35) - These Lanes are for the Cermak Toll Plaza - This is an Extension of a current Long Term Lane Closure ending on 11:30pm 9/1/22	Toll Plaza Maintenance	Right 4 Toll Collection Lanes - presently in place, This request is an extension	Left 2 Toll Collection Lanes - presently in place, This request is an extension	until 12/31/2022
4814: Noisewall Repair/Const	29.9 - 30.5 NB : Cermak Plaza (35) to Roosevelt Rd (IL 38)	Noise Wall Construction	Right Cash Departure Shoulder	All IPO Lanes: All ORT Lanes	until 12/19/2022
4582: Rdwy/Brdg Reconst	29.9 - 32.4 SB : Cermak Plaza (35) to St. Charles Road	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Left	until 12/31/2022
4582: Rdwy/Brdg Reconst	31.8 - 31.8 SB : exit ramp from SB I-294 to EB I-290 (Ramp H)	Pavement Reconstruction	Right Lane	Left Lane	until 11/18/2022
4533: Rdwy/Brdg Widening & Reconst	32 - 32.2 NB : 0.40 miles south of St. Charles Road to 0.30 miles north of Electric Avenue	Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 11/30/2022
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 NB : 0.20 miles south of St. Charles Road to 0.45 miles north of Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Both Shoulders	All Lanes Shifted Right	until 11/30/2022
4533: Rdwy/Brdg Widening & Reconst	32.2 - 33.4 SB : 0.20 miles south of St. Charles Road to 0.45 miles north of Union Pacific RR (UP RR)	Bridge Widening,Bridge Reconstruction	Left lane Shifted Left (Counterflow)	All Lanes Shifted Left	until 11/1/2022
1-19-4458: Rdwy/Brdg Widening	33.4 - 35 SB : 0.20 miles south of Lake St (US 20) & North Ave (IL 64) to 1.40 miles north of Lake St (US 20) & North Ave (IL 64) - Previously Approved by Tollway Maintenance via email on 9/2/22.	Asphalt Paving	Right Shoulder	All Lanes Open	until 10/7/2022
1-19-4458: Rdwy/Brdg Widening	33.4 - 35 SB : 0.20 miles south of Lake St (US 20) & North Ave (IL 64) to 1.40 miles north of Lake St (US 20) & North Ave (IL 64) - Previously approved by Tollway Maintenance via email on 9/2/22	Asphalt Paving	Right Shoulder along with the auxiliary exit lane from Sta. 1788+35 to 1781+70	All Lanes Open	until 10/7/2022
4339: Rdwy/Brdg Widening & Reconst	35 - 36.3 SB : 0.26 miles south of Grand Avenue to Wolf Road	Traffic Shift	traffic shift of left lane onto new pavement	all lanes open	until 12/1/2023
4339: Rdwy/Brdg Widening & Reconst	35.7 - 35.9 NB : 0.10 miles south of Union Pacific RR (UP RR) to 0.10 miles north of Union Pacific RR (UP RR) - This request was previously approved by Tollway Maintenance via email on 9/20/22	Bridge Work	Left Shoulder	All Lanes Open	until 10/28/2022
4449: Rdwy/Brdg Widening & Reconst	36.3 - 37.8 SB : Wolf Road to O'Hare Oasis	Pavement Reconstruction	Both Shoulders	All Lanes Shifted Right	until 11/3/2022
4449: Rdwy/Brdg Widening & Reconst	36.5 - 37.8 NB : 0.40 miles south of Franklin Street to O'Hare Oasis	Pavement Reconstruction	Left Lane Shifted Left (SB Counterflow)	3 Right Lanes Shifted Right	until 11/3/2022
RR-20-4342R: DMS/Queue Detection Work	48.5 - 48.9 NB : 0.40 miles south of Willow Rd to Willow Rd	Electrical Installation	Right Shoulder	All Lanes Open	until 10/7/2022
Tri-State I-94 and Edens Spur I-94					
4827: Patching/Resurfacing	15 - 21.9 EB/WB : 0.20 miles west of Atkinson Road to 0.10 miles east of Half Day Rd (IL 22)	Pavement Reconstruction	EB: Right Shoulder Right Lane, WB: Right Shoulder Right Lane	EB: 4 Left Lanes, WB: 4 Left Lanes	until 10/15/2022