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Change #6 Contract Requirements, Volume II, add the following Special Provision J-3A. This replacement contains 
the following revisions (attached): 
6.1. Added S.P. 103.4 Interim Contract Completion Date for Lake Cook Road Bridge Repairs. 
 
Change #7 Contract Requirements, Volume II, add the following Special Provision J-4A. This replacement contains 
the following revisions (attached): 
7.1. Added S.P. 105.1.4 Liquidated Damages for Non-Completion Per S.P. 103.4. 
 
Change #8 Contract Requirements, Volume II, replace page J-6 with page J-6R. This replacement contains 
the following revisions (attached): 
8.1. Section J. Additional Insured Protection has been revised to include additional insurance requirements for any 
work performed to the Lake Forest Oasis Bridge. 
 
Change #9 Contract Requirements, Volume II, add the following Special Provision J-6A. This replacement contains 
the following revisions (attached): 
9.1. New insurance requirements are included for any work performed to the Lake Forest Oasis Bridge. 
 
Change #10 Contract Requirements, Volume II, add the following Special Provision J-75A. This replacement contains 
the following revisions (attached): 
10.1. Allowable one lane closure times added for I-94 Westbound Direction. 
 
Change #11 Contract Requirements, Volume II, add the following Special Provision J-79A. This replacement contains 
the following revisions (attached): 
11.1. Added new Special Provision for Allowance for Unforeseen Conditions to be used for additional unanticipated 
bridge repairs.  
 

CHANGES TO THE CONTRACT DRAWINGS 
 
 

Change #12 Contract Plans, Drawing 2 Index of Drawings and Standards I-94 Noise Wall at IL 120 contains the 
following revisions (attached): 
12.1. Revised Maintenance of Traffic and Structural Sheet – Bridge 341 sheet number counts to account for the new 
added sheets under this Addendum 2. 
 
Change #13 Contract Plans, Drawing 6 Summary of Quantities I-94 Noise Wall at IL 120 contains the following 
revisions (attached): 
13.1. Quantity changes as noted in the Summary of Revisions to Pay Items Quantities table above. 
 
Change #14 Contract Plans, Drawings 19A through 19E Maintenance of Traffic Lake Cook Road Bridge Repairs. 
These new drawings contain the following revisions (attached): 
14.1. Added I-94 Eastbound lane closure Maintenance of Traffic layout needed for Lake Cook Road Bridge repairs. 
 
Change #15 Contract Plans, Drawings 19F through 19I Maintenance of Traffic Lake Cook Road Bridge Repairs. 
These new drawings contain the following revisions (attached): 
15.1. Added I-94 Westbound lane closure Maintenance of Traffic layout needed for Lake Cook Road Bridge repairs. 
 
Change #16 Contract Plans, Drawing 58 General Plan and Elevation Bridge No.341 contains the following revisions 
(attached): 
16.1. Revised the List of Sheets to include new drawings added to the Contract Plan set. 
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Change #17 Contract Plans, Drawing 59 General Notes Bridge No.341 contains the following revisions (attached): 
17.1. Revised quantities in the Bill of Material as noted in the Summary of Revisions to Pay Items Quantities table 

above. 
 

Change #18 Contract Plans, Drawing 60 Framing Plan Bridge No.341 contains the following revisions (attached): 
18.1. Revised quantities in the Bill of Material as noted in the Summary of Revisions to Pay Items Quantities table 

above. 
18.2. Added additional beam locations to be repaired to the bridge framing plan. 

 
Change #19 Contract Plans, Drawing 61 Repair Details Bridge No.341 contains the following revisions (attached): 
19.1. Revised Repair Table to include additional locations to be repaired. 
19.2. Revised Section A-A detail. 

 
Change #20 Contract Plans, Drawing 62 Existing Plans Bridge No.341 contains the following revisions (attached): 
20.1. Note added showing beam locations as per the framing plan.  
 
Change #21 Contract Plans, Drawing 62A Existing Plans Bridge No.341. This new drawing contains the following 
revisions (attached): 
21.1. Beam details added from the as built plans. 
 
Change #22 Contract Plans, Drawing 62B Existing Plans Bridge No.341. This new drawing contains the following 
revisions (attached): 
22.1. Beam details added from the as built plans. 
 
Change #23 Contract Plans, Drawing 66 Repair Details Bridge No.4070 contains the following revisions (attached): 
23.1. Revised Repair Table to include Type II Fiber Wrap Repairs as shown in the plan on Drawing 65. 







S.P.
PAY ITEM 

NO.
DESIGNATION UNIT QUANTITY

UNIT PRICE
DOLLAR

AMOUNT
DOLLAR

* 20100110 TREE REMOVAL (6 TO 15 UNITS DIAMETER) UNIT   30

* 20100210 TREE REMOVAL (OVER 15 UNITS DIAMETER) UNIT   40

* 20200100 EARTH EXCAVATION CU YD  828

* 20400800 FURNISHED EXCAVATION CU YD  122

25000400 NITROGEN FERTILIZER NUTRIENT POUND  90

25000600 POTASSIUM FERTILIZER NUTRIENT POUND  270

25100630 EROSION CONTROL BLANKET SQ YD  20,166

28000250 TEMPORARY EROSION CONTROL SEEDING POUND  218

BDE 70300220 TEMPORARY PAVEMENT MARKING - LINE 4" FOOT   1,000

70600280
MPACT ATTENUATORS, TEMPORARY (SEVERE 
USE,NARROW), TEST LEVEL 3

EACH   1

GBSP X0322194 POLYMER MODIFIED PORTLAND CEMENT MORTAR SQ FT  246

* X0900022 BRIDGE DRAINAGE SYSTEM REPAIR FOOT   10

* Z0018500 DRAINAGE STRUCTURES TO BE CLEANED EACH   2

* JI211110 TOPSOIL EXCAVATION AND PLACEMENT CU YD 1,551

* JI211124 TOPSOIL FURNISH AND PLACE, 4" SQ YD 1,915

* JI481050 AGGREGATE SHOULDERS, TYPE B CU YD 28

* JI481130
AGGREGATE SHOULDERS WITH FILTER FABRIC, TYPE B 
4"

SQ YD 30

* JI601300 PIPE UNDERDRAINS, 6" (SPECIAL) FOOT 580

* JI601320 PIPE UNDERDRAINS, FABRIC LINED TRENCH 6" FOOT 2,200

* JI680120 SLOPED HEADWALL TYPE III, 6", 1:3 EACH 2

CONTRACT RR-20-4538R
THE ILLINOIS STATE TOLL HIGHWAY AUTHORITY

TRI-STATE TOLLWAY (I-94) 
MP 11.6 (BELVIDERE ROAD) TO MP 25.28 (LAKE COOK ROAD)

SCHEDULE OF PRICES

STRUCTURAL REPAIRS AND NOISE ABATEMENT WALL CONSTRUCTION
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S.P.
PAY ITEM 

NO.
DESIGNATION UNIT QUANTITY

UNIT PRICE
DOLLAR

AMOUNT
DOLLAR

CONTRACT RR-20-4538R
THE ILLINOIS STATE TOLL HIGHWAY AUTHORITY

TRI-STATE TOLLWAY (I-94) 
MP 11.6 (BELVIDERE ROAD) TO MP 25.28 (LAKE COOK ROAD)

SCHEDULE OF PRICES

STRUCTURAL REPAIRS AND NOISE ABATEMENT WALL CONSTRUCTION

* JI680220 DOUBLE SLOPED HEADWALL TYPE III, 2-6”,1:3 EACH 6

* JI704000 TEMPORARY CONCRETE BARRIER FOOT 1,000

* JI782022 BARRIER WALL REFLECTORS, TYPE C EACH 25

** JS107360 DUST CONTROL WATERING UNIT 50

** JS120100
TRAILER MOUNTED FULL MATRIX PORTABLE 
CHANGEABLE MESSAGE SIGNS

EACH 2

** JS213004 EXPLORATION TRENCH, UTLITIES (HAND EXCAVATION) FOOT 100

** JS213006
EXPLORATION TRENCH, UTLITIES (VACUUM 
EXCAVATION)

FOOT 100

** JS250220 SEEDING, CLASS 2E ACRE 0.50

** JS250305 SEEDING, CLASS 3E ACRE 2.00

** JS250318 SEEDING, CLASS 4F ACRE 0.50

** JS250320 SEEDING, CLASS 5 ACRE 2.00

** JS280020 MANAGEMENT OF EROSION AND SEDIMENT CONTROL CAL. MO. 5

** JS280040 EROSION AND SEDIMENT CONTROL-CLEANOUT CU YD 121

** JS280050 SILT FENCE FOOT 5,730

** JS280051 RE-ERECT SILT FENCE FOOT 1,146

** JS280070 STABILIZED CONSTRUCTION ENTRANCE SQ YD 445

* JS280072 TRACKOUT CONTROL MAT SQ YD 301

** JS280120 TREE PROTECTION FOOT 78

** JS280140 TEMPORARY RIPRAP TON 65

** JS280305 TEMPORARY DITCH CHECKS FOOT 500
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ADDENDUM NO. 1 
TO 

CONTRACT REQUIREMENTS 
FOR CONTRACT RR-20-4538R 

ILLINOIS STATE TOLL HIGHWAY AUTHORITY 
 

Date: 11/16/2020 

For which proposals will be received by the Illinois State Toll Highway Authority through electronic bidding via BidBuy until 
10:30:00 A.M. local time, December 10, 2020  

 

NOTICE OF REVISION TO CONTRACT 
 
 
NOTES:  
 
1. Revised Advertisement page A-1R accompanies this Addendum and must be inserted into the Contract Proposal by 

the Bidder.    
 

2. The minutes and sign-in sheet from the Optional Pre-Bid Meeting held on November 12, 2020 are included 
in this Addendum. 
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CHANGES TO THE CONTRACT REQUIREMENTS 
 

 

CHANGES TO THE ADVERTISEMENT FOR SEALED BID 

Change #1 Contract Requirements, Volume I, replace page A-1 with page A-1R (attached). This replacement 
contains the following revisions: 
 
1.1. Revised the Illinois Tollway email address to which the questions pertaining to the intent of the contract 

documents may be sent to:  5703D.4538R_Questions@docs.e-builder.net 
 
1.2. Revised the date the questions pertaining to the intent of the contract documents shall be received by the Illinois 

Tollway to be no later than 2:00 pm local time on November 25, 2020. 
 

 

END OF ADDENDUM CHANGES 
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THE ILLINOIS STATE TOLL HIGHWAY AUTHORITY 

ADVERTISEMENT FOR BIDS 

Bid Schedule and information for 

CONTRACT NO: RR-20-4538R 

Electronic submissions for the above numbered contract as described below will be received by the Illinois Tollway via BidBuy, the State 
of Illinois eProcurement System, until 10:30:00 a.m., local time, December 10, 2020. The Illinois State Tollway Highway Authority 
(ISTHA) will no longer accept manual, hard copy bid submissions. All bidders are strongly encouraged to submit bids timely as the system 
will not accept late bid submittals. Bid results will be posted on the Tollway’s on-line plan room: www.illinoistollwaybidding.com.  
 
For assistance with registration in BidBuy or submitting electronic bids, please contact the BidBuy Vendor Help Desk at: 
il.bidbuy@illinois.gov and /or phone: 866-455-2897. 
 
The optional pre-bid meeting will be held through WebEx on November 12, 2020 at 10:00 a.m., local time. The WebEx link information is 
listed on A-2 page.  
 
The work to be done under this contract shall be started on or about March 22, 2021. All work under this contract shall be completed by 
August 13, 2021.  The location of services to be performed on the Tri-State Tollway (I-94) from M.P. 11.6 Belvidere Road (IL 120) in the 
City of Waukegan located in the Lake County, Illinois to M.P. 25.28 Lake Cook Road in the Northfield Township located in the Cook 
County, Illinois. (Lake and Cook). The scope of the work shall consist of: Constructing non-crashworthy noise wall; proposed underdrain 
trench behind retaining wall with underdrain outlets discharging to the existing drainage ditch; Cleaning drainage structures and the ditch; 
landscape and temporary erosion/sedimentation control measures, topsoil and seeding; Lake Cook Road Bridge repairs; Lake Forest 
Oasis Bridge repairs; and maintenance of traffic. 
 
 
Bidders may be required to be pre-qualified by the Illinois Department of Transportation (IDOT).  
IDOT Prequalification required: YES NO If ‘NO’, ignore any reference to IDOT Prequalification within the remainder of this document. 
      
Joint Ventures shall be limited to no more than three (3) individually IDOT pre-qualified members. 
 
Bidders are also required to be registered, or submit evidence of application, with the Illinois Department of Human Rights (IDHR). There 
are NO EXCEPTIONS. 
 
Please note that written or oral communications received by the Illinois Tollway in connection with this solicitation may be required to be 
reported to the Procurement Policy Board as required by law. This provision is not intended to prohibit communications with State 
employees regarding a procurement matter, but rather only requires reporting of those communications when they occur. 
 
All bids must be on forms prescribed by the Illinois Tollway and must comply with the terms and conditions set forth in the contract 
documents.  Copies of the plan’s special provisions bid forms and other contract documents for this contract are available from BHFX 
Digital Imaging and can be viewed and/or ordered for purchase by visiting the On-line Plan Room via www.illinoistollwaybidding.com. 
Copies of the current Illinois Tollway Supplemental Specifications to the Illinois Department of Transportation Standard Specifications for 
Road and Bridge Construction can be purchased directly from BHFX Digital Imaging. The current Illinois Tollway Supplemental 
Specifications may also be viewed in the ‘Doing Business’ section on the Tollway website. Current Illinois Department of Transportation 
Standard Specifications for Road and Bridge Construction, Supplemental Specifications and Recurring Special Provisions can be viewed 
and purchased from the IDOT website. Electronic copies of the contract documents are also available on compact disk (CD) from BHFX 
Digital Imaging.  Copies are in a portable document format (PDF).  Bidders with questions or in need of assistance in purchasing 
contract documents are to contact a BHFX Digital Imaging, Customer Service Representative at 630-393-0777, ask for the Plan 
Room.   
 
Questions pertaining to the intent of the contract documents may be sent to the Illinois Tollway, attention 
5703D.538RCQuestions@docs.e-builder.net, to be received no later than 2:00 p.m. local time on November 20, 2020. 
 
A completed Questionnaire and a statement of current contractual obligations on forms supplied by the Illinois Tollway will be required 
from the apparent low bidder once the apparent low bidder is determined.  Each bid must be accompanied by a Bid Guaranty in the 
amount of five (5%) percent of the total amount shown in the bid for the contract.  The Bid Guaranty shall be in the form of an acceptable 
bid bond or a bank draft, certified check or cashier's check drawn on a solvent bank made payable to the Illinois State Toll Highway 
Authority. 
 
Award of the above contract, if any award be made, will be to the lowest responsive and responsible bidder or bidders.  The Tollway 
reserves the right to reject any and all bids, to waive technicalities, or cancel the solicitation. 
 
COPIES OF PLANS, SPECIAL PROVISIONS, BID FORMS, CONTRACT DOCUMENTS, STANDARD SPECIFICATIONS AND 
SUPPLEMENTAL SPECIFICATIONS ARE NOT AVAILABLE AT THE TOLLWAY CENTRAL ADMINISTRATION BUILDING.  
  
DATE: November 5, 2020 



PRE-BID MEETING 
FOR CONTRACT RR-20-4538R 

ILLINOIS STATE TOLL HIGHWAY AUTHORITY 
 

A-2 
 

Date: 11/05/2020 
 

ANNOUNCEMENT 
 
An optional pre-bid meeting will be held through WebEx on November 12, 2020 at 10:00 a.m., local 
time. 
 
Complete the registration information to join WebEx. Please include the following: 
 
First Name 
Last Name 
Email address: (confirm email address) 
Phone number 
Title and Organization 
 
Thursday, November 12, 2020 at 10:00 a.m., local time | 30 minutes| Central Time (US & Canada) 

 
Event number: 177 813 6039 
 
Password
 
Register and join Event: 

 
 
 
Video Address: 1778136039@illinois2.webex.com 

You can also dial 173.243.2.68 and enter your meeting number. 

Audio conference:  To receive a call back, provide your phone number when you join the event, or 
call the number below and enter the access code. 
US Toll 
+1-415-655-0003  
Access code:
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Documents Required with the Bid  
Bidder should use this checklist to ensure that all required documents are completed and 

included with its bid. 

Required Documents Reference 
Volume I 

Comments and Important Information Included 
with Bid 
  

Forms A (22 pages)  
or  
Forms B (3 or more pages) 

Section N Forms A or Forms B 
must be submitted 
with the bid or the 
bid will be 
considered non-
responsive. 

If a Joint Venture, 
must be submitted 
for each Joint 
Venture Partner 

Disadvantaged Business 
Enterprise  

 DBE 2026-Utilization
Plan

 DBE 2025 (s)
 DBE 2023 if needed

Section I #27 
DBE Special 

Provision 

Required for all solicitations with DBE 
goals.  The DBE 2025 form should be 
submitted with the bid.  See DBE Special 
Provision for additional information.  If goal 
is 0% the forms are not required. 

Veteran Small Business 
Participation and Utilization  

 VOSB 2026-Utilization
Plan

 VOSB 2025 (s)
 VOSB 2023 if needed

Section I #28 
VOSB Special 
Provision 

Required for all solicitations with Veteran 
goals.  The VOSB 2025 form should be 
submitted with the bid.  See Veterans 
Special Provision for additional 
information.  If goal is 0% the form is not 
required. 

Equal Employment Opportunity 
EEO 1256 

Section I #29 
& EEO 
Special 

Provision 

Required for all solicitations with Equal 
Employment Opportunity goals. 

Optional 
Bid Credit Incentive Program 
Certificates 

Section I #30 
Bid Credit 
Incentive 
Programs 
Special 

Provision 

If Bid Credit is utilized, Bid Credit 
Certificates are required in bid submittal 
See Bid Credit Incentive Programs Special 
Provision for additional information 

Page P-1 with Addendum noted, 
Page P-2 with Bid Guaranty 
completed,  
Page P-3 completed with 
signatures, 
P-4

Section I-#4 
P-Pages

Fill in all available pay item prices with 
values of $0.01 or greater. 

Herlihy Mid-Continent 12-18-2020 sk
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INSTRUCTIONS AND INFORMATION TO BIDDERS 
 
 
1. ADVERTISEMENT FOR BIDS 
 

Bids will be received electronically by the Illinois State Toll Highway Authority for constructing a portion 
of the Illinois Toll Highway System, as described in the advertisement for bids. 

 
2. EXAMINATION OF CONTRACT DOCUMENTS AND WORK SITE 
 

Before submitting a bid, the bidder shall carefully examine the provisions of the contract bid documents.  
The bidder shall also inspect in detail the site of the proposed work, investigate and become familiar with 
all conditions affecting the contract, and the detailed requirements of construction.  Bidders will be held 
responsible for having done so.  

 
3. CONTRACT DOCUMENTS (TO BE COMPLETED IN INK) 
 

The contract documents for this contract shall be as defined in Section 101 of the Tollway Supplemental 
Specifications. 

 
4. SCHEDULE OF PRICES 
 

All blank spaces for bid prices must be filled in, in ink, with the unit price, or lump sum price, and the total 
price for each and every item (which prices must be more than $0.00).  Bids which do not contain a price 
for every item listed in the Schedule of Prices for the contract being bid will not be considered unless 
alternate bids are requested. 

 
5. INQUIRIES RELATIVE TO INTERPRETATION OF PLANS & SPECIFICATIONS 
 

Any inquiries by bidders relative to interpretation of any provisions of any of the contract documents will 
not be answered verbally, and to be given consideration must be submitted in writing to the Illinois Tollway 
no later than the date shown in the “Advertisement for Bids” (Page A-1).  Answers, if any are given to 
such inquiries, will be in the form of an addenda and will be furnished to all bidders in conformance with 
the Tollway Supplemental Specifications. 

 
6. BID GUARANTY 
 

The bidder is required to furnish a Bid Guaranty in accordance with the provisions of Article 102.09 of the 
Tollway Supplemental Specifications. 

 
7. WAGE STIPULATIONS 
 

This contract calls for the construction of a “public work,” within the meaning of the Illinois Prevailing 
Wage Act, 820 ILCS 130/01 et seq. (“the Act”) or is a service contract subject to the prevailing wage 
requirement of the Illinois Procurement Code, 30 ILCS 500/25-60 (the “Code”).  The Act requires 
contractors and subcontractors to pay laborers, workers and mechanics performing services on public 
works projects no less than the current “prevailing rate of wages” (hourly cash wages plus fringe benefits) 
in the locality (county) where the work is performed.  The Code requires vendors awarded certain service 
contracts to pay service workers no less than the general prevailing wage rate of hourly wages (hourly 
cash wages plus amount for fringe benefits in the locality (county) where the work is performed.  The 
Illinois Department of Labor publishes the prevailing wage rates on its website 
https://www.illinois.gov/idol/Laws-Rules/CONMED/Pages/Rates.aspx.  The Illinois Department of Labor revises the 
prevailing wage rates and the contractor/subcontractor has an obligation to check the Illinois Department 
of Labor’s website for revisions to prevailing wage rates.  For information regarding current prevailing 
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wage rates, please refer to the Illinois Department of Labor’s website.  All contractors and subcontractors 
rendering services under this contract must comply with all requirements of the Act and Code, including 
but not limited to all wage requirements, notice, and record keeping duties. 
 
The contractor to whom the contract is awarded shall insert into each subcontract and into the project 
specifications for each subcontract a written stipulation to the effect that not less than the prevailing rate 
of wages shall be paid to all laborers, workers, and mechanics performing work under the contract. Each 
subcontractor shall insert into each lower tiered subcontract and into the project specifications for each 
lower tiered subcontract a stipulation to the effect that not less than the prevailing rate of wages shall be 
paid to all laborers, workers, and mechanics performing work under the contract. 
 
A list of prevailing wages for the counties in which work under this contract is to be performed is included 
within this contract as an attachment.  
 
NOTE: The prevailing wages are revised by the Department of Labor and are available on the 
Department’s official website, which shall be deemed proper notification of any rate changes under this 
subsection. Vendor is responsible for contacting the Illinois Department of Labor to ensure understanding 
of prevailing wage requirements at 217-782-6206 or (http://www.state.il.us/agency/idol/index.htm). 
 
All contractors and subcontractors must enter or submit weekly payroll reports electronically to the 
Tollway via the tollway’s LCPTracker system. The LCPtracker system can be accessed at  
https://prod.lcptracker.net/. 
 

AMENDMENTS TO PREVAILING WAGE LAW 
 
 

Effective July 16, 2014, the Prevailing Wage Act has been amended. Below is a summary of some of the 
important changes that may affect you: 

 
 For each calendar month construction on a Tollway project occurs, a certified payroll must be filed 

no later than the 15th of the following month. Note that the Tollway’s LCPtracker payroll reporting 
and monitoring system requires weekly reporting of certified payrolls. 

 
 Payroll records must be kept for five (5) years from the date of last payment on a contract or 

subcontract. 
 

 Any person who willfully files a false payroll is guilty of a Class A misdemeanor. 
 

 Any person who willfully fails to create, keep, maintain, or produce records as or when required 
by the Act is guilty of a Class A misdemeanor. 

 
 Any contractor or subcontractor convicted or found guilty of the above is subject to automatic 

and immediate debarment and prohibited from participating in any public works project for four 
(4) years with no right to a hearing. 

 
 The full text of the Prevailing Wage Act can be found here: 
 
 http://www.ilga.gov/legislation/ilcs/ilcs3.asp?ActID=2405&ChapterID=68 
 
 
8. NON-COLLUSION AFFIDAVIT 
 

The bidder must complete and return the Non-Collusion Affidavit furnished with the solicitation with their 
bid.  In the event said Affidavit is found to be false in any respect, the Illinois Tollway may, at its option, 
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void this contract without liability on the part of the Illinois Tollway and in addition, the contractor and its 
surety or sureties shall be liable to the Illinois Tollway for any and all damages of every nature and 
description sustained, directly or indirectly, by the Illinois Tollway as a result of entering into contracts 
based upon, among other things, the execution of such false affidavit.  
 

9. QUALIFICATIONS OF BIDDER 
 

The Tollway follows the procurement rules set by the IDOT for the procurement of construction and 
professional services.  The bidder must be prequalified by the IDOT if required by the solicitation.  See 
Page A-1 to determine if IDOT Prequalification is required.  

 
IDOT Contractor’s Financial Statements will be acceptable if not more than eighteen (18) months old. 

Illinois Department of Human Rights Public Contracts Number:  Bidder shall complete and return the 
IDHR Public Contract Number form in Forms A, Part 2, or in the Illinois Procurement Gateway. 

 
Each bidder authorizes the Tollway to obtain and examine any and all financial data and experience 
information heretofore submitted by the bidder to any Federal, State or local unit of government without 
further notice. 

 
The Tollway will analyze the division of work to verify the weakest joint venture member is capable of 
performing, and analyze the others to be able to complete the project if the weakest firm defaults. 

 
The individual partners of any joint venture must be jointly and severally liable for the obligations of the 
joint venture under the contracts. 

 
Only one person will be designated managing partner for the joint venture and will speak for all joint 
venture partners and act as project manager. 

 
Once the apparent low bidder is determined, the apparent low bidder shall submit the forms "Plant and 
Equipment Questionnaire" and "Current Contractual Obligations", to supplement the information 
contained in the qualifications questionnaire required in the paragraph above. 

 
The Illinois Procurement Code provides, in part, that no person or business shall bid, offer, make a 
submission to a vendor portal, or enter into a contract under the code if the person or business assisted 
an employee of the State of Illinois, who, by the nature of his or her duties, has the Tollway to participate 
personally and substantially in the decision to award a State contract, by reviewing, drafting, directing, or 
preparing any invitation for bids, a request for proposal, or request for information or provided similar 
assistance except as part of a publicly issued opportunity to review drafts of all or part of these 
documents. See certifications section of the contract for the required certifications prior to entering into a 
contract with the State of Illinois 

 
10. AUTHORITY TO TRANSACT BUSINESS UNDER AN ASSUMED NAME 
 

If the apparent low bidder is doing business under an assumed name, it shall be required to furnish, once 
the apparent low bidder is determined, a certificate of registration and authorization showing that such 
individual or partnership is registered and authorized to conduct business in Illinois under such assumed 
name in accordance with Assumed Business Name Act, 805 ILCS 405/1, as amended from time to time. 

 
11. SECRETARY OF STATE CERTIFICATE OF GOOD STANDING  
  

A person, other than an individual acting as a sole proprietor, must be a duly constituted legal entity and 
authorized to transact business or conduct affairs in Illinois prior to execution of the contract.  30 ILCS 
500/20-43. The Secretary of State Certification will be verified by the Tollway for the apparent low bidder. 
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12. TAX EXEMPTIONS 
 

Any material which is to be incorporated in the work and any equipment required therefore may be 
consigned to the Illinois State Toll Highway Authority in care of the contractor.  If the shipping papers 
show clearly that any such material or equipment is so consigned, the shipment may be exempt from the 
tax on the transportation of property under the provisions of Section 4292, Title 26, U.S.C.A. (1954).  All 
transportation charges shall be paid by the Contractor. 

 
The Illinois Tollway is currently exempted from the payment of Illinois Retailer's Occupational Tax, Use 
Tax, Service Tax, Municipal Taxes and Federal Excise Tax. 
 
The tax exempt number and form will become a part of the contract with the successful bidder. 

 
13. HAUL ROADS 
 

Attention of the contractor is directed to the probable use of public roads and streets (State, County and 
Municipal) for hauling loads in excess of present permitted allowance.  It is the responsibility of the 
Contractor to make proper arrangements with officials having jurisdiction for any use of public roads and 
streets beyond that permitted by present regulations. 

 
14. ACKNOWLEDGMENT OF RECEIPT OF ADDENDA 
 

The bidder is required to acknowledge receipt of any addenda issued to the bidder by inserting the 
addendum number and the issuing date in the space provided in the solicitation. 

 
15. TOLLWAY POWER AND FUNDS 
 

The Illinois Tollway has been created and derives its power and Tollway under and pursuant to "An Act 
in relation to the construction, operation, regulation and maintenance of a system of toll highways, and 
to create the Illinois State Toll Highway Authority, and to define its powers and duties, approved August 
7, 1967," (Illinois Compiled Statutes, 605 ILCS 10/1 to 605 ILCS 10/35, as amended from time to time, 
hereinafter called the "Act"). 

 
No payment or other obligations under this contract are or shall ever be construed to be obligations of 
the State of Illinois. 

 
16. PAYMENT OF TOLLS 
 

The contractor shall be required to pay the full amount of tolls, if any, incurred by it during the duration of 
the contract.  Said tolls will not be refunded by the Illinois Tollway.  Furthermore, in the event that a final 
determination is made by the Tollway that the contractor has failed to pay any required tolls and 
associated fines, the Tollway is authorized to take steps necessary to withhold the amounts of unpaid 
tolls and fines from any payment due the contractor by the Tollway and/or other State of Illinois office, 
department, commission, board or agency. 

 
17. INSURANCE 
 

The contractor shall not commence any work under the contract until all the insurance as specified in 
Article 107.27 of the Tollway Supplemental Specifications or any special provisions has been provided 
and approved, and Notice to Proceed is issued to the contractor. 
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18. ILLINOIS HUMAN RIGHTS ACT 
 

The contractor is advised that the Illinois State Toll Highway Authority has heretofore by resolution 
adopted all of the applicable requirements and provisions of the Illinois Fair Employment Practices Act, 
now the Illinois Human Rights Act (Illinois Compiled Statutes, 775 ILCS 5/1 -101, et sequitur, as amended 
from time to time) and all of the applicable rules and regulations promulgated thereunder, and that all 
such applicable requirements, provisions and rules and regulations are deemed to be a part of the 
contract and to apply to the contractor as if fully set out herein.   

 
19. MULTI-PROJECT LABOR AGREEMENT 
 

The Multi-Project Labor Agreement is not in effect for this contract. 
 
20. RESERVED  
 
21. COMPUTER GENERATED PAY ITEM PRICE PAGES FOR BIDS SUBMITTED ELECTRONICALLY 
 

The schedule of prices for this contract is available for download in spreadsheet format on the Tollway’s 
Online Plan Room hosted by BHFX Digital Imaging at:  www.illinoistollwaybidding.com. 

 
The schedule of prices is published in spreadsheet format only once when the contract is advertised and 
is published as a tool to assist bidders with preparation of their bid.  Any revisions to the schedule of 
prices, including addenda, are the responsibility of the bidder and must be included in the bid. It is the 
bidder's responsibility to provide an accurate bid, which includes verification that the spreadsheet version 
of the schedule of prices matches the final contract book P-Pages.  When submitting the bid, in the event 
of a discrepancy between the spreadsheet schedule of prices from the online plan room, and the contract 
book P-Pages, the contract book P-Pages and addenda control and take precedence over the 
spreadsheet schedule of prices.   

 
If you intend to submit a computer-generated bid, it must be in a form similar to the contract P-Pages and 
must be legible. See Page I-1, Item 4 for additional pay item pricing requirements. 
 
P-Pages submittal responses should be submitted in an Excel and PDF format. 

 
22. PUBLISHED PROCUREMENT INFORMATION: 

 The State publishes procurement information, including updates on the General Services eProcurement 
System BidBuy (https://bidbuy.illinois.gov), referred to as “BidBuy”.  Procurement information may not be 
available in any other form or location.  Bidder is responsible for monitoring BidBuy.  The State will not be held 
responsible if bidder fails to monitor BidBuy, or to fully complete their vendor registration in BidBuy. 

23. PROTEST REVIEW OFFICE 
  
 Vendors may submit a written protest to the Protest Review Office following the requirements of the IDOT 

Standard Procurement Rules 44 ILL ADM 6.390 through 6.440.  All protests shall be in writing and filed with 
the CPO within seven (7) calendar days after the protester knows or should have known of the facts 
giving rise to the protest.  Protests filed after the seven (7) calendar day period will not be considered.  In 
addition, protests that raise issues of fraud, corruption or illegal acts affecting specifications, special 
provisions, supplemental specifications and plans must be received by the CPO no later than fourteen 
(14) calendar days before the date set for opening of bids.   The Protest Review Office information is as 
follows: 
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Chief Procurement Office                                           Email:  eec.legalstaff@illinois.gov 
Attn: Protest Review Office 
401 S. Spring Street                                                   Facsimile: (217) 558-1399 
Suite 515 Stratton Office Building                              Illinois Relay: (800) 526-0844 

 Springfield, IL 62706 
 

24. SUBSTANCE ABUSE PREVENTION PROGRAM (SAPP) PUBLIC ACT 95-0635 
                        

This Public Act requires that all contractors/subcontractors have a SAPP in place, with certain 
requirements, before starting work. The requirements of this Public Act are material to the contract, and 
the contractor shall require the same of all approved subcontractors. 

 
25. STATE BOARD OF ELECTIONS REGISTRATION PUBLIC ACT 95-0971 

State Board of Elections Registration:  Vendor or bidder may be prohibited from making political 
contributions and be required to register with the State Board of Elections.  For more information, see 
State Board of Elections in Forms A, Part 5. 

26. DEPARTMENT OF HUMAN RIGHTS (DHR) PUBLIC CONTRACT NUMBER 
 

Any bidder who bids on public contracts must register with the IDHR to be eligible to be awarded public 
contracts.  Any bidder who registered previously but has a DHR number of 89999-00-0 or lower must re-
register to maintain eligibility. Any IDHR number of 90000-00-0 or higher is valid for five (5) years from 
the date of issue. The IDHR website link is below. 
 
http://www2.illinois.gov/dhr/PublicContracts/Pages/IDHR Number.aspx 

 
27. DISADVANTAGED BUSINESS PARTICIPATION 
 
 See Special Provision for Disadvantaged Business Participation 
 
28. VOSB/SDVOSB PARTICIPATION 
 
 See Special Provision for VOSB/SDVOSB Participation 
 
29. EQUAL EMPLOYMENT OPPORTUNITY 
 

See Special Provision for Equal Employment Opportunity. 
 
30. BID CREDIT INCENTIVE PROGRAMS 
 

Tollway Bid Credit Incentive Programs allow contractors or subcontractors/fabricators to earn bid credits 
to be used toward future Tollway construction bids.  A bidder can then apply its bid credits to a maximum 
Bid Credit Cap assigned to each construction contract to lower their bid amount and increase the chances 
of winning the contract as the low bidder.  Use of bid credits from the Bid Credit Incentive Programs is 
applicable only to construction projects advertised by the Tollway for public bidding.   
 
See Special Provision for Bid Credit Incentive Programs included in Volume 1. 
 
Current Tollway Bid Credit Programs: 
 
 CONSTRUCTIONWORKS PROGRAM 
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The ConstructionWorks (CW) Program offers contractors and subcontractors/fabricators a chance to 
earn bid credits toward future Tollway construction bids when they hire workers from a pool of qualified 
and eligible CW individuals including minorities, women, ex-offenders and exonerated individuals, 
veterans and other traditionally underserved populations. 
 
See the Operational Guide for CW Program at https://www.illinoistollway.com/doing-business/diversity-
development#BidCreditIncentives 
 
 
 EARNED CREDIT PROGRAM 
 
The Earned Credit Program (ECP) offers contractors and subcontractors/fabricators a chance to earn bid 
credits toward future Tollway construction bids when they hire workers from a pool of qualified and eligible 
Workforce Innovation and Opportunity Act (WIOA) individuals including minorities, women, ex-offenders 
and exonerated individuals, veterans and other traditionally underserved populations. 
  
See the Operational Guide for Earned Credit Program at https://www.illinoistollway.com/doing-
business/construction-engineering#Earned%20Credit%20Program. 
 
 
 PARTNERING FOR GROWTH - CONSTRUCTION for DISADVANTAGED BUSINESS 

ENTERPRISE OR VETERAN-OWNED SMALL BUSINESS BID CREDIT INCENTIVE PROGRAM 
 
A firm performing as a mentor in an approved Partnering for Growth (P4G) – Construction relationship, 
providing assistance to and training of a DBE or Veteran firm can earn Bid Credits that may be used 
toward future Tollway construction bids.   
 

See the Operational Guide for Partnering For Growth - Construction For Disadvantaged Business 
Enterprise Bid Credit Incentive Program and the Operational Guide For Partnering For Growth – 
Construction For Veteran-owned Small Business Bid Credit Incentive Program at 
https://www.illinoistollway.com/doing-business/diversity-development/programs#Mentor 

 
31. REPORTING OF COMMUNICATIONS WITH VENDORS  

 
Please note that written or oral communications received by the Tollway that imparts or requests material 
information or makes a material argument regarding potential action concerning this procurement may 
require reporting to the Procurement Policy Board as required by the Procurement Code.  When an oral 
communication is made by a person required to register under the Lobbyist Registration Act (25 ILCS 
170) and received by a State employee, all individuals who initiate or participate in the communication 
shall submit a written report to that State employee memorializing the communication and for reporting 
to the Procurement Policy Board. This provision is not intended to prohibit communications with State 
employees regarding procurement matter, but rather only requires reporting of those communications 
when they occur. 
 

32. INITIAL CONTACT INFORMATION 
 

The Initial Contact Person named on Page A-1 shall be familiar with assembling or obtaining the 
 duly executed documents constituting the contract between the Illinois Tollway and the contractor.   
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33. WEB-BASED PROJECT MANAGEMENT 
 

The Illinois Tollway will manage this project using the Tollway’s web-based project management system. 
The primary goal of using the web-based project management system is to create a complete project 
record and serve as a project archive.    
 
Once the apparent low bidder is determined, all project correspondence occurring with the apparent low 
bidder will be addressed to the initial contact person via e-mail from Contract Services and via the web-
based project management system. Initial correspondence is expected to consist of requests for 
information and responses related to DBE and subcontractor related items.   
 

34. SUBCONTRACTOR DISCLOSURE 
 
The bidder must identify, to the extent the information is known, the names, addresses and type of work 
for all sub-contractors that will be utilized in the performance of this contract together with the anticipated 
contract value each sub-contractor is expected to receive pursuant to this contract.  The State may 
request updated information at any time.  For purposes of this section, sub-contractor means a person 
or entity that enters into a contractual agreement with a person or entity who has a contract with the 
Illinois Tollway pursuant to which the person or entity provides some or all of the goods, services, real 
property, remuneration, or other monetary forms of consideration that are the subject of the primary 
Illinois Tollway contract.  A person or entity is not a sub-contractor if that person only provides goods or 
supplies that are incidental to the performance of a contract by a person who holds the contract with the 
Illinois Tollway. In no event shall a sub-contractor be allowed to start work prior to approval by the 
Tollway. 
 

35. PROCUREMENT COMPLIANCE MONITORS 
 
Pursuant to Public Acts 96-0795, 96-0920 and 97-0895, Agency Procurement Compliance Monitors may 
review contract documents and any files or records related to procurements and will report to the Chief 
Procurement Officer on procurement issues that may require action, and to further report on corrective 
action not taken by state personnel.  Additionally, the Procurement Compliance Monitors may monitor 
the procurement process for appropriate actions and transparency. 
 

36. PUBLICITY  
 
Contractor shall not, in any advertisement, including but not limited to contractor’s website or any other 
type of solicitation for business, state, indicate or otherwise imply that it has been endorsed by or is 
currently or has previously been under contract with the Illinois Tollway nor shall the Illinois Tollway’s 
name be used in any such advertisement or solicitation without the prior written approval of the Illinois 
Tollway. 
 

37. RESPONSIBLE BIDDER AFFIDAVIT 
 

Public Act 97-0369 amended the Illinois Procurement Code to require a “responsible bidder” to submit a 
signed affidavit stating that the bidder shall maintain an Illinois office as the primary place of business for 
persons employed in the construction authorized by the contract.  Therefore, in accordance with the Act 
the Illinois Tollway will request the “Responsible Bidder Affidavit” from the apparent low bidder, once the 
apparent low bidder has been determined. 
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38. REPORT OF A CHANGE IN CIRCUMSTANCES 
 

The Contractor agrees to report to the Tollway as soon as practically possible, but no later than twenty-
one (21) days following any change in facts or circumstances that might impact the contractor’s ability to 
satisfy its legal or contractual responsibilities and obligations under this contract. Required reports include 
but are not limited to changes in the Contractor’s Certification/Disclosure Forms, the contractor’s IDOT 
pre-qualification status, or certification or licensing required for this project.  Additionally, the contractor 
agrees to report to the Tollway within the above timeframe any arrests, indictments, convictions or other 
matters involving the contractor, or any of its principals, that might occur while this contract is in effect.  
The reporting requirement does not apply to common offenses, including but not limited to minor/traffic 
offenses.   
 
Further, the contractor agrees to incorporate substantially similar reporting requirements into the terms 
of any and all subcontractors relating to work performed under this agreement.  The contractor agrees to 
forward or relay to the Tollway any reports received from subcontractors pursuant to this paragraph within 
twenty-one (21) days. 
 
Finally, the contractor acknowledges and agrees that the failure of the contractor to comply with this 
reporting requirement shall constitute a material breach of contract which may result in this contract being 
declared void.  

 
39. RECORD RETENTION AND AUDIT  

 
The contractor shall maintain in the State of Illinois, for a minimum of five (5) years from the latter of the 
date of completion of the contract or the date of final payment under the contract, adequate books, 
records, and supporting documents from an accounting system maintained in accordance with generally 
accepted accounting principles to verify the amounts, recipients, uses and methods of all disbursements 
of funds passing in conjunction with the contract. The five (5) year record maintenance period shall be 
extended for the duration of any audit in progress at the time of that period’s expiration.  The contractor 
shall at its own expense make such records available in a timely manner for inspection and audit 
(including copies and extracts of records) as required by the Auditor General and other State Auditors, 
Chief Procurement Officer, the Illinois Department of Transportation, and the Tollway’s Inspector 
General, Internal Audit or other Tollway agents at all reasonable times and without prior notice.  
 
The obligations of this section shall be explicitly included in any subcontracts or agreements formed 
between the contractor and any subcontractors or suppliers of goods and services to the extent that those 
subcontracts or agreements relate to fulfillment of the contractor’s obligations to the Tollway.  Such 
subcontractor shall be required to comply with the terms and conditions of this Section and the Tollway 
shall be entitled to enforce a breach of that contract. 
 
Any audit adjustment will be submitted on a final invoice for any underpayment or overpayment to the 
contractor or its subcontractors.  The contractor shall promptly reimburse the Tollway for any 
overpayment, or the Tollway at its option may deduct any overpayment from any funds due the contractor, 
whether those funds are due under this contract or other contracts to which the contractor is a party either 
directly with the Tollway or as a subcontractor. In the event the contractor fails or refuses to reimburse 
the Tollway for an overpayment, the contractor shall be responsible for all costs, including attorney fees, 
incurred by the Tollway to collect such overpayment.   
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Failure to maintain or make available the books, records, and supporting documents required by this 
Section shall establish a presumption in favor of the Tollway for recovery of any funds paid by the Tollway 
under the contract for which adequate books, records and supporting documentation are not available to 
support their purported disbursement.  
 
The contractor shall reimburse the Tollway for the total costs of an audit that identifies significant findings 
that would benefit the Tollway, including but not limited to reasonable attorney’s fees and other expenses.  
Significant findings for the purposes of this provision shall be identified as an amount in excess of $50,000 
in aggregate of the audit report or findings of material performance or compliance deficiencies. 
 
If the contractor fails to comply with these requirements, the contractor may be disqualified or suspended 
from bidding on or working on future contracts. 

40. INSPECTOR GENERAL 

The vendor/contractor hereby acknowledges that pursuant to Section 8.5 of the Toll Highway Act (605 
ILCS 10/8.5) the Inspector General of the Illinois State Toll Highway Authority has the Tollway to conduct 
investigations into certain matters including but not limited to allegations of fraud, waste and abuse, and 
to conduct reviews.  The vendor/contractor shall fully cooperate in any OIG investigation or review.  
Cooperation includes providing access to all information and documentation related to the goods/services 
described in this agreement, and disclosing and making available all personnel involved or connected 
with these goods/services or having knowledge of these goods/services.  All subcontracts must inform 
Subcontractors of this provision and their duty to comply. 

41. ACCEPTANCE OF SCANNED SIGNATURES  

Unless otherwise specified, the parties agree that bids, contracts, certifications and disclosures, and other 
contract related documents to be entered into in connection with the resulting contract will be considered 
signed when the signature of a party is delivered by scanned image (e.g. .pdf or .tiff file extension name) 
as an attachment to electronic mail (email).  Such scanned signature will be treated in all respects as 
having the same effect as an original wet ink signature. 

42. EXPATRIATED ENTITIES  
 

Except in limited circumstances, no business or member of a unitary business group, as defined in the 
Illinois Income Tax Act, shall submit a bid for or enter into a contract with a State agency if that business 
or any member of the unitary business group is an expatriated entity. 

 

 
 



 

 

PART II: Bid Requirements 
 

 
Bid  Submit with bid 
 
 
Bid Listing All Addenda Submit with bid 
 
 
Bid Bond Submit with bid 
 
 
Forms A or Forms B Disclosures Submit with bid 
 
 
Disadvantaged Business Enterprise DBE 2026, 2025 and  
DBE 2023 (if required) Submit with bid  
 
 
Veteran Small Business Participation VOSB 2026, 2025 and  
VOSB 2023 (if required) Submit with bid  
 
 
Equal Employment Opportunity Program Submit with bid 
 
 
Bid Credit Program, if applicable Submit with bid 
 
 
I.D.O.T. Certificate of Eligibility (if required) Submit with bid 
 
 
Affidavit Submit with bid 
 
 
Responsible Bidder Affidavit Submit with bid 
 
 
Bidder Preferences Submit with Bid 
 
 
Bidder List of Individual Contacts Submit with bid 
 
 
Plant and Equipment Questionnaire Submit with bid 
 
 
Illinois Tollway Standard Terms and Conditions Submit with bid 
 
 
Secretary of State Certificate of Good Standing Will be verified by the Tollway 
 
 
State Board of Elections Will be verified by the Tollway 
 
 
Illinois Department of Human Rights Will be verified by the Tollway



Overtime

Trade Title Rg Type C Base Foreman M-F Sa Su Hol H/W Pension Vac Trng Other 
Ins

ASBESTOS ABT-GEN All ALL 44.40 45.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

ASBESTOS ABT-MEC All BLD 38.44 41.51 1.5 1.5 2.0 2.0 14.07 12.51 0.00 0.77

BOILERMAKER All BLD 51.56 56.20 2.0 2.0 2.0 2.0 6.97 21.58 0.00 1.20

BRICK MASON All BLD 47.56 52.32 1.5 1.5 2.0 2.0 11.20 20.51 0.00 0.97

CARPENTER All ALL 49.76 51.76 1.5 1.5 2.0 2.0 11.79 23.34 0.00 0.73

CEMENT MASON All ALL 47.00 49.00 2.0 1.5 2.0 2.0 15.75 19.73 0.00 1.00

CERAMIC TILE FINISHER All BLD 41.80 41.80 1.5 1.5 2.0 2.0 11.25 13.41 0.00 0.88

COMMUNICATION ELECTRICIAN All BLD 45.41 48.21 1.5 1.5 2.0 2.0 10.99 13.65 1.25 1.40 0.47

ELECTRIC PWR EQMT OP All ALL 54.90 59.90 1.5 1.5 2.0 2.0 12.72 18.42 0.00 3.40

ELECTRIC PWR GRNDMAN All ALL 42.82 59.90 1.5 1.5 2.0 2.0 9.93 14.37 0.00 2.66

ELECTRIC PWR LINEMAN All ALL 54.90 59.90 1.5 1.5 2.0 2.0 12.72 18.42 0.00 3.40

ELECTRICIAN All ALL 50.00 53.00 1.5 1.5 2.0 2.0 15.95 17.49 1.25 1.76 1.30

ELEVATOR CONSTRUCTOR All BLD 58.47 65.78 2.0 2.0 2.0 2.0 15.73 18.41 4.68 0.63

FENCE ERECTOR All ALL 44.42 46.42 1.5 1.5 2.0 2.0 13.68 15.40 0.00 0.65

GLAZIER All BLD 46.35 47.85 1.5 2.0 2.0 2.0 14.79 22.67 0.00 1.26

HEAT/FROST INSULATOR All BLD 51.25 54.33 1.5 1.5 2.0 2.0 14.07 14.26 0.00 0.77

IRON WORKER All ALL 52.51 54.51 2.0 2.0 2.0 2.0 15.15 24.34 0.00 0.44

LABORER All ALL 44.40 45.15 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

LATHER All ALL 49.76 51.76 1.5 1.5 2.0 2.0 11.79 23.34 0.00 0.73

MACHINIST All BLD 49.68 52.18 1.5 1.5 2.0 2.0 7.93 8.95 1.85 1.47

MARBLE FINISHER All ALL 35.73 49.05 1.5 1.5 2.0 2.0 11.20 18.71 0.00 0.87

MARBLE MASON All BLD 46.71 51.38 1.5 1.5 2.0 2.0 11.20 19.98 0.00 0.95

MATERIAL TESTER I All ALL 34.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

MATERIALS TESTER II All ALL 39.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

MILLWRIGHT All ALL 49.76 51.76 1.5 1.5 2.0 2.0 11.79 23.34 0.00 0.73

OPERATING ENGINEER All BLD 1 52.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 2 50.80 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 3 48.25 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 4 46.50 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 5 55.85 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 6 53.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

Cook County Prevailing Wage Rates posted on 9/2/2020

1



OPERATING ENGINEER All BLD 7 55.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All FLT 1 58.20 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 2 56.70 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 3 50.45 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 4 41.95 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 5 59.70 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 6 40.00 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All HWY 1 50.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 2 49.75 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 3 47.70 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 4 46.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 5 45.10 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 6 53.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 7 51.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

ORNAMENTAL IRON WORKER All ALL 51.63 54.13 2.0 2.0 2.0 2.0 14.23 22.25 0.00 1.25

PAINTER All ALL 48.30 54.34 1.5 1.5 1.5 2.0 12.51 14.24 0.00 1.87

PAINTER - SIGNS All BLD 39.84 44.74 1.5 1.5 2.0 2.0 2.73 3.39 0.00 0.00

PILEDRIVER All ALL 49.76 51.76 1.5 1.5 2.0 2.0 11.79 23.34 0.00 0.73

PIPEFITTER All BLD 50.75 53.75 1.5 1.5 2.0 2.0 10.85 20.85 0.00 2.92

PLASTERER All BLD 45.00 47.70 1.5 1.5 2.0 2.0 15.75 18.14 0.00 1.25

PLUMBER All BLD 52.00 55.10 1.5 1.5 2.0 2.0 16.22 15.60 0.00 1.40

ROOFER All BLD 45.45 49.45 1.5 1.5 2.0 2.0 10.88 13.31 0.00 0.91

SHEETMETAL WORKER All BLD 46.50 50.22 1.5 1.5 2.0 2.0 12.35 26.53 0.00 0.90

SIGN HANGER All BLD 32.68 35.29 1.5 1.5 2.0 2.0 5.65 4.00 0.00 0.00

SPRINKLER FITTER All BLD 50.95 53.45 1.5 1.5 2.0 2.0 13.50 16.80 0.00 0.75

STEEL ERECTOR All ALL 52.51 54.51 2.0 2.0 2.0 2.0 15.15 24.34 0.00 0.44

STONE MASON All BLD 47.56 52.32 1.5 1.5 2.0 2.0 11.20 20.51 0.00 0.97

TERRAZZO FINISHER All BLD 43.54 43.54 1.5 1.5 2.0 2.0 11.25 15.61 0.00 0.90

TERRAZZO MASON All BLD 47.38 50.88 1.5 1.5 2.0 2.0 11.25 17.07 0.00 0.94

TILE MASON All BLD 48.75 52.75 1.5 1.5 2.0 2.0 11.25 16.90 0.00 0.95

TRAFFIC SAFETY WORKER All HWY 36.75 38.35 1.5 1.5 2.0 2.0 7.95 8.20 0.00 0.75

TRUCK DRIVER E ALL 1 38.35 39.00 1.5 1.5 2.0 2.0 11.28 13.70 0.00 0.15

TRUCK DRIVER E ALL 2 38.60 39.00 1.5 1.5 2.0 2.0 11.28 13.70 0.00 0.15

TRUCK DRIVER E ALL 3 38.80 39.00 1.5 1.5 2.0 2.0 11.28 13.70 0.00 0.15

TRUCK DRIVER E ALL 4 39.00 39.00 1.5 1.5 2.0 2.0 11.28 13.70 0.00 0.15

TRUCK DRIVER W ALL 1 39.08 39.63 1.5 1.5 2.0 2.0 9.75 13.08 0.00 0.15
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TRUCK DRIVER W ALL 2 39.23 39.63 1.5 1.5 2.0 2.0 9.75 13.08 0.00 0.15

TRUCK DRIVER W ALL 3 39.43 39.63 1.5 1.5 2.0 2.0 9.75 13.08 0.00 0.15

TRUCK DRIVER W ALL 4 39.63 39.63 1.5 1.5 2.0 2.0 9.75 13.08 0.00 0.15

TUCKPOINTER All BLD 47.25 48.25 1.5 1.5 2.0 2.0 8.59 19.48 0.00 0.94

Legend
Rg Region
Type Trade Type - All,Highway,Building,Floating,Oil & Chip,Rivers
C Class
Base Base Wage Rate
OT M-F Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number 
listed is the multiple of the base wage.
OT Sa Overtime pay required for every hour worked on Saturdays
OT Su Overtime pay required for every hour worked on Sundays
OT Hol Overtime pay required for every hour worked on Holidays
H/W Health/Welfare benefit
Vac Vacation
Trng Training
Other Ins Employer hourly cost for any other type(s) of insurance provided for benefit of worker.

Explanations COOK COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, 
Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties.  
Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday.  This then makes work performed 
on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain 
days of celebration.  If in doubt, please check with IDOL.

TRUCK DRIVERS (WEST) - That part of the county West of Barrington Road.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including 
mechanical systems where those mechanical systems are to be removed.  This includes the removal of asbestos materials/mold 
and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close 
future date. ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes,  ducts, and 
boilers, where the mechanical systems are to remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed 
products; all composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, 
mosaics, fiberglass, and all substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and 
other materials that are for and intended for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, 
swimming pools, and all other places where tile is to form a finished interior or exterior.  The mixing of all setting mortars 
including but not limited to thin-set mortars, epoxies, wall mud, and any other sand and cement mixtures or adhesives when 
used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The handling and unloading of all 
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sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, installation, repair, or 
maintenance of tile and/or similar materials.  Ceramic Tile Finishers shall fill all joints and voids regardless of method on all tile 
work, particularly and especially after installation of said tile work.  Application of any and all protective coverings to all types of 
tile installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, 
plywood, masonite, cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, 
and all floor scarifying equipment used in preparing floors to receive tile.  The clean up and removal of all waste and materials.  
All demolition of existing tile floors and walls to be re-tiled.

COMMUNICATIONS ELECTRICIAN

Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice sound vision production 
and reproduction, telephone and telephone interconnect, facsimile, data apparatus, coaxial, fibre optic and wireless equipment, 
appliances and systems used for the transmission and reception of signals of any nature, business, domestic, commercial, 
education, entertainment, and residential purposes, including but not limited to, communication and telephone, electronic and 
sound equipment, fibre optic and data communication systems, and the performance of any task directly related to such 
installation or service whether at new or existing sites, such tasks to include the placing of wire and cable and electrical power 
conduit or other raceway work within the equipment room and pulling wire and/or cable through conduit and the installation of 
any incidental conduit, such that the employees covered hereby can complete any job in full.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all 
rigging for heavy work, the handling of all material that may be needed for the installation of such materials, building of 
scaffolding, polishing if needed, patching, waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, 
holding water on diamond or Carborundum blade or saw for setters cutting, use of tub saw or any other saw needed for 
preparation of material, drilling of holes for wires that anchor material set by setters, mixing up of molding plaster for installation 
of material, mixing up thin set for the installation of material, mixing up of sand to cement for the installation of material and 
such other work as may be required in helping a Marble Setter in the handling of all material in the erection or installation of 
interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to stone 
any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in 
the trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast 
tile, steps, risers treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and 
which are used on interior and exterior which are installed in a similar manner.

MATERIAL TESTER I:  Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt.

MATERIAL TESTER II:  Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, 
cured concrete, and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures.

 OPERATING ENGINEER - BUILDING

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two 
Engineers); Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; 
Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); 
Concrete Paver Over 27E cu. ft; Concrete Paver 27E cu. ft. and Under: Concrete Placer; Concrete Placing Boom; Concrete Pump 
(Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane; 
Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines; 
Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators, 
outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, Two Tugger One Floor; Hydraulic 
Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Lubrication Technician; 
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Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: Squeeze 
Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-
Form Paver; Straddle Buggies; Operation of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching 
Machines.

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; 
Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine; 
Hoists, Tugger Single Drum; Laser Screed; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; 
Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators 
(remodeling or renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to 
exceed a total of 300 ft.); Low Boys; Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift.

Class 5. Assistant Craft Foreman.

Class 6. Gradall.

Class 7. Mechanics; Welders.

 OPERATING ENGINEERS - HIGHWAY CONSTRUCTION

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO 
or other similar type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car 
Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with 
attachments); Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete 
Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all types: Creter Crane: Spider Crane; Crusher, Stone, etc.; Derricks, 
All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & Pinion and Similar Machines; Formless Curb and 
Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard 
Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter or Prime Mover; 
Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking 
Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck 
Mounted; Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle 
Buggies; Hydraulic Telescoping Form (Tunnel); Operation of Tieback Machine;  Tractor Drawn Belt Loader; Tractor Drawn Belt 
Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine; 
Trenching; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or 
Mining Machines 5 ft. in diameter and over tunnel, etc; Underground Boring and/or Mining Machines under 5 ft. in diameter; 
Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe 
Front Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; 
Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S 
Series to and including 27 cu. ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing 
Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift 
Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro 
Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road Hauling Units (including articulating) Non Self-
Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary 
Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper - Single/Twin 
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Engine/Push and Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, Disc, 
Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two 
Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists, 
Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; 
Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump 
Machine; Winch Trucks with "A" Frame; Work Boats; Tamper-Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; 
Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a 
total of 300 ft.); Pumps, Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small 
Electric Drill Winches.

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers.

Class 6. Field Mechanics and Field Welders

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature.

OPERATING ENGINEER - FLOATING

Class 1.  Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge).

Class 2.  Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic 
Dredge); Leverman (Hydraulic Dredge); Diver Tender.

Class 3.  Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 lbs. or 
more); Tug/Launch Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery, 
etc.

Class 4.  Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug 
Engineer, Crane Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug 
Operator.

Class 5.  Friction or Lattice Boom Cranes.

Class 6. ROV Pilot, ROV Tender

TERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the 
mixing, grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by 
hand or machine, and in addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics.

TRAFFIC SAFETY

Effective November 30, 2018, the description of the traffic safety worker trade in this County is as follows:  Work associated with 
barricades, horses and drums used to reduce lane usage on highway work, the installation and removal of temporary, non-
temporary or permanent lane, pavement or roadway markings, and the installation and removal of temporary road signs. 

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST
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Class 1.  Two or three Axle Trucks.  A-frame Truck when used for transportation purposes; Air Compressors  and Welding 
Machines, including those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate  Lockers; Batch Hopperman; Car 
and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers;  Mechanics Helpers and Greasers; Oil Distributors 2-man 
operation; Pavement Breakers; Pole Trailer, up to  40 feet; Power Mower Tractors; Self-propelled Chip Spreader; Skipman; Slurry 
Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; Teamsters; Unskilled Dumpman; and Truck Drivers 
hauling  warning lights, barricades, and portable toilets on the job site.

Class 2.  Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug  Bottom Dump 
Turnapulls or Turnatrailers when pulling other than self-loading equipment or similar  equipment under 16 cubic yards; Mixer 
Trucks under 7 yards; Ready-mix Plant Hopper Operator, and  Winch Trucks, 2 Axles.

Class 3.  Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids,  Hug Bottom Dump 
Turnatrailers or turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives 
and/or Fission Material Trucks; Mixer Trucks 7 yards or over;  Mobile Cranes while in transit; Oil Distributors, 1-man operation; 
Pole Trailer, over 40 feet; Pole and  Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch 
trucks, 3  axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4.  Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories;  Foreman; Master 
Mechanic; Self-loading equipment like P.B. and trucks with scoops on the front.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions  which are available.  
If a task to be performed is not subject to one of the classifications of pay set out, the Department will  upon being contacted 
state which neighboring county has such a classification and provide such rate, such  rate being deemed to exist by reference in 
this document.  If no neighboring county rate applies  to the task, the Department shall undertake a special determination, such 
special determination being then  deemed to have existed under this determination.  If a project requires these, or any 
classification not listed,  please contact IDOL at 217-782-1710 for wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver.   The work performed by 
landscape plantsman and landscape laborer is covered by the existing classification  of laborer.  The work performed by 
landscape operators (regardless of equipment used or its size) is covered  by the classifications of operating engineer.  The work 
performed by landscape truck drivers (regardless of  size of truck driven) is covered by the classifications of truck driver.

MATERIAL TESTER & MATERIAL TESTER/INSPECTOR I AND II

Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties 
as the classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same 
job duties as the classification entitled "Material Tester/Inspector II".
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Overtime

Trade Title Rg Type C Base Foreman M-F Sa Su Hol H/W Pension Vac Trng Other 
Ins

ASBESTOS ABT-GEN All ALL 44.40 45.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

ASBESTOS ABT-MEC All BLD 38.44 41.51 1.5 1.5 2.0 2.0 14.07 12.51 0.00 0.77

BOILERMAKER All BLD 51.56 56.20 2.0 2.0 2.0 2.0 6.97 21.58 0.00 1.20

BRICK MASON All BLD 47.56 52.32 1.5 1.5 2.0 2.0 11.20 20.51 0.00 0.97

CARPENTER All ALL 49.76 51.76 1.5 1.5 2.0 2.0 11.79 23.34 0.00 0.73

CEMENT MASON All ALL 46.72 48.72 2.0 1.5 2.0 2.0 10.90 25.35 0.00 0.50

CERAMIC TILE FINISHER All BLD 41.80 41.80 1.5 1.5 2.0 2.0 11.25 13.41 0.00 0.88

COMMUNICATION TECHNICIAN All BLD 39.00 41.80 1.5 1.5 2.0 2.0 12.96 15.53 2.23 0.88

ELECTRIC PWR EQMT OP All ALL 44.61 60.87 1.5 1.5 2.0 2.0 6.50 12.49 0.00 1.01 1.34

ELECTRIC PWR GRNDMAN All ALL 34.27 60.87 1.5 1.5 2.0 2.0 6.50 9.60 0.00 0.77 1.03

ELECTRIC PWR LINEMAN All ALL 53.63 60.87 1.5 1.5 2.0 2.0 6.50 15.02 0.00 1.21 1.61

ELECTRIC PWR TRK DRV All ALL 35.52 60.87 1.5 1.5 2.0 2.0 6.50 9.95 0.00 0.80 1.07

ELECTRICIAN All BLD 42.05 46.30 1.5 1.5 2.0 2.0 14.62 22.84 6.00 0.68

ELEVATOR CONSTRUCTOR All BLD 58.47 65.78 2.0 2.0 2.0 2.0 15.73 18.41 4.68 0.63

FENCE ERECTOR All ALL 44.42 46.42 1.5 1.5 2.0 2.0 13.68 15.40 0.00 0.65

GLAZIER All BLD 46.35 47.85 1.5 2.0 2.0 2.0 14.79 22.67 0.00 1.26

HEAT/FROST INSULATOR All BLD 51.25 54.33 1.5 1.5 2.0 2.0 14.07 14.26 0.00 0.77

IRON WORKER All ALL 52.51 54.51 2.0 2.0 2.0 2.0 15.15 24.34 0.00 0.44

LABORER All ALL 44.40 45.15 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

LATHER All ALL 49.76 51.76 1.5 1.5 2.0 2.0 11.79 23.34 0.00 0.73

MACHINIST All BLD 49.68 52.18 1.5 1.5 2.0 2.0 7.93 8.95 1.85 1.47

MARBLE FINISHER All ALL 35.73 49.05 1.5 1.5 2.0 2.0 11.20 18.71 0.00 0.87

MARBLE MASON All BLD 46.71 51.38 1.5 1.5 2.0 2.0 11.20 19.98 0.00 0.95

MATERIAL TESTER I All ALL 34.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

MATERIALS TESTER II All ALL 39.40 1.5 1.5 2.0 2.0 16.10 14.21 0.00 0.90

MILLWRIGHT All ALL 49.76 51.76 1.5 1.5 2.0 2.0 11.79 23.34 0.00 0.73

OPERATING ENGINEER All BLD 1 52.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 2 50.80 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 3 48.25 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 4 46.50 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 5 55.85 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

Lake County Prevailing Wage Rates posted on 9/2/2020
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OPERATING ENGINEER All BLD 6 53.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All BLD 7 55.10 56.10 2.0 2.0 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All FLT 1 58.20 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 2 56.70 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 3 50.45 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 4 41.95 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 5 59.70 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All FLT 6 40.00 58.20 1.5 1.5 2.0 2.0 20.50 16.85 2.00 1.65

OPERATING ENGINEER All HWY 1 50.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 2 49.75 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 3 47.70 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 4 46.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 5 45.10 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 6 53.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

OPERATING ENGINEER All HWY 7 51.30 54.30 1.5 1.5 2.0 2.0 20.90 17.85 2.00 2.15

ORNAMENTAL IRON WORKER All ALL 51.63 54.13 2.0 2.0 2.0 2.0 14.23 22.25 0.00 1.25

PAINTER All ALL 48.30 54.34 1.5 1.5 1.5 2.0 12.51 14.24 0.00 1.87

PAINTER - SIGNS All BLD 39.84 44.74 1.5 1.5 2.0 2.0 2.73 3.39 0.00 0.00

PILEDRIVER All ALL 49.76 51.76 1.5 1.5 2.0 2.0 11.79 23.34 0.00 0.73

PIPEFITTER All BLD 50.75 53.75 1.5 1.5 2.0 2.0 10.85 20.85 0.00 2.92

PLASTERER All BLD 46.59 49.39 1.5 1.5 2.0 2.0 10.90 25.65 0.00 0.50

PLUMBER All BLD 52.00 55.10 1.5 1.5 2.0 2.0 16.22 15.60 0.00 1.40

ROOFER All BLD 45.45 49.45 1.5 1.5 2.0 2.0 10.88 13.31 0.00 0.91

SHEETMETAL WORKER All BLD 46.50 50.22 1.5 1.5 2.0 2.0 12.35 26.53 0.00 0.90

SIGN HANGER All BLD 32.68 35.29 1.5 1.5 2.0 2.0 5.65 4.00 0.00 0.00

SPRINKLER FITTER All BLD 50.95 53.45 1.5 1.5 2.0 2.0 13.50 16.80 0.00 0.75

STEEL ERECTOR All ALL 52.51 54.51 2.0 2.0 2.0 2.0 15.15 24.34 0.00 0.44

STONE MASON All BLD 47.56 52.32 1.5 1.5 2.0 2.0 11.20 20.51 0.00 0.97

TERRAZZO FINISHER All BLD 43.54 43.54 1.5 1.5 2.0 2.0 11.25 15.61 0.00 0.90

TERRAZZO MASON All BLD 47.38 50.88 1.5 1.5 2.0 2.0 11.25 17.07 0.00 0.94

TILE MASON All BLD 48.75 52.75 1.5 1.5 2.0 2.0 11.25 16.90 0.00 0.95

TRAFFIC SAFETY WORKER All HWY 36.75 38.35 1.5 1.5 2.0 2.0 7.95 8.20 0.00 0.75

TRUCK DRIVER All ALL 1 40.29 40.84 1.5 1.5 2.0 2.0 11.00 10.25 0.00 0.15

TRUCK DRIVER All ALL 2 40.44 40.84 1.5 1.5 2.0 2.0 11.00 10.25 0.00 0.15

TRUCK DRIVER All ALL 3 40.64 40.84 1.5 1.5 2.0 2.0 11.00 10.25 0.00 0.15

TRUCK DRIVER All ALL 4 40.84 40.84 1.5 1.5 2.0 2.0 11.00 10.25 0.00 0.15
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TUCKPOINTER All BLD 47.25 48.25 1.5 1.5 2.0 2.0 8.59 19.48 0.00 0.94

Legend
Rg Region
Type Trade Type - All,Highway,Building,Floating,Oil & Chip,Rivers
C Class
Base Base Wage Rate
OT M-F Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri. The number 
listed is the multiple of the base wage.
OT Sa Overtime pay required for every hour worked on Saturdays
OT Su Overtime pay required for every hour worked on Sundays
OT Hol Overtime pay required for every hour worked on Holidays
H/W Health/Welfare benefit
Vac Vacation
Trng Training
Other Ins Employer hourly cost for any other type(s) of insurance provided for benefit of worker.

Explanations LAKE COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, 
Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties.  
Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday.  This then makes work performed 
on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain 
days of celebration.  If in doubt, please check with IDOL.

 EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including 
mechanical systems where those mechanical systems are to be removed.  This includes the removal of asbestos materials/mold 
and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close 
future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the 
mechanical systems are to  remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed 
products; all composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, 
mosaics, fiberglass, and all substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and 
other materials that are for and intended for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, 
swimming pools, and all other places where tile is to form a finished interior or exterior.  The mixing of all setting mortars 
including but not limited to thin-set mortars, epoxies, wall mud, and any other sand and cement mixtures or adhesives when 
used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The handling and unloading of all 
sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, installation, repair, or 
maintenance of tile and/or similar materials.  Ceramic Tile Finishers shall fill all joints and voids regardless of method on all tile 
work, particularly and especially after installation of said tile work.  Application of any and all protective coverings to all types of 
tile installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, 
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plywood, masonite, cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, 
and all floor scarifying equipment used in preparing floors to receive tile.  The clean up and removal of all waste and materials.  
All demolition of existing tile floors and walls to be re-tiled.

COMMUNICATION TECHNICIAN

Low voltage construction, installation, maintenance and removal of telecommunication facilities (voice, sound, data and video) 
including outside plant,  telephone, security systems and data inside wire, interconnect, terminal equipment, central offices, PABX, 
fiber optic cable and equipment, micro waves, V-SAT,  bypass, CATV, WAN (wide area network), LAN (local area networks), and 
ISDN (integrated system digital network), pulling of wire in raceways, but not the installation of raceways.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all 
rigging for heavy work, the handling of all material that may be needed for the installation of such materials, building of 
scaffolding, polishing if needed, patching, waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, 
holding water on diamond or Carborundum blade or saw for setters cutting, use of tub saw or any other saw needed for 
preparation of material, drilling of holes for wires that anchor material set by setters, mixing up of molding plaster for installation 
of material, mixing up thin set for the installation of material, mixing up of sand to cement for the installation of material and 
such other work as may be required in helping a Marble Setter in the handling of all material in the erection or installation of 
interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to stone 
any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in 
the trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast 
tile, steps, risers treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and 
which are used on interior and exterior which are installed in a similar manner.

MATERIAL TESTER I:  Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt.

MATERIAL TESTER II:  Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, 
cured concrete, and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures.

 OPERATING ENGINEER - BUILDING

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two 
Engineers); Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; 
Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); 
Concrete Paver Over 27E cu. ft; Concrete Paver 27E cu. ft. and Under: Concrete Placer; Concrete Placing Boom; Concrete Pump 
(Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane; 
Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines; 
Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators, 
outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, Two Tugger One Floor; Hydraulic 
Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Lubrication Technician; 
Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: Squeeze 
Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-
Form Paver; Straddle Buggies; Operation of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching 
Machines.

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; 
Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine; 
Hoists, Tugger Single Drum; Laser Screed; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; 

11



Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators 
(remodeling or renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to 
exceed a total of 300 ft.); Low Boys; Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift.

Class 5. Assistant Craft Foreman.

Class 6. Gradall.

Class 7. Mechanics; Welders.

 OPERATING ENGINEERS - HIGHWAY CONSTRUCTION

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO 
or other similar type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car 
Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with 
attachments); Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete 
Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all types: Creter Crane: Spider Crane; Crusher, Stone, etc.; Derricks, 
All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & Pinion and Similar Machines; Formless Curb and 
Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard 
Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter or Prime Mover; 
Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking 
Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck 
Mounted; Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle 
Buggies; Hydraulic Telescoping Form (Tunnel); Operation of Tieback Machine;  Tractor Drawn Belt Loader; Tractor Drawn Belt 
Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine; 
Trenching; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or 
Mining Machines 5 ft. in diameter and over tunnel, etc; Underground Boring and/or Mining Machines under 5 ft. in diameter; 
Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe 
Front Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; 
Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S 
Series to and including 27 cu. ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing 
Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift 
Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro 
Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road Hauling Units (including articulating) Non Self-
Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary 
Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper - Single/Twin 
Engine/Push and Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, Disc, 
Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two 
Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists, 
Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; 
Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump 
Machine; Winch Trucks with "A" Frame; Work Boats; Tamper-Form-Motor Driven.
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Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; 
Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a 
total of 300 ft.); Pumps, Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small 
Electric Drill Winches.

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers.

Class 6. Field Mechanics and Field Welders

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature.

OPERATING ENGINEER - FLOATING

Class 1.  Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge).

Class 2.  Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic 
Dredge); Leverman (Hydraulic Dredge); Diver Tender.

Class 3.  Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 lbs. or 
more); Tug/Launch Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery, 
etc.

Class 4.  Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug 
Engineer, Crane Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug 
Operator.

Class 5.  Friction or Lattice Boom Cranes.

Class 6. ROV Pilot, ROV Tender

TRAFFIC SAFETY - Effective November 30, 2018, the description of the traffic safety worker trade in this County is as follows: 
 Work associated with barricades, horses and drums used to reduce lane usage on highway work, the installation and removal of 
temporary, non-temporary or permanent lane, pavement or roadway markings, and the installation and removal of temporary 
road signs. 

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION

Class 1.  Two or three Axle Trucks.  A-frame Truck when used for transportation purposes; Air Compressors and Welding 
Machines, including those pulled by  cars, pick-up trucks and tractors; Ambulances; Batch Gate Lockers; Batch Hopperman; Car 
and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers;  Mechanics Helpers and Greasers; Oil Distributors 2-man 
operation; Pavement Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors; Self-propelled Chip  Spreader; Skipman; Slurry 
Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; Teamsters; Unskilled Dumpman; and Truck Drivers 
hauling  warning lights, barricades, and portable toilets on the job site.

Class 2.  Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump 
Turnapulls or Turnatrailers when pulling  other than self-loading equipment or similar equipment under 16 cubic yards; Mixer 
Trucks under 7 yards; Ready-mix Plant Hopper Operator, and Winch Trucks, 2  Axles.

Class 3.  Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump 
Turnatrailers or turnapulls when  pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives 
and/or Fission Material Trucks; Mixer Trucks 7 yards or over;  Mobile Cranes while in transit; Oil Distributors, 1-man operation; 
Pole Trailer, over 40 feet; Pole and Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch 
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trucks, 3 axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4.  Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories; Foreman; Master 
Mechanic; Self-loading equipment  like P.B. and trucks with scoops on the front.

 TERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the 
mixing, grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by 
hand or machine, and in addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If 
a task to be performed is not subject to one of the classifications of pay set out, the Department will  upon being contacted state 
which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this  
document.  If no neighboring county rate applies to the task, the Department shall undertake a special determination, such 
special determination  being then deemed to have existed under this determination.  If a project requires these, or any 
classification not listed, please contact IDOL at 217-782-1710 for  wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver.  The work performed by 
landscape plantsman and  landscape laborer is covered by the existing classification of laborer.  The work performed by 
landscape operators (regardless of equipment used or its size) is  covered by the classifications of operating engineer.  The work 
performed by landscape truck drivers (regardless of size of truck driven) is covered by the  classifications of truck driver.

MATERIAL TESTER & MATERIAL TESTER/INSPECTOR I AND II

Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties 
as the classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same 
job duties as the classification entitled "Material Tester/Inspector II".
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FINANCIAL DISCLOSURES AND CERTIFICATIONS 
 

ALERT:   
YOUR BID WILL BE DEEMED NON-RESPONSIVE and will be REJECTED  
if Financial Disclosures / Certifications are not submitted with your bid! 
 
All vendors responding to an Illinois Tollway solicitation must comply with Illinois Procurement 
Code 30 ILCS 500 -- specifically section 50-35 Financial Disclosures and Potential Conflicts of 
Interest.  The Illinois Procurement Gateway (IPG) is a web-based system that serves as the 
primary location for entering, organizing, and reviewing vendor information. The IPG allows 
prospective vendors to provide disclosures, registrations, and other documentation needed to do 
business with a State agency or university in advance of any particular procurement.  It is highly 
recommended that vendors register on the Illinois Procurement Gateway at 
https://ipg/vendorreg.com 
 
The submittal shall contain either FORMS A or FORMS B. Bids submitted without FORMS A or 
FORMS B shall be deemed non-responsive.   

 FORMS A section contains eight forms and shall be returned by bidders that are not registered 
in the Illinois Procurement Gateway (IPG). 

FORMS B contains three forms and shall be returned by bidders that have a current, approved 
IPG registration. 
 
Forms A Section 
 
Complete this section if you  are not using an Illinois Procurement Gateway (IPG) 
Registration.  
 
https://www.illinoistollway.com/doing-business/construction-engineering/forms 
 

1. Business and Directory Information  
2. Illinois Department of Human Rights Public Contracts Number  
3. Authorized to Do Business in Illinois   
4. Standard Certifications  
5. State Board of Elections 
6. Disclosure of Business Operations in Iran  
7. Financial Disclosures and Conflicts of Interest  
8. Taxpayer Identification Number 
9. Signature 

 
Forms B Section 
 
Complete this section only if you  are using a current, 
approved IPG Registration.   
 
https://www.illinoistollway.com/doing-business/construction-engineering/forms 
 

1. Certification of Illinois Procurement Gateway Registration #  
2. Certification Timely to this Solicitation  
3. Disclosures of Lobbyist or Agent 
4. Disclosure of Current and Pending Contracts 
5. Signature 

 
The Illinois Procurement Code requires the Tollway to collect financial disclosures from any 
known subcontractor with anticipated participation in excess of $50,000.00 at the time of the bid.  
Subcontractor disclosures will be requested from the successful bidder for any subcontractor 



 

(Rev. 5/23/16) N-2  

identified in the bid immediately after the bidder is determined to be the lowest 
responsive/responsible bidder. 
 
 
REMINDER TO VENDORS SUBMITTING FORMS B 
 
Vendors intending to fulfill certification and disclosure requirements by supplying the State with 
their Illinois Procurement Gateway registration number, expiration date, and “FORMS B” 
documents must read this clarification document in its entirety. 
 
VENDORS UTILIZING “FORMS B” MUST BE REGISTERED SPECIFICALLY WITH THE 
ILLINOIS PROCUREMENT GATEWAY TO BE DEEMED RESPONSIVE TO THIS 
SOLICITATION. 
 
In order to verify that you are registered with the Illinois Procurement Gateway (IPG), please click 
on “Registered Vendor Directory” on the IPG homepage (https://ipg.vendorreg.com). Search for 
your Business Name. If your company does not appear in the search results, then you are not 
registered in the IPG. 
 
To use FORMS B, vendors must be listed in the “Registered Vendor Directory” as described 
above, and provide a valid registration number with expiration date from the Illinois Procurement 
Gateway. Please note that it is possible for vendors who have registered with another government 
entity (such as the City of Chicago’s Compliance and Certification portal) using the same portal 
software, to have a registration number and expiration date for a different (non-State of Illinois) 
application process. Registration information from other government entities will not be accepted. 
 
If the “Registered Vendor Directory” does not list your company, then you must utilize the “FORMS 
A” option to meet the certification and disclosure requirements of this solicitation. 
 
Every submitted to and contract executed by the State, and every subcontract subject to Section 
20-120 of the Procurement Code shall contain a certification by the bidder, contractor, or sub-
contractor under the Section, and acknowledge that the Chief Procurement Officer may declare 
the related contract void if any of the certifications are false. 
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Illinois State Toll Highway Authority 

SPECIAL PROVISION 

FOR 

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION 

 

1. POLICY STATEMENT 

It  is  the  policy  of  the  Illinois  State  Toll  Highway  Authority  (“ISTHA”  or  “Tollway”)  that  qualified  and  bona  fide 
Disadvantaged Business  Enterprises  (DBEs),  as  that  term  is  defined  herein,  have maximum  feasible  opportunities  to 
participate fully in the performance of all contracts funded and administered by the Tollway. The Tollway seeks to ensure 
non‐discrimination in the award and administration of its contracts and associated subcontracts and that it is not a passive 
participant  in  a  discriminatory marketplace;  to  create  a  level  playing  field  on which DBEs  can  compete  fairly  for  its 
contracts; to ensure that its Special Provision is narrowly tailored in accordance with applicable law; to ensure that only 
firms  that  meet  the  eligibility  standards  are  permitted  to  participate  as  DBEs;  and  to  help  to  remove  barriers  to 
participation of DBEs in Tollway contracts and associated subcontracts. 

Consistent with this policy, it is the responsibility of all contractors for general contracting work and a specific condition 
of all Tollway contracts to which they are parties to ensure full and fair opportunities for DBEs to compete in contracts 
funded and administered by the Tollway and to fully comply with this Special Provision. 

2. DEFINITIONS 

For the purposes of this Special Provision, the following terms shall have the following meanings: 

Affiliate of a person or entity means a person or entity that directly or indirectly through one or more intermediaries, 
controls or is controlled by, or is under common control with, the person or entity. In determining Affiliation, the 
Tollway shall consider all appropriate factors, including common ownership, common management, and contractual 
relationships. 

Broker means a person or entity that fills orders by purchasing or receiving supplies from a third‐party supplier rather 
than out of its own existing inventory and provides no substantial service other than acting as a conduit between his 
or her supplier and his or her customer. 

Commercially Useful Function means responsibility for the execution of a distinct element of the work of the contract, 
which is carried out by actually performing, managing, and supervising the work involved, or fulfilling responsibilities 
as a Joint Venture partner. 

Contingency Work is the anticipated work within the scope of the project which is included in the project to cover 
the work of  such an uncertain nature  that  the  location or quantity could not be  identified prior  to awarding  the 
contract. 

Core Work is the anticipated work within the scope of the project which is included in the project to cover the work 
of such a nature that the location and estimated quantity could be identified prior to awarding the contract. 

Disadvantaged Business Enterprise (“DBE") means a business currently certified by the Illinois Unified Certification 
Program (“ILUCP”) pursuant to 49 C.F.R. Part 26, or a business currently certified by the City of Chicago, Illinois or the 
County of Cook, Illinois, as a Minority or Women‐Owned Business (“M/WBE") pursuant to its M/WBE program for 
construction contracts, Art.  IV, § 2‐92‐650, et seq, as amended, or a business currently certified by the U.S. Small 
Business Administration (SBA) pursuant to the Small Business Act as an SBA 8(a) business, owned and operated by a 
socially and economically disadvantaged person.  A DBE is considered to have current certification if the firm is listed 
in the directory database of the pertinent certifying agency. 
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DBE Joint Venture means an association of two or more persons, or any combination of types of business enterprises 
and persons numbering two or more, proposing to perform as a single for profit business enterprise, in which each 
Joint Venture partner contributes property, capital, efforts, skill and knowledge, and in which the DBE is responsible 
for a distinct, clearly defined portion of the work of the project and whose share in the capital contribution, control, 
management, risks, and profits of the Joint Venture are equal to its ownership interest. Joint Ventures must have an 
agreement  in  writing  specifying  the  terms  and  conditions  of  the  relationships  between  the  partners  and  their 
relationship, risks and responsibility under the contract. 

DBE Utilization Plan means the list of currently certified DBEs that the Bidder commits will be utilized, including its 
own participation as a DBE, if applicable, in the scopes of the work and the dollar values or the percentages of the 
work to be performed pursuant to this solicitation and in conformance with this Special Provision. 

Good Faith Efforts means actions undertaken by a contractor to achieve a DBE contract goal, which, by their scope, 
intensity, and appropriateness to the objective, can reasonably be expected to fulfill the contract goal. 

Mobilization means preparatory work and operations necessary  for  the movement of personnel, equipment and 
incidentals to the project site for the establishment of offices, buildings and other facilities necessary for work on the 
project and for all other work operations which must be performed, or costs incurred when beginning work on the 
project. 

Regular Dealer means a firm that owns, operates, or maintains a store, warehouse, or other establishment in which 
the materials, supplies, articles or equipment of the general character described by the specifications and required 
under the contract are bought, kept in stock, and regularly sold or leased to the public in the usual course of business. 
To be a Regular Dealer, the firm must be an established, regular business that engages, as its principal business and 
under its own name, in the purchase and sale or lease of the products in question. A firm may be a Regular Dealer in 
such  bulk  items  as  petroleum  products,  steel,  cement,  gravel,  stone,  or  asphalt  without  owning,  operating,  or 
maintaining a place of business  if  the firm both owns and operates distribution equipment for  the products. Any 
supplementing of a Regular Dealer's distribution equipment shall be by a long‐term lease agreement and not on an 
ad hoc or contract‐by‐contract basis.   Packagers, manufacturer representatives, or other persons who arrange or 
expedite transactions are not Regular Dealers. 

3. CONTRACTOR ASSURANCE 

The contractor will assure that each of its employees and its subcontractors’ employees associated with the contract shall 
not discriminate on the basis of any protected category identified by law in the performance of this contract. Failure by 
the contractor to carry out these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy, as the Tollway deems appropriate.  

4. DBE CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR 

This  contract  includes  a  specific DBE utilization  goal  of 19% of  the Core Work of  the  contract.  The  goal  reflects  the 
estimated  availability  of  DBEs  to  perform  the  scopes  of  work  of  this  contract,  including  as  a  prime  contractor. 
Consequently, in addition to the other award criteria established for this contract, ISTHA will award this contract to a 
Bidder who either meets this goal or who demonstrates its good faith efforts to do so. The participation of DBEs will be 
calculated on the amount of the Core Work, not Contingency Work identified in the bid documents. The Contractor’s 
DBE commitment will be assessed for any and all Extra Work Orders (EWO) and Change Orders (CO) at the time such 
orders are issued. 

5. DBE, M/WBE and SBA 8(a) LOCATOR REFERENCES 

Bidders should consult the Illinois Unified Certification Program (“ILUCP”) DBE Directory as a reference source for DBEs 
and the City of Chicago, the County of Cook M/WBE directories as reference sources for M/WBEs in construction certified 
by the City of Chicago or the County of Cook, or the Small Business Administration SBA 8(a) directory for SBA 8(a)s certified 
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by the Small Business Administration.  Only firms certified by the IL‐UCP, the City of Chicago, the County of Cook, or the 
Small Business Administration at the time of bid opening are eligible to be considered for contract award to either meet 
the contract goal or establish the Bidder’s good faith efforts to do so. 

These directories are to be used as an informational source only. Certification does not mean that a firm is in any way 
prequalified to provide the products and/or services in its certification specialty. “Certification” means that the ILUCP, 
the City of Chicago, the County of Cook, or the Small Business Administration has determined, on the basis of information 
provided and the representations therein, that a business is a bona fide DBE. The ILUCP, the City of Chicago, the County 
of Cook or the Small Business Administration does not, as a result of  listing, make any representation concerning the 
ability of any listed firm to perform work in the specialty listed. The Tollway does not, through its use of and referral to 
ILUCP DBE, the City of Chicago, the County of Cook MBE/WBE, and the Small Business Administration SBA 8(a) lists, make 
any representation concerning the ability of any listed firm to perform work in its certification specialty. The Bidder must 
conduct its own due diligence regarding the capabilities of certified firms to perform the work of the contract. 

6. BIDDING PROCEDURES 

Compliance with the bidding procedures of this Special Provision is required as provided in this Special Provision prior to the 
award of the contract. The failure of the as‐read low Bidder to comply will render the bid non‐responsive. 

6.1 Submission of the Disadvantaged Business DBE Utilization Plan, DBE Form 2026 

A  Bidder  must  submit  a  Disadvantaged  Business  DBE  Utilization  Plan  on  ISTHA  DBE  Form  2026  with  the  bid 
submission.  

The only exception to this requirement is the case where a prime Bidder is also a DBE, is certified to perform a portion 
of the contract work as indicated on the DBE’s Certification submitted at time of bid, and will meet the DBE goal via 
a self‐performance requirement on the contract greater than or equal to the DBE goal for the contract.  If the Bidder 
is a DBE Joint Venture, each Joint Venture partner must provide the attestation to the DBE Utilization Plan, Form 
2026. 

Otherwise, if the DBE Utilization Plan is not submitted at time of bid, then the bid will be deemed non‐responsive. If 
the bid  is deemed non‐responsive due to a  failure  to submit a DBE Utilization Plan or  failure  to comply with  the 
bidding procedures set forth herein, ISTHA may elect to cause the forfeiture of the penal sum of the Bidder's bid 
guaranty, and may deny authorization to bid the project if re‐advertised for bids. 

The DBE Utilization Plan shall indicate that the Bidder either has obtained sufficient DBE participation commitments 
to meet the contract goal or demonstrate and document its good faith efforts to meet the goal.  The DBE Utilization 
Plan will also require the name of each DBE firm proposed for use on the contract along with a brief scope of work 
and dollar amount to be assigned to the DBE.  The DBE Utilization Plan shall further provide the name, telephone 
number, and email  address of a  responsible official of  the Bidder designated  for purposes of notification of DBE 
Utilization Plan approval or disapproval under the procedures of this Special Provision.  

Any agreement between a contractor and a DBE or other subcontractor in which the contractor requires that the DBE 
not provide subcontracting quotations to other contractors is prohibited. 

6.2 Submission of the DBE Participation Commitment Statement, DBE Form 2025 

The Utilization Plan must be supported by the submission of a detailed DBE Participation Commitment Statement, 
Form 2025, for each DBE proposed for the performance of work to achieve the contract goal.  DBE Form 2025 should 
be submitted at the time of bid.  There is a five (5) day cure period to provide complete and accurate information on 
the DBE Form 2025 by 5:00 p.m., on the fifth calendar day after bids are due.   

The submission of DBE Form 2025 should be via email to contractcompliance@getipass.com. 
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In no case should a contractor remove, replace, or reduce the commitment to a DBE listed in the initial Utilization 
Plan Form 2026 without prior written consent of ISTHA.  Under no circumstances is the Bidder allowed to change the 
amount of the core bid submitted or any other documentation unrelated to this special provision. 

The signatures on these forms must be original signatures. All elements of information indicated on Form 2025 must 
be provided, including but not limited to: 

6.2.1 The name and address of each DBE to be used;  

6.2.2 A full description, including pay item numbers for DBEs or associated pay items for trucking services, of the 
commercially useful function to be performed by each DBE. Descriptions such as “miscellaneous” and prices 
such as “lump sum” are not acceptable. Contingency Work must not be included under Pay Items and will not 
be approved  toward DBE goal participation until  such  time  that  those pay  items have been confirmed as 
required work of the contract.   

6.2.3 Direct Allowance items will not be approved toward DBE participation in the DBE Utilization Plan. 

6.2.4 Mobilization costs should be included in the cost of the pay item for which it is associated rather than as a 
separate pay item on the DBE Utilization Plan, DBE Form 2025 for DBE subcontractors. 

6.2.5 If the DBE is the Prime Contractor, the Mobilization pay item may be approved toward DBE participation in 
the DBE Utilization Plan. 

6.2.6 The price to be paid to each DBE for the identified work, specifically stating the quantity, unit price and total 
subcontract price for the work to be completed by the DBE. If partial pay items are to be performed by the 
DBE, the Form must indicate the portion of each item, a unit price where appropriate and the subcontract 
price amount;  

6.2.7 A commitment statement signed by the Bidder and each DBE evidencing availability and intent to perform a 
commercially useful function on the project; and  

6.2.8 If  the  Bidder  is  a  joint  venture  comprised  of  DBEs  and  non‐DBEs,  the  Plan  must  also  include  a  clear 
identification of the portion of the work to be performed by the DBE joint venture partner(s). 

6.2.9 If the Bidder is unable to meet the goal, it must demonstrate it made good faith efforts to do so, as described 
in this Special Provision and detailed in section 6.6 below. 

6.2.10 The contract will not be awarded until the DBE Utilization Plan, including if applicable, the bidder’s good faith 
efforts to meet the goal, is approved by ISTHA. The DBE Utilization Plan will be approved if it demonstrates 
that DBEs will be used to perform a commercially useful function sufficient to meet the contract goal, or that 
the Bidder made sufficient good faith efforts, as defined in this Special Provision, to meet the goal.  

6.3 Counting DBE Participation 

The DBE Utilization Plan’s DBE commitments represent work expected to be performed and paid for upon satisfactory 
completion. ISTHA is only able to count toward the achievement of the contract goal the value of payments made for the 
work actually performed by DBEs. The Tollway will count DBE participation, and the contractor will receive credit towards 
meeting the DBE contract goal, as follows: 

6.3.1 The entire amount of that portion of  work that the DBE is certified to perform, as indicated on the DBEs Letter 
of Certification, and that is performed by the DBE’s own forces either as the contractor or a subcontractor 
shall be counted, including the cost of supplies and materials obtained by the DBE for the work of the contract, 
and supplies purchased or equipment leased by the DBE (except supplies and equipment the DBE purchases 
or leases from the prime contractor or the prime contractor’s affiliate). Work that the DBE subcontracts to a 
non‐DBE does not count toward the DBE goal. 
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6.3.2 The  entire  amount  of  fees  or  commissions  charged  by  a  DBE  for  providing  a  bona  fide  service,  such  as 
professional,  technical,  consultant or managerial  services,  or  for providing bonds or  insurance  specifically 
required for the performance of a contract, shall be counted, provided the fee is reasonable and not excessive 
as compared with fees customarily charged for similar services. 

6.3.3 One hundred percent of the cost of trucking services utilized on the contract shall be counted, provided the 
DBE  is  responsible  for  the  management  and  supervision  of  the  entire  trucking  operation  for  which  it  is 
responsible.  At  least  one  truck  owned,  operated,  licensed  and  insured  by  the  DBE must  be  used  on  the 
contract. Credit will only be applied for trucking activity to and from the ISTHA job site. Credit will be given for 
the following: (1) the DBE may lease trucks from another DBE, including an owner‐operator who is certified 
as a DBE. The DBE who leases trucks from another DBE receives credit for the total value of the transportation 
services the lessee DBE provides on the contract. (2) The DBE may also lease trucks from a non‐DBE, including 
from an owner‐operator. Goal credit will be limited to the value of the reasonable fee or commission received 
by the DBE for trucks that are leased from a non‐DBE. 

6.3.4 When a DBE performs as a participant  in a  Joint Venture, only  the portion of  the  total dollar value of  the 
contract  equal  to  the  distinct,  clearly  defined  portion  of  the work  of  the  Joint  Venture's  contract  that  is 
performed by  the DBE with  its own  forces and  for which  it  is  separately at  risk,  shall be counted. A  Joint 
Venture may also count the dollar value of work subcontracted to DBEs other than the DBE Joint Venture 
partner(s). Work performed by the forces of the non‐DBE joint venture partner shall not be counted toward 
the DBE goal. The Tollway will evaluate the Joint Venture agreement, which must be submitted with the DBE 
Utilization Plan, for conformance with this Special Provision and eligibility for credit towards meeting the goal. 
The agreement must describe in detail the financial contribution of each partner; the list of personnel and 
equipment contributed and used by each partner; the responsibilities of each partner for each aspect of the 
joint venture; if applicable, the bonding capacity of each partner; if applicable, the prequalification status of 
each partner; the basis and distribution of all profits and losses; and any other elements deemed relevant by 
the Tollway. 

6.3.5 One hundred percent of the cost of the materials obtained from a DBE Manufacturer, as that term is defined 
in  49  C.F.R.  §  26.55(e)  shall  be  counted  towards  the  DBE  contract  goal.  Sixty‐percent  of  the  cost  of  the 
materials or supplies obtained from a DBE Regular Dealer or Supplier, as those terms are defined in 49 C.F.R. 
§ 26.55(e), shall be counted towards the DBE contract goal. One hundred percent of the fees or transportation 
charges  for  the delivery of materials or  supplies  required on a  job  site  shall  be counted  towards  the DBE 
contract goal only if the payment of such fees is a customary industry practice and are commensurate with 
fees customarily charged for similar services. 

6.3.6 One  hundred  percent  credit  will  be  counted  towards  the  DBE  contract  goal  for  the  value  of  fees  and 
commissions for the procurement of materials and supplies if the DBE is not a regular dealer or manufacturer, 
provided such fees or commissions are determined by the Tollway in its sole discretion to be reasonable and 
not excessive as compared with fees customarily allowed for similar services. No portion of the cost of the 
materials or supplies themselves shall be counted towards the contract goals. 

6.3.7 If a firm’s certification is revoked by its certifying agency during its performance on a contract, the dollar value 
of work performed under this contract with that firm after it has ceased to be certified shall not be counted. 

If a DBE graduates from its respective certification program, based upon exceeding the firm size or personal 
net worth limitations after this contract is awarded, the firm’s participation will be counted towards meeting 
the goal on this contract. 

In determining achievement of the contract goal, the participation of a DBE shall not be counted until that 
amount has been paid to the DBE. 
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6.4 Demonstrating Commercially Useful Function 

Only  expenditures  to  a  DBE  that  is  performing  a  Commercially  Useful  Function  shall  be  counted.  To  determine 
whether  a  DBE  is  performing  a  Commercially  Useful  Function,  the  Tollway  will  evaluate  the  amount  of  work 
subcontracted, industry practices, whether the amount the DBE is to be paid under the contract is commensurate 
with the work it is actually performing and other relevant factors. A DBE performs a commercially useful function 
when it is responsible for the execution of the work and is carrying out its responsibilities by actually performing, 
managing, and supervising the work involved.  

6.4.1 To  perform  a  commercially  useful  function,  the  DBE must  be  responsible,  with  respect  to materials  and 
supplies used on the contract, for negotiating price, determining quality and quantity, ordering the material, 
and installing (where applicable) and paying for the material itself. 

6.4.2 A DBE does not perform a commercially useful function if its role is limited to that of an extra participant in a 
transaction, contract, or project through which funds are passed in order to obtain the appearance of DBE 
participation.  In  determining  whether  a  DBE  is  such  an  extra  participant,  ISTHA  will  examine  similar 
transactions, particularly those in which DBEs do not participate. 

6.4.3 If a DBE does not perform or exercise responsibility for at least 30 percent of the total cost of its contract with 
its  own work  force,  or  the  DBE  subcontracts  a  greater  portion  of  the work  of  a  contract  than would  be 
expected on the basis of normal industry practice for the type of work involved, ISTHA will presume that the 
DBE  is  not  performing  a  commercially  useful  function. When  a  DBE  is  presumed  not  to  be  performing  a 
commercially useful function as provided in this section, the DBE and the contractor may present evidence to 
rebut this presumption.  

6.5 Extended Documentation Period for Low Apparent Bidders with a DBE Commitment Below the Advertised 
DBE Goal 

Each contractor identified as the low Bidder who has a DBE commitment less than the advertised DBE goal shall be 
allowed, upon email notification from the Tollway, an extended documentation period which will extend until 5:00 
pm CT on  the  second business  day  after  the day  the notification  is  sent  (e.g.  if  a  Bidder  is  notified on Monday, 
extended documentation period  concludes on Wednesday at 5pm).    The extended documentation period allows 
contractors  solely  to  supplement  their  initial  Utilization  Plan  to  add  DBE  participation  to  meet  the  stated  DBE 
participation goal or to demonstrate additional good faith efforts in obtaining DBE participation. The contractor may 
take other action beyond any stated additional efforts in order to obtain additional DBE commitments. The contractor 
shall submit an amended DBE Utilization Plan if additional DBE commitments to meet the contract goal are secured 
by the end of the extended documentation period.  If additional DBE commitments sufficient to meet the advertised 
contract  goal  are not  secured,  the  contractor  shall  report  the  final  good  faith efforts made during  the extended 
documentation period along with a request for a waiver pursuant to section 6.6 of this section. All additional efforts 
taken  by  the  Bidder  before  and  during  the  extended  documentation  period  will  be  considered  as  part  of  the 
Contractor’s good faith efforts. 

The extended documentation period is intended to allow contractors that have made a good faith effort to secure 
DBE participation an opportunity to meet the stated contract goal.  contractors are expected to have utilized good 
faith  efforts  in  compiling  their  initial  DBE Utilization  Plan,  and  the  DBE  participation  indicated  in  the  initial  DBE 
Utilization Plan should reflect the participation the contractor could achieve through good faith efforts. In no case 
should a contractor remove, replace or reduce the commitment to a DBE listed in the initial Utilization Plan without 
prior written consent of ISTHA.  Under no circumstances is the Bidder allowed to change the amount of the core bid 
submitted or any other documentation unrelated to this special provision.  When ISTHA determines that a contractor, 
either  through a pattern of  conduct or with  respect  to a  single bid, has  failed  to discharge  its  good  faith efforts 
obligations in this intended fashion, ISTHA, in its discretion, may reject the bid outright without allowing the Bidder 
to take advantage of the extended documentation period. 
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6.6 Good Faith Efforts Procedures 

If the bidder cannot obtain sufficient DBE commitments to meet the contract goal, the Bidder must document in the 
DBE Utilization Plan its good faith efforts to meet the goal,  including any DBE participation secured as detailed in 
Form(s) 2025, using the Good Faith Efforts Contact Log and Checklist, DBE Form 2023.  If the DBE contract goal was 
not achieved by a Bidder, the Bidder must submit its good faith efforts documentation, including the DBE Form 2023.  
Documentation submitted after bid opening, except as provided for  in Section 6.5 above, will not be accepted or 
reviewed. 

Demonstrating good faith efforts means that the Bidder must show that all necessary and reasonable steps were 
taken to achieve the contract goal. Necessary and reasonable steps are those that could reasonably be expected to 
obtain sufficient DBE participation. ISTHA will consider the quality, quantity and intensity of the kinds of efforts that 
the Bidder has made. Mere pro forma efforts are not good faith efforts; rather, the Bidder is expected to have taken 
those  efforts  that  would  be  reasonably  expected  of  a  Bidder  actively  and  aggressively  trying  to  obtain  DBE 
participation sufficient to meet the contract goal. 

If ISTHA determines that the contractor has made a good faith effort to secure the work commitment of DBEs to meet 
the contract goal, ISTHA will award the contract provided that the Bidder is otherwise eligible for award and award 
is in the Tollway’s best interest.  

The following is a list of types of action that ISTHA will consider as part of the evaluation of the Bidder's good faith 
efforts to obtain DBE participation. These listed factors are not intended to be a mandatory checklist and are not 
intended to be exhaustive. Other factors or efforts brought to the attention of ISTHA may be relevant in appropriate 
cases, and will be considered by ISTHA.  

6.6.1 Soliciting through all reasonable and available means (e.g., attendance at DBE Networking Sessions sponsored 
by ISTHA, pre‐bid meetings, advertising and/or written notices) the interest of all DBEs that have the capability 
to perform the work of the contract. A list of certified DBEs in the trades considered to determine the contract 
goal may  be  provided  by  the  Tollway,  but  should  not  be  considered  exhaustive,  and  other  firms may  be 
available for solicitation by the Bidder. The Bidder must solicit this interest within sufficient time to allow the 
DBEs  to  respond to  the solicitation, but  in any event, no  later  than  five  (5)  calendar days prior  to  the bid 
submission date. At least two methods of solicitation of DBEs must be used (e.g., email and fax). The Bidder 
must determine with  certainty  if  the DBEs are  interested by  taking appropriate  steps  to  follow‐ up  initial 
solicitations. 

6.6.2 Selecting portions of the work to be performed by DBEs in order to increase the likelihood that the DBE goal 
will  be  achieved.  This  includes,  where  appropriate,  breaking  out  contract  work  items  into  economically 
feasible  units  to  facilitate  DBE  participation,  even  when  the  prime  contractor might  otherwise  prefer  to 
perform these work items with its own forces.  

6.6.3 Providing interested DBEs with adequate information about the plans, specifications, and requirements of the 
contract in a timely manner to assist them in responding to a solicitation. 

6.6.4 Negotiating in good faith with interested DBEs.  

6.6.4.1 Making a portion of the work available to DBE subcontractors and suppliers and to select those portions 
of the work or material needs consistent with the available DBE subcontractors and suppliers, so as to 
facilitate DBE participation. Evidence of such negotiation includes the names, addresses, e mail address 
and  telephone  numbers  of  DBEs  that  were  considered;  a  description  of  the  information  provided 
regarding the plans and specifications for the work selected for subcontracting; and evidence as to why 
additional agreements could not be reached for DBEs to perform the work. 

6.6.4.2 A  Bidder  using  good  business  judgment  would  consider  a  number  of  factors  in  negotiating  with 
subcontractors, including DBE subcontractors, and would take a firm’s price and capabilities as well as 
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contract goals into consideration. However, the fact that there may be some additional costs involved 
in finding and using DBEs is not in itself sufficient reason for a Bidder’s failure to meet the contract DBE 
goal, as long as such costs are reasonable. Also, the ability or desire of a prime contractor to perform 
the work of a contract with its own organization does not relieve the Bidder of the responsibility to make 
good faith efforts. Prime contractors are not, however, required to accept higher quotes from DBEs if 
the price difference is excessive or unreasonable.  

6.6.5 DBEs may not be rejected as being unqualified without sound reasons based on a thorough investigation of 
their capabilities. The contractor’s standing within its industry, membership in specific groups, organizations, 
or associations and political or social affiliations are not legitimate causes for the rejection or non‐solicitation 
of bids in the contractor’s efforts to meet the contract goal. 

6.6.6 Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as required by the 
Tollway or the contractor. 

6.6.7 Making efforts  to assist  interested DBEs  in obtaining necessary equipment,  supplies, materials, or  related 
assistance or services. 

6.6.8 Effectively  using  the  services  of  available  minority/women  community  organizations;  minority/women 
contractors’  groups;  local,  state,  and  Federal  minority/women  business  assistance  offices;  and  other 
organizations as allowed on a case‐by‐case basis to provide assistance in the recruitment and placement of 
DBEs. 

In determining whether a Bidder made good faith efforts, ISTHA may take into account the performance of 
other Bidders in meeting the contract goal or of Bidders in meeting the goal on contracts of a similar nature. 
For example, when the apparent successful Bidder fails to meet the contract goal, but others meet it, ISTHA 
will review whether, with additional reasonable efforts, the apparent successful Bidder could have met the 
goal.  If  the  apparent  successful  Bidder  fails  to  meet  the  goal,  but  meets  or  exceeds  the  average  DBE 
participation obtained by other Bidders, ISTHA may view this, in conjunction with other factors, as evidence 
of the apparent successful Bidder having made good faith efforts. 

6.6.9 A Bidder that rejected a DBE based on price must provide to ISTHA all quotes received for the scope of work 
proposed by the DBE from all firms, including non‐DBEs. 

6.6.10 The Bidder may request administrative reconsideration of a pre‐final determination on its DBE Utilization Plan 
adverse to the Bidder by filing a request, within five working days after the Bidder receives written notice of 
the determination, which  five‐day period shall begin  immediately after  ISTHA provides  the Bidder written 
notice of  its pre‐final determination, by delivering the request  to the  Illinois State Toll Highway Authority, 
Procurement Department, Chief of Contract Compliance, 2700 Ogden Avenue, Downers Grove, Illinois 60515‐

1703, contractcompliance@getipass.com, (630) 241‐6800 ext. 4615. Submission via e‐mail is acceptable. 

Deposit of  the  request  in  the United States mail on or before  the  fifth business day shall not be deemed 
delivery. The pre‐final determination shall become final if a request is not received within the five‐day period. 

6.6.11 A request may provide additional written documentation and/or argument concerning the issue of whether 
an adequate good faith effort was made to meet the contract goal. In addition, the request shall be considered 
consent by the Bidder to extend the time for award. The request will be forwarded to the Illinois State Toll 
Highway  Authority,  Procurement  Department,  Chief  of  Contract  Compliance.  The  Chief  of  Contract 
Compliance may extend an opportunity  to  the Bidder  to meet  in person  in order  to consider all  issues of 
whether  the Bidder made a good  faith effort  to meet  the goal.  Such meeting  shall  extend  the  time  for  a 
decision. After  the review by  the Chief of Contract Compliance,  the Bidder will be sent a written decision 
within  ten  (10) working days  after  receipt of  the  request  for  reconsideration or  the date of  the meeting, 
explaining the basis  for finding that the Bidder did or did not meet the goal or make adequate good faith 
efforts to do so. A final decision by the Chief of Contract Compliance that a good faith effort was made shall 
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approve  the  DBE Utilization  Plan  submitted  by  the  Bidder  and  shall  clear  the  contract  for  award.  A  final 
decision  that  a  good  faith  effort  was  not  made  shall  render  the  bid  non‐responsive.  The  administrative 
reconsideration procedures described in this section are not intended to allow a Bidder to have an additional 
opportunity to submit a new DBE Utilization Plan or evidence of additional good faith efforts performed after 
bid submission. 

7. CONTRACT COMPLIANCE 

7.1 Forms to be Submitted 

All work indicated for performance by an approved DBE shall be performed, managed and supervised by the DBE 
executing the DBE Form 2025 ‐ Participation Statement. 

To receive a notice to proceed, the contractor must submit for the Tollway’s review signed subcontracts with all DBEs 
proposed to meet the goal within twenty (20) calendar days of award.  

A contractor that seeks credit for the use of DBE trucking services must submit an affidavit attesting to compliance 
with this Special Provision for counting trucking costs on Form 2024. Form 2024 must be submitted when the contract 
is 25 percent, 50 percent, 75 percent and 100 percent  completed. The contractor must  issue separate checks  to 
trucking  firms  for  each  Tollway  project  by  job  number  and  associated  pay  item,  and  may  not  include multiple 
contracts on one payment. 

7.2 Changes to the DBE Utilization Plan 

The contractor may not make changes to its contractual DBE commitments, substitute a DBE subcontractor or make 
any other changes to the DBE Utilization Plan without the prior written approval of the Tollway’s Contract Compliance 
Team. Unauthorized changes or substitutions, including performing the work designated for a subcontractor with the 
contractor’s own forces, shall be a violation of this Special Provision and a breach of the contract. 

If a Change Order or Extra Work order is issued by the Tollway or Contingency Work is authorized, the contractor, in 
ISTHA’s discretion, will be required to amend its DBE Utilization Plan to reflect the recalculated DBE dollars and any 
percentage change  in the goal. The DBE contract goal may change  in the Tollway’s discretion to reflect a Change 
Order or Extra Work Order or the authorization of Contingency Work. 

The facts supporting the request for changes to the DBE Utilization Plan must not have been known or reasonably 
could not have been known by the parties prior to entering into the subcontract. The contractor must negotiate in 
good faith with the subcontractor to resolve the problem. If requested by either party, the Tollway shall facilitate 
such  a  meeting.  Where  there  has  been  a  mistake  or  disagreement  about  the  scope  of  work,  the  DBE  can  be 
substituted only where agreement cannot be reached for a reasonable price or reasonable schedule for the correct 
scope of work. Requests should be sent to contractcompliance@getipass.com.  

Substitutions of a DBE subcontractor shall be permitted only under the following circumstances: 

7.2.1 Unavailability after receipt of reasonable notice to proceed; 

7.2.2 Failure of performance; 

7.2.3 Financial incapacity; 

7.2.4 Refusal by the subcontractor to honor the bid or bid price or scope or schedule; 

7.2.5 Material mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable 
price cannot be agreed; 

7.2.6 Failure of the subcontractor to meet insurance, licensing or bonding requirements; 
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7.2.7 The subcontractor's withdrawal of its bid or bid; or 

7.2.8 Decertification of the subcontractor as a DBE, other than on the basis of its exceeding firm size or personal 
net worth limits. 

If it becomes necessary to substitute a DBE or otherwise change the DBE Utilization Plan, the contractor must notify 
the Illinois State Toll Highway Authority, Contract Compliance Team in writing of the request to substitute a DBE or 
otherwise  change  the DBE Utilization Plan  to  contractcompliance@getipass.com. The  request must  state  specific 
reasons for the substitution or change. A letter from the DBE to be substituted or affected by the change stating that 
it cannot perform on the contract or that it agrees with the change in its scope of work must be submitted with the 
request. Any refusal by the DBE to provide such a letter must be documented by the contractor. The Illinois State Toll 
Highway Authority, Contract Compliance Team will approve or deny a request for substitution or other change in the 
DBE Utilization Plan in writing within five (5) working days of receipt of the request.  

Where the contractor has established the basis for the substitution to the Tollway’s satisfaction, it must make good 
faith efforts to meet the contract goal by substituting a DBE subcontractor. Documentation of a replacement DBE, or 
of good faith efforts, must meet the requirements in Section 6.6 If the contract goal cannot be reached and good 
faith efforts have been made, the contractor may substitute with a non‐DBE. 

If the contractor plans to hire a subcontractor for any scope of work that was not previously disclosed in the DBE 
Utilization  Plan,  the  contractor  must  obtain  the  approval  of  the  Illinois  State  Toll  Highway  Authority,  Contract 
Compliance Team to modify the DBE Utilization Plan and must make good faith efforts to ensure that DBEs have a 
fair opportunity to bid on the new scope of work. 

A new subcontract, a new Form 2025 for the substituted DBE (if applicable) and an amended DBE Utilization Plan 
must  be  executed  and  submitted  to  the  Illinois  State  Toll  Highway  Authority,  Contract  Compliance  Team  at 
contractcompliance@getipass.com within five (5) working days of the contractor’s receipt of the Tollway’s approval 
for the substitution or other change. 

7.3 The submission of the DBE Payment Report 

DBE Payment reporting, in such form or format as specified by the Tollway, must be submitted as specified in the 
Contract Compliance Payment Reporting Instructions posted on the Tollway’s website. 

The  contractor  shall maintain a  record of payments  to DBEs and all other  subcontractors and  suppliers  for work 
performed.  The  records  shall  be  made  available  to  ISTHA  for  inspection  and  copying  upon  request.  After  the 
performance of the final item of work or delivery of material by a DBE and final payment to the DBE by the contractor, 
but not later than thirty (30) calendar days after payment has been made by ISTHA to the Contractor for such work 
or material, the contractor shall submit partial and final waivers of lien. Not complying with this requirement may 
delay processing of pay estimates and/or retainage. 

All active Tollway vendors/contractors/consultants will be required to use B2GNow. Both diverse and non‐diverse 
subcontractor  payments  must  be  reported  and  confirmed  monthly  in  the  system  at 
https://iltollway.diversitysoftware.com/. 

8. SANCTIONS 

The Tollway will periodically review the contractor’s compliance with this Special Provision and the terms of its contract 
with the contractor, including the DBE Utilization Plan. Without limitation, the contractor’s failure to comply with this 
Special Provision or its DBE Utilization Plan, failure to cooperate in providing information regarding its compliance with 
this Special Provision or its DBE Utilization Plan, or provision of false or misleading information or statements concerning 
compliance, certification status of DBEs, good faith efforts or any other material fact or representation shall constitute a 
material breach of this contract and may result in damages to the Tollway. Such breach or damages entitle the Tollway 
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to declare a default, terminate the contract, impose liquidated damages or exercise those remedies provided for in the 
contract or at law or in equity. 

Sanctions may include, but are not limited to, monetary sanctions, including non‐release of retainage; the monetary cost 
of audits resulting in findings of noncompliance; damages based on the damage to the Tollway from the contractor’s lack 
of good faith efforts and failure to meet the other requirements of this Special Provision in an amount up to the monetary 
difference between the amount committed to by the contractor in its DBE Utilization Plan and the amount actually paid 
to  DBEs;  deeming  the  contractor  non‐responsible  with  respect  to  future  business  with  the  Tollway;  and  any  other 
sanctions as are permitted by law. 

In imposing sanctions, the Tollway will consider the bona fide efforts of the contractor to meet the DBE goal, its history 
of good faith efforts on other Tollway contracts, the size of the contract, the degree to which the contractor fell below 
the DBE goal, and other factors deemed relevant by the Tollway. 

The contractor may appeal the decision to  impose sanctions within five (5) working days of  its receipt of the written 
decision by filing an appeal in hard copy or electronic format with the Illinois State Toll Highway Authority’s Sanctions 
Committee. Actual delivery of the hard copy and electronic formats within the five (5) business days is required and mere 
posting by mail within that period is not sufficient. An appeal may provide additional documentation and/or arguments 
and request an oral presentation to the Tollway’s Sanctions Committee. The Tollway's Sanctions Committee shall notify 
the contractor in writing of the final determination and the basis for the determination within ten (10) working days after 
receipt of the appeal or after the date of the oral presentation by the contractor, whichever is later. The contractor may 
appeal an adverse decision within five (5) working days of receipt of the final determination to the Executive Director by 
filing an appeal in hard copy and electronic format to the Illinois State Toll Highway Authority, Executive Director, 2700 
Ogden  Avenue,  Downers  Grove,  Illinois  60515‐1703,  contractcompliance@getipass.com.  The  Executive  Director  or 
his/her designee, which designee shall not be employed within  the Tollway’s Contract Compliance Team, may solicit 
information from the contractor, the Diversity and Strategic Development Department, the Chief of Contract Compliance, 
the Law Department, Internal Audit, the Procurement Department, and anyone else in his/her discretion, and shall render 
a final decision on the contractor’s appeal within thirty (30) calendar days. 

9. INACCURATE OR FRAUDULENT REPORTING 

The contractor has a duty to accurately report information pursuant to this Special Provision. A contractor who fails to 
supply  accurate  information  is  subject  to  sanctions  imposed by  the  Tollway. A  contractor who  intentionally  supplies 
inaccurate information may be subject to civil and/or criminal sanctions. 

10. OTHER REGULATIONS 

The adherence to  the DBE goal does not abrogate other responsibilities of  the contractor to comply with affirmative 
action  requirements  under  federal  or  state  law,  municipal  ordinance,  prevailing  government  regulations  or  terms 
contained elsewhere in the contract.



[ X ] Contractor's plan as submitted meets the established DBE goal for this contract

Subject: DBE Plan Review Date Original Plan Submitted: 12/18/2020 Revision # 0

Contract # RR-20-4538R Established DBE Goal: 19.00 %

Contract 
Description:

Structural Repairs and Noise Abatement Wall Reconstruction Tri-State Tollway (I-94)  MP 11.6 to MP 25.28

Date: 12/18/2020

To: Contact Name: Jeff Meagher

Contractor Company Name: Herlihy Mid-Continent Company

From Tamela Reed-McClinton

DBE Project Specialist

Please note in accordance with the Procurement code (30 ILCS 500), section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a sub-contract, if it, 
or any affiliate, is delinquent in the payment of any debt to the State, unless the person or affiliate has entered into a deferred payment plan to pay off the debt. (Procurement reform bill can be 
referenced on the Illinois Tollway website)

DBE Plan as Submitted by apparent low bidder:

Core Bid Amount $2,294,596.94
D/M/WBE Firm Name Status

(SB/Sup/TK)
Type Scope Contract Amount Credit Amount Credit % Certifying Agency Gender Ethnicity

C3 Corporation SB D/WBE Surveyor $8,600.00 $8,600.00 0.37 % IDOT F Caucasian

Chicago Ornamental Iron, Inc. SB DBE Noise Post/supplier $237,200.00 $237,200.00 10.33 % IDOT M Hispanic

Del Toro Landscaping, Inc. SB D/MBE Landscaping $80,029.75 $80,029.75 3.48 % IDOT M Hispanic

Material Solutions Laboratory SB DBE Contractors quality 
Program

$47,075.00 $47,075.00 2.05 % IDOT M Asian Indian

Phoenix Corporation Of The Quad Cities SB DBE Sewer $167,380.00 $167,380.00 7.29 % IDOT F Caucasian

Total # of subcontracts: 5 TOTAL $540,284.75 $540,284.75 23.54 %

Total # of subcontractors: 5 Total % 23.54 % 23.54 %

Notes:
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Map This Address

 Certified Profile
Print

Business & Contact Information

BUSINESS NAME Del Toro Landscaping, Inc.
OWNER Mr. Raul Del Toro

ADDRESS 18N061 Galligan Rd.
Dundee, IL 60118 

PHONE 847-426-7200 Ext. 000

FAX 847-426-0459

EMAIL elsa@deltorolandscaping.com

ETHNICITY Hispanic/Latino

Certification Information

CERTIFYING AGENCY City of Chicago

CERTIFICATION TYPE MBE - Minority Business Enterprise

CERTIFICATION DATE 6/1/2020

RENEWAL DATE 5/15/2021

EXPIRATION DATE 5/15/2023

CERTIFIED BUSINESS 
DESCRIPTION

NAICS 561730 Hydroseeding services (e.g., decorative, erosion control 
purposes) (More) 
NAICS 561730 Landscape contractors (except construction) (More) 
NAICS 561730 Landscape installation services (More) 
NAICS 561730 Lawn care services (e.g., fertilizing, mowing, seeding, 
spraying) (More) 
NAICS 561730 Shrub services (e.g., bracing, planting, pruning, removal, 
spraying, surgery, trimming) (More)
NAICS 561730 Sod laying services (More) 
NAICS 561730 Tree services (e.g., bracing, planting, pruning, removal, 
spraying, surgery, trimming) 

Commodity Codes

B2Gnow Page 1 of 2
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Code Description

NAICS 561730 Hydroseeding services (e.g., decorative, erosion control purposes)

NAICS 561730 Landscape contractors (except construction)

NAICS 561730 Landscape installation services

NAICS 561730 Lawn care services (e.g., fertilizing, mowing, seeding, spraying)

NAICS 561730 Shrub services (e.g., bracing, planting, pruning, removal, spraying, surgery, trimming)

NAICS 561730 Sod laying services

NAICS 561730 Tree services (e.g., bracing, planting, pruning, removal, spraying, surgery, trimming)

Additional Information
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Map This Address

 Certified Profile
Print

Business & Contact Information

BUSINESS NAME Chicago Ornamental Iron, Inc., DBA COI Company
OWNER Mr. Jonathan Samek

ADDRESS 1249 W. 47th St.
1249 W.47th St.
Chicago, IL 60609 

PHONE 773-321-9635

FAX 773-506-2236

EMAIL jonathan@coicompany.com

ETHNICITY Hispanic/Latino

Certification Information

CERTIFYING AGENCY City of Chicago

CERTIFICATION TYPE MBE - Minority Business Enterprise

CERTIFICATION DATE 8/7/2020

RENEWAL DATE 10/15/2021

EXPIRATION DATE 10/15/2023

CERTIFIED BUSINESS 
DESCRIPTION

NAICS 238120 Iron work, structural, contractors 
NAICS 238150 Curtain wall, glass, installation 
NAICS 332321 Metal Window and Door Manufacturing 
NAICS 332322 Sheet metal work (except stampings) manufacturing 
NAICS 332323 Fences and gates (except wire), metal, manufacturing 
NAICS 332312 Fabricated structural metal manufacturing
NAICS 332313 Plate work manufacturing
NAICS 238190 Other Foundation, Structure and Building Exterior 
Contracts

Commodity Codes

Code Description

NAICS 238120 Iron work, structural, contractors

NAICS 238150 Curtain wall, glass, installation
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NAICS 238190 Other Foundation, Structure, and Building Exterior Contractors

NAICS 332312 Fabricated structural metal manufacturing

NAICS 332313 Plate Work Manufacturing

NAICS 332321 Metal Window and Door Manufacturing

NAICS 332322 Sheet metal work (except stampings) manufacturing

NAICS 332323 Fences and gates (except wire), metal, manufacturing

Additional Information

WARD 20

COMMUNITY AREA 61 New City

QUALIFIED INVESTMENT AREA Yes
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NAICS
237110-Water and Sewer 
Line and Related Structures 
Construction
237130-Power and 
Communication Line and 
Related Structures
237310-Highway, Street, & 
Bridge Construction
237990-Other Heavy and 
Civil Engineering 
Construction
484220-Specialized Freight 
(except Used Goods) 
Trucking, Local
562111-Solid Waste 
Collection

Speciality
237110- MISC: SEWER 
INSTALLATION & 
REHABILITATION
MISC: SEWER/WATER 
MAINTENANCE
MISC: SEWER 
MAINTENANCE & 
REHABILITATION
237130- UNDERGROUND 
UTILITIES
237310- DEMOLITION - 
CONSTRUCTION
EXCAVATING & GRADING - 
CONSTRUCTION
CLEARING AND GRUBBING 
- CONSTRUCTION
BOX CULVERTS
SAWING CONCRETE
AGGREGATE BASES & 
SURFACES
CURB & GUTTER, 
SIDEWALKS
TEMPORARY BARRIER 
WALL INSTALLATION
237990- DRAINAGE
484220- TRUCKING
562111- MISC: NON-
HAZARDOUS SPECIAL 
WASTE DISPOSAL

Version: 1.1.27.5458
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                                                                                   DBE FORM 2023 

Demonstration of Good Faith Efforts to Achieve DBE Subcontracting Goal 
 

If the DBE contract goal was not achieved, the Good Faith Efforts checklist and contacts log must be submitted 
with the bid.  Failure to do so may render the Bidder’s solicitation response non-responsive and cause it to be 
rejected, or render the Bidder ineligible for contract award, at ISTHA’s sole discretion.  The Bidder must provide 
all evidence relied upon in support of its Good Faith Efforts with its bid.  
 

Good Faith Efforts Checklist 
 

Insert on each line below the initials of the authorized Bidder representative who is certifying the Bidder has 
completed the activities described below and attach proof of such efforts for review. If any of the items were not 
completed, attach a detailed written explanation. If any other efforts were made to obtain DBE participation in 
addition to the items listed below, attach a detailed written explanation. 
 
______Identified portions of the contract work capable of performance by available DBEs, including, where 

appropriate, breaking out contract work items into economically feasible units to facilitate DBE 
participation even when the Bidder could perform those scopes with its own forces. 

______Solicited through reasonable and available means (e.g., pre-bid meetings, networking session, written 
notices, advertisements) DBEs to perform the types of work that could be subcontracted on this project, 
within sufficient time to allow them to respond.   

 ILUCP DBE Directory:   
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index 

 City of Chicago’s M/WBE Directory:  
https://chicago.mwdbe.com/FrontEnd/VendorSearchPublic.asp?TN=Chicago  

 County of Cook, IL’s M/WBE Directory:   
http://www.cookcountyil.gov/mbewbevbe-directory/ 

 Small Business Administration’s SBA 8(a) Directory:   
http://dsbs.sba.gov/dsbs/search/dsp dsbs.cfm 
 

______Provided timely and adequate information about the plans, specifications and requirements of the 
contract.  Followed up initial solicitations to answer questions and encourage DBEs to submit bids. 

______Negotiated in good faith with interested DBEs that submitted bids and thoroughly investigated their 
capabilities. 

______Made efforts to assist interested DBEs in obtaining bonding, lines of credit, or insurance as may be 
required for performance of the contract (if applicable). 

______Utilized resources available to identify available DBEs, including but not limited to DBE assistance 
groups; local, state and federal minority or women business assistance offices; and other organizations 
that provide assistance in the recruitment and placement of DBEs. 

   
Affidavit of Truthfulness:  Signature below affirms accuracy of Good Faith Efforts and Tollway to provide 
above information  
  
Print Name:                                                          Phone contact:  
 
Position:            ___________________________      E-mail address: _________________________   
                                 
Signature:        ____________________________     Date: __________________________________ 
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                                                                                                                                                        DBE FORM 2023 

Good Faith Efforts Contacts Log for Soliciting - DBE Participation: Form 2023 continued 
 

Project name: _________________________________  Project number: ______________________________________________ 
 

Bidder name: __________________________________  Contact person: ______________________________________________ 
 

Use this form to document all contacts and responses (telephone, e-mail, fax, etc.) regarding the solicitation of DBEs.  Duplicate as needed. 
Name of DBE Date and method of contact Scope of work solicited Reason agreement was not reached 

 
 
 
 

   

 
 
 
 

   

 
 
 
 

   

 
 

   

 
Affidavit of Truthfulness:  Signature below affirms accuracy of Good Faith Efforts and Tollway to provide above information 
 
Print Name:                               Phone contact:                              
 
Position:          _________________________________   E-mail address:                               
 
Signature:        __________________________________   Date:                                              
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Illinois State Toll Highway Authority 

SPECIAL PROVISIONS FOR 

EQUAL EMPLOYMENT OPPORTUNITY PROGRAM 

 

1. OBJECTIVE OF THE EQUAL EMPLOYMENT OPPORTUNITY PROGRAM (EEO):   

To promote equality of employment opportunity for all individuals including veteran, minority, and female tradespersons 
on Illinois State Toll Highway Authority (ISTHA or “Tollway”) capital construction projects. In its efforts to achieve this 
equality, it is the desire of ISTHA to follow the guidelines as instituted by the United States Department of Labor, Office 
of Federal Contract Compliance Programs (“OFCCP”) as established through Executive Order 11246 and by Title VII of the 
Civil Rights Act of 1964, the Illinois Department of Human Rights (IDHR) as established through the Illinois Human Rights 
Act (Illinois Compiled Statutes, 775 ILCS 5/1 ‐101, et sequitur), and State of Illinois Executive Order 15‐2, Executive Order 
To Ensure Equal Opportunity Is Provided To All Illinois Persons And Businesses. 

2. CONTRACTOR ASSURANCE:  

The contractor will assure that each of its employees and its subcontractors’ employees associated with the contract shall 
not discriminate on the basis of any protected category identified by law in the performance of this contract in compliance 
with Title VII of the Civil Rights Act of 1964 found in 42 U.S.C § 2000e, et seq and Illinois state laws.  Discrimination is the 
unfair treatment or denial of normal privileges to persons because of any characteristic protected by law.  The Tollway 
encourages the prompt reporting of incidents of suspected discrimination, harassment or retaliation, regardless of the 
offender’s identity or position.   In the event of the contractor's non‐compliance with this Equal Employment Opportunity 
Special Provision, the contractor may be declared ineligible for future contracts or subcontracts with the State of Illinois 
or any of its political subdivisions or municipal corporations, and the contract may be cancelled or voided in whole or in 
part, and other remedies invoked as provided by statute or regulation. 

3. EEO GOAL TO BE ACHIEVED BY THE CONTRACTOR:  

The EEO goals set by the U.S. Dept. of Labor ‐ Office of Federal Contract Compliance Programs (“OFCCP”) for construction 
trade workers in the Chicago area, which is provided through Executive Order 11246, apply to this contract.  The EEO 
goals are measured through the following percentages of construction aggregated work hours in each of the categories; 

Women:    at least 6.9 percent for all contracts. 
Minorities:  set on a contract basis, dependent upon the county where the work will be performed.  The Minority 

Goal for this contract is 19.6% 
 

ILLINOIS 
COUNTY 

CURRENT FEDERAL GOAL % 
FOR MINORITIES 

ILLINOIS 
COUNTY 

CURRENT FEDERAL GOAL % 
FOR MINORITIES 

BOONE  6.3  LAKE  19.6 

BUREAU  18.4  LASALLE  18.4 

COOK  19.6  LEE  4.6 

DEKALB  18.4  MCHENRY  19.6 

DUPAGE  19.6  OGLE  4.6 

GRUNDY  18.4  ROCK ISLAND  4.6 

HENRY  4.6  STEPHENSON  4.6 

IROQUOIS  18.4  WHITESIDE  3.4 

KANE  19.6  WILL  19.6 

KENDALL  18.4  WINNEBAGO  6.3 
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4. DEFINITIONS OF ETHNIC CLASSIFICATIONS: 

AMERICAN INDIAN OR ALASKA NATIVE: 
Persons having origins in any of the original peoples of North and South American (including Central America), and 
who maintain tribal affiliation or community attachment. 

ASIAN:   
Persons having origins  in any of  the original peoples of  the Far East, Southeast Asia, or  the  Indian Subcontinent, 
including for example Cambodia, China, India, Japan, Korea, Malaysia, Pakistan, the Philippine Islands, Thailand, and 
Vietnam. 

BLACK OR AFRICAN AMERICAN:   
Persons having origins in any of the Black racial groups of Africa. 

HISPANIC:   
Persons of Mexican, Puerto Rican, Cuban, Central American,  South American, or other  Spanish  culture or origin, 
regardless of race. 

5. CONTRACT PERFORMANCE 

During  the performance of  this  contract,  the  contractor  agrees as  follows,  as  required by  the  Illinois Department  of 
Human Rights (IDHR) at 44 Ill. Admin. Code 750 (Appendix A):  

5.1 That it will, EEO Form 1256, Workforce Projection is required at the time of bid submission.   

5.2 That it will not discriminate against any protected category identified by law; and further that it will examine all job 
classifications to determine if minority persons or women are underutilized and will take appropriate affirmative 
action to rectify any such underutilization.  

5.3 That, if it hires additional employees in order to perform this contract or any portion thereof, it will determine the 
availability (in accordance with IDHR’s  rules) of minorities and women in the area(s) from which it may reasonably 
recruit and it will hire for each job classification for which employees are hired in such a way that minorities and 
women are not underutilized.  

5.4 That, in all solicitations or advertisements for employees placed by it or on its behalf, it will state that all applicants 
will be afforded equal opportunity without discrimination of any protected category identified by law.  

5.5 That it will send to each labor organization or representative of workers with which it has or is bound by a collective 
bargaining or other agreement or understanding, a notice advising such labor organization or representative of the 
contractor's obligations under the Illinois Human Rights Act and the IDHR's Rules. If any such labor organization or 
representative fails or refuses to cooperate with the contractor in its efforts to comply with such Act and Rules, the 
contractor will promptly so notify the IDHR and the contracting agency and will recruit employees from other sources 
such as the construction works program when necessary to fulfill its obligations thereunder.  

5.6 That it will submit reports as required by the IDHR’s Rules, furnish all relevant information as may from time to time 
be requested by the IDHR or the Tollway, and in all respects comply with the Illinois Human Rights Act and the IDHR’s 
Rules.  

5.7 That it will abide by the audit clause of the contract.  

5.8 That it will include verbatim or by reference the provisions of this clause in every subcontract it awards under which 
any portion of the contract obligations are undertaken or assumed, so that such provisions will be binding upon such 
subcontractor.  In  the  same  manner  as  with  other  provisions  of  this  contract,  the  contractor  will  be  liable  for 
compliance with applicable provisions of this clause by such subcontractors; and further it will promptly notify the 
contracting agency and the IDHR in the event any subcontractor fails or refuses to comply therewith. In addition, 



 

(Rev 07/2020) EEO - 3 Contract No RR-20-4538R 

the contractor will not utilize any subcontractor declared by the Illinois Human Rights Commission to be ineligible 
for contracts or subcontracts with the State of Illinois or any of its political subdivisions or municipal corporations. 

5.9 That it will designate and make known to the Tollway an EEO Officer.  

6. CALCULATING EEO PERFORMANCE, CREDIT TOWARDS THE USDOL OFCCP GOALS AND VETERAN PARTICIPATION FOR 
ILLINOIS EXECUTIVE ORDER 15‐12:   

Actual amounts of minority,  female, and veteran work will be measured  for  the  total hours of  construction workers 
employed on the contract within each of the categories of journeyworker, apprentice and laborer by the contractor and 
all of the worksite subcontractors.  Minority female trade worker hours are counted in applicable ethnic category, in the 
veteran category if applicable and also in the female category. 

In the certified payroll reports, the following ethnic categories should be used to indicate minority personnel for purposes 
of reporting compliance with the weekly certified payroll report:   American Indian/Alaska Native, Asian, Black/African 
American, Hispanic and Native Hawaiian/Other Pacific Islander. 

Included in the certified payrolls, as "Apprentices" are only bona fide apprentices currently in a training program certified 
by the U.S. Department of Labor ‐ Bureau of Apprenticeship and Training, and hours credited towards the EEO Program 
are only those hours the apprentice was employed at the construction site.   "Journeyworkers" are the construction site 
journeyworkers from the major trades.   Other "Helpers", watchmen, custodial workers, clerical workers, and salaried 
superintendents are not creditable in the formula.  Hourly wage "Forepersons" and "Forepersons" otherwise known as 
working forepersons, will be counted as journeyworkers for purposes of the EEO Program reporting. 

In addition to the timely submission of certified payroll required by the Prevailing Wage Act (820 ILCS 130) as required by 
the  contract  specifications,  the  contractor  must  have  submitted  all  certified  payrolls  for  the  contractor  and  all 
subcontractors before the contractor submits its request for the final release of retention and the final waiver of lien.  No 
adjustments to certified payrolls will be accepted after the transmission of the final waiver of lien. 

The contractor and each subcontractor shall permit its employees to be interviewed on the job, during working hours, by 
compliance personnel of  the Tollway,  IDHR or  the Department of  Labor  regarding compliance with  the  terms of  this 
Special Provision. 

7. REQUIRED PAYROLL REPORTING INTO THE LCPTRACKER SYSTEM 

All  contractors  and  subcontractors must  enter or  submit weekly  payroll  reports  electronically  to  the Tollway  via  the 
tollway’s LCPTracker system.  The required EEO work hours for women and minorities will be calculated based on payroll 
reports entered into the LCPtracker system by the contractors and their subcontractors. The LCPtracker system can be 
accessed at  https://prod.lcptracker.net/.  

The party preparing the report must sign and submit/certify it electronically. Weekly payroll reporting will replace the 
EEO Form 0003, Workforce Analysis, submittal process. Failure to submit weekly payrolls through the LCPtracker system 
will cause a delay in the payment of the contractor’s pay estimates. It is the responsibility of the prime contractors and 
subcontractors  to  make  sure  that  the  right  ethnicity  and  job  classification  are  entered/selected  for  each  of  their 
employees when reporting payrolls in LCPtracker. 

The  contractor  is  responsible  for maintaining  a  hard  copy  of  the  contractor’s  and  subcontractors’  certified  payrolls, 
including all properly executed certifications, organized by contract for every construction worksite.   Failure to report 
fully all required workforce information will cause a delay in processing the contractor’s pay estimates. Disclosure of this 
information is required. Patterns of delinquent reporting may be cause to terminate this contract or such other remedy 
as the Tollway deems appropriate. 
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8. SUBCONTRACTOR OBLIGATIONS:   

The contractor is required to clearly identify in their subcontract agreements the specific performance obligations that 
each subcontractor has toward assisting the contractor in meeting the EEO goals. 

In  the same manner as with other provisions of  this contract,  the contractor will be responsible  for compliance with 
applicable provisions of this clause by such subcontractors; and further it will promptly notify the Tollway and the IDHR 
in  the  event  any  subcontractor  fails  or  refuses  to  comply  therewith.  In  addition,  the  contractor  will  not  utilize  any 
subcontractor declared by the Illinois Human Rights Commission to be ineligible for contracts or subcontracts with the 
State of Illinois or any of its political subdivisions or municipal corporations. 

9. GOOD FAITH EFFORT PROCEDURES:  

If the Tollway determines that the contractor and/or its subcontractors are not in compliance with the EEO goals, the 
Tollway will notify the contractor of said non‐compliance.  The contractor must submit a Corrective Action Plan within 
fifteen (15) business days of the date of its receipt of the notice of non‐compliance.  The Corrective Action Plan must 
contain  evidence  of  good  faith  efforts  the  contractor  has made  in  an  effort  to meet  the  EEO  goals  and  outline  the 
additional good faith efforts the contractor will be making, including but not limited to timelines, through the remaining 
life of the contract. 

10. CORRECTIVE ACTION PLAN:   

The Corrective Action Plan must show that the contractor made good faith efforts, taking all necessary and reasonable 
steps to achieve the stated EEO goals.  Necessary and reasonable steps are those that could reasonably be expected to 
employ and retain a sufficient number of minority and female trade workers to meet or exceed the federally set EEO 
goals for the Illinois county in which work is performed. 

Examples of Good Faith Efforts include, but are not limited to, the following: 

 Establish  and  maintain  a  current  list  of  minority,  veteran  and  female  recruitment  sources,  provide  written 
notification to minority and female recruitment sources and to community organizations when the contractor or 
its  labor organizations have employment opportunities available, and maintain a  record of  the organizations' 
responses. 

 Maintain a current file of the names, addresses and telephone numbers of each minority and female off‐the‐
street applicant and minority or female referral from a labor organization, a recruitment source or community 
organization. 

 Develop on‐the‐job training opportunities and/or participate in training programs for the area which expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant 
to  the contractor's employment needs, especially  those programs  funded or approved by  the Department of 
Labor.  

 Disseminate  the  contractor's  EEO policy by providing notice of  the policy  to  labor organizations and  training 
programs and requesting their cooperation in assisting the contractor in meeting its EEO obligations; by including 
it in any policy manual and collective bargaining agreement; by publicizing it in the company newspaper, annual 
report, etc.; by specific review of the policy with all management personnel and with all minority and female 
employees  at  least once  a  year;  and by posting  the  company  EEO policy on bulletin boards  accessible  to  all 
employees at each location where construction work is performed. 

 Disseminate the contractor's EEO policy externally by including it in any advertising in the news media, specifically 
including minority and female news media, and providing written notification to and discussing the contractor's 
EEO  policy  with  other  contractors  and  Subcontractors  with  whom  the  contractor  does  or  anticipates  doing 
business. 
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 Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to schools 
with minority and female students and to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs.  

 Encourage present minority and female employees to recruit other minority persons and women and, where 
reasonable, provide after school, summer and vacation employment to minority and female youth both on the 
site and in other areas of a Contractor's work force. 

The  Tollway  will  consider  the  quality,  quantity  and  intensity  of  the  kinds  of  efforts  that  the  contractor  and  its 
subcontractors have made throughout the life of the contract. Mere pro forma efforts are not good faith efforts; rather, 
the contractor and its subcontractors are expected to have taken those efforts that would be reasonably expected of a 
contractor  and  its  subcontractors  who  are  actively  trying  to  employ  and  retain minority  and  female  trade  workers 
sufficient to meet the contract EEO goals. 

11. AMENDED CORRECTIVE ACTION PLAN:  

If the Tollway determines that the contractor has not made a good faith effort to meet the EEO goals, the Tollway will 
notify the contractor of that preliminary determination by contacting the responsible company official designated in the 
Corrective Action Plan. The preliminary determination will include a statement of reasons why a finding of insufficient 
good faith efforts has been made and may include additional good faith efforts that the contractor could take to remedy 
the deficiency. The notification will designate a fifteen (15) business day period during which the contractor may make 
additional efforts to demonstrate a good faith effort to meet the EEO goals. The contractor is not limited by the Tollway’s 
suggestions per Sections 9 and 10 of additional good faith efforts, but may take other actions in order to demonstrate 
good faith efforts to employ and retain additional minority and female trade workers on the project. The contractor shall 
submit an amended Corrective Action Plan if additional employment commitments to meet the EEO contract goal are 
secured and/or to document its additional good faith efforts.  If additional hiring commitments sufficient to meet the EEO 
contract  goal  are  not  secured,  the  contractor  shall  report  the  final  good  faith  efforts made  in  the  time  allotted.  All 
additional efforts taken by the contractor will be considered as part of the contractor’s good faith efforts. If the contractor 
is not able to meet the EEO goal after making additional efforts, the Tollway will make a pre‐final determination as to the 
good faith efforts of the contractor and will notify the designated responsible contractor official of the reasons for an 
adverse determination, if applicable. 

12. DETERMINATION OF NON‐COMPLIANCE:   

If the Tollway determines that the contractor has failed to make a good faith effort to meet the EEO goals on the contract, 
the Tollway will document  its findings  in a “Letter of Non‐Compliance” that will become part of the procurement file 
maintained  on  the  contractor  by  the  Tollway.    The  Letter may  include  a  proposed  sanction  under  Section  14  if  the 
contractor fails to take corrective action in a timely fashion.  Upon a finding that a contractor has failed to make good 
faith efforts to achieve the applicable EEO goals, the Tollway may exercise any appropriate sanction available to it under 
Section 14,  including  the  revocation of  the  contract  award  to  the  contractor  and any other  remedy available  to  the 
Tollway under its contract with the contractor or by law.  

13. ADMINISTRATIVE RECONSIDERATION:   

The contractor may request administrative reconsideration of a Letter of Non‐Compliance within the fifteen (15) business 
days  after  its  receipt  of  the  Letter  by  actual  delivery  of  a  reconsideration  request  to  the  Illinois  State  Toll  Highway 
Authority, Contract Compliance Team, 2700 Ogden Avenue, Downers Grove, Illinois 60515‐1703 or via email to E‐mail 
address:  contractcompliance@getipass.com.  Deposit  of  the  request  in  the  United  States mail  on  or  before  the  fifth 
business day shall not be deemed delivery. The Letter of Non‐Compliance shall become final  if the contractor fails to 
submit a  timely  request  for administrative reconsideration. A request may provide additional written documentation 
and/or argument concerning the issue of whether an adequate good faith effort was made to meet the contract goal.  

The Tollway Chief of Contract Compliance or his/her designee will send the Contractor a written decision within fifteen 
(15)  business  days  after  receipt  of  the  request  for  reconsideration,  unless  extended  by  the  Tollway  if  a  hearing  is 
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requested, explaining the basis for finding that the contractor did or did not meet the EEO goals or demonstrate good 
faith efforts towards meeting those goals. A decision by the Chief of Contract Compliance that a good faith effort was 
made shall be deemed approval of the Corrective Action Plan submitted by the contractor. A final decision that a good 
faith effort was not made shall render the contractor in breach as non‐compliant with its contract with the Tollway and 
may subject the contractor to sanctions under Section 14. 

14. SANCTIONS:   

The Contractor’s failure to achieve the EEO goals or to demonstrate good faith efforts towards meeting those goals may 
subject the Contractor to administrative sanctions.  These sanctions include, but are not limited to, monetary sanctions, 
including non‐release of retainage, liquidated damages, deeming the contractor as non‐responsible with respect to future 
business with the Tollway, and other reasonable sanctions as are permitted by law or equity.  A contractor’s repeated 
failure to meet its EEO obligations on Tollway contracts can be grounds for the Tollway to not award future contracts to 
the contractor.  

In imposing sanctions, the Tollway will consider the bona fide efforts of the contractor to meet the EEO goals, its history 
of good faith efforts on other Tollway contracts, the size of the contract, the degree to which the contractor fell below 
the EEO goals, and other factors deemed relevant by the Tollway.   

15. RECORDS RETENTION AND AUDIT 

Refer to the audit clause of the contract. 

16. INACCURATE OR FRAUDULENT REPORTING:   

contractors  and  subcontractors  have  a  duty  to  accurately  report  information  pursuant  to  this  Special  Provision.  A 
contractor or subcontractor who fails to supply accurate information may be subject to sanctions imposed by the Tollway 
under Section 14.  A contractor or subcontractor who intentionally supplies inaccurate information may be subject to civil 
and/or criminal sanctions.   

17. OTHER REGULATIONS:   
 
The  achievement  of  the  EEO  goals  does  not  abrogate  other  responsibilities  of  the  contractor  to  comply with  equal 
employment  opportunity  requirements  under  federal  or  state  law,  municipal  ordinance,  prevailing  government 
regulations or terms contained elsewhere in the contract.
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EEO 1256 FORM INSTRUCTION 
 

#  Item  Instructions 

 
 

 
1 

 
 
 
Job titles 

 
List the job classifications/titles that are needed to complete the scope of work‐ 
including the entire workforce for the prime and all subcontractors. This 
includes all diverse and non‐diverse employee job classifications/titles. 

 
2 
Number of Hours required to complete job 
for each 
title? 

List how many labor hours are needed to complete the scope of work for each 
classification/title. 

 
3 

 
Number of positions in the job title to 
complete the job? 

List how many employees are needed to complete the scope of work for each 
job title. 

 
4 

 
Number currently employed in the job title? 

 
List how many employees are currently employed at each job title/position. 

 
5 

 
Number from column 4, that are 
minorities? 

List the number of minority hires from #4 your firm currently has for each 
position/job title. 

 
6 

 
Number from column 4, that are Female? 

List the number of female hires from #4 your firm currently has for each 
position/job title 

 
 
7 

 
Number of positions needed to be hired? 
(column 3‐4) Automatic Calculation? 

Calculation of the difference between #3 and #4 above; or how many of the 

positions specified in #3 are currently open/vacant that the contractor will 
commit to. 

 
 
 

 
8 

 
 
 
 
How many apprentices will be hired for 
each job title? 

List the number of apprentice hires your firm will commit to for each position. 

Note ‐ apprentices are only bona fide apprentices currently in a training 

program certified by the U.S. Department of Labor, and hours credited towards 

the EEO Program are only those hours the apprentice was employed at the 
construction site. 

 
 

 
9 

 
 
 
How many Journeymen will be hired? 

List the number of journeymen hires your firm will commit to for each position. 

Note ‐ certified by the U.S. Department of Labor, and hours credited towards 

the EEO Program are only those hours the jourymen spends employed 
at the construction site. 

 
 
10 

 
 
How many trainees will be hired? 

List the number of trainee hires your firm will commit to for each position. 

Hours credited towards the EEO Program are only those hours the jourymen 
spends employed at the construction site. 

 
 

 
11 

 
 
How many minorities hires and 
hours for each position/hire? 

Number of minority workers that will be hired for each position, and the 

number of minority hours that your firm will commit to, to meet the minority 

goal.  The number of hires should not be more than column #7 for each 
position/title. 

 
 

 
12 

 
 
How many female hires and 
hours for each position/hire? 

 
Number of female workers that will be hired for each position, and the number of 
female hours that will be committed to meet the female goal. The number of 
hires should not be more than column #7 for each position/title. 

 
 
13 

 
 
Anticipated hire dates for each 
position/titles? 

List the anticipated hiring date for the minorities, women, apprentices and 
journeymen hires for each position/title committed to. 
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STATE OF ILLINOIS 

 SPECIAL PROVISION ‐ VETERAN SMALL BUSINESS 
PARTICIPATION AND UTILIZATION PLAN ‐ CONSTRUCTION  

For State Agency/State University Use Only 

 
It is the goal of the State to promote and encourage the continued economic development of small businesses owned and 
controlled by qualified veterans and that qualified service‐disabled veteran‐owned small businesses (SDVOSB) and veteran‐
owned  small  businesses  (VOSB)  participate  in  the  State's  procurement  process  as  both  prime  contractors  and 
subcontractors.  30 ILCS 500/45‐57. 

Contract Goal to be Achieved by Vendor:  This solicitation includes a specific Veteran Small Business participation goal 
of   3%  based  on  the  availability  of  CMS  certified  veteran‐owned  and  service‐disabled  veteran‐owned  small  business 
(VOSB/SDVOSB)  vendors  to  perform or  provide  the  anticipated  services  and/or  supplies  required  by  this  solicitation. 

The Veteran Small Business participation goal is applicable to all bids or offers.   In addition to the other award criteria 
established for this solicitation, the Agency will award this contract to a Vendor that meets the goal or makes good faith 
efforts to meet the goal.  This goal is also applicable to change orders and allowances within the scope of work provided 
by the certified VOSB/SDVOSB vendor.   If Vendor is a CMS certified VOSB/SDVOSB vendor, the entire goal is met and no 
subcontracting with a CMS certified VOSB/SDVOSB vendor is required; however, Vendor must submit a Utilization Plan 
indicating that the goal will be met by self‐performance. 

The VOSB goal is separate and distinct from the DBE goal.  A single firm may not be utilized to achieve credit toward both 
DBE and VOSB goals on a single project except when the firm is bidding the contract as the Prime Vendor, is certified as 
both a DBE and VOSB and will commit to meeting the two goals by self‐performing the same or greater percentage of 
work under the contract as the DBE and VOSB goals added together. 

Following are guidelines for Vendor’s completion of the Utilization Plan.  Please read the guidelines carefully. 

 Utilization Plan (Form 2026) is due with bid 

 Good Faith Efforts (Form 2023) is due with bid, if applicable 

 Participation Statement (Form 2025) for each Veteran firm listed on the Form 2026 should be submitted at the time 
of bid.  There is a five (5) day cure period to provide complete and accurate information on the VOSB Form 2025 by 
5:00 p.m. on the fifth calendar day after bids are due.  In no case should a contractor remove, replace, or reduce 
the commitment to a Veteran firm listed in the initial Utilization Plan Form 2026 without prior written consent of 
ISTHA.  Under no circumstances is the Bidder allowed to change the amount of the core bid submitted or any other 
documentation unrelated to this special provision. 

 
Vendor should include any additional information that will add clarity to Vendor’s proposed utilization of certified Veteran 
Small Business vendors to meet the targeted goal.  The Utilization Plan must demonstrate that Vendor has either: (1) met the 
entire contract goal;  (2) made good faith efforts towards meeting the entire goal; or (3) made good faith efforts towards 
meeting a portion of the goal.  Any submission of good faith efforts by Vendor shall be considered as a request for a full or 
partial waiver. 
 
At the time of bid or offer, Vendor, or Vendor’s proposed Subcontractor, must be certified with CMS as a VOSB or SDVOSB.  
Failure  to  complete  a  Utilization  Plan  or  provide  Good  Faith  Effort  documentation  shall  render  the  bid  or  offer  non‐
responsive or not responsible. 

1.  If  applicable where  there  is more  than one prime vendor,  the Utilization Plan  should  include an executed  Joint 
Venture  Agreement  specifying  the  terms  and  conditions  of  the  relationship  between  the  parties  and  their 
relationship  and  responsibilities  to  the  contract.   The  Joint  Venture  Agreement must  clearly  evidence  that  the 
certified  VOSB/SDVOSB  vendor  will  be  responsible  for  a  clearly  defined  portion  of  the  work  and  that  its 
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responsibilities,  risks,  profits  and  contributions  of  capital,  and  personnel  are  proportionate  to  its  ownership 
percentage.    It  must  include  specific  details  related  to  the  parties’  contributions  of  capital,  personnel,  and 
equipment  and  share  of  the  costs  of  insurance  and  other  items;  the  scopes  to  be  performed  by  the  certified 
VOSB/SDVOSB  vendor  under  its  supervision;  and  the  commitment of management,  supervisory  personnel,  and 
operative personnel employed by the certified VOSB/SDVOSB vendor to be dedicated to the performance of the 
contract.  Established  Joint  Venture  Agreements  will  only  be  credited  toward  Veteran  Small  Business  goal 
achievements for  specific  work performed  by  the  certified  VOSB/SDVOSB  vendor.  Each  party to  the Joint 
Venture Agreement must execute the bid or offer prior to submission of the bid or offer to the Agency. 

2.  An agreement between a vendor and a certified VOSB/SDVOSB vendor in which a certified VOSB/SDVOSB vendor 
promises not to provide subcontracting or pricing quotations to other vendors is prohibited.  The Agency may request 
additional  information  to  demonstrate  compliance.    Vendor  agrees  to  cooperate  promptly  with  the  Agency  in 
submitting  to  interviews,  allowing entry  to places of  business,  providing  further documentation, and to soliciting 
the  cooperation  of  a  proposed  certified  VOSB/SDVOSB  vendor.    Failure  to  cooperate  by  Vendor  and  certified 
VOSB/SDVOSB  vendor  may render the Bidder or  offeror non‐responsive or  not responsible.  The contract will not 
be finally awarded to Vendor unless Vendor’s Utilization Plan is approved. 

3.  Veteran Small Business Certified Vendor Locator References:  Vendors may consult CMS’ Veteran Small Business 
Vendor Directory at www.sell2.illinois.gov/cms/business, as well as the directories of other certifying agencies, but 
firms must be certified with CMS as VOSB/SDVOSB vendors at the time of bid/offer. 

4.  Vendor Assurance:  Vendor shall not discriminate on the basis of race, color, national origin, sexual orientation or 
sex  in  the  performance of  this  contract.  Failure by  Vendor  to  carry  out  these  requirements  is  a material breach 
of this contract, which may result  in the termination of this contract or such other remedy, as the Agency deems 
appropriate.  This assurance must be included in each subcontract that Vendor signs with a subcontractor or supplier. 

5.  Calculating Certified VOSB/SDVOSB Vendor Participation: The Utilization Plan documents work anticipated to be 
performed,  or  goods/equipment  provided  by  all  certified  VOSB/SDVOSB  vendors  and  paid  for  upon  satisfactory 
completion/delivery.  Only the value of payments made for the work actually performed by certified VOSB/SDVOSB 
vendors is counted toward the contract goal.   Applicable guidelines for counting payments attributable to contract 
goals are summarized below: 

5.1  The  participation  of  VOSBs will  be  calculated  on  the  amount  of  the  Core Work,  not  Contingency Work 
identified in the bid documents. The contractor’s VOSB commitment will be assessed for any and all Extra 
Work Orders (EWO) and Change Orders (CO) at the time such orders are issued. 

5.1.1  Contingency Work is the anticipated work within the scope of the project which is included in the 
project to cover the work of such an uncertain nature that the location or quantity could not be identified 
prior to awarding the contract. 

5.1.2  Core Work is the anticipated work within the scope of the project which is included in the project 
to cover the work of such a nature that the location and estimated quantity could be identified prior to 
awarding the contract. 

5.2.  The  value  of  the  work  actually  performed  or  goods/equipment  provided  by  the  certified  VOSB/SDVOSB 
vendor  shall  be  counted  towards  the  goal.  The  entire  amount  of  that  portion  of  the  contract  that  is 
performed by the certified VOSB/SDVOSB vendor, including supplies purchased or equipment leased by the 
certified VOSB/SDVOSB vendor shall be counted, except supplies purchased and equipment rented from the 
Prime Vendor submitting this bid or offer. 

5.3.  A vendor shall count the portion of the total dollar value of the Veteran Small Business contract equal to the 
distinct, clearly defined portion of the work of the contract that the certified VOSB/SDVOSB vendor performs 
toward  the  goal.    A  vendor  shall  also  count  the  dollar  value  of  work  subcontracted  to  other certified 
VOSB/SDVOSB  vendor.    Work  performed  by  the  non‐certified  VOSB/SDVOSB  party  shall  not  be  counted 
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toward  the  goal.  Work  that  a  certified  VOSB/SDVOSB  vendor  subcontracts  to  a  non‐certified  
VOSB/SDVOSB vendor will not count towards the goal. 

5.4.  A Vendor shall count toward the goal 100% of its expenditures for materials and supplies required under the 
contract  and obtained  from a  certified VOSB/SDVOSB manufacturer; 60% of  the cost of  the materials or 
supplies required under the contract and obtained from a certified VOSB/SDVOSB regular dealer or supplier 
shall  count  toward  the  VOSB/SDVOSB  goal.    A  Vendor  shall  count  toward  the  goal  the  following 
expenditures  to certified VOSB/SDVOSB vendors that are not manufacturers, regular dealers, or suppliers: 

5.4.1.  The fees or commissions charged for providing a bona fide service, such as professional, technical, 
consultant or managerial services and assistance in the procurement of essential personnel, facilities, 
equipment, materials or supplies required for performance of the contract, provided that the fee or 
commission is determined by the Agency to be reasonable and not excessive as compared with fees 
customarily allowed for similar services. 

5.4.2.  The fees charged for delivery of materials and supplies required by the contract (but not the cost 
of the materials and supplies themselves) when the hauler, trucker, or delivery service  is not also 
the manufacturer or a supplier of the materials and supplies being procured, provided that the fee 
is determined by the Agency to be reasonable and not excessive as compared with fees customarily 
allowed for similar services.  The certified VOSB/SDVOSB vendor’s trucking firm must be responsible 
for the management and supervision of the entire trucking operation for which  it  is  responsible  on 
the  contract,  and must  itself  own and operate  at  least  one  fully licensed, insured and operational 
truck used on the contract. 

5.4.3.  The fees or commissions charged for providing any bonds or insurance specifically required for the 
performance of the contract, provided that the fee or commission is determined by the Agency  to 
be  reasonable  and  not  excessive  as  compared with  fees  customarily  allowed  for similar services. 

5.5.  Certified  VOSB/SDVOSB  vendors  who  are  performing  on  contract  as  second  tier  subcontractors may  be 
counted in  meeting  the  established  Veteran  Small  Business  goal  for  this  contract  as  long  as  the  Prime 
Vendor can provide documentation indicating the utilization of these vendors. 

5.6.  A  Vendor  shall  count  towards  the  goal  only  expenditures  to  firms  that  perform  a  commercially  useful 
function in the work of the contract. 

5.6.1.  A firm is considered to perform a commercially useful function when it is responsible for execution 
of  a  distinct  element  of  the  work  of  a  contract  and  carries  out  its  responsibilities  by  actually 
performing, managing, and supervising the work involved.  The certified VOSB/SDVOSB vendor must 
also be responsible, with respect to materials or supplies used on the contract, for negotiating price, 
determining  quality  and quantity, ordering  the materials  or  supplies,  and  installing  the materials 
(where  applicable)  and  paying  for  the  material  or  supplies.    To  determine  whether  a  firm  is 
performing  a  commercially  useful  function,  the  Agency  shall  evaluate  the  amount  of  work 
subcontracted, whether the amount the firm is to be paid under the contract is commensurate with 
the  work it  is  actually  performing, and the credit claimed for its performance of the work, industry 
practices, and other relevant factors. 

5.6.2.  A certified VOSB/SDVOSB vendor does not perform a commercially useful function if its role is limited 
to  that  of  an  extra  participant  in  a  transaction  or  contract  through  which  funds  are passed 
through in order to obtain certified VOSB/SDVOSB vendor participation.   In determining whether a 
certified  VOSB/SDVOSB  vendor  is  such  an  extra  participant,  the  Agency  shall  examine  similar 
transactions,  particularly  those  in which  certified  VOSB/SDVOSB  vendors  do  not  participate, and 
industry practices. 

5.7.  A Vendor shall not count  towards the goal expenditures that are not direct, necessary and related to the 
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work of the contract.  Only the amount of services or goods that are directly attributable to the performance 
of the contract shall be counted.   Ineligible expenditures  include general office overhead or other Vendor 
support activities. 

6.  Good  Faith  Effort  Procedures:    Vendor  must  submit  a  Utilization  Plan  (VOSB  Form  2026)  and  Participation 
Statement(s)(VOSB Form 2025) that meet or exceed the published goal.  If Vendor cannot meet the stated goal, 

Vendor must  document  and  explain  via  VOSB  Form  2023  the  good  faith  efforts  it  undertook  to meet  the  goal. 
Utilization Plan, Participation  Statement(s)  and Good Faith  Effort  are  due  at  the  time of  bid or offer  submission. 
Vendors will not be permitted to correct goal deficiencies after bid or offer due dates. CMS or the State Agency, as 
its delegate, will consider the quality, quantity, and intensity of Vendor’s efforts. 

The Utilization Plan contains a checklist of actions  that CMS or  the State Agency, as  its delegate, will consider as 
evidence of Vendor's good faith efforts to meet the goal.  Other factors or efforts brought to the attention of CMS or 
the State Agency, as its delegate, may be relevant in appropriate cases. 

6.1.  In evaluating Vendor’s good  faith  efforts, CMS or  the State Agency, as its  delegate,  may consider whether 
the  ability  of  other  Bidders  or  offerors  to meet  the  contract  goal  suggests  that  good  faith efforts could 
have resulted in Vendor meeting the goal. 

6.2  If CMS or the State Agency, as its delegate, determines that Vendor has made good faith efforts to meet the 
goal, the Agency may award the contract provided that Vendor is otherwise eligible for award. 

6.3.    If CMS or the State Agency, as its delegate, determines that good faith efforts have not been met, the bid 
or offer may be determined to be non‐responsible by the Chief Procurement Office. 

7.  Contract Compliance:  Compliance with this section is an essential part of the contract.  The following administrative 
procedures and remedies  govern Vendor’s compliance with the contractual obligations established by the Utilization 
Plan.   After approval of  the Plan and award of  the  contract,  the Utilization Plan becomes part of  the  contract.  If 
Vendor  did  not  succeed  in  obtaining  certified  VOSB/SDVOSB  vendor  participation  to  achieve  the  goal  and  the 
Utilization Plan was approved and contract awarded based upon a determination of good faith, the total dollar value 
of certified VOSB/SDVOSB vendor work calculated in the approved Utilization Plan as a percentage of the awarded 
contract value shall become the contract goal. 

7.1.  The  Utilization  Plan  may  not  be  amended  after  contract  execution  without  the  Agency’s  prior  written 
approval. 

7.2.  Vendor  may  not  make  changes  to  its  contractual  certified  VOSB/SDVOSB  vendor  commitments  or 
substitute  certified  VOSB/SDVOSB  vendors  without  the  prior  written  approval  of  the  Agency.  
Unauthorized  changes  or  substitutions,  including  performing  the  work  designated  for  a  certified 
VOSB/SDVOSB vendor with Vendor’s own forces, shall be a violation of the utilization plan and a breach of 
the contract, and shall be cause to terminate the contract, and/or seek other contract remedies or sanctions.  
The  facts  supporting  the  request  for  changes  must  not  have  been  known  nor  reasonably should have 
been known by the parties prior to entering into the subcontract.  Vendor must negotiate with the certified 
VOSB/SDVOSB  vendor  to  resolve  the  problem.   Where  there  has  been  a mistake  or disagreement about 
the scope of work or goods/equipment, provided the certified VOSB/SDVOSB vendor can be substituted only 
where agreement cannot be reached for a reasonable price or schedule for the correct scope of work, goods 
or equipment. 

7.3.  Substitutions of a certified VOSB/SDVOSB vendor may be permitted under the following circumstances: 

7.3.1.  Unavailability after receipt of reasonable notice to proceed; 
7.3.2.  Failure of performance; 
7.3.3.  Financial incapacity; 
7.3.4.  Refusal by the certified VOSB/SDVOSB vendor to honor the bid or bid price or scope; 
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7.3.5.  Material mistake of fact or law about the elements of the scope of work of a solicitation where a 
reasonable price cannot be agreed; 

7.3.6.  Failure  of  the  certified  VOSB/SDVOSB  vendor  to  meet  insurance,  licensing  or  bonding 
requirements; 

7.3.7.  The certified VOSB/SDVOSB vendor's withdrawal of its bid or offer; or 
7.3.8.  Decertification of the certified VOSB/SDVOSB vendor. 

7.4.  If  it  becomes necessary  to substitute a certified VOSB/SDVOSB vendor or otherwise change the Utilization 
Plan, Vendor must notify the Agency in writing of the request to substitute a certified VOSB/SDVOSB vendor 
or otherwise change the Utilization Plan to contractcompliance@getipass.com to request for approval.  The 
request must  state  specific  reasons  for  the  substitution or  change.    The Agency will  approve or deny  a 
request  for  substitution or other change in the Utilization Plan within five (5) business days of receipt of the 
request. 

7.5.  Where  Vendor  has  established  the  basis  for  the  substitution  to  the  Agency’s  satisfaction,  it  must make 
good faith efforts to meet the contract goal by substituting a certified VOSB/SDVOSB vendor. Documentation 
of  a  replacement  certified  VOSB/SDVOSB  vendor,  or  of  good  faith  efforts  to  replace  the  certified 
VOSB/SDVOSB vendor, must meet  the  requirements  of  the  initial Utilization  Plan.   If  the  goal cannot be 
reached and good faith efforts have been made, Vendor may substitute with a non‐certified VOSB/SDVOSB 
vendor or Vendor may perform the work. 

7.6.  If  a Vendor plans  to  hire a  subcontractor  for any  scope of work  that was not previously disclosed  in  the 
Utilization Plan, Vendor must obtain the approval of the Agency to modify the Utilization Plan and must make 
good faith efforts to ensure that certified VOSB/SDVOSB vendors have a fair opportunity to submit a bid or 
offer on the new scope of work. 

7.7.  A new certified VOSB/SDVOSB vendor agreement must be executed and submitted to the Agency within five 
(5) business days of Vendor’s receipt of the Agency’s approval for the substitution or other change. 

7.8.  Veteran  payment  reporting,  in  such  form  or  format  as  specified  by  the  Tollway, must  be  submitted  as 
specified in the Contract Compliance Payment Reporting Instructions posted on the Tollway’s website. 

After the performance of the final item of work or delivery of material by a VOSB/SDVOSB and final payment 
to the VOSB/SDVOSB by the contractor, but not later than thirty (30) calendar days after payment has been 
made by ISTHA to the contractor   for such work or material, the contractor shall submit a VOSB/SDVOSB 
partial and final waivers of lien via B2GNow, or  such other form or format as specified by the Tollway, to the 
Construction Manager. If full and final payment has not been made to the VOSB/SDVOSB, the Report shall 
indicate  whether  a  disagreement  concerning  the  final  payment  exists  between  the  contractor  and  the 
VOSB/SDVOSB  or  if  the  contractor  believes  that  the  VOSB/SDVOSB’s  work  has  not  been  satisfactorily 
completed. 

All active Tollway vendors/contractors/consultants will be required to use B2GNow. Both diverse and non‐
diverse  subcontractor  payments  must  be  reported  and  confirmed  monthly  in  the  system  at 
https://iltollway.diversitysoftware.com/.  

Vendor shall maintain a record of all  relevant data with respect  to  the utilization of certified VOSB/SDVOSB 
vendors, including but without limitation, payroll records, invoices, canceled checks and books of account for 
a period of at  least  five years after  the completion of  the contract.    Full access to these  records  shall  be 
granted  by  Vendor  in  a  timely  fashion  upon  written  demand  by  the  Agency  to  any  duly  authorized 
representative  thereof, or  to  any municipal,  state or  federal  authorities.   The Agency  shall have the right 
to obtain from Vendor any additional data reasonably related or necessary to verify any representations by 
Vendor.  After  the  performance  of  the  final  item  of  work  or  delivery  of  material  by  the  certified 
VOSB/SDVOSB vendor and final payment to the certified VOSB/SDVOSB vendor by Vendor, but not later than 
thirty (30) calendar days after such payment, Vendor shall submit a statement confirming the final payment 
and the total payments made to the certified VOSB/SDVOSB vendor under the contract. 
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7.9.  The  Agency  will  periodically  review  Vendor’s  compliance  with  these  provisions  and  the  terms  of  its 
contract.    Without  limitation,  Vendor’s  failure  to  comply  with  these  provisions  or  its  contractual 
commitments as contained in the Utilization Plan, failure to cooperate in providing information regarding its 
compliance with these provisions or  its Utilization Plan, or provision of  false or misleading information or 
statements concerning compliance, certification status or eligibility of the certified VOSB/SDVOSB vendor, 
good  faith  efforts or  any  other material  fact  or  representation  shall  constitute  a material  breach of  this 
contract  and entitle  the Agency  to  declare  a default,  terminate  the  contract,  or exercise  those remedies 
provided for in the contract or at law or in equity. 

7.10.  The Agency  reserves  the  right  to withhold payment  to  Vendor  to  enforce  these provisions  and Vendor’s 
contractual commitments. Final payment shall not be made pursuant to the contract until Vendor submits 
sufficient documentation demonstrating compliance with its Utilization Plan.



[ X ] Contractor's plan as submitted meets the established VOSB goal for this contract

Subject: VOSB Plan Review Date Original Plan Submitted: 12/18/2020 Revision # 0

Contract # RR-20-4538R Established VOSB Goal: 3.00 %

Contract 
Description:

Structural Repairs and Noise Abatement Wall Reconstruction Tri-State Tollway (I-94)  MP 11.6 to MP 25.28

Date: 12/18/2020

To: Contact Name: Jeff Meagher

Contractor Company Name: Herlihy Mid-Continent Company

From Tamela Reed-McClinton

DBE Project Specialist

Please note in accordance with the Procurement code (30 ILCS 500), section 50-11 prohibits a person from entering into a contract with a State agency, or entering into a sub-contract, if it, 
or any affiliate, is delinquent in the payment of any debt to the State, unless the person or affiliate has entered into a deferred payment plan to pay off the debt. (Procurement reform bill can be 
referenced on the Illinois Tollway website)

VOSB Plan as Submitted by apparent low bidder:

Core Bid Amount $2,294,596.94
VOSB Firm Name Status

(SB/Sup/TK)
Type Scope Contract Amount Credit Amount Credit % Certifying Agency Gender Ethnicity

Herlihy Mid-Continent Company Prime VOSB Install Noise wall $803,108.93 $803,108.93 35.00 % CMS M Caucasian

Total # of subcontracts: 1 TOTAL $803,108.93 $803,108.93 35.00 %

Total # of subcontractors: 1 Total % 35.00 % 35.00 %

Notes:

Page 1 of 1 Diversity VOSB Plan Approval







Map This Address

 Certified Profile
Print

Business & Contact Information

BUSINESS NAME HERLIHY MID-CONTINENT COMPANY
OWNER Mr. JOHN OBRIEN

ADDRESS 1306 MARQUETTE DRIVE
ROMEOVILLE, IL 60446 

PHONE 630-633-2789 Ext. 2481

FAX 630-378-1001

EMAIL johno@hmcco.net

WEBSITE http://www.hmcco.net

ETHNICITY Caucasian

GENDER Male

COUNTY Will (IL)

Certification Information

CERTIFYING AGENCY State of Illinois Central Management Services

CERTIFICATION TYPE VOSB - Veteran Owned Small Business

RENEWAL DATE 10/21/2021

EXPIRATION DATE 10/21/2027

CERTIFIED BUSINESS 
DESCRIPTION

NIGP 33000 FENCING
NIGP 91240 Demolition Services
NIGP 91366 Maintenance and Repair, Bridges
NIGP 96839 Excavating

Commodity Codes

Code Description

NIGP 33000 FENCING

NIGP 91240 Demolition Services

NIGP 91366 Maintenance and Repair, Bridges

B2Gnow Page 1 of 2

https://cms.diversitycompliance.com/FrontEnd/SearchCertifiedDirectoryDetail.asp?XID=… 3/17/2021



NIGP 96839 Excavating

Additional Information

REGION Metro Chicago

B2Gnow Page 2 of 2

https://cms.diversitycompliance.com/FrontEnd/SearchCertifiedDirectoryDetail.asp?XID=… 3/17/2021
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                                                                                    VOSB FORM 
2023 

Demonstration of Good Faith Efforts to Achieve VOSB Construction Subcontracting Goal 

If the VOSB contract goal was not achieved, the Good Faith Efforts checklist and contacts log must be submitted with the 
bid.  Failure to do so may render the Bidder’s solicitation response non-responsive and cause it to be rejected, or render 
the Bidder ineligible for contract award, at ISTHA’s sole discretion.  The Bidder must provide all evidence relied upon in 
support of its Good Faith Efforts with its bid. 

Good Faith Efforts Checklist 
Insert on each line below the initials of the authorized Bidder representative who is certifying the Bidder has completed 
the activities described below.  If any of the items were not completed, attach a detailed written explanation.  If any other 
efforts were made to obtain VOSB/SDVOSB participation in addition to the items listed below, attach a detailed written 
explanation. 
 
______Utilize the Sell2Illinois website to identify certified VOSB/SDVOSB vendors within the respective 

commodity/service codes and at a minimum email all listed vendors and solicit quotes from all vendors who 
express an interest via follow-up emails or telephone calls.  
 https://www2.illinois.gov/cms/business/sell2/Pages/VendorSearch.aspx 

______Identified portions of the contract work capable of performance by available VOSBs/SDVOSBs, including, where 
appropriate, breaking out contract work items into economically feasible units to facilitate VOSB/SDVOSB 
participation even when the Bidder could perform those scopes with its own forces. 

 
______Make a portion of the work available to certified VOSB/SDVOSB vendors and selecting those portions of the work 

or material needs consistent with their availability, so as to facilitate certified VOSB/SDVOSB vendor participation. 
 
______Solicited through reasonable and available means (e.g., pre-bid meetings, networking session, written notices, 

advertisements) VOSBs/SDVOSBs to perform the types of work that could be subcontracted on this project, within 
sufficient time to allow them to respond.   Vendor must determine with certainty if the certified VOSB/SDVOSB 
vendors are interested by taking appropriate steps to follow up initial solicitations and encourage them to submit 
a bid. 

 
______Provided timely and adequate information about the plans, specifications and requirements of the contract.  

Followed up initial solicitations to answer questions and encourage VOSBs/SDVOSBs to submit bids. 
 
______Negotiated in good faith with interested VOSBs/SDVOSBs that submitted bids and thoroughly investigated their 

capabilities.  Evidence of such negotiation must include the names, addresses, email addresses, and telephone 
numbers of certified VOSB/SDVOSB vendors that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting and evidence as to why additional 
agreements could not be reached for certified VOSB/SDVOSB vendors to perform the work.  A Vendor using good 
business judgment may consider a number of factors in negotiating with certified VOSB/SDVOSB vendors and 
may take a firm’s price and capabilities into consideration.  The fact that there may be some additional costs 
involved in finding and using certified VOSB/SDVOSB vendors may not be in itself sufficient reason for a Vendor’s 
failure to meet the goal, as long as such costs are reasonable.  Vendors are not required to accept higher quotes 
from certified VOSB/SDVOSB vendors if the price difference is excessive or unreasonable.  The certified 
VOSB/SDVOSB vendor’s memberships in specific groups, organizations, or associations and political or social 
affiliations are not legitimate causes for the rejection or non-solicitation of bids in Vendor’s efforts to meet the goal. 
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                                                                                                       VOSB FORM 2023 page 2 

 
______Made efforts to assist interested VOSBs/SDVOSBs in obtaining bonding, lines of credit, or insurance as may be 

required for performance of the contract (if applicable). 
 
______Made efforts to assist interested certified VOSB/SDVOSB vendors in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
______Utilized resources available to identify available VOSBs/SDVOSBs, including but not limited to VOSB/SDVOSB 

assistance groups; local, state and federal business assistance offices; and other organizations that provide 
assistance in the recruitment and placement of VOSBs/SDVOSBs.   

 
 
 
Affidavit of Truthfulness:  Signature below affirms accuracy of Good Faith Efforts and Tollway to provide above 
information 
 
Print Name: ___________________________      Phone contact:   
 
Position: ___________________________      E-mail address:  
 
Signature: ____________________________    Date:          
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VOSB FORM 2023 

 

 

Good Faith Efforts Contacts Log for Soliciting - VOSB Participation: Form 2023 continued 
 

Project name: _________________________________  Project number: ______________________________________________ 
 
Bidder name: __________________________________  Contact person: ______________________________________________ 
 
Use this form to document all contacts and responses (telephone, e-mail, fax, etc.) regarding the solicitation of VOSBs/SDVOSBs.  Duplicate as needed. 

Name of VOSB/SDVOSB  Date and method of contact Scope of work solicited Reason agreement was not reached 

    

    

    

    

 
Affidavit of Truthfulness:  Signature below affirms accuracy of Good Faith Efforts and Tollway to provide above information 
 
Print Name: _________________________________  Phone contact:            
 
Position: _________________________________  E-mail address:           
 
Signature: _________________________________  Date:                  
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ILLINOIS STATE TOLL HIGHWAY AUTHORITY 

SPECIAL PROVISION  

FOR  

BID CREDIT INCENTIVE PROGRAMS 

1. OBJECTIVE OF THE BID CREDIT INCENTIVE PROGRAM 

The Tollway offers programs allowing a contractor or subcontractor/fabricator to earn Bid Credits to be used toward 
future Tollway construction bids.  A Bidder can then apply its Bid Credits to a maximum Bid Credit CAP assigned by the 
Tollway to each contract in order to lower their bid amount and increase the chances of winning the contract as the low 
bidder. 

Use of Bid Credits from the Bid Credit Incentive Programs is applicable only to construction projects advertised by the 
Tollway for public bidding. 

Current Tollway Bid Credit Programs are: 

 ConstructionWorks  (CW)  Program:    encouraging  contractors  to  employ  and  retain  qualified  and  eligible  CW 

individuals enrolled in the CW Program, including African Americans, Asians, Hispanic, Ex‐offenders, exonerated 

individuals, Females, Veterans and other traditionally underserved populations. 

 Earned Credit Program (ECP):   encouraging contractors to employ and retain qualified and eligible Workforce 

Innovation and Opportunity Act eligible individuals, including African Americans, Asians, Hispanic, Ex‐offenders, 

exonerated individuals, Females, Veterans and other traditionally underserved populations. 

 Partnering for Growth – Construction (P4G‐Con):   encouraging contractors to mentor a Disadvantaged Business 

Enterprise or Veteran‐owned Small Business protégé firm. 

For  more  information,  reference  the  Operational  Guide  for  each  program  on  the  Tollway’s  website, 
https://www.illinoistollway.com/doing‐business/diversity‐development/programs. 

2. DEFINITIONS 

Active Bid Credit Certificate  Register:  Listing of all  active Bid Credit Certificates  for all Bid Credit programs  indicating 
certificate number, value, owner and issue date. 

Active Bid Credits:  Bid Credits available for submission and utilization on a construction bid. 

Award  Criteria:  Contractor’s  Base  Bid  minus  Bid  Credit  submitted  subject  to  the  Bid  Credit  Cap  identified  for  each 
solicitation. 

Base Bid: The bid amount prior to applying Bid Credits Submitted. 

Bid Credit:  Virtual dollar credits earned through a Tollway BID CREDIT Program. 

Bid  Credit  Allocation:  When  Bid  Credits  Submitted  by  a  prime  contractor  and  subcontractor/fabricator  are  applied 
proportionally to the total of all the Bid Credits originally submitted with the bid. 

Bid Credit Cap: A contract‐specific  limit as determined by an approved Tollway  formula on  the amount of Active Bid 
Credits that can be applied as Bid Credits. Any Bid Credits Submitted above and beyond the Bid Credit Cap will not be 
considered. 
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BID CREDIT CERTIFICATE:  A numbered document that identifies certificate number, value, owner and issue date. 

BID CREDITS SUBMITTED: BID CREDITs included in a construction bid as evidenced by a Bid Credit Certificate. The total 
amount of the certificate(s) will be considered as tendered unless otherwise indicated on the physical certificate. 

BID CREDITS UTILIZED: The amount of BID CREDITs required to establish the apparent low Bidder based on the difference 
between the award criterions of the lowest Bidder and the next apparent low Bidder plus $1.00 of BID CREDIT. 

INACTIVE BID CREDITS: Bid Credit not available for submission due to utilization on a construction bid or superseded by 
current ACTIVE BID CREDITs. 

TOLLWAY:  The Illinois State Toll Highway Authority. 

3. EARNING BID CREDITS 

Refer  to  the  Operational  Guides  for  active  TOLLWAY  Bid  Credit  Programs  as  posted  on  the  TOLLWAY’s  website, 
https://www.illinoistollway.com/doing‐business/diversity‐development/programs. 

4. BIDDING PROCEDURES 

All bids must comply with the applicable procurement statutes, rules and regulations and the specific requirements of 
each solicitation to be considered responsive.  Bids that fail to meet these minimum requirements may be considered 
non‐responsive. 

4.1 Each bid solicitation will have a contract‐specific total Bid Credit Cap as determined by the approved Tollway formula 

on the amount of Bid Credit that can be applied.  

4.2 Any credits applied above and beyond the Bid Credit Cap will not be considered.  

4.3 If needed, contractors can check the appropriate ACTIVE Bid Credit Certificate REGISTER on the TOLLWAY’s website 

to ensure Bid Credit Certificate SUBMITTED are active. 

4.4 The Bid Credit Cap may be met by Bid Credits: 

4.4.1 Earned from one Bid Credit program or from a combination of Bid Credit programs, as Bid Credit Certificates 

are now issued as one certificate covering all Bid Credit programs 

4.4.2 Offered  for  submission  by  joint  venture  partners  independently,  and/or  by  subcontractors/fabricators 

independently, as per Section 5 below.  If Bid Credits from different firms are submitted on the same bid, the 

Bid  Credits  are  applied  via  Bid  Credit  Allocation  as  defined  above  proportionally  to  the  amounts  originally 

submitted on the bid. 

4.5 Entering Bid Credits on the bid forms: 

 The BASE BID is to be clearly identified on line #1 of the P page;  

 Line #2 is to include the total amount of Bid Credit applied to the bid;  

 Line #3 is to include the AWARD CRITERIA (Line #1 minus Line #2 equals Line #3).  
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4.6 All Bid Credit Certificates submitted to calculate the Bid Credit included on Line #2 must be included in the original 

bid package. 

4.7 All Bid Credit UTILIZED to become or remain the successful Bidder will become unavailable for inclusion in any other 

bid at the time the Bidder’s AWARD CRITERIA is deemed the lowest responsive and responsible bid. 

4.8 The Bid Credit Certificate (s) will be redeemed up to the amount needed plus $1 to allow the contractor's bid to be 

the lowest apparent bid for award of the contract and any unused remaining balance will be returned in the form of 

a Bid Credit Certificate (s) to the contractor, or subcontractor/fabricator if applicable. 

 

5. JOINT VENTURE AND SUBCONTRACTOR/FABRICATOR PARTICIPATION 

5.1 Joint  Venture  partners  who  own  Bid  Credits  may  independently  submit  Bid  

Credits toward the joint venture bid subject to the overall Bid Credit Cap.  

5.2 Subcontractors/fabricators who own Bid Credits may provide those Bid Credits to prime contractors to be applied 

by  prime  contractors  in  a  bid  solicitation,  provided  the  prime  contractor  has  committed  to  utilizing  the 

subcontractor/fabricator in the performance of the contract unless such use is prohibited for reasons beyond the 

prime contractor’s control.  

5.3 In  the event  that a  subcontractor/fabricator becomes disqualified  from contract participation by no  fault of  the 

prime, (i.e. delinquent debt, etc.) the actual Active Bid Credits Utilized by the disqualified subcontractor/fabricator 

that factored into the apparent winning bid will not be refunded to the subcontractor’s Bid Credit Certificate balance.  

5.4 For subcontractor/fabricator Bid Credit to be considered for utilization on a bid by a prime contractor: 

5.4.1 The prime contractor must include Bid Credit owned by the prime Bidder along with the BID CREDIT from the 

subcontractor/fabricator for application to the bid. 

5.4.2 The amount of Bid Credits Submitted by the prime contractor shall be no less than the lowest dollar amount 

submitted by any subcontractor/fabricator application to the bid.   

5.4.2.1 An allowance may be made in cases where the prime contractor’s total Bid Credits owned are less 

than those of the subcontractor/fabricator.   

 In no case can the prime offer less than $1,000 in Bid Credits. 

 In instances where the prime has Bid Credits, but the total amount of the prime’s Bid Credits is less than 

any subcontractor’s Bid Credits offered with a bid, the prime’s Bid Credits will be utilized and exhausted 

before a subcontractor’s Bid Credits will be applied to the bid. 

5.4.2.2 Failure to meet this standard will result in the Bid Credits Submitted not being considered. 

5.4.3 The prime contractor is required to perform the following:  

 Ensure that the subcontractor is aware of and has provided permission to the Bidder as indicated on the 

Bid Credit Certificate to use the Bid Credit Certificate in the bid solicitation;  

 Identify the scope of work and dollar amount committed to each subcontractor/fabricator where a Bid 

Credit Certificate is being calculated in the Bid Credit;  



   

(Rev 12/2018) BCP - 4 Contract No RR-20-4538R 

 Ensure that the Bid Credit Certificate is in active mode, which can be done through checking the Active 

Bid Credit Certificate Register on the Tollway’s website  (www.illinoistollway.com  and click on “Doing 

Business”) prior to submitting a Bid Credit Bid Credit Certificate in a Tollway bid solicitation;  

5.4.4 Ensure that the total amount of Bid Credit Certificates does not exceed the contract‐specific total Bid Credit 

Cap. In the event of a successful bid, excess credits shall be returned via Bid Credit Allocation in proportion to 

what was originally submitted by the prime(s) and subcontractor/fabricator(s).  

5.4.5 Insert a copy of this Tollway Special Provision for Bid Credit incentive programs in each and every subcontract 

or joint venture agreement under this contract and it shall become a material term of the subcontracts.  

5.5 Bid  Credits  Submitted  by  the  prime  contractor,  joint  venture  partner(s)  and/or  subcontractor/fabricator(s)  are 

applied via Bid Credit Allocation, proportionally to the amounts originally submitted on the bid.  

6. LONGEVITY OF BID CREDIT CERTIFICATES 

6.1 Unused Bid Credits do not expire. 

6.2 Bid Credits will become Inactive Bid Credits once utilized in a successful bid.  

6.3 Should the same Bid Credit Certificate be submitted in multiple bids on the same date:  

 Where multiple  solicitations  have  the  same bid  opening date,  the  Tollway will  typically  open  bids  in 

numerical order with the lowest project number per the last four digits of the contract being opened 

first. 

 The first bid opened containing the Bid Credit Certificate will be considered for bid.   

 All other bids containing a duplicate Bid Credit Certificate will be placed in a suspended mode until the 

award recommendation of the prior bid(s) has been issued.    

 Until  such  time of  award  recommendation,  all  duplicate Bid Credit  Certificates will  be  Inactivated as 

applicable and the remaining Bid Credit(s) and Award Criteria will be recalculated for subsequent bids.  

As  an example: Bid 01  (RR‐XX‐1234)  included Bid Credit  Certificate A  for  $100, Bid 02  (RR‐XX‐5678)  also 
included  Bid  Credit  Certificate  A  for  $100.  Bid  01  utilized  $50  of  Bid  Credit  Certificate  A.  Upon  award 
recommendation of Bid 01, Bid Credit Certificate A has $50 remaining available for consideration in Bid 02. 

6.4 As stated in Section 4.8 above, the Bid Credit Certificate (s) will be redeemed up to the amount needed plus $1 to 

allow the contractor's bid to be the lowest apparent bid for award of the contract and any unused remaining balance 

will be returned in the form of a revised Bid Credit Certificate (s) to the contractor or subcontractor/fabricator if 

applicable.  
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7. FRAUDULENT USE OF BID CREDIT CERTIFICATES 

Any contractor who knowingly  submits an  Inactive Bid Credits  shall be permanently barred  from participating  in any 
Tollway Bid Credit program.  

Any  contractor  who  submits  a  subcontractor/fabricator’s  Bid  Credit  Certificate  without  the  permission  of  the 
subcontractor/fabricator and/or without committing  to utilizing  the subcontractor/fabricator by scope of service and 
dollar value of commitment in the bid shall be permanently barred from participating in any Tollway Bid Credit program. 

The Tollway may report such reporting abuses to the Office of the Inspector General and applicable law enforcement 
authorities. 

 



























 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 09:59 03/10/21

 ACTION: S

 VENDOR NUMBER= ****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/10/21 AT 10:00 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER *****  PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/10/2021 Time: 10:00:41 AM

Page: 1 Document Name: untitled Herlihy-Mid Continent



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 14:33 03/17/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/17/21 AT 14:35 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER ****  PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/17/2021 Time: 2:35:54 PM

Page: 1 Document Name: untitled Homer Tree Services, Inc.



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 14:33 03/17/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/17/21 AT 14:33 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER ***** . PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/17/2021 Time: 2:34:06 PM

Page: 1 Document Name: untitled H.R. Stewart, Inc.



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 14:33 03/17/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/17/21 AT 14:37 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER *****  PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/17/2021 Time: 2:37:31 PM

Page: 1 Document Name: untitled Integrity Environmental Services



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 10:36 03/10/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/10/21 AT 10:39 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER **** . PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/10/2021 Time: 10:39:44 AM

Page: 1 Document Name: untitled C.R.S. Shotcrete, Inc.



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 09:59 03/10/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/10/21 AT 10:03 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER ****  PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/10/2021 Time: 10:03:25 AM

Page: 1 Document Name: untitled C3 Corporation



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 09:59 03/10/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/10/21 AT 10:13 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER *****  PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/10/2021 Time: 10:14:11 AM

Page: 1 Document Name: untitled Chicago Ornamental Iron



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 09:59 03/10/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/10/21 AT 10:05 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER ***** . PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/10/2021 Time: 10:06:16 AM

Page: 1 Document Name: untitled Del Toro Landscaping, Inc.



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 09:59 03/10/21

 ACTION: S

 VENDOR NUMBER= ****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/10/21 AT 10:07 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER **** . PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/10/2021 Time: 10:08:15 AM

Page: 1 Document Name: untitled Material Solutions Laboratory



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 14:33 03/17/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/17/21 AT 14:39 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER *****  PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/17/2021 Time: 2:39:44 PM

Page: 1 Document Name: untitled Midwest Fence Corp.



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 09:59 03/10/21

 ACTION: S

 VENDOR NUMBER= *****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/10/21 AT 10:10 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER **** . PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/10/2021 Time: 10:10:50 AM

Page: 1 Document Name: untitled Phoenix Corporation Of The Quad Cities



 OCIS  CICIOCP1 OFFSET CONTRACT INQUIRY 10:36 03/10/21

 ACTION: S

 VENDOR NUMBER= ****  OFFSET: 00 OF 00
VENDOR NAME: *

CLAIMING AGENCY NUMBER: *
CLAIMING AGENCY NAME: *

 CLAIMING AGENCY PHONE NUMBER: *

 DISCLAIMER:
 AS OF 03/10/21 AT 10:37 OUR INVOLUNTARY WITHHOLDING SYSTEM DOES NOT HAVE AN
 ACTIVE CLAIM AGAINST VENDOR NUMBER PLEASE BE ADVISED THAT OUR
 SYSTEM ONLY CONTAINS CLAIMS FILED BY STATE AGENCIES PURSUANT TO 15 ILCS 405/
 10.05. A VENDOR MAY BE DELIQUENT IN A DEBT TO THE STATE OF ILLINOIS, BUT THE
 DEBT MAY NOT BE RECORDED ON OUR INVOLUNTARY WITHHOLDING SYSTEM.

 *

 ENTER=PROCESS,  PF3=IOCM,  PF12=REFRESH

Date: 3/10/2021 Time: 10:37:37 AM

Page: 1 Document Name: untitled Trafic Services, Inc.
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ILLINOIS PROCUREMENT GATEWAY 

PERCENTAGE OF OWNERSHIP AND DISTRIBUTIVE INCOME FORM 
 

 

State of Illinois Chief Procurement Office 
IL Procurement Gateway:  Percentage of Ownership and Distributive Income Form 
V.15.1 

Vendor Name:  HERLIHY MID-CONTINENT COMPANY 
 
DBA:    

 
INSTRUCTIONS: 
 

1. Ownership Share – Provide the name and address of each individual or entity and their percentage of ownership if said 
percentage exceeds 5%, or the dollar value of their ownership if said dollar value exceeds $106,447.20. 
 

2. Distributive Income – Provide the name and address of each individual or entity and their percentage of the disclosing vendor’s 
total distributive income if said percentage exceeds 5% of the total distributive income of the disclosing entity, or the dollar 
value of their distributive income if said dollar value exceeds $106,447.20.   
 

3. Additional rows may be inserted into the tables or an attachment in a substantially similar format may be provided if needed. 
 
 
Name Address % of Ownership $ Value of Ownership % of Distributive 

Income 
$ Value of Distributive 
Income 

DONALD R. SCHULTZ  
 

51%   51%   

DOUGLASS D. SCHULTZ  
 

49%   49%   

            

            

            

 









 

 
 

PART III: CONTRACT REQUIREMENTS 

 

Contract Bond Agreement 

 

Performance Bond 

 

Payment Bond 

 

Insurance 

 





 

T-2 
 

CONTRACT NO: RR-20-4538R 
 

CONTRACT BOND AGREEMENT 
 
The contractor shall simultaneously herewith furnish and deliver to the Tollway a Performance Bond, agreeing 
to perform the work in accordance with all of the provisions of the contract, as in said Performance Bond 
provided, and a Payment Bond, agreeing to pay not less than prevailing wages for the work to be performed in 
accordance with the contract and the laws of the State of Illinois and agreeing to pay all sums of money due for 
any labor, materials, apparatus, fixtures or machinery and transportation with respect thereto, as in said Payment 
Bond provided, each dated the same date as this Agreement, in the forms prescribed by the Tollway, and each 
in an amount equal to the contract price with a corporate surety or sureties acceptable to the Tollway authorized 
to do business in the State of Illinois. 
 
The contractor agrees that said Bonds shall be maintained in full force and effect until final acceptance of the 
work by the Tollway and thereafter, as provided in Article 103.05 of the Tollway Supplemental Specifications.  
The contractor agrees and will cause the surety to agree to be bound by each and every provision of all of the 
contract documents. 
 
If any surety upon any bond furnished in connection with this contract becomes unacceptable to the Tollway, or 
if any such surety fails to furnish reports as to its financial condition from time to time as requested by the Tollway, 
the contractor shall promptly furnish such additional security as may be required from time to time to protect the 
interests of the Tollway and all persons supplying labor or materials in the prosecution of the work contemplated 
by this contract. 
 
In the event the surety shall make any assignment for the benefit of creditors or commit any act of bankruptcy, 
or if it shall be declared bankrupt, or if it shall file a voluntary petition in bankruptcy, or shall in the opinion of the 
Tollway be insolvent, the Contractor agrees forthwith upon request of the Tollway to furnish and maintain other 
corporate surety with respect to said Bonds satisfactory to the Tollway. 
 

DEFINITIONS 
 
As used in this Agreement, the terms set forth shall have the meanings attributed to them in the Tollway 
Supplemental Specifications for The Illinois State Toll Highway Authority issued by the Tollway. 
 

TIME OF PERFORMANCE 
 

The duration of this contract shall commence with the Chief Operating Officer’s signature and shall continue until 
August 13, 2021 in accordance with the contract book schedule. 
 
 

CONTRACT END DATE 
 
The contract end date is two (2) years from the completion date. Based on the completion date stated in the 
contract at the time of award the End Date August 13, 2023. 
 
This contract maybe renewed for two (2) additional one (1) year terms or one (1) additional two (2) year term, 
the length of any renewal is to be determined and agreed upon by the Parties. 
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CONTRACT NO:  RR-20-4538R 
 
 
 

LIABILITY OF JOINT VENTURE 
 
In the event the successful bidder (contractor) of this contract is a joint venture, then each individual, partnership, 
or corporation comprising such joint venture, shall be individually, personally, severally and jointly liable and 
responsible, financially, legally, and in all other respects, for the full and proper performance of each and every 
provision and requirement of this contract, notwithstanding any arrangement, understanding or agreement to the 
contrary, if any, whether disclosed to the Tollway or not, entered into by and between the individual, partnership, 
joint venture, or corporation comprising such joint venture. 
 
 
 
 

PERFORMANCE OF THE WORK 
 
The contractor shall perform all work under the direct supervision, and to the satisfaction of the Construction  
Manager .  The Construction Manager shall decide all questions which arise as to the quality and acceptability 
of work performed, manner of performance, rate of progress of the work and interpretation of the specifications, 
and the Construction Manager’s decision shall be final. 
 
Any dispute between the Construction Manager and the contractor with respect to any matter shall be decided 
by the Chief Engineering Officer of The Tollway and his decision shall be final. 
 
In the event that the quantity of any item of work as given in the Bid shall be greater or less than estimated, 
payment shall be made by the Tollway on the basis of the actual quantity completed at the unit price for such 
item named in the Bid, subject to the provisions of the Article 104.02 of the Tollway Supplemental Specifications. 
 
Notwithstanding anything contained in this contract, all payments to be made pursuant to this contract shall be 
subject to approval by the Chief Engineering Officer.  
 
 
 
 

CONSIDERATION 
 
The Tollway shall pay the Contractor for the performance of the work, subject to any additions or deductions 
therein as provided for in the Specifications, in current funds, at the prices for the respective items of work shown 
in the Bid.  Payments are to be made to the Contractor in accordance with and subject to the provisions of the 
contract documents. 
 
 
 

ASSIGNMENT 
 
This contract may not be assigned, transferred in whole or in part by the Vendor without prior written consent 
of the Illinois Tollway.   
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CONTRACT NO:  RR-20-4538R 
 

COVENANT AGAINST CONTINGENT FEES 
 
The contractor warrants that no person or selling agency has been employed or retained to solicit or secure this 
contract upon an agreement or understanding for a commission, percentage, brokerage or contingent fee, 
excepting bona fide employees or bona fide established commercial or selling agencies maintained by the 
contractor for the purpose of securing business.  For breach or violation of this warranty, the Tollway shall have 
the right to annul this contract without liability or in its discretion to deduct from the contract price or consideration 
the full amount of such commission, percentage, brokerage or contingent fee. 
 
 

TERMINATION / CANCELLATION FOR NON-APPROPRIATION OF FUNDS 
 
This contract is subject to termination and cancellation in any year for which the General Assembly fails to make 
an appropriation (if such an appropriation is required) to make payments under the terms of the contract.  
Currently, the Tollway is not required to obtain a yearly appropriation of its funds.  However, the Tollway cannot 
and does not make any representations or warranties concerning future appropriation requirements.   
 
 

COMPTROLLER REQUIREMENTS FOR CONTRACTS 
 
Contractor and any and all subcontractors under this contract agrees to maintain books and records related to 
the performance of the contract and necessary to support amounts charged to the State under the contract for 
a minimum of five (5) years from the last action on the contract. Contractor further agrees to cooperate fully with 
any audit and to make the books and records available to the Auditor General, Chief Procurement Officer, 
Internal Auditor, Inspector General, and the Purchasing Agency. 
 
The State requires a fee of $15 to cover expenses related to the administration of the Minority Contractor 
Opportunity Initiative.  Any contractor awarded a contract under Section 20-10, 20-15, 20-25 or 20-30 of the 
Illinois Procurement Code (30 ILCS 500) of $1,000 or more is required to pay a fee of $15. The Comptroller shall 
deduct the fee from the first check issued to the Vendor under the contract and deposit the fee in the 
Comptroller’s Administrative Fund. 
 

FREEDOM OF INFORMATION ACT 
 

This contract and all related public records maintained by, provided to or required to be provided to the State are 
subject to the Illinois Freedom of Information Act (FOIA) (50 ILCS 140) notwithstanding any provision to the 
contrary that may be found in this contract. 

 
GOVERNING LAW; EXCLUSIVE JURISDICTION 

 
This agreement, and all the rights and duties of the parties arising from or relating in any way to the subject 
matter of this agreement or the transaction(s) contemplated by it, shall be governed by, construed and enforced 
only in accordance with the laws of the United States and the State of Illinois (excluding any conflict of laws 
provisions that would refer to and apply the substantive laws of another jurisdiction).  Any suit or proceeding 
relating to this agreement, including arbitration proceedings, shall be brought only in DuPage County, Illinois. 
THE CONTRACTOR CONSENTS TO THE EXCLUSIVE JURISDICTION AND VENUE OF THE COURTS 
LOCATED IN DUPAGE COUNTY, STATE OF ILLINOIS. 
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25 CERTIFICATE OF LIABILITY INSURANCE

Authority together with its officials, directors and employees, The Consulting Engineer, the Program Management Office (PMO), Project Manager, Design
Section Engineer, Design Corridor Manager, Construction Manager, and Construction Corridor Manager are shown as Additional Insureds solely with respect to
General Liability coverage as evidenced herein on a Primary/Non-Contributory basis and Auto Liability coverage as required by written contract with respect to
work performed by the Named Insured. A Waiver of Subrogation in favor of additional insureds is included under the General Liability, Auto Liability and Worker
Compensation coverages as evidenced herein as required by written contract. Umbrella follow form.

Additional insured status under the pollution liability per contract or written agreement with the additional insureds listed above.











COMMERCIAL GENERAL LIABILITY

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED – AUTOMATIC STATUS
IF REQUIRED BY WRITTEN CONTRACT (CONTRACTORS)

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

The following is added to SECTION II – WHO IS AN (a) The Additional Insured – Owners, Les-

INSURED: sees or Contractors – Scheduled Person

or Organization endorsement CG 20 10Any person or organization that:
07 04 or CG 20 10 04 13, the Additional

a. You agree in a written contract or agreement to
Insured – Owners, Lessees or Contrac-

include as an additional insured on this Coverage
tors – Completed Operations endorse-

Part; and
ment CG 20 37 07 04 or CG 20 37 04 13,

b. Has not been added as an additional insured for or both of such endorsements with either
the same project by attachment of an endorse- of those edition dates; or
ment under this Coverage Part which includes

(b) Either or both of the following: the Addi-
such person or organization in the endorsement's

tional Insured – Owners, Lessees or Con-
schedule;

tractors – Scheduled Person Or Organi-
is an insured, but: zation endorsement CG 20 10, or the Ad-

ditional Insured – Owners, Lessees ora. Only with respect to liability for "bodily injury" or
Contractors – Completed Operations en-"property damage" that occurs, or for "personal
dorsement CG 20 37, without an editioninjury" caused by an offense that is committed,
date of such endorsement specified;subsequent to the signing of that contract or

agreement and while that part of the contract or the person or organization is an additional in-
agreement is in effect; and sured only if the injury or damage is caused,

in whole or in part, by acts or omissions ofb. Only as described in Paragraph (1), (2) or (3) be-
you or your subcontractor in the performancelow, whichever applies:
of "your work" to which the written contract or(1) If the written contract or agreement specifical-
agreement applies; orly requires you to provide additional insured

(3) If neither Paragraph (1) nor (2) above applies:coverage to that person or organization by
the use of: (a) The person or organization is an addi-

tional insured only if, and to the extent(a) The Additional Insured – Owners, Les-
that, the injury or damage is caused bysees or Contractors – (Form B) endorse-
acts or omissions of you or your subcon-ment CG 20 10 11 85; or
tractor in the performance of "your work"(b) Either or both of the following: the Addi-
to which the written contract or agree-tional Insured – Owners, Lessees or Con-
ment applies; andtractors – Scheduled Person Or Organi-

(b) Such person or organization does notzation endorsement CG 20 10 10 01, or
qualify as an additional insured with re-the Additional Insured – Owners, Lessees
spect to the independent acts or omis-or Contractors – Completed Operations
sions of such person or organization.endorsement CG 20 37 10 01;

The insurance provided to such additional insured isthe person or organization is an additional in-
subject to the following provisions:sured only if the injury or damage arises out

of "your work" to which the written contract or a. If the Limits of Insurance of this Coverage Part
agreement applies; shown in the Declarations exceed the minimum

(2) If the written contract or agreement specifical- limits required by the written contract or agree-
ly requires you to provide additional insured ment, the insurance provided to the additional in-
coverage to that person or organization by sured will be limited to such minimum required
the use of: limits. For the purposes of determining whether

CG D6 04 02 19 ú 2017 The Travelers Indemnity Company. All rights reserved. Page 1 of 2
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COMMERCIAL GENERAL LIABILITY

this limitation applies, the minimum limits required result in a claim. To the extent possible, such

by the written contract or agreement will be con- notice should include:

sidered to include the minimum limits of any Um- (a) How, when and where the "occurrence"
brella or Excess liability coverage required for the or offense took place;
additional insured by that written contract or

(b) The names and addresses of any injured
agreement. This provision will not increase the

persons and witnesses; and
limits of insurance described in Section III – Limits

(c) The nature and location of any injury orOf Insurance.
damage arising out of the "occurrence" or

b. The insurance provided to such additional insured
offense.

does not apply to:
(2) If a claim is made or "suit" is brought against

(1) Any "bodily injury", "property damage" or
the additional insured:

"personal injury" arising out of the providing,
(a) Immediately record the specifics of theor failure to provide, any professional archi-

claim or "suit" and the date received; andtectural, engineering or surveying services,

including: (b) Notify us as soon as practicable and see

to it that we receive written notice of the(a) The preparing, approving, or failing to
claim or "suit" as soon as practicable.prepare or approve, maps, shop draw-

ings, opinions, reports, surveys, field or- (3) Immediately send us copies of all legal pa-

ders or change orders, or the preparing, pers received in connection with the claim or

approving, or failing to prepare or ap- "suit", cooperate with us in the investigation

prove, drawings and specifications; and or settlement of the claim or defense against

the "suit", and otherwise comply with all policy(b) Supervisory, inspection, architectural or
conditions.engineering activities.

(4) Tender the defense and indemnity of any(2) Any "bodily injury" or "property damage"
claim or "suit" to any provider of other insur-caused by "your work" and included in the
ance which would cover such additional in-"products-completed operations hazard" un-

sured for a loss we cover. However, this con-less the written contract or agreement specifi-
cally requires you to provide such coverage dition does not affect whether the insurance
for that additional insured during the policy provided to such additional insured is primary
period. to other insurance available to such additional

insured which covers that person or organiza-c. The additional insured must comply with the fol-
tion as a named insured as described in Par-lowing duties:
agraph 4., Other Insurance, of Section IV –(1) Give us written notice as soon as practicable
Commercial General Liability Conditions.of an "occurrence" or an offense which may

Page 2 of 2 ú 2017 The Travelers Indemnity Company. All rights reserved. CG D6 04 02 19

















COMMERCIAL AUTO

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED – PRIMARY AND

NON-CONTRIBUTORY WITH OTHER INSURANCE

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

PROVISIONS 2. The following is added to Paragraph B.5., Other

Insurance of SECTION IV – BUSINESS AUTO1. The following is added to Paragraph A.1.c., Who
CONDITIONS:Is An Insured, of SECTION Il – LIABILITY

COVERAGE: Regardless of the provisions of paragraph a. and
paragraph d. of this part 5. Other Insurance, thisThis includes any person or organization who you
insurance is primary to and non-contributory withare required under a written contract or
applicable other insurance under which anagreement between you and that person or
additional insured person or organization is theorganization, that is signed by you before the
first named insured when the written contract or"bodily injury" or "property damage" occurs and
agreement between you and that person orthat is in effect during the policy period, to name
organization, that is signed by you before theas an additional insured for Liability Coverage,
"bodily injury" or "property damage" occurs andbut only for damages to which this insurance
that is in effect during the policy period, requiresapplies and only to the extent of that person's or
this insurance to be primary and non-contributory.organization's liability for the conduct of another

"insured".

CA T4 74 08 17 ú 2016 The Travelers Indemnity Company. All rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Office, Inc. with its permission.
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24 CERTIFICATE OF PROPERTY INSURANCE

DESCRIPTION OF PROPERTY:

project loc: I-94 Belvidere Rd (Waukegan) to Lake Cook Rd (Northfield Township) - Lake &Cook Counties
Structure Repair - Noise Abatement Wall (Belvidere Rd to Lake Cook Rd)

NAMED INSURED TO READ:
HERLIHY MID-CONTINENT COMPANY, ILLINOIS STATE TOLL HIGHWAY AUTHORITY AND ALL SUBCONTRACTORS OF EVERY TIER.








