Feedback on local issues
U.S. Route 20 Interchange Improvement Study
Project and construction status updates
Chicago Department of Aviation – Plans for Western Access
Updates from Cook and DuPage counties
Illinois Route 390 performance review
Next steps
U.S. Route 20 Interchange Improvement Study
U.S. Route 20 Interchange Improvement Study

Phase 1 study for interchange improvements

• Consider ramp extension from U.S. Route 20/Lake Street to County Farm Road to address local traffic issues
• Identify environmental concerns
• Preliminary concept design
• Follow Tollway and federal process

Timeline

• Study started in early 2019
• Currently collecting survey data
• Public meeting in summer 2019
• Anticipated 18-month schedule for completion of Phase 1
Project Status Update
Design and Construction Contract Status

Presented by EOWA Project Team on May 13, 2019
I-490 Tollway Construction Timeline

Presented by EOWA Project Team on May 13, 2019
Public Outreach

Since last LAC meeting
• Local coordination – 39 meetings (since January 14, 2019)
• Franklin Park Business Appreciation Luncheon – May 7, 2019
• DuPage Mayors and Managers – January 22, 2019
• Northwest Municipal Conference – January 17, 2019

Upcoming events
• Northwest Municipal Conference Transportation Committee meeting – May 23, 2019
• DuPage Mayors and Managers Transportation Policy Committee meeting – May 28, 2019
• Invite us to your event!
Construction Status Update
I-490 Interchange/Western Access Construction

1. I-490 Interchange – Illinois Route 83 to York Road construction
   Scheduled: 2019 – 2023

2. I-490 Interchange – Western access ramp construction
   Scheduled: 2019 - 2023
I-490 Tollway South Segment Construction

1. North Avenue Interchange Project – Cook County
   Scheduled: 2019 – 2020

2. I-294 (Grand Avenue to Wolf Road) and I-490 Ramp
   Scheduled: 2020 – 2023

3. County Line Road (I-294 Ramp to Grand Avenue)
   Scheduled: 2020 – 2021
I-490/I-294 Interchange
I-490 Tollway North Segment Construction

1. I-490/I-90 Interchange bridges/ Higgins Creek
   Scheduled: 2018 – 2019

2. I-490/I-90 Interchange bridges and fuel station removal
   Scheduled: 2018 – 2019

3. Touhy Avenue Reconstruction Project – Cook County
   Scheduled: 2020 – 2022
I-490/I-90 Interchange
Western Access
Chicago Department of Aviation’s Plans
Western Access I-490 Interchange

From O’Hare to IL 390 WB and York Road

To O’Hare from IL 390 EB and South Frontage Road

O’Hare Airport
County Updates
Illinois Route 390
Performance Review
Average Transactions Per Day

**Passenger Cars**

Jul 2016 to Oct 2017 (Western Section Only)

- Nov 2017 through Oct 2018

**Commercial Vehicles**

Jul 2016 to Oct 2017 (Western Section Only)

- Nov 2017 through Oct 2018

Presented by EOWA Project Team on May 13, 2019
Before and After Tolling - Change in Average Weekday Traffic

Presented by EOWA Project Team on May 13, 2019
**Before And After Tolling – Parallel Routes**

### Change In Travel Times – West of I-290

<table>
<thead>
<tr>
<th>Route</th>
<th>From</th>
<th>To</th>
<th>Before Tolling (minutes)</th>
<th>March 2019 (minutes)</th>
<th>Change (minutes)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>EB</td>
<td>WB</td>
<td>EB</td>
</tr>
<tr>
<td>Wise Rd. and IL 19</td>
<td>Barrington Rd.</td>
<td>I-290</td>
<td>12.4</td>
<td>12.8</td>
<td>14.0</td>
</tr>
<tr>
<td>IL 19 / Irving Park</td>
<td>Barrington Rd.</td>
<td>I-290</td>
<td>13.3</td>
<td>15.6</td>
<td>13.2</td>
</tr>
<tr>
<td>US 20 / Lake St.</td>
<td>Barrington Rd.</td>
<td>I-290</td>
<td>10.6</td>
<td>13.0</td>
<td>12.7</td>
</tr>
</tbody>
</table>

*EB a.m. peak period: 6 a.m. to 9 a.m.*  
*WB p.m. peak period: 4 p.m. to 7 p.m.*
## Change In Travel Times – East of I-290

<table>
<thead>
<tr>
<th>Route</th>
<th>From</th>
<th>To</th>
<th>Before Tolling (minutes)</th>
<th>March 2019 (minutes)</th>
<th>Change (minutes)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>EB</td>
<td>WB</td>
<td>EB</td>
</tr>
<tr>
<td>Thorndale Ave (Frontage Roads)</td>
<td>I-290</td>
<td>IL 83</td>
<td>7.0</td>
<td>7.2</td>
<td>6.7</td>
</tr>
<tr>
<td>Biesterfield Rd/Arl. Heights Rd/Landmeier Rd</td>
<td>I-290</td>
<td>IL 83</td>
<td>9.5</td>
<td>10.0</td>
<td>9.5</td>
</tr>
<tr>
<td>Biesterfield Rd/Elk Grove Blvd/Landmeier Rd</td>
<td>I-290</td>
<td>IL 83</td>
<td>10.9</td>
<td>10.9</td>
<td>11.1</td>
</tr>
<tr>
<td>Devon Ave</td>
<td>I-290</td>
<td>IL 83</td>
<td>7.0</td>
<td>6.6</td>
<td>7.1</td>
</tr>
<tr>
<td>Irving Park Rd</td>
<td>I-290</td>
<td>IL 83</td>
<td>7.5</td>
<td>7.8</td>
<td>7.8</td>
</tr>
<tr>
<td>I-290</td>
<td>I-290</td>
<td>IL 83</td>
<td>3.7</td>
<td>4.1</td>
<td>3.9</td>
</tr>
</tbody>
</table>

**EB a.m. peak period: 6 a.m. to 9 a.m.**  
**WB p.m. peak period: 4 p.m. to 7 p.m.**
Operational Improvements And Impacts

Illinois Route 390, between I-290 and Illinois Route 83, opened to tolling on November 1, 2017

Speeds on both the western and eastern sections of Illinois Route 390 and competing routes have been steady since opening day
• Average speed of 65 mph on Illinois Route 390 in the first quarter of 2019

Frontage roads serving the Illinois Route 390 facility have also shown steady speeds since the opening of the eastern extension
• Average speed of 32 mph on the frontage roads in the first quarter of 2019
Next Steps/
Next Meeting

Next meeting
• September 9, 2019?

Location
• TBD

Topics
• ???
Questions?
THANK YOU